

**CITY OF MIAMI
UTILITY WORK SCHEDULE**

Project Number: B-30637	Commission District: 3
Project Name: MARY BRICKELL VILLAGE DRAINAGE AND ROADWAY IMPROVEMENTS PHASE I	
Utility Agency/Owner (UAO): MCImetro Access Transmission Services LLC	

A. Summary of Utility Work And Execution

<u>NON-CONSTRUCTED ITEMS</u>	<u>ESTIMATED CALENDAR DAYS</u>	<u>CONSTRUCTION ITEMS</u>	<u>ESTIMATED CALENDAR DAYS</u>
Total Preliminary	_____	Total Prior Project Construction	_____
Total Material Procurement	_____	Total During Project Construction	_7_
Total Right-of-Way Acquisition	_____		
Total Other	_____		

This document has been developed as the method for a Utility Agency/Owner (UAO) to transmit to the City of Miami, the Contractor, and other right-of-way users, the location, relocation, adjustment, installation, and/or protection of their facilities, on this City of Miami project. The following data is based on City of Miami preliminary construction plans dated 09/09/2015. Any deviation by the City of Miami or its contractor from the plans, as provided, may render this work schedule null and void. Upon notification by the City of Miami of such change, this utility may require additional days for assessment and negotiation of a new work schedule. This UAO is not responsible for events beyond the control of the UAO that could not reasonably be anticipated by the UAO and which could not be avoided by the UAO with the exercise of due diligence at the time of the occurrence. The UAO agrees to notify the City of Miami in writing prior to starting, stopping, resuming, or completing work.

During the project, the UAO shall locate their facilities within 48 hours of notice to their Representative.

Representative: JEREMY WOODRUM Telephone Number: 305 796 7646

UAO Project Representative: JOHN MCNEIL Telephone Number: 863-965-6438 E-Mail: john.mcnell@verizonbusiness.com

UAO Field Representative: JEREMY WOODRUM Telephone Number: 305 796 7646 E-Mail: jeremy.woodrum@verizonbusiness.com

UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____

UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____

This document is a printout of a City of Miami form maintained in an electronic format and all revisions thereto by the UAO in the form of additions, deletions, or substitutions are reflected only in an Appendix entitled "Changes to Form Document" and no change is made in the text of the document itself. Hand notations on affected portions of this document may refer to changes reflected in the above-named Appendix but are for reference purposes only and do not change the terms of the document. By signing this document, the UAO hereby represents that no change has been made to the text of this document except through the terms of the appendix entitled "Changes to Form Document".

You MUST signify by selecting or checking which of the following applies:



No changes to forms document

Appendix "Changes to Forms Document" is attached. Number of Attachment Pages.

Authorized Utility Agent:

***Engineer of Record (EOR):**

**Acceptance by the City of Miami
Utilities:**

 _____ (Signature) John McNeil _____ (Printed Name) Construction Manager _____ (Title) 09/24/2015 _____ (Date)	 _____ (Signature) Francis J. Alonso, PE _____ (Printed Name) Project Manager _____ (Title) 9/30/15 _____ (Date)	_____ (Signature) _____ (Printed Name) _____ (Title) _____ (Date)
--	--	--

(*When requested by the City of Miami, the EOR will attest to compatibility of plans, specifications, and Utility Work Schedule)

CITY OF MIAMI
UTILITY WORK SCHEDULE

Project Number: P# B30637	Commission District: 3
Project Name: MARY BRICKELL VILLAGE DRAINAGE AND ROADWAY IMPROVEMENTS PHASE I	
Utility Agency/Owner (UAO): MCImetro ACCESS TRANSMISSION SERVICES LLC	
B. Special Conditions / Constraints	
1. VERIZON SERVICES OPERATIONS(MCI) requests notice to Sunshine State One Call from Miami contractor 48 hours prior to working around MCI facilities	

UTILITY WORK SCHEDULE

Project Number: B-30637		Commission District: 2		
Project Name: MARY BRICKELL VILLAGE DRAINAGE AND ROADWAY IMPROVEMENTS PHASE I				
Utility Agency/Owner (UAO): MCImetro ACCESS TRANSMISSION SERVICES LLC				
Disposition of Facilities (List All Existing & Proposed) on Project:				
UTILITY FACILITIES BY STATUS/ TYPE / SIZE / MATERIAL / OFFSET TO BASELINE FROM STA TO STA	DESCRIPTION OF UTILITY WORK	DEPENDENT ACTIVITIES	M.O.T. PHASE NUMBER	CONSECUTIVE CALENDAR DAYS
1) SW 9 ST & SW 1 AVE STA 10+40 TO 10+60 (2-4" HDPE) RT 17'	RELOCATE OR REPLACE CONDUITS	Prior to the placement of new drain structure	N/A	3
2) SW 9 ST STA 11+40 TO 11+60 1-4" PVC RT 17'	LOWER CONDUIT 3'	Prior to the placement of new drain pipe	N/A	2
3) SW 9 ST STA 15+40 TO 15+60 (4" PVC) RT 10' LT 10'	LOWER CONDUIT 3'	Prior to the placement of new drain pipe	N/A	1
4) SW 10 ST STA 18+37 (1-handhole)	MCI TO SAW CUT AROUND HANDHOLE	PRIOR TO SAW DEMOLITION	N/A	1