



CITY OF MIAMI
UTILITY WORK SCHEDULE

Financial Project ID: B-30637		Federal Project ID:	
County: Miami-Dade		State Road No.:	
Project Name: Mary Brickell Village Drainage and Roadway Improvements PH 1			
Utility Agency/Owner (UAO): Miami-Dade Water & Sewer			
A. Summary of Utility Work And Execution			
	ESTIMATED CALENDAR DAYS	CONSTRUCTION ITEMS	ESTIMATED CALENDAR DAYS
NON-CONSTRUCTION ITEMS			
Total Preliminary	N/A	Total Prior to Project Construction	TBD
Total Material Procurement	N/A	Total During to Project Construction	TBD
Total Right-of-way Acquisition	N/A		
Total Other	14		
<p>This document has been developed as the method for a Utility Agency/Owner (UAO) to transmit to the City of Miami, the Contractor, and other right-of-way users, the location, relocation, adjustment, installation, and/or protection of their facilities, on this City of Miami project. The following data is based on City of Miami 100% construction plans dated <u>9/09/2015</u>. Any deviation by the City of Miami or its contractor from the plans, as provided, may render this work schedule null and void. Upon notification by the City of Miami of such change, this utility may require additional days for assessment and negotiation of a new work schedule. This UAO is not responsible for events beyond the control of the UAO that could not reasonably be anticipated by the UAO and which could not be avoided by the UAO with the exercise of due diligence at the time of the occurrence. The UAO agrees to notify the City of Miami in writing prior to starting, stopping, resuming, or completing work.</p> <p>During the project, the UAO shall locate their facilities within 48 hours of notice to their Representative. Representative: _____ Telephone Number: _____</p> <p>UAO Project Representative: <u>See section B</u> Telephone Number: <u>See section B</u> E-mail: <u>See section B</u></p> <p>UAO Field Representative: <u>See section B</u> Telephone Number: <u>See section B</u> E-mail: <u>See section B</u></p> <p>UAO Field Representative: <u>See section B</u> Telephone Number: <u>See section B</u> E-mail: <u>See section B</u></p> <p>This document is a printout of a City of Miami form maintained in an electronic format and all revisions thereto by the UAO in the form of additions, deletions or substitutions are reflected only in an Appendix entitled "Changes to Form Document" and no change is made in the text of the document itself. Hand notations on affected portions of this document may refer to changes reflected in the above-named Appendix but are for reference purposes only and do not change the terms of the document. By signing this document, the UAO hereby represents that no change has been made to the text of this document except through the terms of the appendix entitled "Changes to Form Document".</p> <p>You MUST signify by selecting or checking which of the following applies:</p> <p><input checked="" type="checkbox"/> No changes to forms document.</p> <p><input type="checkbox"/> Appendix "Changes to Forms Document" is attached. _____ Number of Attachment Pages.</p>			
Authorized Utility Agent:		*Engineer of Record (EOR):	Acceptance by District Utilities:
			
(Signature)		(Signature)	(Signature)
Patrick Chong		Francisco J. Alonso, P.E.	
(Printed Name)		(Printed Name)	(Printed Name)
Utility Coordination Superv.		Project Manager	
(Title)		(Title)	
9/10/2015		9/10/15	
(Date)		(Date)	
(*When requested by the District, the EOR will attest to compatibility of plans, specifications and Utility Work Schedule)			

UTILITY WORK SCHEDULE

Project Number: B-30637

Project Name: Mary Brickell Village Drainage and Roadway Improvements PH 1

Utility Agency/Owner (UAO): Miami-Dade Water & Sewer

B. Special Conditions / Constraints

City of Miami Project # B-30637 Mary Brickell Village Drainage and Roadway Improvements PH 1

WASD Project # 2011-CMIA-002

1- MDWASD requires that access to all water and sewer valves, sanitary sewer manholes, and other control mechanisms be maintained throughout construction in the event of an emergency to ensure the public health and safety. Covering valve boxes and manholes can be considered unauthorized obstruction of and tampering with Department Utilities.

2- City of Miami project manager to contact WASD utility coordinator at (786) 268-5255 with 2 weeks notice to coordinate and schedule the one time adjustment of WASD valve and manhole covers to final elevation.

3- The protection of the existing water and sewer mains throughout the construction process is **CRITICAL** to the ongoing operation of MDWASD. The City's contractor must take the appropriate measures to protect WASD facilities during construction. Please use extreme caution during installation of structures S-14 and S-16 due to the close proximity to sanitary sewer pipes.

4-The City's contractor shall coordinate and work with WASD to adjust, relocate and install any WASD facility requiring work to be performed during construction of the roadway project.

5-Please contact the MDWASD Meter Shop at (786) 268-5098 to coordinate and schedule any needed meter relocation or for the replacement of damaged water meter boxes.

6-Please contact the MDWASD Hydrant Shop with 2 weeks notice at (786) 552-4926 to coordinate and schedule any needed fire hydrant relocation.

Contact Information:

EMERGENCY HOTLINE: (786) 552-8901.

George Aguiar:

(786) 268-5191

Dan Mathews:

(786) 268-5401

Rod Lovett:

(786) 268-5025

Al Galambos:

(786) 268-5501

Dahlia Abrahante:

(786) 268-5266

GLAGU01@miamidade.gov

DMATH@miamidade.gov

RODLO@miamidade.gov

AGALA@miamidade.gov

DAABR01@miamidade.gov

Chief, Construction Management Div.

Chief, Water Distribution Maintenance.

Chief, Sewer Collection Maintenance.

Chief, Pump Station Maintenance Div.

Pump Station Unit.-Construction.

CITY OF MIAMI
UTILITY WORK SCHEDULE

Financial Project ID: B-30637		Federal Project ID:		
County: Miami-Dade		State Road No.:		
Project Name: Mary Brickell Village Drainage and Roadway Improvements PH 1				
Utility Agency/Owner (UAO): Miami-Dade Water & Sewer				
C Disposition of Facilities (List All Existing & Proposed) on Project:				
UTILITY FACILITIES BY TYPE/SIZE/MATERIAL/OFFSET TO BASELINE FROM STATO STA	DESCRIPTION OF UTILITY WORK	DEPENDENT ACTIVITIES	M.O.T. PHASE NUMBER	CONSECUTIVE CALENDAR DAYS
Existing sewer mains.	To remain.		N/A	0
Existing water mains.	To remain.		N/A	0
Existing sanitary sewer manholes.	To remain. To be adjusted to final road elevation. See note # 2 in Section B.		During Const.	TBD
Existing water valves.	To remain. To be adjusted to final road elevation. See note # 2 in Section B.		During Const.	TBD
Existing water meters.	To remain. See note #5 in Section B.		During Const.	TBD
Existing fire hydrants.	To remain. See note #6 in Section B.		During Const.	0