

CITY OF MIAMI
UTILITY WORK SCHEDULE

Project Number: B-30723	Commission District: 3
Project Name: NW 24 th Avenue Improvements	
Utility Agency/Owner (UAO): TECO Peoples Gas	
A. Summary of Utility Work And Execution	

<u>NON-CONSTRUCTED ITEMS</u>	ESTIMATED CALENDAR DAYS	<u>CONSTRUCTION ITEMS</u>	ESTIMATED CALENDAR DAYS
Total Preliminary	_____	Total Prior Project Construction	21
Total Material Procurement	_____	Total During Project Construction	_____
Total Right-of-Way Acquisition	_____		
Total Other	_____		

This document has been developed as the method for a Utility Agency/Owner (UAO) to transmit to the City of Miami, the Contractor, and other right-of-way users, the location, relocation, adjustment, installation, and/or protection of their facilities, on this City of Miami project. The following data is based on City of Miami preliminary construction plans dated 04/14/17. Any deviation by the City of Miami or its contractor from the plans, as provided, may render this work schedule null and void. Upon notification by the City of Miami of such change, this utility may require additional days for assessment and negotiation of a new work schedule. This UAO is not responsible for events beyond the control of the UAO that could not reasonably be anticipated by the UAO and which could not be avoided by the UAO with the exercise of due diligence at the time of the occurrence. The UAO agrees to notify the City of Miami in writing prior to starting, stopping, resuming, or completing work.



During the project, the UAO shall locate their facilities within 48 hours of notice to their Representative.
 Representative: CLS Telephone Number: 1-800-432-4770

UAO Project Representative: Alex Roche Telephone Number: 954-453-0811 E-Mail: _____
 UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____
 UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____
 UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____

This document is a printout of a City of Miami form maintained in an electronic format and all revisions thereto by the UAO in the form of additions, deletions, or substitutions are reflected only in an Appendix entitled "Changes to Form Document" and no change is made in the text of the document itself. Hand notations on affected portions of this document may refer to changes reflected in the above-named Appendix but are for reference purposes only and do not change the terms of the document. By signing this document, the UAO hereby represents that no change has been made to the text of this document except through the terms of the appendix entitled "Changes to Form Document".

You MUST signify by selecting or checking which of the following applies:

- No changes to forms document
- Appendix "Changes to Forms Document" is attached. ___ Number of Attachment Pages.

Authorized Utility Agent:  _____ (Signature) Alex Roche _____ (Printed Name) PROJECT MGR. _____ (Title) 12-20-17 _____ (Date)	*Engineer of Record (EOR):  _____ (Signature) Sam Gonzalez, _____ (Printed Name) Project Manager _____ (Title) 12/20/17 _____ (Date)	Acceptance by the City of Miami Utilities: _____ (Signature) _____ (Printed Name) _____ (Title) _____ (Date)
--	---	---

(*When requested by the City of Miami, the EOR will attest to compatibility of plans, specifications, and Utility Work Schedule)

CITY OF MIAMI
UTILITY WORK SCHEDULE

Project Number: B-30723	Commission District: 3
Project Name: NW 24 th Avenue Improvements	
Utility Agency/Owner (UAO): TECO People's Gas	
B. Special Conditions / Constraints	
1. Existing 1" Gas Line to be replaced along NW 32 nd Street.	
2. No Gas Line are located along NW 24 th Avenue and NW 25 th Avenue.	

CITY OF MIAMI
UTILITY WORK SCHEDULE

Project Number: B-30723	Commission District: 3			
Project Name: NW 24 th Avenue Improvements				
Utility Agency/Owner (UAO): TECO Peoples Gas				
C. Disposition of Facilities (List All Existing & Proposed) on Project:				
UTILITY FACILITIES BY STATUS/ TYPE / SIZE/ MATERIAL / OFFSET TO BASELINE FROM STA TO STA	DESCRIPTION OF UTILITY WORK	DEPENDENT ACTIVITIES	M.O.T. PHASE NUMBER	CONSECUTIVE CALENDAR DAYS
1. Buried 1" & 2" Gas Line along NW 32 nd Street.	Gas Line to be replaced with new 2" pe gas main from Sta. 23+90 to west limits of project.	N/A	N/A	21