

CITY OF MIAMI
UTILITY WORK SCHEDULE

UTILITIES
Page 1 of 4

Project Number: B-50204	Commission District: 2
Project Name: West Flagler Area Traffic & Drainage Improvements	
Utility Agency/Owner (UAO): BellSouth Telecommunications, LLC d/b/a AT&T Florida	

A. Summary of Utility Work And Execution

<u>NON-CONSTRUCTED ITEMS</u>	<u>ESTIMATED CALENDAR DAYS</u>	<u>CONSTRUCTION ITEMS</u>	<u>ESTIMATED CALENDAR DAYS</u>
Total Preliminary	00	Total Prior Project Construction	20
Total Material Procurement	00	Total During Project Construction	01
Total Right-of-Way Acquisition	_____		
Total Other	00		

This document has been developed as the method for a Utility Agency/Owner (UAO) to transmit to the City of Miami, the Contractor, and other right-of-way users, the location, relocation, adjustment, installation, and/or protection of their facilities, on this City of Miami project. The following data is based on City of Miami preliminary construction plans dated Nov 19, 2012. Any deviation by the City of Miami or its contractor from the plans, as provided, may render this work schedule null and void. Upon notification by the City of Miami of such change, this utility may require additional days for assessment and negotiation of a new work schedule. This UAO is not responsible for events beyond the control of the UAO that could not reasonably be anticipated by the UAO and which could not be avoided by the UAO with the exercise of due diligence at the time of the occurrence. The UAO agrees to notify the City of Miami in writing prior to starting, stopping, resuming, or completing work.

During the project, the UAO shall locate their facilities within 48 hours of notice to their Representative.
 Representative: USIC Telephone Number: 800-432-4770

UAO Project Representative: Steven A. Low Telephone Number: 305-222-8745 E-Mail: sl4504@att.com
 UAO Field Representative: TBD Telephone Number: _____ E-Mail: _____
 UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____
 UAO Field Representative: _____ Telephone Number: _____ E-Mail: _____

This document is a printout of a City of Miami form maintained in an electronic format and all revisions thereto by the UAO in the form of additions, deletions, or substitutions are reflected only in an Appendix entitled "Changes to Form Document" and no change is made in the text of the document itself. Hand notations on affected portions of this document may refer to changes reflected in the above-named Appendix but are for reference purposes only and do not change the terms of the document. By signing this document, the UAO hereby represents that no change has been made to the text of this document except through the terms of the appendix entitled "Changes to Form Document".

You MUST signify by selecting or checking which of the following applies:
 No changes to forms document
 Appendix "Changes to Forms Document" is attached. Number of Attachment Pages.

Authorized Utility Agent:  (Signature) <u>Jonathan Ellzey</u> (Printed Name) <u>Area Mgr</u> (Title) <u>3/7/16</u> (Date)	*Engineer of Record (EOR):  (Signature) <u>Javier Rodriguez</u> (Printed Name) <u>ENGINEER OF RECORD</u> (Title) <u>3/7/16</u> (Date)	Acceptance by the City of Miami Utilities:  (Signature) <u>Orlando Misas</u> (Printed Name) <u>Project Manager</u> (Title) <u>3/8/16</u> (Date)
--	--	---

(*When requested by the City of Miami, the EOR will attest to compatibility of plans, specifications, and Utility Work Schedule)

CITY OF MIAMI
UTILITY WORK SCHEDULE

Project Number: B-50204	Commission District:
Project Name: West Flagler Area Roadway Traffic & Drainage Improvements	
Utility Agency/Owner (UAO): BellSouth Telecommunications, LLC c/b/a AT&T Florida	
B. Special Conditions / Constraints	
<ol style="list-style-type: none">1) Send conflict structure billing to Steve Low at sl4504@att.com for processing.2) AT&T Florida "Estimated Calendar Days" is based on a five(5) day work week, Monday thru Friday, 8 hours a day.3) All staking of existing & proposed Right of Way to allow proper installation/ relocation of AT&T Florida facilities, as indicated on the Utility Work Schedule, shall be performed by the City of Miami and /or City of Miami contractor. The City of Miami contractor shall coordinate with AT&T Florida and stake the items requested.4) Any design changes during construction of this project that places AT&T Florida facilities in conflict will void the time frame as given in Section "C" of the approved Utility Work Schedule.5) Support, Protect & Adjustment activities to be provided by AT&T Florida master contractor who will work closely with the City of Miami contractor to eliminate conflicts. Must have 36 hour notice.6) The City of Miami Road Contractor and any Subcontractors shall at all times allow AT&T Florida personnel access to all facilities within the limits of this project as maybe required for normal and emergency operation and maintenance of existing and proposed facilities.7) All cable damages must be reported to the repair department at 1.877.737.2478.	

Project Number: B-50204		Commission District:		
Project Name: West Flagler Area Roadway Traffic & Drainage Improvements				
Utility Agency/Owner (UAO): BellSouth Telecommunications, LLC d/b/a AT&T Florida				
C. Disposition of Facilities (List All Existing & Proposed) on Project:				
UTILITY FACILITIES BY STATUS/ TYPE / SIZE / MATERIAL / OFFSET TO BASELINE FROM STA TO STA	DESCRIPTION OF UTILITY WORK	DEPENDENT ACTIVITIES	M.O.T. PHASE NUMBER	CONSECUTIVE CALENDAR DAYS
<u>SW 27th ST</u>				
Sta 27+72.11 (LT) Conflict Structure S2	Encase existing AT&T Duct Bank 10' each direction		Prior to Const	10
Sta 25+81.49(Lt) Conflict Structure S6	Encase existing AT&T Duct Bank 10' each direction		Prior to Const	10
Sta 29+00 (Lt) Pole	Relocate areal AT&T Facilities to new pole.		During Const	1