






CITY OF MIAMI
UTILITY WORK SCHEDULE

Financial Project ID: B-50204		Federal Project ID:	
County: Miami-Dade		State Road No.:	
Project Name: SW 27 St from SW 27 Ave to SW 32 Ave			
Utility Agency/Owner (UAO): Miami-Dade Water & Sewer			
A. Summary of Utility Work And Execution			
NON-CONSTRUCTION ITEMS	ESTIMATED CALENDAR DAYS	CONSTRUCTION ITEMS	ESTIMATED CALENDAR DAYS
Total Preliminary	N/A	Total Prior to Project Construction	0
Total Material Procurement	N/A	Total During to Project Construction	TBD
Total Right-of-way Acquisition	N/A		
Total Other	N/A		
<p>This document has been developed as the method for a Utility Agency/Owner (UAO) to transmit to the City of Miami, the Contractor, and other right-of-way users, the location, relocation, adjustment, installation, and/or protection of their facilities, on this City of Miami project. The following data is based on City of Miami plans dated 2-2-2016. Any deviation by the City of Miami or its contractor from the plans, as provided, may render this work schedule null and void. Upon notification by the City of Miami of such change, this utility may require additional days for assessment and negotiation of a new work schedule. This UAO is not responsible for events beyond the control of the UAO that could not reasonably be anticipated by the UAO and which could not be avoided by the UAO with the exercise of due diligence at the time of the occurrence. The UAO agrees to notify the City of Miami in writing prior to starting, stopping, resuming, or completing work.</p> <p>During the project, the UAO shall locate their facilities within 48 hours of notice to their Representative. Representative: _____ Telephone Number: _____</p> <p>UAO Project Representative: <u>See section B</u> Telephone Number: <u>See section B</u> E-mail: <u>See section B</u> UAO Field Representative: <u>See section B</u> Telephone Number: <u>See section B</u> E-mail: <u>See section B</u> UAO Field Representative: <u>See section B</u> Telephone Number: <u>See section B</u> E-mail: <u>See section B</u></p> <p>This document is a printout of a City of Miami form maintained in an electronic format and all revisions thereto by the UAO in the form of additions, deletions or substitutions are reflected only in an Appendix entitled "Changes to Form Document" and no change is made in the text of the document itself. Hand notations on affected portions of this document may refer to changes reflected in the above-named Appendix but are for reference purposes only and do not change the terms of the document. By signing this document, the UAO hereby represents that no change has been made to the text of this document except through the terms of the appendix entitled "Changes to Form Document".</p> <p>You MUST signify by selecting or checking which of the following applies:</p> <p><input checked="" type="checkbox"/> No changes to forms document.</p> <p><input type="checkbox"/> Appendix "Changes to Forms Document" is attached. ___ Number of Attachment Pages.</p>			
Authorized Utility Agent:  (Signature) Patrick Chong (Printed Name)	*Engineer of Record (EOR):  (Signature)  (Printed Name) EOR (Title) 2/5/16 (Date)	Acceptance by District Utilities:  (Signature)  (Printed Name) Project Manager (Title) 3/9/16 (Date)	
Utility Coordination Supervisor (Title) 2-2-2016 (Date)			
(*When requested by the District, the EOR will attest to compatibility of plans, specifications and Utility Work Schedule)			

CITY OF MIAMI
UTILITY WORK SCHEDULE

Project Number: B-50204	
Project Name: SW 27 St from SW 27 Ave to SW 32 Ave	
Utility Agency/Owner (UAO): Miami-Dade Water & Sewer	
B	Special Conditions / Constraints
City of Miami B-50204 (SW 27 St from SW 27 Ave to SW 32 Ave)	2015-CMIA-011
<p>1- MDWASD requires that access to all water and sewer valves, sanitary sewer manholes, and other control mechanisms be maintained throughout construction in the event of an emergency to ensure the public health and safety. Covering valve boxes and manholes can be considered unauthorized obstruction of and tampering with Department Utilities. WASD valve and manhole covers must be adjusted to final roadway elevation per standard detail WS 1.0 and SS 8.0.</p> <p>2- Contractor to locate and proceed with caution when excavating within 3 feet of MDWASD facilities. The protection of the existing water and sewer mains throughout the construction process is CRITICAL to the ongoing operation of MDWASD. The City's contractor must take the appropriate measures to protect WASD facilities during construction. It shall be the contractor's sole responsibility to vertically and horizontally protect all existing WASD utilities on this project. Any damage to WASD utilities shall be immediately reported to the 24 hr WASD emergency Hot Line (305) 274-9272. WASD reserves the right to remedy any damage at the expense of the contractor.</p> <p>3- No trees or palms should be planted within 3 feet of any MDWASD facility.</p> <p>4- The City's Contractor must contact WASD's Meter Shop at (786) 268-5098 with 2 weeks notice to coordinate and schedule any needed replacement of water meter boxes.</p> <p>5- The City's Contractor must contact WASD's Water Distribution Division at (786) 268-5547 with 2 weeks notice to coordinate & schedule any needed water meter relocation.</p> <p>6- The City's Contractor must contact the MDWASD Hydrant Shop with 2 weeks notice at (786) 552-4926 to coordinate and schedule any needed fire hydrant relocation.</p> <p>7- The City's contractor shall coordinate and work with WASD to adjust, relocate and install any WASD facility requiring work to be performed during construction of the roadway project.</p> <p>8- Existing WASD utilities are to remain in service during construction unless otherwise approved by WASD. All existing WASD utilities are to remain unless Otherwise noted.</p> <p>9- This Utility Work Schedule supersedes any previously submitted UWS for this project.</p>	
Contact Information:	24hr WASD EMERGENCY HOTLINE: (305) 274-9272.
George Aguiar: Luis Aguiar: Rod Lovett: Al Galambos: Isaac Gutierrez	(786) 268-5191 (786) 268-5401 (786) 268-5025 (786) 268-5501 (786) 268-5173
	GLAGU01@miamidade.gov LAGUI@miamidade.gov RODLO@miamidade.gov AGALA@miamidade.gov IGUTI@miamidade.gov
	Chief Construction Management Div. Chief, Water Distribution Div. Chief, Sewer Collection Div. Chief, Pump Station Maintenance Div. Pump Station Unit-Construction.

CITY OF MIAMI
UTILITY WORK SCHEDULE

Financial Project ID: B-50204		Federal Project ID:		
County: Miami-Dade		State Road No.:		
Project Name: SW 27 St from SW 27 Ave to SW 32 Ave				
Utility Agency/Owner (UAO): Miami-Dade Water & Sewer				
C Disposition of Facilities (List All Existing & Proposed) on Project:				
UTILITY FACILITIES BY TYPE/SIZE/MATERIAL/OFFSET TO BASELINE FROM STATO STA	DESCRIPTION OF UTILITY WORK	DEPENDENT ACTIVITIES	M.O.T. PHASE NUMBER	CONSECUTIVE CALENDAR DAYS
1. Existing Water mains.	To remain.		During const.	0
2. Existing Sewer mains.	To remain.		During const.	0
3. Existing valve box and manhole covers.	To be adjusted to final elevation by roadway contractor per pay item 425-5 & 425-6. See note # 1 Section B page 2.		During const.	TBD by roadway contractor.
4. Existing water meter boxes.	To be adjusted by roadway contractor. See note # 4 & 5 Section B page 2.		During const.	TBD by roadway contractor.