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      INVITATION TO BID NO.: 17-18-029 
                     NOTICE TO CONTRACTORS 
 

Sealed bids will be received by the City of Miami, Office of the City Clerk, City Hall, 1st Floor, 3500 
Pan American Drive, Miami, Florida 33133-5504 for: 

Overtown Greenway at NW 11th Terrace (from NW 3rd Avenue to 6th Avenue) – Phase 2 
 

 Bids Due: May 29, 2018 at 2:00 P.M.  
 
Scope of Work: The Work consists of furnishing all materials, labor, and equipment necessary for 
road improvements such as drainage system installations, milling and resurfacing, new sidewalks 
replacement, striping, signs, landscaping, hardscape, decorative street and pedestrian lighting, and 
ADA compliant ramps, and compliance based on the Miami River Greenways Master Plan. 
The full Scope of Work is detailed in the construction drawings. 

Minimum Requirements as of Bid Due Date:  
 

A. have a current certified General Contractor license. Prequalification with the Florida 
Department of Transportation  (FDOT) is preferred, but not required; and 
 

B. must also have a minimum of five (5) years of experience under its current business name in 
the construction of roadway/horizontal projects involving public right-of-way, public utilities and 
maintenance of traffic, supported by references for three (3) projects completed within the past 
ten (10) years; and 
 

C. Submitted reference Projects must demonstrate that the Bidder: i) served as the Prime 
Contractor for the referenced Projects provided; and ii) self-performed at least thirty percent 
(30%) of the physical labor construction work for the referenced Projects (complete three (3) 
Reference Letters to certify – located on Page 99). If the Work is phased, the self-performance 
percentage requirement will apply to each phase or segment of the Work – severally. 
 

The Selected Bidder, hereafter referred to as Contractor, shall self-perform at least thirty percent 
(30%) of the physical construction labor work for the negotiated construction cost of the entire Project 
utilizing its own employees. The City of Miami (the City) reserves its right to require documentary 
confirmation of this requirement. 

The Department of Procurement (Procurement) has scheduled a VOLUNTARY PRE-BID 
CONFERENCE to be held on the following date, time and location: 

Location:  Miami Riverside Center 
       444 SW 2nd Avenue, 6th Floor – South Conference Room 
      Miami, Florida 
           
Date/Time:  May 2, 2018 at 10:00 A.M. (Local Time) 

The provisions of FHWA-1273 and LAP Divisions 1 Specifications (Off-System) are hereby attached 
and made a part of the Contract documents. All work associated with this Project must adhere to the 
terms and requirement of this Contract.  
The bid documents, including plans, may be obtained by visiting the Office of Capital Improvements (OCI) 
webpage at http://www.miamigov.com/MiamiCapital/NewBidsandProposals.html. 

It is recommended that firms periodically check OCI’s webpage for updates and the issuance of 
addenda. It is the sole responsibility of each Bidder to ensure their receipt and understanding of all 
addenda.  

 

http://www.miamigov.com/MiamiCapital/NewBidsandProposals.html
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All bids shall be submitted in accordance with the Instructions to Bidders identified in Section 1 – Instructions 
for Submission, and will consist of one (1) unbound original, signed and sealed, plus one (1) electronic copy 
in PDF on a CD or USB drive, at the time, date and location stated, where bids will be publicly opened. Any 
bids received after the time and date specified will not be considered. The responsibility for submitting 
a bid before the stated time and date is solely and strictly the responsibility of the Bidder. The City is not 
responsible for any delay no matter what the cause. You assume any risk of any delay or mistake. BIDDER 
IS HEREBY ADVISED THAT THIS INVITATION TO BID IS SUBJECT TO THE "CONE OF SILENCE," IN 
ACCORDANCE WITH ORDINANCE NO. 12271 Section 18-74, CITY OF MIAMI CITY CODE, as amended.     
 
 
       Proposed Solicitation, Due Diligence and Award Schedule 
 The chart below reflects the projected Solicitation, Due Diligence and Award Schedule for ITB 17-

18-029 - Overtown Greenway at NW 11th Terrace- Phase 2 – Project No.: B-30624. 

 Dates reflected in this chart may be altered, if in the best interest of the City.  

 Proposed Solicitation, Due Diligence and Award Schedule 

1. ITB Advertised to the Public April 23, 2018 

2. Pre-Bid Conference May 2, 2018 

3. Last Day to Submit RFIs to the City May 11, 2018 

4. Bids Due Date to the City  May 29, 2018 

5. Completion of Due Diligence Re: Lowest Responsive 
and Responsible Bidder 

June 7, 2018 

6. Receive from FDOT Concurrence of Award to Lowest 
Responsive and Responsible Bidder 

June 14, 2018 

7. Place Award of Contract on City Commission Agenda  September 13, 2018 

8. Receive Signature Pages, Corporate Resolutions and 
Payment Performance Bonds from Contractor  

September 21, 2018 

9. Route for Contract for Execution by City Officials September 25, 2018 
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Section 1 – Instructions for Submission 

 
1. Intention of City 

It is the intention of City to describe in this Invitation to Bid (“ITB”) the Project to be completed 
in accordance with all codes and regulations governing all the Work to be performed under 
this Contract(s). Any work, labor, materials and/or equipment that may reasonably be inferred 
from the Contract as being required to produce the intended results shall be supplied by 
Contractor whether or not specifically called for in the Contract Documents.  Where words, 
which have well-known technical or trade meanings are used to describe Work, materials or 
equipment, such words shall be interpreted in accordance with that meaning.  Reference to 
standard specifications, manuals, or codes of any technical society, organization or 
association, or to the laws or regulations of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest standard specification, manual, 
code or laws or regulations in effect at the time of opening of Bids and Contractor shall comply 
therewith. City shall have no duties other than those duties and obligations expressly set forth 
within the Contract Documents. 

2. Scope of Work 

The Work consists of furnishing all materials, labor, and equipment necessary for road 
improvements such as drainage system installations, milling and resurfacing, new sidewalks 
replacement, striping, signs, landscaping, hardscape, decorative street and pedestrian 
lighting, and ADA compliant ramps, and compliance based on the Miami River Greenways 
Master Plan. 

3. Location of Project(s)  

The Project includes the following location in the Overtown community:  

Phase 2 - NW 11th Terrace from NW 3RD Ave. to NW 6TH Ave. 

4. Performance of the Work 

Contractor shall self-perform (complete) at least thirty percent (30%) of Physical Construction 
Labor Work for the negotiated construction cost of the entire Project utilizing its own 
employees. The City reserves its right to require documentary confirmation of this requirement. 
By submitting a bid, the Bidder certifies that it shall utilize its own employees to meet this 
requirement. As part of the bid, the Bidder must include the form titled “Questionnaire”. Failure 
to complete and submit this form, or to meet this requirement, shall result in the bid being 
deemed non-responsive. Where the City determines that Contractor is deemed as not meeting 
this requirement during the performance of the Work, then the Contractor shall be in default of 
the Contract. If the Work is Phased, Segmented or done in increments, the thirty percent (30%) 
self-performance requirement shall apply to each segment or increment – jointly and severally. 

5. Examination of Contract Documents and Site  

 It is the responsibility of each Bidder, before submitting a response to this ITB to: 

a. Carefully review the ITB, including any addenda and notify the City of all conflicts, 
errors or discrepancies. 

b. Visit the site(s) or structure(s) to become familiar with conditions that may affect costs, 
progress, performance, and furnishing of the Work. 

c. Take into account federal, state and local (City and Miami-Dade County including, 
without limitation the City Procurement Ordinance and Florida Building Code) laws, 
regulations, rules, approvals, and ordinances that may affect a Bidder’s ability to 
perform the Work.  

d. Study and carefully correlate Bidder’s observations with the requirements of the ITB.  
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e. Sign and return all required ITB forms as applicable. 
 

The submission of a bid to this solicitation shall constitute an incontrovertible representation 
by Bidder that it shall comply with the requirements of the Contract Documents and that without 
exception, the response is premised upon performing and furnishing Work required under the 
Contract Documents and that the Contract Documents are sufficient in detail to indicate and 
convey understanding of all terms and conditions for performance and furnishing of the Work. 

6. Addenda 

Only questions answered via written Addendum will be binding. Oral and other interpretations 
or clarifications will be without legal binding effect and should not be relied upon in preparation 
of a Bid response. All questions about the meaning or intent of the Contract Documents are to 
be directed to the City's Department of Procurement (Procurement) in writing, to the attention 
of Anthony Rolle at arolle@miamigov.com, with a copy to the City Clerk at 
clerks@miamigov.com. Interpretations or clarifications considered necessary by Procurement 
in response to such questions will be issued by the City by means of an Addendum. All 
Addenda will be posted on the OCI webpage. Written questions must be received by May 
11, 2018 at 5:00 PM.  

7. Bid Submission 

All Bids must be received by the City of Miami, City Clerk’s office located at City Hall, First 
Floor, 3500 Pan American Drive, Miami, FL 33133, before the time and date specified for Bid 
opening, enclosed in a sealed envelope, legibly marked on the outside: 

ITB NO.:   17-18-029 
BIDS FOR:   OVERTOWN GREENWAY AT NW 11TH TERRACE – PHASE 2 

 
Bidders must submit one (1) original bid package and one electronic bid package on a 
CD or USB drive in PDF format. Failure to submit one (1) original will result in the Bid being 
deemed non-responsive. 

8. Bid Guaranty  
All bids shall be accompanied by either an original Bid Bond executed by a surety meeting the 
requirements of the City, or by cash, money order, certified check, cashier's check, 
Unconditional/Irrevocable Letter of Credit, Bid Bond Voucher (for Projects less than two 
hundred thousand dollars ($200,000)) issued to City of Miami by certified check, treasurer's 
check or bank draft of any national or state bank (United States), in the amount of five percent 
(5%) of the total bid amount (payable to City), and conditioned upon Contractor executing the 
Contract and providing the required Performance and Payment Bond and evidence of required 
insurance within fifteen (15) calendar days after notification of award of the Contract. The time 
for execution of the Contract and provision of the Performance Bond, Payment Bond and 
Certificate(s) of Insurance may be extended by OCI at its sole and absolute discretion. Bid 
Securities of the unsuccessful Bidders will be returned after award of Contract. A PERSONAL 
CHECK OR A COMPANY CHECK OF A BIDDER SHALL NOT BE DEEMED A VALID BID 
SECURITY. Security of the Contractor shall be forfeited to the City as liquidated damages and 
not as a penalty, for the cost and expense incurred should said Contractor fail to execute the 
Contract, and provide the required Performance Bond and Payment Bond. Any form of Bid 
Guaranty shall be in a form acceptable to the City’s Risk Management Administrator and the 
City Attorney, as to legal form. 

9.  Preparation of Bid 

All Bids must be made upon the blank City forms provided herein. The Bid must be signed and 
acknowledged by the Bidder in accordance with the directions on the ITB. Failure to utilize the 
City’s forms, or fully complete said forms may result in a determination that the Bid is non-
responsive. 

mailto:arolle@miamigov.com
mailto:clerks@miamigov.com


Overtown Greenway at NW 11th Terrace   
Phase 2 - Project No.: B-30624      
  ITB No.: 17-18-029     
  

11 

The Bidder will be considered non-responsive if it is conditioned on modifications, changes, or 
revisions to the terms and conditions of the ITB.   

The Bid is to include the furnishing of all labor, materials, overhead expense and profit, 
equipment including, but not limited to, tools, services, permit fees, applicable taxes, overhead 
and profit for the completion of the Work except as may be otherwise expressly provided in 
the Contract Documents.   

Joint venture firms must complete and submit with their Bid the form titled "Information for 
Determining Joint Venture Eligibility", (Form A) and submit a copy of the formal agreement 
between all joint-venture parties. This joint venture agreement must indicate their respective 
roles, responsibilities, and levels of participation for the Project. Failure to timely submit Form 
A, along with an attached written copy of the joint venture agreement may result in 
disqualification of the Bid.  All joint venture firms must meet the requirements stipulated in the 
Florida Statutes. 

10. Pre-Bid Conference  

A VOLUNTARY PRE-BID CONFERENCE will be held on May 2, 2018 AT 

10:00 A.M. AT THE MIAMI RIVERSIDE CENTER, 6
TH

 FLOOR SOUTH 

CONFERENCE ROOM, 444 SW 2
ND

 AVENUE, MIAMI, FL 33130, to discuss 

this ITB. Since space is limited, it is recommended that one representative of each firm attend 
in order to become familiar with the ITB and conditions of usage. Attendees are requested to 
bring this ITB Package to the conference. 

11. Postponement of Bid Opening Date  
The City reserves the right to postpone the date for receipt and opening of bid submissions 
and will make a reasonable effort to give at least three (3) calendar days’ notice of any such 
postponement to prospective Bidders.  

12. Acceptance or Rejection of Bids; Waiver of Technicalities, etc. 
The City reserves the right to reject any or all Bids prior to award for any reason or to re-
advertise for bids for any reason.  

The City reserves the right to waive any minor technicality, informality, variance, deviation, 
omission or the like up to or prior to award of the Contract.  

Reasonable efforts will be made to either award the Contract or reject all Bids within ninety 
(90) calendar days after Bid opening date. A Bidder may not withdraw its Bid unilaterally nor 
change the Price before the expiration of one hundred eighty (180) calendar days from the 
date of Bid opening. A Bidder may withdraw its Bid after the expiration of one hundred eighty 
(180) calendar days from the date of Bid opening by delivering written notice of withdrawal to 
OCI prior to award of the Contract by the City Commission. 

13. Environmental Regulations 

The City reserves the right to consider a Bidder’s history of citations and/or violations of 
environmental regulations (Regulations) in determining a Bidder’s responsibility, and further 
reserves the right to declare a Bidder not responsible if the history of violations warrant such 
determination in the opinion of the City. Bidder shall submit with its bid, a complete history of 
all citations and/or violations, notices and dispositions thereof. The non-submission of any 
such documentation shall be deemed to be an affirmation by the Bidder that there are no 
citations or violations. Bidders shall notify the City immediately of notice of any citation or 
violation which Bidder may receive after the submittal opening date and during performance 
of the Work under this Contract.   
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14. Bid Award  
The City shall award the Contract for this Project to the lowest responsive and 
responsible Bidder based on the Total Bid Construction Cost.  
The City may require demonstration of competency and, at its sole discretion, conduct site 
visits, require the Bidder to furnish documentation and/or require the Contractor to attend a 
meeting to determine the Bidder’s qualifications and ability to meet the terms and conditions 
of this Contract.  The City shall consider, but not be limited to, such factors as financial 
capability, labor force, equipment, experience, knowledge of the trade work to be performed, 
the quantity of Work being performed by the Contractor and past performance on City projects.   

The Bidder must be able to demonstrate a good record of performance and have sufficient 
financial resources to ensure that it can satisfactorily provide the goods and/or services 
required herein.  

The City, in its sole discretion, may determine a Bidder to be non-responsible where the Bidder 
has failed to perform in accordance with the terms of any other contracts with the City, past or 
current, or any other contracts with any other public entity or any other contract for construction 
services with any other public or private business entity in which the Bidder has been declared 
in default.  

Any Bidder who at the time of submission is involved in an ongoing bankruptcy as a debtor, or 
in a reorganization, liquidation, or dissolution proceeding, or if a trustee or receiver has been 
appointed over all or a substantial portion of the property of the Bidder, under federal 
bankruptcy law or any state insolvency, the Bidder may be declared non-responsive. 

Any Bidder who has filed a lawsuit against the City or where the City has filed a lawsuit or won 
a court judgment against a Bidder, such Bidder may be declared non-responsible.  

15. Bid Protest 
Any actual or prospective contractual party who feels aggrieved in connection with the 
solicitation or award of a Contract may protest in writing to the Chief Procurement Officer, in 
accordance with the procedures contained in Section 18-104, Resolution of Protested 
Solicitations and Awards, as amended, of the City Code, Ordinance No. 12271 (the City of 
Miami Procurement Code) describing the protest procedures. Protests failing to meet the 
requirements for filing shall NOT be accepted. Failure of a party to timely file shall constitute a 
forfeiture of such party’s right to file a protest.  NO EXCEPTIONS TO THIS REQUIREMENT. 

16. Small and Disadvantaged Firm Participation 

1) The City of Miami shall comply with Florida Department of Transportation’s (“FDOT”) 
Disadvantaged Business Enterprise program plan for federally funded work. FDOT and City 
of Miami currently have a race neutral program with a 10.65% goal as certified under the 
Florida Unified Certification Program. The detailed DBE program information contained in the 
DBE Program attachment at page 100 and incorporated herein. The undersigned Contractor 
agrees to comply with all applicable requirements stipulated therein. The Anticipated DBE 
Participation Statement must be included with your bid.   

2) The City encourages Contractors to secure the participation of small businesses and/or 
Disadvantaged Business Enterprises (DBE) that are currently registered with and/or certified 
by other governmental agencies such as under programs in effect for the Florida Department 
of Transportation (“FDOT”), Miami-Dade or Broward Counties,and the Miami Dade County 
Public Schools. 

3) No participant may discriminate on the basis of race, color, national origin, or sex in the 
award and performance of any DOT-assisted contract or in the administration of its DBE 
program. The recipient shall take all necessary and reasonable steps to ensure 
nondiscrimination in the award and administration of DOT-assisted contracts.  
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4) Implementation of this program is a legal obligation and failure to carry out its terms shall 
be treated as a violation of this Contract. Upon notification to the recipient of its failure to carry 
out its approved program, the Department may impose sanctions as provided for under part 
26 and may, in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 
and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et seq.). 

5) The Contractor, Sub-recipient or Subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this Contract.  

6) Failure by the Contractor to carry out these requirements is a material breach of this 
Contract, which may result in the termination of this Contract or such other remedy as the 
recipient deems appropriate. 

17. State and Local Preferences 

For the purpose of Federal-aid construction projects and pursuant to 23 CFR 635.117, 23 CFR 
635.409, 49 CFR 30 and 255.0991 F.S., the City of Miami shall not utilize or impose any 
procedures or requirements which will operate to discriminate against the employment of labor 
from any other State, possession or territory of the United States. THERE SHALL BE NO 
LOCAL HIRING PREFERENCES UNDER THIS CONTRACT. THE CITY IS  

HEREBY PROHIBITED FROM ENFORCING ITS LOCAL PREFERENCE ORDINANCES 
FOR PARTICIPANTS OF THE CITY TRAINING AND EMPLOYMENT PROGRAMS, AND 
OTHER RESIDENTS OF THE CITY.  

Bidders shall not be required to identify opportunities to hire qualified City residents if a 
Contract is awarded, and are not expected to secure the cooperation of Subcontractors in this 
effort. Applicants will not be permitted to receive special consideration, and must meet all hiring 
requirements normally imposed by the employer. 

No requirement shall be imposed and no procedure shall be enforced by any State 
transportation department in connection with a project which may operate: 

(a) To require the use of or provide a price differential in favor of articles or materials produced 
within the State, or otherwise to prohibit, restrict or discriminate against the use of articles or 
materials shipped from or prepared, made or produced in any State, territory or possession of 
the United States; or 

(b) To prohibit, restrict or otherwise discriminate against the use of articles or materials of 
foreign origin to any greater extent than is permissible under policies of the Department of 
Transportation as evidenced by requirements and procedures prescribed by the FHWA 
Administrator to carry out such policies. 

18. Subcontractor and Small Business Participation Reporting 

The City is collecting data on the participation of local small business. Based on this ongoing 
effort the City requires that with the submission of the first payment requisition the Contractor 
shall submit a report, using the OCI form available on its CITP webpage, on the use of 
Subcontractors. Such report shall include information on local and small business participation. 
Failure to submit the report may delay the issuance of payment to the Contractor. Contractor 
shall submit an updated report when a Subcontractor has been added or changed. 

19. Cone of Silence   

Pursuant to Section 18-74 of the City’s Procurement Code, a codification of Miami Ordinance 
No. 12271, a “Cone of Silence” is imposed upon this ITB after advertisement and terminates 
at the time the City Manager issues a written recommendation to the Miami City Commission.  
The Cone of Silence prohibits any verbal communications regarding this ITB. 

Any communication concerning this ITB must be submitted in writing to Procurement at 
arolle@miamigov.com. Bidders must also file a copy of such written communications with the 
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Office of the City Clerk. Written communications may be in the form of e-mail, with a copy to 
the Office of the City Clerk at clerks@miamigov.com.  

This language is only an overview of the requirements of the Cone of Silence. Please review 
Section 18-74 of the City’s Procurement Code for a complete and thorough description of the 
Cone of Silence. You may also contact the City Clerk at (305) 250-5360, to obtain a copy. 

20. Public Entity Crime 

A person or affiliate who has been placed on the convicted Bidder list following a conviction 
for a public entity crime may not submit a bid on a Contract to provide any goods or services 
to a public entity, may not submit a Response on a Contract with a public entity for the 
construction or repair of a public building or Public Works project, may not submit a Response 
on a lease of real property to a public entity, may not be awarded or perform Work as a 
Contractor, supplier, Subcontractor, or Consultant under a Contract with any public entity, and 
may not transact business with any public entity in excess of the threshold amount provided in 
Section 287.017 of Florida Statutes for Category Two for a period of thirty-six (36) months from 
the date of being placed on the convicted Bidder List. 

21. Fraud and Misrepresentation 

Any person, individual, corporation, entity, or affiliate that attempts to meet its contractual 
obligations with the City through fraud, misrepresentation or material misstatement, may be 
debarred for up to five (5) years in accordance with the applicable provisions of the City Code.  
The City as a further sanction may terminate or cancel any other contracts with such individual, 
corporation or entity. Such individual or entity shall be responsible for all direct or indirect costs 
associated with termination or cancellation. 

22. Title VI/Nondiscrimination Program - Policy Statement  
 

It is the policy of the Florida Department of Transportation, under Title VI of the Civil Rights 
Act of 1964; Section 504 of the Rehabilitation Act of 1973; Age Discrimination Act of 
1975; Section 324 of the Federal-Aid Highway Act of 1973; Civil Rights Restoration Act 
of 1987; and related statutes and regulations, that no person in the United States shall, on the 
basis of race, color, national origin, sex, age, disability/handicap, or income status, be 
excluded from participation in, be denied the benefits of, or be otherwise subjected to 
discrimination or retaliation under any federally or non-federally funded program or activity 
administered by the Department or its sub-recipients.  
To comply with this policy, civil rights and program area specialists must work closely to carry 
out their mutual nondiscrimination program responsibilities. Each Assistant Secretary, District 
Secretary, Florida's Turnpike Enterprise Executive Director, Director, Manager, and Section 
Head of the Department's major program areas (Planning, Project 
Development/Environmental, Design, Right-of-Way, Construction, Maintenance, Public 
Transportation, and Research), as well as the Department's sub-recipients, will be responsible 
for making a good faith effort to ensure that this policy is carried out in their respective program 
areas. The authority to develop, maintain, implement, and monitor this policy is delegated to 
the Equal Opportunity Office Manager. 
 

23. Collusion 

Where two (2) or more related parties, as defined herein, each submit a bid to an ITB, such 
submissions shall be presumed to be collusive. The foregoing presumption may be rebutted 
by the presentation of evidence as to the extent of ownership, control and management of 
such related parties in preparation and submission under such ITB. Related parties shall mean 
employees, officers or the principals thereof which have a direct or indirect ownership interest 
in another firm or in which a parent company or the principals thereof of one Bidder have a 
direct or indirect ownership interest in another Bidder, for the same Project. Bids found to be 
collusive shall be rejected.   
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24. Contractor in Arrears or Default 

The Bidder represents and warrants that the Bidder is not in arrears to the City and is not a 
defaulter as a surety or otherwise upon any obligation to the City. In addition, the Bidder 
warrants that the Bidder has not been declared “not responsible” or “disqualified” by, or 
debarred from doing business with any state or local government entity in the State of Florida, 
the Federal Government or any other State/local governmental entity in the United States of 
America, nor is there any proceeding pending pertaining to the Bidder’s responsibility or 
qualification to receive public agreements. The Bidder considers this warrant as stated in this 
Article to be a continual obligation and shall inform the City of any change during the term of 
the Contract. 

The City shall not consider and will deem as non-responsible Bids submitted by Bidders where 
the City has determined that the Bidder is in monetary arrears to the City or otherwise in debt 
or default to the City at the time and date Bids are due. 

25.  Cancellation of Solicitation 

The City reserves the right to cancel, in whole or in part, any solicitation when it is in the best 
interest of the City. This determination will be at the discretion of the City and there will be no 
recourse from such cancellation. 
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Section 2 – General Terms and Conditions 

1. Definitions 

Architect of Record (AOR) means a designation reserved, usually by law, for a person or 
organization professionally qualified and licensed in the State of Florida to perform 
architectural services. 

Basis of Design means a specific manufacturer’s product that is named, including the make 
or model number or other designation, establishing the significant qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and other 
characteristics for purposes of evaluating comparable products of other manufacturers. 

Bid means the response submitted by a bidder to this solicitation, which includes the price, 
authorized signature and all other information or documentation required by the Contract 
Documents at the time of submittal. 

Bidder means any individual, firm, incorporated or unincorporated business entity, or 
corporation tendering a submittal, acting directly or through a duly authorized representative. 

Change Order means a written document ordering a change in the Contract Price or Contract 
Time or a material change in the Work.  A change order must comply with the Contract 
Documents. 

City means the City of Miami, Florida, a Florida municipal corporation. In all respects 
hereunder, City’s performance is pursuant to the City’s capacity as Owner. In the event the 
City exercises its regulatory authority as a governmental body, the exercise of such regulatory 
authority and the enforcement of any rules, regulations, codes, laws and ordinances shall be 
deemed to have occurred pursuant to City’s authority as a governmental body and shall not 
be attributable in any manner to the City as a party to this Contract.  For the purposes of this 
Contract, “City” without modification shall mean the City Manager or Director, as applicable. 

City Commission means the legislative body of the City. 

City Manager means the duly appointed chief administrative officer of the City of Miami. 

Construction Change Directive means a written directive to effect changes to the Work, 
issued by the Consultant or the Director that may affect the ITB Contract price or time. 

Construction Engineering Inspection (CEI) means an individual or an organization 
(assigned by the Director of OCI) responsible in assisting the City’s Project and Construction 
Managers in Contract administration, site inspections, material sampling and Project close-
out. 
Construction Manager (CM) means an individual or organization assigned by the Director of 
OCI whose duties include reviewing Project documents during the design phase and managing 
the construction phase that include, but not limited to, directing and coordinating construction 
activities associated with the Project. 
Construction Schedule means a critical path schedule or other construction schedule, as 
defined and required by the Contract Documents. 
Consultant means a firm that has entered into a separate agreement with the City for the 
provision of design/engineering services for a Project; and if applicable, means the Architect 
or Engineer of Record Contracted by the City to prepare the plans and specifications for the 
Projects.  Consultant may also be referred to as Architect or Engineer of Record.  

Contract means the Invitation to Bid (ITB) solicitation and the Bid documents that have been 
executed by the Bidder and the City subsequent to approval of award by the City. 

Contract Documents mean the Contract as may be amended from time to time, the plans 
and drawing, all addenda, clarifications, directives, change orders, payments and other such 
documents issued under or relating to the Project. 
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Contractor means the person, firm, or corporation with whom the City has contracted and 
who will be responsible for the acceptable performance of any Work and for the payment of all 
legal debts pertaining to any Work issued under this Contract through the award of an ITB.   

Cure means the action taken by the Contractor promptly after receipt of written notice from 
the City of a breach of the Contract Documents which shall be performed at no cost to the City, 
to repair, replace, correct, or remedy all material, equipment, or other elements of the Work or 
the Contract Documents affected by such breach, or to otherwise make good and eliminate 
such breach, including, without limitation, repairing, replacing or correcting any portion of the 
Work or the Project(s) site(s) disturbed in performing such cure. 

Cure Period means the period of time in which the Contractor is required to remedy 
deficiencies in the Work or compliance with the Contract Documents after receipt of written 
Notice to Cure from the City identifying the deficiencies and the time to Cure. 

The Davis–Bacon Act – is now codified as 40 U.S.C. 3141-3148. The Act covers four main 
areas of construction: residential, heavy, buildings, and highway. Within these areas are 
further classifications, including craft positions such as plumber, carpenter, cement 
mason/concrete finisher, electrician, insulator, laborer, lather, painter, power equipment 
operator, roofer, sheet metal worker, truck driver, and welder. An up-to date wage rate can be 
found on https://www.wdol.gov/dba.aspx 

Department means or refers to the City of Miami’s Office of Capital Improvements (“OCI”) 
formerly known as Capital Improvements and Transportation Program (“CITP”). 

Design Documents means the construction plans and specifications included as part of this 
Bid prepared by the Consultant for this Project(s) under a separate Agreement with the City.   

Director means the Director of the Capital Improvements Program or designee, who has the 
authority and responsibility for managing the Project(s) under this Agreement.   

Drawings means the graphic and pictorial portions of the Work, which serve to show the 
design, location and dimensions of the Work to be performed, including, without limitation, all 
notes, schedules and legends on such Drawings. 

Engineer in this document shall also be referred to as the Project Manager and applies to LAP 
DIVISION 1 SPECIFICATIONS (ON-SYSTEM) (REV 9-23-16) (1-17) Construction Checklist 
Specifications from Department of Transportation Standard Specifications for Road and Bridge 
Construction 

Engineer of Record (EOR) also referred to as consultant, a designation reserved, usually by 
law, for a person or organization professionally qualified and licensed in the State of Florida to 
perform engineering services. 

Field Directive means a written approval for the Contractor to proceed with Work requested 
by the City or the Project Manager, which is minor in nature and typically should not involve 
additional cost. 

Final Completion means the date subsequent to the date of Substantial Completion at which 
time the Contractor has completed all the Work in accordance with the Agreement as certified 
by the City and submitted all documentation required by the Contract Documents. 

Guaranteed Maximum Cost means the sum established by these Contract Documents as 
the maximum cost to the City of performing the specified Work on the basis of the cost of labor 
and materials plus overhead expenses and profit. 

Inspector means an authorized representative of the City (an employee or consultant 
designated by the Director) assigned to make necessary inspections of materials furnished by 
Contractor and of the Work performed by Contractor. 

Materials mean goods or equipment incorporated in a Project(s), or used or consumed in the 
performance of the Work. 
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Notice of Award means the written letter to the Contractor notify the Contractor that they have 
been awarded the Contract. 

Notice to Proceed means a written letter or directive issued by the Director or designee 
acknowledging that all conditions precedent have been met and directing that the Contractor 
may begin Work on the Project(s).  

Physical Construction Labor Work means the completed construction services required by 
the Contract Documents, completed through the use of the Contractor’s own employees and 
excluding all materials, supplies, and equipment incorporated or to be incorporated in such 
construction. 

Plans and/or Drawings means the official graphic representations of a Project(s). 

Project or Work as used herein refers to all reasonably necessary and inferable construction 
and services required by the Contract Documents whether completed or partially completed, 
and includes all other labor, materials, equipment and services provided or to be provided by 
the Contractor to fulfill its obligations, including completion of the construction in accordance 
with the Drawings and Specifications. The Work may constitute the whole or a part of the 
Project(s). 

Project Manager (PM) means a City employee (assigned by the Director of OCI) to manage 
Project that may include but not limited to coordination of design, procurement and 
construction activities; assigning management tasks to EOR, CM or CEI (hereby known as 
designee), establish lines of communication and responsibilities to ensure that the Project is 
completed in a timely manner. 
 

Request for Information (RFI) means a request from the Contractor seeking an interpretation 
or clarification relative to the Contract Documents.  The RFI, which shall be clearly marked 
RFI, shall clearly and concisely set forth the issue(s) or item(s) requiring clarification or 
interpretation and why the response is needed. The RFI must set forth the Contractor’s 
interpretation or understanding of the document(s) in question, along with the reason for such 
understanding. 

Risk Administrator means the City’s Risk Management Administrator, or designee, or the 
individual named by the City Manager to administer matters relating to insurance and risk of 
loss for the City.  

Specifications mean all of the definitions, instructions, descriptions, directions, requirements, 
provisions and standards (and all written supplements thereto) pertaining to the methods, (or 
manner) of performing and actual performance of the Work, or quantities and quality of 
accepted materials to be furnished under the Contract Documents. 

Subcontractor means a person, firm or corporation having a direct contract with Contractor 
including one who furnishes material worked to a special design according to the Contract 
Documents, but does not include one who merely furnishes Materials not so worked. 

Substantial Completion means that point at which the Work is at a level of completion in 
substantial compliance with the Agreement such that the City can use, occupy and/or operate 
the facility in all respects to its intended purpose.  Substantial Compliance shall not be deemed 
to have occurred until any and all governmental entities, which regulate or have jurisdiction 
over the Work, have inspected, and approved the Work.  Beneficial use or occupancy shall 
not be the sole determining factor in determining whether Substantial Completion has been 
achieved, unless a temporary certificate of occupancy has been issued.  

2. Time is of the Essence 

Contractor will promptly perform its duties under the Contract and will give the Work as much 
priority as is necessary to cause the Work to be completed on a timely basis in accordance 
with the Contract Documents. All Work shall be performed strictly (not substantially) within the 
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time limitations necessary to maintain the critical path and all deadlines established in the 
Contract Documents. 

All dates and periods of time set forth in the Contract Documents, including those for the 
commencement, prosecution, interim milestones, milestones, and completion of the Work, and 
for the delivery and installation of materials and equipment, were included because of their 
importance to the City. 

Contractor acknowledges and recognizes that the City is entitled to full and beneficial 
occupancy and use of the completed Project following expiration of the Contract Time.  

In agreeing to bear the risk of delays for completion of the Work except for extensions 
approved in accordance with Section 2, General Terms and Conditions, Article 72, Excusable 
Delay, Non-Compensable, the Contractor understands that, except and only to the extent 
provided otherwise in the Contract Documents, the occurrence of events of delay within the 
Contractor’s, control, the Work shall not excuse the Contractor from its obligation to achieve 
full completion of the Work within the Contract Documents Time, and shall not entitle the 
Contractor to an adjustment.  All parties under the control or contract with the Contractor shall 
include but are not limited to material person, Subcontractors, suppliers, and laborers.   

The Contractor acknowledges that the City is purchasing the right to have the Contractor 
continuously working at the Project(s) site(s) for the full duration of the Project(s) to ensure the 
timely completion of the Work. 

3. Contract Term 

The Contract shall commence upon issuance of the Notice of Proceed (“NTP”), which shall be 
issued subsequent to the execution of the Contract by the City. The Contract shall terminate 
upon notice by the City that the Contract has been closed-out after final completion or 
otherwise terminated by the City pursuant to the terms and conditions herein set forth. The 
total bid amount shall be the Guaranteed Maximum Cost (“GMC”) of the Project which means 
the maximum cost of the Work including labor, materials, equipment, overhead expenses and 
profit. The City will not be liable for payment of any amount in excess of the GMC unless, the 
City Commission has approved a Project contingency or has approved a prior amendment to 
the Contract setting forth an additional amount due to Owner requested changes or its 
equivalent. If the term Guaranteed Maximum Price (“GMP”) is used in this Agreement, it shall 
have the same definition as GMC, defined above. 

4. Notices 

Whenever either party desires to give written notice unto the other relating to the Contract, 
such must be addressed to the party for whom it is intended at the place last specified; and 
the place for giving of notice shall remain such until it shall have been changed by written 
notice in compliance with the provisions of this Article. Notice shall be deemed given on the 
date received or within 3 days of mailing, if mailed through the United States Postal Service.  
Notice shall be deemed given on the date sent via e-mail or facsimile.  Notice shall be deemed 
given via courier/delivery service upon the initial delivery date by the courier/delivery service.  
For the present, the parties designate the following as the respective places for giving of notice: 
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For City of Miami: 

 Emilio T. González, Ph.D. 
 City Manager 
 City of Miami 
 444 SW 2nd Avenue - 10th Floor 
 Miami, Florida 33130 

 ETGonzalez@miamigov.com 
 (305) 416-1025 
 
 Annie Perez, CPPO 
 Director 
 Department of Procurement 
 City of Miami 
 444 S.W. 2nd Avenue, - 6th Floor 
 Miami, Florida  33130 
 AnniePerez@miamigov.com 
 (305) 416-1910 
 
 Steven C. Williamson 
 Director 
 Office of Capital Improvements  
 City of Miami 
 444 S.W. 2nd Avenue, - 8th Floor 
 Miami, Florida  33130 

 SWilliamson@miamigov.com 
 (305) 416-1225 
 
 For Contractor: 

 

 TBD 
 _____________ 
 
 _____________ 
 

During the Work the Contractor shall maintain continuing communications with the Project 
Manager. The Contractor shall keep the City fully informed as to the progress of the Project(s) 
at all times through ongoing communications with the Project Manager. 

The Contractor shall notify the Miami Police Department and Fire Department about the 
construction schedule(s). Prior to Construction, the Contractor is required to obtain a current 
list of contact persons and phone numbers from David Adato at (305) 416-1899 or via email 
at dadato@miamigov.com., the City of Miami’s Project Manager for this Project. 

The Contractor must notify residents living within five-hundred (500) feet of the Project in 
writing as least one week in advance prior to commencing work in the general area 

5. Priority of Provisions 

If there is a conflict or inconsistency between any term, statement requirement, or provision of 
any exhibit attached hereto, any document or events referred to herein, or any document 
incorporated into the Contract Documents by reference and a term, statement, requirement, 
the specifications and plans prepared by the Consultant, or provision of the Contract 
Documents the following order of precedence shall apply:  
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In the event of conflicts in the Contract Documents the priorities stated below shall govern; 

1. FHWA-1273 / Required Contract Provisions for Federal-Aid Construction Contracts  
2. LAP Division I Specifications (Off-System)  
3. Revisions and Change Orders to the Contract shall govern over the Contract  
4. The Contract Documents shall govern over the Contract 
5. Addendum to an ITB shall govern over the ITB 
6. Scope of Work and Specifications shall govern over plans and drawings 
7. Schedules, when identified as such, shall govern over all other portions of the plans 
8. Specific notes shall govern over all other notes, and all other portions of the plans, 

unless specifically stated otherwise 
9. Larger scale drawings shall govern over smaller scale drawings 
10. Figured or numerical dimensions shall govern over dimensions obtained by scaling 
11. Where provisions of codes, manufacturer’s specifications or industry standards are in 

conflict, the more restrictive or higher quality shall govern 
 

6. Indemnification 

Contractor shall indemnify, defend (at its own cost and expense) and hold harmless the City, 
its officers, agents, directors, and employees, from all liabilities, damages, losses, judgments, 
and costs, including, but not limited to reasonable attorney's fees, to the extent caused by the 
negligence, recklessness, negligent act or omission, or intentional wrongful misconduct of 
Contractor and persons employed or utilized by Contractor in the performance of this Contract. 
Contractor shall, further, hold the City, its officials and employees, indemnify, save and hold   
harmless for, and defend (at its own cost and expense) the City, its officials and/or employees 
against, any civil actions, statutory or similar claims, injuries or damages arising or resulting 
from the permitted work, even if it is alleged that the City, its officials and/or employees were 
negligent. These indemnifications shall survive the cancellation and the term of this Contract. 
In the event that any action or proceeding is brought against City by reason of any such claim 
or demand, Contractor shall, upon written notice from City, resist and defend such action or 
proceeding by counsel satisfactory to City. The Contractor expressly understands and agrees 
that any insurance protection required by this Contract or otherwise provided by Contractor 
shall in no way limit the responsibility to indemnify, keep and save harmless and defend the 
City or its officers, employees, agents and instrumentalities as herein provided. 

To the fullest extent permitted by law, Contractor shall indemnify and hold harmless the State 
of Florida, Department of Transportation, and its officers and employees, from all liabilities, 
damages, losses and costs, including, but not limited to, reasonable attorney’s fees, to the 
extent caused by the negligence, recklessness or intentional wrongful misconduct of the 
contractor and persons employed or utilized by the contractor in the performance of this 
Contract. Nothing contained in this paragraph is intended to, nor shall it constitute a waiver of 
the State of Florida and the Agency’s sovereign immunity. 

The indemnifications provided herein shall obligate Contractor to defend,at its own cost and 
expense, to and through appellate, supplemental or bankruptcy proceeding, or to provide for 
such defense, at City's option, any and all claims of liability and all suits and actions of every 
name and description which may be brought against the City, State of Florida, or FDOT, 
whether performed by Contractor, or persons employed or utilized by Contractor. 

The indemnities survive the cancellation or expiration of the Contract. These indemnifications 
shall be interpreted under the laws of the State of Florida, including without limitation and 
interpretation, which conforms to the limitations of §725.06 and/or §725.08, Florida Statutes 
as applicable. 

Contractor shall require all Subcontractor agreements to include a provision that they will 
indemnify the City, State of Florida, FDOT Department of Transportation, and their officials, 
officers and employees 
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The Contractor agrees and recognizes that the City, State of Florida and Department of 
Transportation shall not be held liable or responsible for any claims which may result from any 
actions or omissions of the Contractor in which the City participated either through review or 
concurrence of the Contractor's actions.  In reviewing, approving or rejecting any submissions 
by the Contractor or other acts of the Contractor, the City in no way assumes or shares any 
responsibility or liability of the Contractor or Subcontractor, under this Agreement. Nothing 
contained in this paragraph is intended to, nor shall it constitute, a waiver of the State 
of Florida and the City’s sovereign immunity. 

Ten dollars ($10) of the payments made by the City constitute separate, distinct, and 
independent consideration for the granting of this Indemnification, the receipt and sufficiency 
of which is acknowledged by the Contractor. 

7. Insurance  

Without limiting any of the other obligations or liabilities of Contractor, Contractor shall provide, 
pay for, and maintain in force until all of its Work to be performed under this Contract has been 
completed and accepted by City (or for such duration as is otherwise specified hereinafter), 
the insurance coverages set forth herein.  

7.1. Workers' Compensation insurance is to apply for all employees in compliance 
with the Statutory "Workers' Compensation Law" of the State of Florida and all 
applicable federal laws.  In addition, the policy(ies) must include: 

 Waiver of subrogation 
 Statutory State of Florida 
 Limits of Liability  

7.2. Employers' Liability with a limit of One Million Dollars ($1,000,000) Dollars 
each bodily injury caused by an accident, each accident.  One Million Dollars 
($1,000,000) Dollars each bodily injury caused by disease, each employee.  
One Million Dollars ($1,000,000) Dollars each bodily injury caused by disease, 
policy limit. 

7.3. Commercial General Liability (CGL) (Primary & Non Contributory) with 
minimum limits of One Million Dollars ($1,000,000) each occurrence, 
combined single limit for Bodily Injury Liability and Property Damage Liability, 
with a general aggregate limit of Two Million Dollars ($2,000,000).  Coverage 
must be afforded on a primary and non-contributory basis and with a coverage 
form no more restrictive than the latest edition of the Comprehensive General 
Liability policy, without restrictive endorsements, as filed by the Insurance 
Services Office, and must include: 

 Products and/or Completed Operations for contracts with an Aggregate 
Limit of One Million Dollars ($1,000,000) per project.  Contractor shall 
maintain in force until at least three years after completion of all Work 
required under the Contract, coverage for Products and Completed 
Operations, including Broad Form Property Damage. 

 Personal and Advertising Injury with an aggregate limit of One Million 
Dollars ($1,000,000). 

 CGL Required Endorsements 

o Contingent Liability/Independent Contractors Coverage 

o Contractual Liability 

o Waver of Subrogation 

o Premises and/or Operations 
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o Explosion, Collapse and Underground Hazards 

o Loading and Unloading  

City is to be expressly included as an Additional Insured pursuant to 
endorsement number CG 2010 11/85 or its equivalence. 

7.4. Business Automobile Liability with minimum limits of One Million Dollars 
($1,000,000) per occurrence combined single limit for Bodily Injury Liability and 
Property Damage Liability.  Coverage must be afforded on a form no more 
restrictive than the latest edition of the Business Automobile Liability policy, 
without restrictive endorsements, as filed by the Insurance Services Office, and 
must include: 

 Auto/All Owned Autos/Scheduled. 
 Hired, Borrowed, and Non-Owned Vehicles. 
 Employers' Non-Ownership.  
 Employees included as insured 
 City of Miami as Additional Insured 

7.5. Umbrella Policy 

A.   Limits of Liability 
Bodily Injury and Property Damage Liability 

        Each Occurrence                                                  $2,000,000 
       Aggregate                       $2,000,000 
                                                                                       

    City of Miami listed as an additional insured 
Excess Follow Form over all applicable liability policies contained 
herein 

 

7.6. Builder’s Risk/Installation Floater  
 

  Causes of Loss: All Risk of Direct Physical Damage or Loss 
            Valuation: Replacement Cost 

             Deductibles: 5% Wind, Hail, and Flood, $25,000 AOP 
                       Coverage Extensions included 

            City of Miami listed as an additional insured and loss payee        
    

7.7. Owners & Contractor’s Protective 
 

 Each Occurrence            $1,000,000 
 General Aggregate            $1,000,000 

 

The above policies shall provide the City with written notice of cancellation or material change 
from the insurer not less than (30) days prior to any such cancellation or material change. If 
the initial insurance expires prior to the completion of the Work, renewal copies of policies shall 
be furnished at least thirty (30) days prior to the date of their expiration. 

Notice of Cancellation and/or Restriction--The policy(ies) must be endorsed to provide the City 
with at least thirty (30) days’ notice of cancellation and/or restriction. 

Contractor shall furnish to OCI the Certificates of Insurance or endorsements evidencing the 
insurance coverage specified above within fifteen (15) calendar days after notification of award 
of the Contract.  The required Certificates of Insurance shall name the types of policies 
provided, refer specifically to this Contract, and state that such insurance is as required by this 
Contract.   
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The official title of the Owner is the City of Miami, Florida. This official title shall be used in all 
insurance documentation. 

Companies authorized to do business in the State of Florida, with the following qualifications, 
shall issue all insurance policies required above: 

The company must be rated no less than “A-” as to management, and no less than “Class V” 
as to Financial Strength, by the latest edition of Best’s Insurance Guide, published by A.M. 
Best Company, Oldwick, New Jersey, or its equivalent. All policies and /or certificates of 
insurance are subject to review and verification by Risk Management prior to insurance 
approval. 

The Risk Administrator or his/her authorized designee reserves the right to require 
modifications, increases, or changes in the required insurance requirements, coverage, 
deductibles or other insurance obligations by providing a thirty (30) day written notice to the 
Contractor in accordance with Section 2, General Terms and Conditions, Article 4, Notices. 
Contractor shall comply with such requests unless the insurance coverage is not then readily 
available in the national market.  An additive or deductive change order will be issued to adjust 
the contract value as necessary. For insurance bonding issues and decisions, the City shall 
act through its Risk Administrator (unless otherwise stated). 

8. Performance and Payment Bond 

Where required by the Contract Documents, the Contractor shall within fifteen (15) calendar 
days of being notified of award, furnish a Performance/Payment Bond (“Bond”) containing all 
the provisions of the attached Performance/Payment forms. 

Each Bond shall be in the amount of one hundred percent (100%) of the Contract value 
guaranteeing to City the completion and performance of the Work covered in the Contract 
Documents as well as full payment of all suppliers, laborers, or Subcontractors employed 
pursuant to this Project(s).  Each Bond shall be with a Surety, which is qualified pursuant to 
Section 2, General Terms and Conditions, Article 9, Qualification of Surety. 

Each Bond shall continue in effect for one year after Final Completion and acceptance of the 
Work with liability equal to one hundred percent (100%) of the Contract value, or an additional 
bond shall be conditioned that Contractor will, upon notification by City, correct any defective 
or faulty work or materials which appear within one year after Final Completion of the 
Project(s). 

The City must be listed as an Obligee. 

Pursuant to the requirements of Section 255.05(1)(a), Florida Statutes, as amended from time 
to time, Contractor shall ensure that the Bond(s) referenced above shall be recorded in the 
public records and provide City with evidence of such recording. 

Alternate Form of Security: 

In lieu of a Performance/Payment Bond, Contractor may furnish alternate forms of security, 
subject to the requirements of § 18-98, City Code, which may be in the form of cash, money 
order, certified check, cashier's check or unconditional letter of credit in the form attached.  
Such alternate forms of security shall be subject to the prior approval of City and for same 
purpose, and shall be subject to the same conditions as those applicable above and shall be 
held by City for one year after completion and acceptance of the Work. 

9. Qualification of Surety   

Bid Bonds, Performance/Payment Bonds over Two Hundred Thousand Dollars ($200,000): 

Each Bond must be executed by a surety company rated no less than “A-” as to management, 
and no less than “Class V” as to Financial Strength, by the latest edition of Best’s Insurance 
Guide, published by A.M. Best Company, Oldwick, New Jersey, or its equivalent. All policies 
and /or certificates of insurance are subject to review and verification by Risk Management 
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prior to insurance approval. The surety company must be of recognized standing, authorized 
to do business in the State of Florida as surety, having a resident agent in the State of Florida 
and having been in business with a record of successful continuous operation for at least five 
(5) years. 

 The Surety shall hold a current certificate of authority as acceptable surety on federal bonds 
in accordance with United States Department of Treasury Circular 570, Current Revisions. If 
the amount of the Bond exceeds the underwriting limitation set forth in the circular, in order to 
qualify, the net retention of the Surety shall not exceed the underwriting limitation in the 
circular, and the excess risks must be protected by coinsurance, reinsurance, or other methods 
in accordance with Treasury Circular 297, revised September 1, 1978 (31 DFR Section 223.10, 
Section 223.111).  Further, the Surety shall provide City with evidence satisfactory to City, that 
such excess risk has been protected in an acceptable manner  

10. General Requirements  

The employee(s) of the Contractor shall be considered to be at all times its employee(s), and 
not employee(s) or agent(s) of the City, or any of its departments.   

The Contractor agrees that the Contractor will at all times employ, maintain and assign to the 
performance of a Project a sufficient number of competent and qualified professionals and 
other personnel to meet the requirements of the Work to be performed.    

The Contractor agrees to adjust staffing levels or to replace any staff personnel if so requested 
by the Project Manager, should the Project Manager make a determination that said staffing 
is unacceptable or that any individual is not performing in a manner consistent with the 
requirements for such a position. 

The Contractor shall perform the work complete, in place, and ready for continuous service, 
and shall include repairs, testing, permits, clean-up, replacements, and restoration required as 
a result of damages caused during this construction. 

The Contractor represents that its personnel and Subcontractors have the proper skills, 
training, background, knowledge, experience, rights, authorizations, integrity, character and 
licenses as necessary to perform the Work, in a competent and professional manner.   

The Contractor shall provide temporary facilities and controls necessary to perform the Work 
and to ensure safe and proper access and use of the site by the Project Manager.  The 
Contractor shall at all times cooperate with the City, or the Project Manager and coordinate its 
respective Work efforts to most effectively and efficiently progress the performance of the 
Work. 

The City, the Project Manager, or City representative, shall have full access to the Project(s) 
site(s) at all times. 

The Contractor shall be responsible for the good condition of the Work or materials until formal 
release from his obligations under the terms of the Contract Documents.   

All newly constructed work shall be carefully protected from injury in any way. No wheeling or 
walking or placing of heavy loads on it shall be allowed and the Contractor at its own expense 
shall reconstruct all portions damaged. 

Contractor shall bear all losses incurred on account of the amount or character of the Work, 
or the character of the ground, being different from what he anticipated.  

The Contractor shall at all times conduct the Work in such manner and in such sequence as 
will ensure the least practicable local interference. Contractor shall not open up Work to the 
prejudice of Work already started, and the Project Manager may require the Contractor to 
finish a section on which Work is in progress before Work is started on any additional section. 

Contractor is to take necessary precautions and use caution when working in or around 
overhead transmission lines and underground utilities. 
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Contractor is responsible to control dust and prevent it from becoming a public nuisance or 
causing off-site damage.  Contractor shall take all necessary and prudent measure to control 
dust. 

The apparent silence of the Contract Documents as to any detail, or the apparent omission 
from them of a detailed description concerning any Work to be done and materials to be 
furnished, shall be regarded as meaning that only best practices are to prevail and only 
materials and workmanship of the best quality are to be used in the performance of the Work. 

11. Method of Performing the Work 

The apparent silence of the Contract Documents as to any detail, or the apparent omission 
from them of a detailed description concerning any Work to be done and materials to be 
furnished, shall be regarded as meaning that only best practices are to prevail and only 
materials and workmanship of the best quality are to be used in the performance of the Work, 
and interpretation of the Contract Documents shall be made upon that basis. 

When measurements are affected by conditions already established or where items are to be 
fitted into constructed conditions, it shall be the Contractor's responsibility to verify all such 
dimensions at the site and the actual job dimensions shall take precedence. 

If the City reasonably determines the rate of progress of the Work is not such as to ensure its 
completion within the designated completion time, or if, in the opinion of the City, the Contractor 
is not proceeding with the Work diligently or expeditiously or is not performing all or any part 
of the Work according to the Project schedule accepted by or determined by the City, the City 
shall have the right to order the Contractor to do either or both of the following: (1) improve its 
work force; and/or (2) improve its performance in accordance with the schedule to ensure 
completion of the Project within the specified time. The Contractor shall immediately comply 
with such orders at no additional cost to the City. The City at its sole option may also have 
Work performed by a third party Contractor and deduct such cost from any monies due the 
Contractor. 

Where materials are transported in the performance of the Work, vehicles shall not be loaded 
beyond the capacity recommended by the vehicle manufacturer or permitted by Federal, State 
or local law(s).  When it is necessary to cross curbing or sidewalks, protection against damage 
shall be provided by the Contractor and any damaged curbing, grass areas, sidewalks or other 
areas shall be repaired at the expense of the Contractor to the satisfaction of the City. 

Contractor is responsible for controlling dust and preventing it from becoming a public 
nuisance or causing off-site damage.  Contractor shall take all necessary and prudent 
measures to control dust. 

The Contractor shall furnish to the City a complete listing of twenty-four (24) hour telephone 
numbers at which responsible representatives of the Contractor and all of the Contractor's 
Subcontractors can be reached should the need arise at any time. 

The Contractor shall furnish to the Project Manager a complete listing of 24-hour telephone 
numbers at which responsible representatives of the Contractor and all of the Contractor's 
Subcontractor can be reached should the need arise at any time. 

12. Work Staging and Phasing 

The Work to be performed shall be done in such a manner so as not to interfere with the normal 
City operations of the Project site or facility.  The manner in which the Work is performed shall 
be subject to the approval of the Project Manager, whom if necessary, shall have the authority 
to require changes in the manner in which the Work is performed. There shall be no obstruction 
of City services without the prior written approval of the Project Manager.  All requests for such 
interruption or obstruction must be given in writing to the Project Manager twenty-four (24) 
hours in advance of the interruption of City operations. 
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The Contractor shall familiarize itself with normal City operations where the Work is to be 
performed so that it can conduct the Work in the best possible manner to the complete 
satisfaction of the Project Manager.  

A staging plan must be submitted to and approved by the Project Manager prior to the start of 
construction and issuance of the Notice to Proceed. Such staging plan shall be revised and 
resubmitted as necessary during construction. 

As noted above, self-performance and all other similar requirements will apply jointly and 
severally to each phase, stage, or incremental portion of the work. 

13. Site Investigation and Representation 

The Contractor acknowledges that it has satisfied itself as to the nature and location(s) of the 
Work under the Contract Documents, the general and local conditions, particularly those 
bearing upon availability of transportation, disposal, handling and storage of materials, 
availability of labor, water, electric power, and roads, the conformation and conditions at the 
ground based on City provided reports, the type of equipment and facilities needed preliminary 
to and during the performance of the Work and all other matters which can in any way affect 
the Work or the cost thereof under the Contract Documents. 

The Contractor further acknowledges that it has satisfied itself based on any geotechnical 
reports the City may provide and inspection of the Project(s) site(s) as to the character, quality, 
and quantity of surface and subsurface materials to be encountered from inspecting the site 
and from evaluating information derived from exploratory work that may have been done by 
the City or included in this Contract Documents.  

Contractor should examine the soil conditions at the Project site to determine if any special 
shoring, sheeting, or other procedures necessary to protect adjacent property during 
excavation of subsoil materials or during filling of any area(s), or for any operation that may be 
required during the performance of the Work. 

Any failure by the Contractor to acquaint itself with all the provided information and information 
obtained by visiting the Project(s) site(s) will not relieve Contractor from responsibility for 
properly estimating the difficulty or cost thereof under the Contract Documents.  In the event 
that the actual subsurface conditions vary from the actual City provided reports the Contractor 
shall notify the City and this Contract Documents amount may be adjusted up or down 
depending on the conditions. 

14.     Contractor to Check Plans, Specifications and Data 

Contractor shall verify all dimensions, quantities and details shown on the plans, specifications 
or other data received from the City as part of the Contract Documents, and shall notify the 
City of all errors, omissions and discrepancies found therein within three (3) calendar days of 
discovery. Contractor will not be allowed to take advantage of any error, omission or 
discrepancy, as full instructions will be furnished by the City. Contractor shall not be liable for 
damages resulting from errors, omissions or discrepancies in the Contract Documents unless 
Contractor recognized such error, omission or discrepancy and knowingly failed to report it to 
the City. 

15. Contractor's Responsibility for Damages and Accidents 

Contractor shall accept full responsibility for Work against all losses or damages of whatever 
nature sustained until Final Acceptance by City, and shall promptly repair or replace, at no 
additional cost to the City any Work, materials, equipment, or supplies damaged, lost, stolen, 
or destroyed from any cause whatsoever. 

Contractor shall accept full responsibility for Work against all losses or damages of whatever 
nature sustained until Final Acceptance by City, and shall promptly repair or replace, at no 
additional cost to the City, and to the satisfaction of the Project Manager, any Work, materials, 
equipment, or supplies damaged, lost, stolen, or destroyed from any cause whatsoever. 
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Lawn Areas - All lawn areas disturbed by construction shall be replaced with like kind to a 
condition similar or equal to that existing before construction. Where sod is to be removed, it 
shall be carefully removed, and the same re-sodded, or the area where sod has been removed 
shall be restored with new sod in the manner described in the applicable section.  Fences - 
Any fence, or part thereof, that is damaged or removed during the course of the work shall be 
replaced or repaired by the Contractor, and shall be left in as good a condition as before 
starting the work. 

Where fencing, walls, shrubbery, grass strips or area must be removed or destroyed incident 
to the construction operation, the Contractor shall, after completion of the work, replace or 
restore to the original condition all such destroyed or damaged landscaping and 
improvements. 

16. Accidents 

The Contractor shall provide such equipment and facilities as are necessary or required, in the 
case of accidents, for first aid service to person who may be injured during the Project(s) 
duration. The Contractor shall also comply with the OSHA requirements as defined in the 
United States Labor Code 29 CFR 1926.50. 

In addition, the Contractor must report immediately to the Project Manager every accident to 
persons or damage to property, and shall furnish in writing full information, including testimony 
of witnesses regarding any and all accidents. 

17. Safety Precautions 

Contractor shall be solely responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work.  Contractor shall take all necessary 
precautions for the safety of, and shall provide the necessary protection to prevent damage, 
injury or loss to: 

 All employees on the Project(s) site(s) and other persons who may be affected 
thereby; 

 All the Work and all materials or equipment to be incorporated therein, whether in 
storage on or off the Project(s) site(s); and 

 Other property at the Project(s) Site(s) or adjacent thereto, including trees, shrubs, 
lawns, walks, pavements, roadways, structures and utilities not designated for 
removal, relocation or replacement in the course of construction. 

Contractor shall designate a responsible member of its organization at the Project(s) site(s) 
whose duty shall be the prevention of accidents.  This person shall be Contractor's 
superintendent unless otherwise designated in writing by Contractor to Project Manager.  

Contractor shall comply with all applicable laws, ordinances, rules, regulations and orders of 
any public body having jurisdiction for the safety of persons or property or to protect them from 
damage, injury or loss; and shall erect and maintain all necessary safeguards for such safety 
and protection. Contractor shall notify owners of adjacent property and utilities when 
prosecution of the Work may affect them.  All damage, injury or loss to any property caused 
directly or indirectly, in whole or in part, by Contractor, any Subcontractor or anyone directly 
or indirectly employed by any of them or anyone for whose acts any of them may be liable, 
shall be remedied by Contractor.  Contractor's duties and responsibilities for the safety and 
protection of the Work shall continue until such time as all the Work is completed and Project 
Manager has issued the Contractor a notice of Final Acceptance. 

Contractor must adhere to the applicable environmental protection guidelines for the duration 
of a Project.  If hazardous waste materials are used, detected or generated at any time, the 
Project Manager must be immediately notified of each and every occurrence.  The Contractor 
shall comply with all codes, ordinances, rules, orders and other legal requirements of public 
authorities as stated in FDOT Section 6.5.3 and Miami-Dade County environmental 
regulations, which bear on the performance of the Work. 
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The Contractor shall take the responsibility to ensure that all Work is performed using 
adequate safeguards, including but not limited to: proper safe rigging, safety nets, fencing, 
scaffolding, barricades, chain link fencing, railings, barricades, steel plates, safety lights, and 
ladders that are necessary for the protection of its employees, as well as the public and City 
employees.  All riggings and scaffolding shall be constructed with good sound materials, of 
adequate dimensions for their intended use, and substantially braced, tied or secured to 
ensure absolute safety for those required to use it, as well as those in the vicinity.  All riggings, 
scaffolding, platforms, equipment guards, trenching, shoring, ladders and similar actions or 
equipment shall be OSHA approved, as applicable, and in accordance with all federal state 
and local regulations. 

All open trenches or holes shall be properly marked and barricaded to assure the safety of 
both vehicular and pedestrian traffic.  No open trenches or holes are to be left open during 
nighttime or non-working hours without the prior written approval of the Project Manager. 

If an emergency condition should develop during a Project, the Contractor must immediately 
notify the Project Manager of each and every occurrence.  The Contractor should also 
recommend any appropriate course(s) of action to the Project Manager. 

18. Occupational Health and Safety   

           In compliance with Chapter 442, Florida Statutes, any toxic substance listed in Section 38F-
41.03 of the Florida Administrative Code delivered as a result of a Project must be 
accompanied by a Material Safety Data Sheet (MSDS) which may be obtained from the 
manufacturer.  The MSDS must include the following information: 

 The chemical name and the common name of the substance; 
 The hazards or other risks in the use of the substance, including; 

o The potential for fire, explosion, corrosion, and reaction; 
o The known acute and chronic health effects of risks from exposure, including the 

medical conditions which are generally recognized as being aggravated by 
exposure to the substance;  

o The primary routes of entry and symptoms of overexposure; 
 The proper precautions, handling practices, necessary personal protective   

equipment, and other safety precautions in the use of or exposure to the substances, 
including appropriate emergency treatment in case of overexposure; 

 The emergency procedure for spills, fire, disposal, and first aid; 
 A description in lay terms of the known specific potential health risks posed by the 

substance intended to alert any person reading this information; and, 
 The year and month, if available, that the information was compiled and the name, 

address, and emergency telephone number of the manufacturer responsible for 
preparing the information. 

19. Labor and Materials 

Unless otherwise provided herein, Contractor shall provide and pay for all materials, labor, 
water, tools, equipment, light, power, transportation and other facilities and services necessary 
for the proper execution and completion of the Work, whether temporary or permanent and 
whether or not incorporated or to be incorporated in the Work. 

Contractor shall at all times enforce strict discipline and good order among its employees and 
Subcontractors at the Project(s) site(s) and shall not employ on the Project(s) any unfit person 
or anyone not skilled in the Work to which they are assigned. 

20. Rules, Regulations, and Licenses 

The successful Contractor shall comply with all laws and regulations applicable to provision of 
services specified in the Contract Documents.  The Contractor shall be familiar with all federal, 
state and local laws that may in affect the goods and/or services offered. 
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21. Consultant Services 

The City, at its sole discretion may hire a Consultant who shall serve as the City’s 
Representative for the Project(s) to be performed under the Contract Documents. The Contract 
Documents will state that a City’s representative has been contracted with for the management 
of the Work under the Contract Documents and who will be the lead point of contact, the 
Consultant or the Project Manager. Where a Consultant has been identified, the Consultant 
and the Project Manager will have authority to act on behalf of the City to the extent provided 
in the Contract Documents and as outlined in Section 2, General Terms and Conditions, Article 
25, Authority of the Project Manager.  

On the basis of the on-site observations, the Consultant will keep the Project Manager 
informed of the progress of the Work. The Consultant will exercise the best efforts to ensure 
faithful performance by both the Project Manager and the Contractor and will not show 
partiality to either. 

The Project Manager will assist the Consultant in conducting inspections to determine the date 
or dates of Substantial Completion and Final Acceptance and will receive and review written 
warranties and related documents required by the Contract and the Contract Documents. The 
Consultant will be responsible for receiving all documentation for review and acceptance.  
Upon acceptance such documentation will be forwarded to the Project Manager. The Project 
Manager in conjunction with the Consultant will approve Schedules of Values, Project 
Schedules, Subcontractors and invoices. 

The City may contract for additional consultant services, including but not limited to 
construction examination and observation services.  Such services are intended to be 
additional services and are not intended to and shall not be construed to supplant or alter the 
role and responsibilities of the Consultant. 

In case of the termination of employment of the Consultant, the City may, at its sole discretion, 
appoint another Consultant, whose status under the Contract shall be as that of the former 
Consultant. 

22. Project Management 

Where a Contractor is awarded Work, the Contractor shall be responsible for all Project 
management, including any and all subcontracts necessary to ensure that the Work is 
performed in accordance with the Contract Documents. Project Management shall include, but 
is not limited to: obtaining bids from Subcontractors and suppliers; coordinating the securing 
of all permits; obtaining licenses and inspections; ensuring that Subcontractors comply with all 
City requirements; performing the Work in accordance with the Contract Documents to the 
satisfaction of the Project Manager; paying all Subcontractors; obtaining release of liens/claims 
fees; and obtaining temporary and final Certificates of Occupancy or Completion. 

23. Superintendence and Supervision 

The orders of the City are given through Project Manager, which instructions are to be strictly 
and promptly followed in every case.  Contractor shall keep on the Project during its progress, 
a full-time competent English speaking Superintendent and any necessary assistants, all 
satisfactory to Project Manager.  The Superintendent shall not be changed except with the 
written consent of Project Manager, unless the Superintendent proves to be unsatisfactory to 
Contractor and ceases to be in its employ.  The Superintendent shall represent Contractor and 
all directions given to the Superintendent shall be as binding as if given to Contractor and will 
be confirmed in writing by Project Manager upon the written request of Contractor.  Contractor 
shall give efficient supervision to the Work, using its best skill and attention.  The Project 
Manager shall be provided telephone number(s) for the Superintendent where the 
Superintendent can be contacted during normal working hours as well as after hours for 
emergencies. 



Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

31

On Projects in excess on thirty (30) calendar days the  Contractor's superintendent shall 
record, at a minimum, the following information in a bound log:  the day; date; weather 
conditions and how any weather condition affected progress of the Work; time of 
commencement of Work for the day; the Work being performed; materials, labor, personnel, 
equipment and Subcontractors at the Project(s) site(s); visitors to the Project site, including 
representatives of the City, regulatory representatives; any special or unusual conditions or 
occurrences encountered; and the time of termination of Work for the day.  All information shall 
be recorded in the daily log in indelible ink.  The daily log shall be kept on the Project(s) site(s) 
and shall be available at all times for inspection and copying by Project Manager. 

The Project Manager, Contractor shall meet at least every two (2) weeks or as otherwise 
determined by the Project Manager, during the course of the Work to review and agree upon 
the Work performed and outstanding issues.  The Contractor shall publish, keep, and distribute 
minutes and any comments thereto of each such meeting. 

If Contractor, in the course of performing the Work, finds any discrepancy between the 
Contract Documents and the physical conditions of the locality, or any errors, omissions, or 
discrepancies in the Plans, it shall be Contractor's duty to immediately inform Project Manager, 
in writing, and Project Manager, will promptly review the same.  Any Work done after such 
discovery, until authorized, will be done at Contractor's sole risk. 

Contractor shall supervise and direct the Work competently and efficiently, devoting such 
attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents and Contract Documents.  Contractor shall 
be solely responsible for the means, methods, techniques, sequences and procedures of 
construction. 

All Work, including trade Work shall be performed and supervised by persons properly licensed 
for the Work being performed. 

24. Subcontractors 

Contractor is solely responsible for all acts and omissions of its Subcontractors. Nothing in the 
Contract Documents shall create any contractual relationship between any Subcontractor and 
the City.  Contractor is responsible for the timely payment of its Subcontractors and suppliers 
as required by Florida Stature.  Failure to comply with these payment requirements will place 
the Contractor in default of the Contract. 

Contractor shall not employ any Subcontractor against whom City and or Program Manager 
may have a reasonable objection. Contractor shall not be required to employ any 
Subcontractor against whom Contractor has a reasonable objection. 

Contractor shall utilize the Subcontractors identified in its Bid submission.  The replacement, 
addition, or deletion of any Subcontractor(s) shall be subject to the prior written approval of 
the Project Manager.  With the submission of its pay application the Contractor must identify 
the number of personnel they and the Subcontractor(s) are using who are working under H2B 
visas. Third tier subcontracting is only permitted with the prior written approval of the Project 
Manager. 
 
Contractor hereby agrees that Exhibit 1273 FHWA-1273 Required Contract Provisions 
Federal-Aid Construction Contracts, found on page 208, shall be attached to and incorporated 
within any and all agreements with Subcontractors. Subcontractors must also comply with 
FHWA-1273 Contract Provisions for Federal-Aid Constructions Contracts specified in Section 
V – Contract Work Hours and Safety Standards Act and Section VI – Subletting or Assigning 
the Contract. 
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25. Authority of the Project Manager 

The Director hereby authorizes the Project Manager designated in the Contract Documents to 
determine, all questions of any nature whatsoever arising out of, under or in connection with, 
or in any way relating to or on account of the Work, and questions as to the interpretation of 
the Work to be performed under this Contract Documents. 

The Contractor shall be bound by all determinations or orders of the Project and shall promptly 
respond to requests of the Project Manager, including the withdrawal or modification of any 
previous order, and regardless of whether the Contractor agrees with the Project Manager’s 
determination or requests.  Where requests are made orally, the Project Manage will follow up 
in writing, as soon thereafter as is practicable. 

The Project Manager shall have authority to act on behalf of the City to the extent provided by 
the Contract Documents, unless otherwise modified in writing by the City.  All instructions to 
the Contractor shall be issued in writing.  All instructions to the Contractor shall be issued 
through the Director, Project Manager.   

The Project Manager shall have access to the Project(s) Site(s) at all times. The Contractor 
shall provide safe facilities for such access so the Project Manager may perform their functions 
under the Contract.  The Project Manager will make periodic visits to the Work Site to become 
generally familiar with the progress and quality of the Work, and to determine if the Work is 
proceeding in accordance with the Contract Documents. 

The Project Manager will not be responsible for construction means, methods, techniques, 
sequences or procedures, or for safety precautions and programs in connection with the Work, 
and will not be responsible for the Contractor’s failure to carry out the Work in accordance with 
the Contract Documents. 

The Project Manager will have authority to reject Work that does not conform to the Contract 
Documents. Whenever, in his or her opinion, it is considered necessary or advisable to ensure 
the proper completion of the Contract Documents the Project Manager will have authority to 
require special inspections or testing of the Work, whether or not such Work is fabricated, 
installed or completed. Neither the Project Manager’s authority to act under this paragraph, 
nor any decision made by him in good faith either to exercise or not to exercise such authority, 
shall give rise to any duty or responsibility of the Project Manager to the Contractor, any 
Subcontractor, supplier or any of their agents, employees, or any other person performing any 
of the Work. 

All interpretations and recommendations of the Project Manager shall be consistent with the 
intent of the Contract Documents.   

The Project Manager will not be responsible for the acts or omissions of the Contractor, any 
Subcontractor, or any of their agents or employees, or any other persons performing any of 
the Work. 

26. Inspection of Work 

The Project Manager, Consultant, Inspectors, and other City representatives shall at all times 
have access to the Work during normal work hours, and Contractor shall provide proper 
facilities for such access and for inspecting, measuring and testing. 

 Should the Contract Documents, Consultant/Inspector Project Manager’s instructions, any 
laws, ordinances, or any public authority require any of the Work to be specially tested or 
approved, Contractor shall give Project Manager timely notice of readiness of the Work for 
testing.  If the testing or approval is to be made by an authority other than a City or contracted 
firm, timely notice shall be given of the date fixed for such testing. Testing shall be made 
promptly, and, where practicable, at the source of supply.  If any of the Work should be covered 
up without approval or consent of Project Manager, it must, if required by the Project Manager, 
be uncovered for examination and properly restored at Contractor’s expense. 
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Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections 
and approvals. The Contractor shall give the City and the Project Manager timely notice of 
when and where tests and inspections are to be made so that the City and Consultant may be 
present for such procedures.  All testing reports are to be sent directly to the Project Manager 
by the testing firm, with a copy to the Contractor. 

Re-examination of any of the Work may be ordered by the Project Manager and Consultant, 
and if so ordered, the Work must be uncovered by Contractor. If such Work is found to be in 
accordance with the Contract Documents, City shall pay the cost of reexamination and 
replacement by means of a Change Order.  If such Work is not in accordance with the Contract 
Documents, Contractor shall pay such cost. 

The Contractor shall bear the cost of correcting destroyed or damaged construction, whether 
completed or partially completed, of the City or separate contractors   caused by the 
Contractor’s correction or removal of Work which is not in accordance with the requirements 
of the Contract Documents. 

Inspectors shall have no authority to permit deviations from, or to relax any of the provisions 
of the Contract Documents or to delay the Work by failure to inspect the materials and Work 
with reasonable promptness without the written permission or instruction of Project Manager. 

The payment of any compensation, whatever may be its character or form, or the giving of any 
gratuity or the granting of any favor by the Contractor to any Inspector, directly or indirectly, is 
strictly prohibited, and any such act on the part of the Contractor will constitute a breach of this 
Contract. 

27. Taxes 

Contractor shall pay all applicable sales, consumer, use and other taxes required by law.  
Contractor is responsible for reviewing the pertinent state statutes involving state taxes and 
complying with all requirements. 

28. Separate Contracts 

Prior to the commencement of the Work the Project Manager will notify the Contractor of all 
ongoing projects or projects scheduled to commence during the Work that may require 
coordination.  The Contractor shall be responsible for coordinating the Work with any other 
project to minimize any potential adverse impact.  Contractor shall not be entitled to any days 
of delay for failure to properly coordinate the Work.  The Project Manager will assist the 
Contractor in coordinating the Work.  However, the sole responsibility for coordination rests 
with the Contractor. 

If any part of Contractor’s Work depends for proper execution or results, upon the work of any 
other persons, Contractor shall inspect and promptly report to Project Manager any defects in 
such work that render it unsuitable for such proper execution and results.  Contractor’s failure 
to so inspect and report shall constitute an acceptance of the other person's work as fit and 
proper for the reception of Contractor’s Work, except as to defects which may develop in other 
contractor's work after the execution of Contractor’s Work. 

Contractor shall conduct its operations and take all reasonable steps to coordinate the 
prosecution of the Work so as to create no interference or impact on any other contractor on 
the site.  Should such interference or impact occur, Contractor shall be liable to the affected 
contractor for the cost of such interference or impact. 

To ensure the proper execution of subsequent Work, Contractor shall inspect the Work already 
in place and shall at once report to Project Manager any discrepancy between the executed 
Work and the requirements of the Contract Documents. 

29. Lands of Work 
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City shall provide, as may be indicated in the Contract Documents, the lands upon which the 
Work is to be performed, rights-of-way and easements for access thereto and such other lands 
as are designated by City for the use of Contractor. 

Contractor shall provide, at Contractor’s own expense and without liability to City, any 
additional land and access thereto that may be required for temporary construction facilities, 
or for storage of materials.  Contractor shall furnish to City copies of written permission 
obtained by Contractor from the owners of such facilities. 

30. Differing Site Conditions   

The terms and requirements stated LAP FDOT Specifications Section 4-3.7 shall apply to this 
Article. Additionally, the Contractor, without disturbing the conditions and before performing 
any Work affected by such conditions, shall, within twenty-four (24) hours of their discovery, 
notify the Project Manager and Consultant in writing of the existence of the aforesaid 
conditions. Project Manager and the Consultant shall, within two (2) business days after receipt 
of Contractor's written notice, investigate the site conditions identified by Contractor.  

31. Coordination of Work 

The Project(s) Site(s) may be occupied and may operate on a twenty-four hour seven day a 
week schedule. Contractor shall ensure that the performance of the Work does not impact any 
ongoing operations at Project(s) Site(s), which also includes the delivery of any materials and 
equipment.  Access to and egress from the Project(s) Site(s) shall be coordinated with the 
Project Manager to minimize interference to regular and emergency operations of the facility. 

During progress of Work under this Contract, it may be necessary for other contractor’s and 
persons employed by the City to Work in or about the Project(s). The City reserves the right to 
put such other contractors to work and to afford such access to the Project(s) site(s) of the 
Work to be performed hereunder at such times as the City deems proper. 

If this Contract requires a portion of the Work to be tied into work done under another 
Contractor(s), it will be necessary for Contractor to plan its Work and cooperate with other 
contractors insofar as possible to prevent any interference and delay. 

The Contractor shall not impede or interfere with the work of other contractors engaged in or 
about the Work and shall so arrange and conduct its Work that such other contractors may 
complete their work at the earliest date possible. 

The Contractor is required to coordinate the Work with other contractors performing work at 
the Project(s) site(s).   

32. Existing Utilities 

Known utilities and structures adjacent to or encountered in the Work may be shown on the 
Drawings. Locations shown are taken from existing records and the best information available 
from existing plans and utility investigations; however, it is expected that there may be some 
discrepancies and omissions in the locations and quantities of utilities and structures shown. 
Those shown are for the convenience of the Contractor only, and no responsibility is assumed 
by either the City or its officials; employees for their accuracy or completeness.  No request 
for additional compensation or contract time resulting from encountering utilities not shown will 
be considered.  The Contractor shall explore sufficiently ahead of the Work to allow time for 
any necessary adjustments The Contractor must coordinate all underground utility locations 
through “Sunshine State One Call of Florida, Inc.”, who shall be contacted a minimum of 48 
hours before the Contractor commences any digging. In addition, the Contractor is responsible 
for removing all utility markings once the work is completed. Final payment to the Contractor 
may be withheld until the utility marks are removed. 

33. Contractor’s Responsibility for Utility Properties and Service 



Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

35

Where the Contractor’s operations could cause damage or inconvenience to railway, 
telephone, fiber optic, television, electrical power, oil, gas, water, sewer, or irrigation systems, 
the Contractor shall make all arrangements necessary for the protection of these utilities and 
services or any other known utilities. 

Notify all utility companies that are affected by the construction operation at least 48 hours in 
advance.  Under no circumstance expose any utility without first obtaining permission from the 
appropriate agency. Once permission has been granted, locate, expose, and provide 
temporary support for all existing underground utilities and utility poles where necessary. 

The Contractor and his Subcontractors shall be solely and directly responsible to the owner 
and operators of such properties for any damage, injury, expense, loss, inconvenience, delay, 
suits, actions, or claims of any character brought because of any injuries or damage which 
may result from the construction operations under the Contract Documents. 

Neither the City nor its officers or agents shall be responsible to the Contractor for damages 
as a result of the Contractor’s failure to protect utilities encountered in the Work. 

In the event of interruption to domestic water, sewer, storm drain, or other utility services as a 
result of accidental breakage due to construction operations, promptly notify the proper 
authority.  Cooperate with said authority in restoration of service as promptly as possible and 
bear all costs of repair. In no event shall interruption of any utility service be allowed unless 
granted by the owner of the utility. 

In the event water service lines that interfere with trenching are encountered, the Contractor 
may, by obtaining prior approval of the water utility, cut the service, dig through, and restore 
the service with similar and equal materials at the Contractor’s expense and as approved by 
the Project Manager. 

Replace, with material approved by the Project Manager, at Contractor’s expense, any and all 
other laterals, existing utilities or structures removed or damaged during construction, unless 
otherwise provided for in the Contract Documents and as approved by the Project Manager. 

Replace with material approved by the City, at Contractor’s expense, any existing utilities 
damaged during the Work. 

34. Interfering Structures 

An attempt has been made to show major structures on the furnished Drawings.  While the 
information has been compiled from the best available sources, its completeness and accuracy 
cannot be guaranteed, and is presented as a guide.  The Contractor shall field verify all 
locations.  Contractor shall coordinate with any affected companies, including utility companies 
and take necessary precautions to prevent damage to existing structures whether on the 
surface, above ground, or underground, including have the owner of the interfering structures 
place temporary supports. 

35. Field Relocation 

During the process of the Work, it is expected that minor relocations of the Work may be 
necessary.  Such relocations shall be made only by the direction of the Project Manager at the 
Contractor’s expense.  If existing structures are encountered that will prevent construction as 
shown, the Contractor shall notify the Project Manager before continuing with the Work in order 
that the Project Manager may make such field revisions as necessary to avoid conflict with the 
existing structures.  Where the Contractor fails to notify the Project Manager when an existing 
structure is encountered, and proceeds with the Work despite this interference, the Contractor 
does so at his own risk. 

36. Contractor’s Use of Project Site(s) 

Limitations may be placed on the Contractor’s use of the Project(s) Site(s) and such limitations 
will be identified by the Project Manager.  In addition to such limitations, the Project Manager 
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may make storage available to the Contractor at his sole discretion based on availability of 
space.  The Contractor shall also coordinate and schedule deliveries so as to minimize 
disruptions to City day-to-day operations.  

The Contractor shall limit its use of the Project(s) Site(s), so as to allow for the City’s continuous 
operation.  This is necessary, as the Project(s) Site(s) may remain in operation during the 
Work. 

 The Contractor shall: 
o Confine operations at the Project(s) Site(s) to the areas permitted by the Project 

Manager; not disturb portions of the Project(s) Site(s) beyond the specified areas; 
conform to Project(s) Site(s) rules and regulations affecting the Work. 

o Keep existing driveways and entrances serving surrounding facilities clear and 
available to the City, its employees and the public at all times; not use areas for 
parking and/or storage of materials except as authorized by the Project Manager. 

o Assume all responsibility for its tools, equipment and materials, including any 
materials purchased for the Work and not accepted by the City, and its vehicles 
while performing Work for the City and/or while parked or stored at a City facility.  
The City assumes no liability for damage or loss to the items specified in this 
paragraph. 

Access to parking and egress from the Project(s) Site(s) shall be subject to the approval of the 
Project Manager.   

37. Material and Equipment Shipment, Handling, Storage and Protection 

 Preparation for Shipment  
When practical, equipment shall be factory assembled. The equipment parts and assemblies 
that are shipped unassembled shall be furnished with assembly plan and instructions. The 
separate parts and assemblies shall be factory match-marked or tagged in a manner to 
facilitate assembly. All assemblies are to be made by the Contractor at no additional cost to 
the City. 

Generally, machined and unpainted parts subject to damage by the elements shall be   
protected with an application of a strippable protective coating, or other approved protective 
method. 

Equipment shall be packaged or crated in a manner that will provide protection from damage 
during shipping, handling, and storage. 

The outside of the package or crate shall be adequately marked or tagged to indicate its 
contents by name and equipment number, if applicable; approximate weight; state any special 
precautions for handling; and indicate the recommended requirements for storage prior to 
installation. 

 Packaging and Delivery of Spare Parts and Special Tools 
Properly mark to identify the associated equipment by name, equipment, and part number. 
Parts shall be packaged in a manner for protection against damage from the elements during 
shipping, handling, and storage. Ship in boxes that are marked to indicate the contents. 
Delivery of spare parts and special tools shall be made prior to the time associated equipment 
is scheduled for the initial test run. 

 Shipment 
All equipment and material shall be shipped with freight and shipping paid, FOB job site. 

The Contractor shall request a 7-day advance notice of shipment from manufacturers, and, 
upon receipt of such notice, provide the Engineer with a copy of the current delivery information 
concerning equipment items and material items of critical importance to the Project schedule. 

 Receiving 
The Contractor shall unload and record the receipt of all equipment and materials at the jobsite. 



Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

37

All costs for receiving, inspection, handling, storage, insurance, inventory control, and 
equipment maintenance for the Contractor-supplied and City-supplied materials and 
equipment shall be included in the prices Bid and no extra compensation will be allowed. 

 Inspection 
Immediately upon receipt of equipment and materials at the jobsite, the Contractor shall 
inspect for completeness and any evidence of damage during shipment. City supplied 
equipment and material shall be inspected and inventoried together with City’s Inspector. 
Should there appear to be any shortage or damage, the Project Manager shall be immediately 
notified; and the Contractor shall be fully responsible for informing the manufacturers and the 
transportation company of the extent of the shortage or damage. If the item or items require 
replacing or supplying missing parts, the Contractor shall take the necessary measures to 
expedite the replacement or supply the missing parts. 

            Handling 
Equipment and materials received for installation on the Project(s) shall be handled in 
accordance with the manufacturer’s recommendations, and in a manner that will prevent 
damage. 

            Storage 
Equipment and materials shall be stored prior to installation as recommended by the 
manufacturer. Generally, materials such as pipe shall be stored off the ground in approved 
storage yards. Items subject to damage by the elements, vandalism, or theft shall be stored in 
secure buildings. Items requiring environmental control for protection shall be provided with 
the necessary environmentally controlled storage facilities at no cost to the City. 

            Insurance 
The Contractor’s insurance shall adequately cover the value of materials delivered but not yet 
incorporated into the Work.  

 Inventory Control 
Equipment and materials shall be stored in a manner to provide easy access for inspection 
and inventory control. The Contractor shall keep a running account of all materials in storage 
to facilitate inspection and to estimate progress payments for materials delivered but not 
installed in the Work. 

 Equipment’s Maintenance Prior to Acceptance by the City 
The contractor shall provide the required or manufacturer’s recommended maintenance during 
storage, during the installation, and until such time as the City accepts the equipment for full-
time operation. 

 Salvage Equipment and Salvage Disposal / Salvage Credits 
The City certifies that it shall not permit Salvage Credits, therefore, Federal excess and surplus 
property shall not be utilized in lieu of purchasing new equipment and property. Unused 
construction materials, highway appurtenances, or other equipment or material shall also not 
be salvaged. 

Debris, rubbish, hazardous waste, and non-usable material resulting from the work under this 
Contract to which CITY does not claim a further interest as a result of the preceding paragraph, 
shall be disposed of by and at the expense of the Contractor at a location off CITY property. 
Hazardous wastes must be disposed of in accordance with the Resource Conservation and 
Recovery Act and state and local regulations. The contract adjustment factor includes the cost 
of all clean-up, including final cleanup on each individual Job Order. 

38. Warranty of Materials and Equipment 

Contractor warrants to City that all materials and equipment furnished under the Contract 
Documents will be new unless otherwise specified and that all of the Work will be of good 
quality, free from faults and defects and in conformance with the Contract Documents and 
Contract/Documents. All Work not conforming to these requirements, including substitutions 
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not properly approved and authorized, may be considered defective. If required by the Project 
Manager, Contractor shall furnish satisfactory evidence as to the kind and quality of materials 
and equipment. This warranty is not limited by any other provisions within the Contract 
Documents. 

39. Manufacturer’s Instructions 

The Contractor shall: 

Comply with manufacturer’s requirements for the handling, delivery and storage of all 
materials.  Where required by the Contract Documents, Contractor shall submit manufacturer’s 
printed instructions for delivery, storage, assembly, and installation. 

Comply with the manufacturer’s applicable instructions and recommendations for the 
performance of the Work, to the extent that these instructions and recommendations are more 
explicit or more stringent than requirements indicated in the Contract Documents including the 
Contract Documents. 

Inspect each item of material or equipment immediately prior to installation and reject damaged 
and defective items. 

Provide attachment and connection devices and methods for securing the Work; secure Work 
true to line plumb and level, and within recognized industry standards; allow for expansion and 
building movement; provide uniform joint width in exposed Work; arrange joints in exposed 
Work to obtain the best visual effect and refer questionable visual effect choices to the 
Consultant for final decision when applicable to the Work. 

Recheck measurements and dimensions of the Work, as an integral step in starting each 
portion of the Work. 

Install each unit or section of Work during favorable weather conditions, which shall ensure 
the best possible results in coordination with the entire Project(s) and isolate each unit of Work 
from incompatible Work as necessary to prevent potential interference among each section 
and/or deterioration of equipment. 

Coordinate enclosure of the Work, which requires inspections and tests so as to minimize the 
necessity of uncovering Work for that purpose. 

When required by the Contract Documents or the manufacturer, a qualified representative 
shall be present to observe field conditions, conditions of surface and installation, quality of 
workmanship, and applications.  Manufacturer’s representative shall provide the Contractor 
and the Project Manager a written report of field observations. 

40. Manufacturer’s Warranty 

 Contractor shall provide all manufacturers’ warranties. All warranties, expressed and/or 
implied, shall be made available to the City for material and equipment covered by this Contract 
Documents.  All material and equipment furnished shall be fully guaranteed by the Contractor 
against factory defects and workmanship.  At no expense to the City, the Contractor shall 
correct any and all apparent and latent defects that may occur within the manufacturer’s 
standard warranty. The Contract Documents may supersede the manufacturer’s standard 
warranty. Manufacturer’s warranties will become effective upon Final Acceptance of the 
Project(s). 

41. Reference Standards 
Reference to the standards of any technical society, organization or body shall be construed 
to mean the latest standard adopted and published at the date of request for qualifications, 
even though reference may have been made to an earlier standard. Such reference is hereby 
made a part of the Contract Documents the same as if herein repeated in full and in the event 
of any conflict between any of these standards and those specified, the most stringent shall 
govern unless otherwise stated. 
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42. Submittals 

Contractor shall review and approve all shop drawing, samples, product data, schedule of 
values, and any and all other submittals to make sure they comply with the Contract 
Documents prior to submission to the City. 

Contractor by approving and submitting any submittals, represents that they have verified the 
accuracy of the submittals, and they have verified all of the submittal information and 
documentation with the requirements of the Contract Documents. At time of submission the 
Contractor shall advise the City in writing of any deviations from the Contract Documents. 
Failure of the Contractor to advise the City of any deviations shall make the Contractor solely 
responsible for any costs incurred to correct, add or modify any portion of the Work to comply 
with the Contract Documents. 

Each shop drawing submittal shall contain a title block containing the following information: 

 Number and title of drawing, including Contract title and Number 
 Date of drawing and revisions 
 Name of Contractor and Subcontractor (if any) submitting drawings 
 Name of Project, Building or Facility 
 Specification Section title and number 
 Contractor's Stamp of approval, signed by the Contractor or his checker 
 Space above the title block for Project Manager’s or Consultant’s action stamp 
 Submittal or re-submittal number (whether first, second, third, etc.) 
 Date of submittal 

 
Contractor shall sign, in the proper block, each sheet of shop drawing and data and each 
sample label to certify compliance with the requirements of the Contract Documents. Shop 
drawings submitted without the stamp and signature shall be rejected and it will be considered 
that the Contractor has not complied with the requirements of the Contract Documents. 
Contractor shall bear the risk of any delays that may occur as a result of such rejection. 

City shall not be liable for any materials, fabrication of products or Work commenced that 
requires submittals until the City has returned approved submittals to the Contractor. 

The City shall make every effort to review submittals within fourteen (14) calendar days from 
the date of receipt by the City. The City’s review shall only be for conformance with design 
concepts and the information provided in the Contract Documents. The approval of a separate 
item shall not constitute approval of an assembly in which the item functions. The City shall 
return the shop drawings to the Contractor for their use and distribution. 

Acceptance of any submittal shall not relieve the Contractor of any responsibility for any 
deviations from the requirements of the Contract Documents unless the Contractor has given 
written notice to the City of the specific deviations and the Consultant has issued written 
approval of such deviations. 

By approving and submitting shop drawings, Product Data and Samples, the Contractor  
represents that all materials, field measurements and field construction criteria related thereto 
have been verified, checked and coordinated with the requirements of the Work and have been 
verified, checked and coordinated with this Contract Documents. 

Contractor shall be responsible for the distribution of all shop drawings, copies of product data 
and samples, which bear the EOR’s stamp of approval. Distribution shall include, but not be 
limited to; job site file, record documents file, Subcontractor, suppliers, and other affected 
parties or entities that require the information. 

The Contractor shall also provide copies of all plans approved and permitted by the required 
governing authorities. 
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The Contractor shall not be relieved of responsibility for errors or omissions in any and all 
submittals by the City’s acceptance thereof. The Contractor warrants the adequacy for the 
purpose intended of any shop drawings or portion of a shop drawing that alters, modifies or 
adds to the requirements of the Contract Documents. 

Nothing in the City’s review of shop drawings, Submittals and Samples shall be construed as 
authorizing additional Work or increased cost to the City. 

Where a conflict exists between the submittal requirements of the General Terms and 
Conditions and the Technical Specifications, the Technical Specifications shall prevail. 

43.  Shop Drawings  

Contractor shall submit Shop Drawings as required by the Contract Documents.  The purpose 
of the Shop Drawings is to show, in detail, the suitability, efficiency, technique of manufacture, 
installation requirements, details of the item, and evidence of its compliance or noncompliance 
with this Contract Documents. 

Within five (5) calendar days after the City issue’s a Notice to Proceed, Contractor shall submit 
to the City a complete list and submittal log of items for which Shop Drawings are to be 
submitted and shall identify the critical items and all submittal dates. Approval of this list by the 
City shall in no way relieve the Contractor from submitting complete Shop Drawings and 
providing materials, equipment, etc., fully in accordance with the Contract Documents. This 
procedure is required in order to expedite final approval of Shop Drawings. 

After the approval of the list of items required in above, Contractor shall promptly request Shop 
Drawings from the various manufacturers, fabricators, and suppliers.   

Contractor shall thoroughly review and check the Shop Drawings and each and every copy 
shall show its approval thereon. Contractor shall submit three (3) sets of shop drawings.   

Some shop drawings as either denoted in the Contract Documents or by the Florida Building 
Code (Code) or Florida Statute, such as structural drawings, require that they be prepared by 
a licensed engineer.  It is the sole responsibility of the Contractor to ensure that the Shop 
Drawings meet all Code requirements.  

In addition to all shop drawings required by the Contract Documents the Contractor must 
provide shop drawings for; all drainage structures including catch basins, drainage pipe, ballast 
rock, and exfiltration trench filter fabric. 

If the Shop Drawings show or indicate departures from the Contract Documents, Contractor 
shall make specific mention thereof in its letter of transmittal. Failure to point out such 
departures shall not relieve Contractor from its responsibility to comply with the Contract and 
Documents. 

The City shall review and accept or reject with comments, Shop Drawings within fourteen (14) 
calendar days from the date received.  Project Manager’s or Consultant's approval of Shop 
Drawings will be general and shall not relieve Contractor of responsibility for the accuracy of 
such Shop Drawings, nor for the proper fitting and construction of the Work, nor for the 
furnishing of materials or Work required by the Contract Documents and not indicated on the 
Shop Drawings. No Work called for by Shop Drawings shall be performed until said Shop 
Drawings have been approved by Project Manager and/or Consultant. Approval shall not 
relieve Contractor from responsibility for errors or omissions of any sort on the Shop Drawings. 

No approval will be given to partial submittals of Shop Drawings for items which interconnect 
and/or are interdependent where necessary to properly evaluate the design.  It is Contractor’s 
responsibility to assemble the Shop Drawings for all such interconnecting and/or 
interdependent items, check them and then make one submittal to Project Manager and/or 
Consultant along with its comments as to compliance, noncompliance, or features requiring 
special attention. 
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If catalog sheets or prints of manufacturers' standard drawings are submitted as Shop 
Drawings, any additional information or changes on such drawings shall be typewritten or 
lettered in ink. 

The minimum size for shop drawings shall be 11” X 17”.  Each shop drawing shall be clear, 
thoroughly detailed and shall have listed on it all Contract Documents references, drawing 
number(s), specification section number(s) and the shop drawing numbers of related work.  
Shop drawings must be complete in every detail, including location of the Work. Materials, 
gauges, methods of fastening and spacing of fastenings, connections with other work, cutting, 
fitting, drilling and any and all other necessary information per standard trade practices or as 
required for any specific purpose shall be shown. 

Where professional calculations and/or certification of performance criteria of materials, 
systems, and or equipment are required, the Project Manager and/or Consultant are entitled 
to rely upon the accuracy and completeness of such calculations and certifications submitted 
by the Contractor.  Calculations, when required, shall be submitted in a neat clear and easy 
format to follow. 

Contractor shall keep one set of Shop Drawings marked with Project Manager’s and/or 
Consultant’s approval at the job site at all times. 

44. Product Data  

Contractor shall submit four (4) copies of product data, warranty information and operating and 
maintenance manuals. Each copy must be marked to identify applicable products, models, 
options and other data.  Contractor shall supplement manufacturer’s standard data to provide 
information unique to the Work. 

Contractor shall only submit pages that are pertinent. Submittals shall be marked to identify 
pertinent products, with references to the specifications and the Contract Documents. Identify 
reference standards, performance characteristics and capacities, wiring and piping diagrams 
and controls, component parts, finishes, dimensions and required clearances. 

Contractor shall submit a draft of all product data, warranty information and operating and 
maintenance manuals at 50% completion of construction. 

45. Samples  

Contractor shall submit samples to illustrate the functional characteristics of the product(s). 
submittals shall be coordinated for different categories of interfacing Work.  Contractor shall 
include identification on each sample and provide full information. 

46. Record Set 

Contractor shall maintain in a safe place at the Project(s) site(s) one record copy and one 
permit set of the Contract Documents, including, but not limited to, all Drawings, Specifications, 
shop drawings, amendments, Change Orders, RFIs, and Field Directives, as well as all written 
interpretations and clarifications issued by the City in good order and annotated to show all 
changes made during construction. The record documents shall be continuously updated by 
Contractor throughout the prosecution of the Work to accurately reflect all field changes that 
are made to adapt the Work to field conditions, changes resulting from Change Orders, 
Construction Change Directives, and Field Directives as well as all written interpretations and 
clarifications, and all concealed and buried installations of piping, conduit and utility services. 
Contractor shall certify the accuracy of the updated record documents. As a condition 
precedent to City’s obligation to pay Contractor, the Contractor shall provide evidence, 
satisfactory to the Project Manager and the Consultant, that Contractor is fulfilling its obligation 
to continuously update the record documents.  All buried items, outside the Project(s) site(s), 
shall be accurately located on the record documents as to depth and in relationship to not less 
than two (2) permanent features (e.g., interior or exterior wall faces). The record documents 
shall be clean and all changes, corrections and dimensions shall be given in a neat and legible 
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manner in red. The record documents shall be available to the City and the Consultant for 
reference. Upon completion of the Work and as a condition precedent to Contractor’s 
entitlement to final payment, the record documents shall be delivered to the the City by the 
Contractor.  The Record Set of Drawing shall be submitted in both hard copy and as electronic 
plot files. 

47. Supplemental Drawings and Instructions 

The City shall have the right to approve and issue supplemental instructions setting forth 
written orders, instructions, or interpretations concerning the Contract Documents or its 
performance, provided such Supplemental Instructions involve no change in the Contract 
Documents Price or this Contract Documents Time. 

The City shall have the right to modify the details of the plans and specifications, to supplement 
the plans and specifications with additional plans, drawings or additional information as the 
Work proceeds, all of which shall be considered as part of the Contract Documents.  In case 
of disagreement between the written and graphic portions of the Contract Documents, the 
written portion shall govern. 

48. Contractor Furnished Drawings 

The Contract Documents may require the Contractor to furnish design, shop and/or as-built 
drawings depending on the nature and scope of the Work to be performed.  The following 
applies to the different types of drawings. 

The Project Manager and/or Consultant shall, after review of the drawings, initial and mark the 
drawings in one of the following manners: 

1. ACCEPTED - No correction required. 
2. PROCEED AS CORRECTED - Minor changes or corrections identified.  Work can 

proceed subject to re-submittal and acceptance of the drawings. 
3. REVISE AND RESUBMIT- Significant changes or corrections are recommended.  

Submittal must be revised and resubmitted for acceptance prior to Work 
proceeding. 

4. REJECTED - Not in accordance with the Contract and/or Contract Documents due 
to excessive changes or corrections or other justifiable reason.  Drawings must be 
corrected and resubmitted prior to any Work being performed. 

Revisions required by the permitting jurisdiction must also be reviewed and accepted by the 
City prior to resubmission to the permitting agency. 

Acceptance by the City shall not relieve the Contractor from responsibility for errors and 
omissions in the drawings. 

49. Substitutions   

Substitutions will only be considered after the award of the Contract. If Contractor wishes to 
furnish or use a substitute item of material or equipment, Contractor shall make application to 
the Consultant for acceptance thereof, certifying that the proposed substitute shall perform 
adequately the functions and achieve the results called for by the general design, be similar 
and of equal substance to that specified and be suited to the same use as that specified. The 
application shall state that the evaluation and acceptance of the proposed substitute will not 
prejudice Contractor’s achievement of Substantial Completion on time, whether or not 
acceptance of the substitute for use in the Work will require a change in any of the Contract 
Documents to adapt the design to the proposed substitute and whether or not incorporation or 
use by the substitute in connection with the Work is subject to payment of any license fee or 
royalty. All variations of the proposed substitute from that specified will be identified in the 
application and available maintenance, repair and replacement service shall be indicated. The 
application also shall contain an itemized estimate of all costs that will result directly or 
indirectly from acceptance of such substitute, including costs for redesign and claims of other 
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contractors affected by the resulting change, all of which shall be considered by the Project 
Manager and the Consultant in evaluating the proposed substitute. The City may require the 
Contractor to furnish at Contractor’s expense additional data about the proposed substitute.  

If a specific means, method, technique, sequence or procedure of construction is indicated in 
or required by Contract Documents, Contractor may furnish or utilize a substitute means, 
method, technique, sequence or procedure of construction acceptable to the Consultant, if the 
Contractor submits sufficient information to allow the Consultant to determine that the 
substitute proposed is equivalent to that indicated or required by the Contract Documents. The 
procedures for submission to and review by the Consultant shall be the same as those 
provided herein for substitute materials and equipment.  

The Consultant shall be allowed a reasonable time within which to evaluate each proposed 
substitute. The Consultant and the City shall be the sole judges of the acceptability of any 
substitute. No substitute shall be ordered, installed or utilized without the City’s and the 
Consultant’s prior written acceptance which shall be evidenced by either a Change Order or 
an approved submittal. The City and the Consultant may require the Contractor to furnish at 
Contractor’s expense a special performance guarantee or other surety with respect to any 
substitute. If the City and the Consultant rejects the proposed substitute, at their discretion, 
the City may require the Contractor to reimburse the City for the charges of the Consultant for 
evaluating the proposed substitute. 

Contractor shall maintain sole liability and responsibility for ensuring that all substitutions and 
any required design of such are in full compliance with and meet all the requirements of the 
Contract Documents. 

50. City Furnished Drawings 

The City, at its sole discretion, may furnish design drawings.  It shall be the sole responsibility 
of the Contractor to bring to the immediate attention of the Project Manager and the Consultant 
any discrepancies between the drawings and existing conditions, excluding hidden or 
unforeseen conditions, discovered prior to commencing and during the Work.  The Contractor 
shall be solely responsible for verifying the accuracy of the drawings prior to commencing the 
Work, and shall be responsible for any errors or revisions of the Work, which might have been 
avoided by notifying the City prior to commencement. This shall also apply to any revisions or 
omissions identified by the Contractor. The Contractor shall submit all requests for information 
entitled Request for Information (RFI).  The City shall respond to all RFI’s in writing.  

The Contractor shall have no basis for any claim for additional costs resulting from their failure 
to identify any required revisions, omissions and/or errors, not identified in writing to the City 
prior to commencing the Work. 

51. Interpretation of Drawings and Documents 

Drawings and specifications are intended to be consistent, be mutually explanatory, and 
should be used together and not separately. During the performance of the Project(s), should 
any errors, omissions, conflicts, ambiguities or discrepancies be found in the drawings and/or 
specifications, the Project Manager or the Consultant will clarify in writing the intent of the 
drawings and/or specifications and the Contractor agrees to abide by the Project Manager’s 
or Consultants interpretation and perform the Work in accordance with the decision of the 
Project Manager or the Consultant.  In such event, the Contractor will be held to have included 
in its Contract Price the best materials suitable for the purpose and/or methods of construction.   

The drawings are to be addressed as a complete set and should not be used in parts.  
Contractor is responsible to coordinate the set of drawings with all trades to ensure that the 
Work will be performed correctly and coordinated among the trades.  Contractor shall not scale 
the drawings. 

52. Product and Material Testing  
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All tests shall be performed by the Contractor, except where otherwise specifically stated in 
the Contract Documents. All costs for testing performed by the Contractor shall be at the 
Contractor’s expense.  All reports are to be sent directly to the City’s Project Manager with a 
copy to the Contractor.  The City may, in its sole and absolute discretion, test materials and 
products at its own cost. However, should such materials or products fail to pass the test and/or 
meet the requirements of the Contract Documents, the Contractor shall reimburse the City for 
the cost of such tests and repair or replace said materials or products. In such instances the 
City may deduct such cost from any payments pending to the Contractor.  The City may require 
that the Contractor provide the name and qualification of the company(ies) providing the 
testing services, inclusive of the testing laboratory(ies). The City, in its sole discretion, may 
accept or reject the use of any company or laboratory that it determines does not possess the 
required licenses or expertise to perform their portion of the Work.    

53. Field Directives 

The City may at times issue field directives to the Contractor based on visits to the Project(s) 
Site(s). Such Field Directives shall be pre-approved by FDOT and issued in writing, and the 
Contractor shall be required to comply with the directive. Where the Contractor believes that 
the directive is outside the scope of the Work, the Contractor shall, within 48 hours, notify the 
City that the work is outside the scope of the Work. At that time the Field Directive may be 
rescinded or the Contractor may be required to submit a request for a change to the Contract.  
Where the Contractor is notified of the City’s position that the Work is within the scope and the 
Contractor disagrees, the Contractor shall notify the City that the Contractor reserves the right 
to make a claim for the time and monies based on the Field Directive.  At no time shall the 
Contractor refuse to comply with the directive.  Failure to comply with the directive may result 
in a determination that the Contractor is in default of the Contract. 

54. Changes in the Work or Contract Documents  

The provisions stated in FDOT Section 4-3 Alteration of Plan or of Character of Work shall 
apply to this Article. 

Any changes to the terms of the Contract Documents must be contained in a written document, 
executed by the parties hereto. This section shall not prohibit the issuance of Change Orders 
executed only by the City. 

55. Continuing the Work 

Contractor shall carry on the Work and adhere to the progress schedule during all disputes or 
disagreements with City, including disputes or disagreements concerning a request for a 
Change Order, a request for a change in the Contract Price or Contract Time for completion.  
The Work shall not be delayed or postponed pending resolution of any disputes or 
disagreements. 

56. Change Orders 

Changes in the quantity or character of the Work within the scope of the Project(s) which are 
not properly the subject of Field Orders or Supplemental Instructions, including all changes 
resulting in changes in the Contract Price, or the Contract Time, shall be authorized only by 
Change Orders approved in advance and issued in accordance with the provisions of the City.  

In the event satisfactory adjustment cannot be reached for any item requiring a change in the 
Contract Price or Contract Time, and a Change Order has not been issued, City reserves the 
right at its sole option to either terminate the Contract as it applies to the items in question and 
make such arrangements as may be deemed necessary to complete the disputed work; or 
submit the matter in dispute to the Director as set forth in Section 2, General Terms and 
Conditions, Article 91, Resolution of Disputes.  During the pendency of the dispute, and upon 
receipt of a Change Order approved by City, Contractor shall promptly proceed with the 
change in the Work involved and advise the Project Manager, Consultant, and Director in 
writing within seven (7) calendar days of Contractor’s agreement or disagreement with the 
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method, if any, provided in the Change Order for determining the proposed adjustment in the 
Contract Price or Contract Time.   

On approval of any Contract change increasing the Contract Price, Contractor shall ensure 
that the performance bond and payment bond (if applicable) are increased so that each reflects 
the total Contract Price as increased. 

Under circumstances determined necessary by City, Change Orders may be issued 
unilaterally by City. 

The City reserves the right to order changes which may result in additions to or reductions 
from the amount, type or value of the Work shown in the Contract and which are within the 
general scope of the Contract Documents.  Any such changes will be known as Extra Work. 

No Extra Work shall be performed except pursuant to written orders of the Project Manager 
expressly and unmistakably indicating his/her intention to treat the Work described therein as 
Extra Work. In the absence of such an order, the Project Manager may direct, order or require 
the Contractor to perform any Work including that which the Contractor deems to be Extra 
Work.  The Contractor shall nevertheless comply and shall promptly and in no event after, 
begin the performance thereof or incur cost attributable thereto and give written notice to the 
Project Manager stating why he deems such Work (hereinafter “Disputed Work”) to be Extra 
Work.  Said notice is for the purposes of (1) affording an opportunity to the Project Manager to 
cancel such order, direction or requirements promptly; (2) affording an opportunity to the 
Project Manager to keep an accurate record of materials, labor and other items involved; and 
(3) affording an opportunity to the City to take such action as it may deem advisable in light of 
such disputed Work. 

57. Change Order Procedure 

Extra Work shall result in an equitable adjustment (increase or decrease) to the Contract 
representing the reasonable cost or the reasonable financial savings related to the change in 
Work.  Extra Work may also result in an equitable adjustment in the Contract schedule for 
performance for both the Extra Work and any other Work affected by the Extra Work. 

The City shall initiate the Extra Work procedure by a notice to the testing 

Contractor outlining the proposed Extra Work.  Upon receipt of the notice to proceed with the 
Extra Work, the Contractor is required to immediately start the Extra Work. The Contractor is 
required to obtain permission for an extension to start the Extra Work if it is beyond the 
Contractor’s ability to start within the allotted timeframe.  

The Contractor is required to provide the Project Manager with a detailed Change Proposal 
Request, using City Forms CPR Parts A-C (available on the CITP webpage), which shall 
include requested revisions to the Contract, including but not limited to adjustments in this 
Contract Price and Contract Time.  The Contractor is required to provide sufficient data in 
support of the cost proposal demonstrating its reasonableness.  In furtherance of this 
obligation, the City may require that the Contractor submit any or all of the following: a cost 
breakdown of material costs, labor costs, labor rates by trade, and Work classification and 
overhead rates in support of Contractor's Change Proposal Request.  The Contractor’s 
Change Proposal Request must include any schedule revisions and an explanation of the cost 
and schedule impact of the Extra Work on the Project(s).  If the Contractor fails to notify the 
Project Manager of the schedule changes associated with the Extra Work, it will be deemed 
to be an acknowledgment by Contractor that the proposed Extra Work will not have any 
scheduling consequences.  The Contractor agrees the Change Proposal Request will in no 
event include a combined profit and overhead rate in excess of ten (10%) percent of the direct 
labor and material costs, unless the Project Manager determines that the complexity and risk 
of the Extra Work is such that an additional factor is appropriate.  The Change Proposal 
Request may be accepted or modified by negotiations between the Contractor and the City.  If 
an agreement on the Extra Work is reached, both parties shall execute the Extra Work order 
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in writing via a Change Order.  The execution by the Contractor of the Change Order shall 
serve as a release of the City from all claims and liability to the Contractor relating to, or in 
connection with, the Extra Work, including any impact, and any prior acts, neglect or default of 
the City relating to the Extra Work.   

Upon execution of a change order that affects the Contract Time the Contractor shall, within 
five (5) business days submit a revised Project schedule reflecting the changes against the 
baseline schedule. 

58. No Oral Changes 

Except to the extent expressly set forth in the Contract, no change in or modification, 
termination or discharge of the Contract or, in any form whatsoever, shall be valid or 
enforceable unless it is in writing and signed by the parties charged, therewith or their 
duly authorized representative. 

59. Value of Change Order Work   

Provisions in LAP FDOT Section 4-3 shall apply to this Article. Where provisions of standards 
are in conflict, the more restrictive or higher quality shall govern. The value of any Work 
covered by a Change Proposal Request or of any claim for an increase or decrease in the 
Contract Price shall be determined in one of the following ways: 

 Where the Work involved is covered by unit prices contained in the Contract, by 
application of unit prices to the quantities of items involved. 

 By mutual acceptance of a lump sum which Contractor and Project Manager 
acknowledge contains a component for overhead and profit.  

 On the basis of the "cost of Work," determined as provided in this, plus a 
Contractor’s fee for overhead and profit which is determined as provided in this 
Article. 

 The term "Cost of Work" means the sum of all direct costs necessarily incurred and 
paid by Contractor in the proper performance of the Work described in the Change 
Order.  Except as otherwise may be agreed to in writing by the Project Manager, 
such costs shall be in amounts no higher than those prevailing in the locality of the 
Project, shall include only the following items and shall not include any of the costs 
itemized in herein. 

Payroll costs for employees in the direct employ of Contractor in the performance of the Work 
described in the Change Proposal Request under schedules of job classifications agreed upon 
by Project Manager and Contractor.  Payroll costs for employees not employed full time on the 
Work covered by the Change Proposal Request shall be apportioned on the basis of their time 
spent on the Work.  Payroll costs shall include, but not be limited to, salaries and wages plus 
the cost of fringe benefits which shall include social security contributions, unemployment, 
excise and payroll taxes, workers' or workmen's compensation, health and retirement benefits, 
bonuses, sick leave, vacation and holiday pay application thereto.  Such employees shall 
include superintendents and foremen at the site.  The expenses of performing the Work after 
regular working hours, on Sunday or legal holidays shall be included in the above to the extent 
authorized by City. 

Cost of all materials and equipment furnished and incorporated in the Work, including costs of 
transportation and storage thereof, and manufacturers' field services required in connection 
therewith.  All cash discounts shall accrue to Contractor unless City deposits funds with 
Contractor with which to make payments, in which case the cash discounts shall accrue to 
City.  All trade discounts, rebates and refunds, and all returns from sale of surplus materials 
and equipment shall accrue to City and Contractor shall make provisions so that they may be 
obtained.  Rentals of all construction equipment and machinery and the parts thereof whether 
rented from Contractor or others in accordance with rental agreements approved by City with 
the advice of Consultant and the costs of transportation, loading, unloading, installation, 
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dismantling and removal thereof, all in accordance with the terms of said agreements.  The 
rental of any such equipment, machinery or parts shall cease when the use thereof is no longer 
necessary for the Work. 

If required by the City, Contractor shall obtain competitive bids for the Change Order Work. 
Contractor and shall deliver such competitive bids to the City who will determine which bids 
will be accepted.  If the Subcontractor is to be paid on the basis of cost of the Work plus a fee, 
the Subcontractor's cost of the Work shall be determined in the same manner as Contractor's 
cost of the Work.  All Subcontractors shall be subject to the other provisions of the Contract 
Documents insofar as applicable. 

The term "Cost of the Work" shall include any of the following: 
 Cost of special consultants, including, but not limited to, consultants, architects, 

testing laboratories, and surveyors employed for services specifically related to the 
performance of the Work described in the Change Order. 

 Supplemental costs including the following: 
 The proportion of necessary transportation, travel and subsistence expenses of 

Contractor’s employees incurred in discharge of duties connected with the Work 
except for local travel to and from the site of the Work. 

 Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office and temporary facilities at the site and 
hand tools not owned by the workmen, which are consumed in the performance of 
the Work, and less market value of such items used but not consumed which 
remains the property of Contractor.   

 Sales, use, or similar taxes related to the Work, and for which Contractor is liable, 
imposed by any governmental authority. 

 Deposits lost for causes other than Contractor’s negligence; royalty payments and 
fees for permits and licenses. 

 The cost of utilities, fuel and sanitary facilities at the site. 
 Receipted minor expenses such as telegrams, long distance telephone calls, 

telephone service at the site, expressage and similar petty cash items in connection 
with the Work. 

 Cost of premiums for additional bonds and insurance required because of changes 
in the Work. 

The term "Cost of the Work" shall not include any of the following: 
 Payroll costs and other compensation of Contractor’s officers, executives, 

principals (of partnership and sole proprietorships), general managers, consultants, 
architects, estimators, lawyers, auditors, accountants, purchasing and contracting 
agents, expediters, timekeepers, clerks and other personnel employed by 
Contractor whether at the site or in its principal or a branch office for general 
administration of the Work and not specifically included in the agreed-upon 
schedule of job classifications., all of which are to be considered administrative 
costs covered by Contractor’s fee. 

 Expenses of Contractor's principal and branch offices other than Contractor's office 
at the site. 

 Any part of Contractor's capital expenses, including interest on Contractor's capital 
employed for the Work and charges against Contractor for delinquent payments. 

 Cost of premiums for all Bonds and for all insurance whether or not Contractor is 
required by the Contract Documents to purchase and maintain the same, except 
for additional bonds and insurance required because of changes in the Work. 

 Costs due to the negligence or neglect of Contractor, any Subcontractors, or 
anyone directly or indirectly employed by any of them or for whose acts any of them 
may be liable, including but not limited to, the correction of defective Work, disposal 
of materials or equipment wrongly supplied and making good any damage to 
property. 
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 Other overhead or general expense costs of any kind and the cost of any item not 
specifically and expressly included in this Article.  

Contractor's fee allowed to Contractor for overhead and profit shall be determined as follows: 

 A mutually acceptable fixed fee or if none can be agreed upon, 
 A fee based on the following percentages of the various portions of the cost of the 

Work: 
 Where the Contractor self-performs the Work, Contractor's fee shall not exceed ten 

percent (10%). 
 Where a Subcontractor performs the Work, Contractor's fee shall not exceed seven 

and one half percent (7.5%); and if a subcontract is on the basis of cost of the Work 
plus a fee, the maximum allowable to the Subcontractor as a fee for overhead and 
profit shall not exceed ten percent (10%); and 

 No fee shall be payable for special consultants or supplemental costs. 

Contractor’s overhead is considered to cover all indirect costs and shall also include the costs 
of insurance and bonds. 

The amount of credit to be allowed by Contractor to City for any such change which results in 
a net decrease in cost will be the amount of the actual net decrease.  When both additions and 
credits are involved in any one change, the combined overhead and profit shall be figured on 
the basis of the net increase, if any, however, Contractor shall not be entitled to claim lost 
profits for any Work not performed.   

Whenever the cost of any Work is to be determined pursuant to this Article, Contractor will 
submit in a form acceptable to Project Manager an itemized cost breakdown together with the 
supporting data. 

Where the quantity of any item of the Work that is covered by a unit price is increased or 
decreased by more than twenty percent (20%) from the quantity of such Work indicated in the 
Contract Documents, an appropriate Change Order may be issued to adjust the unit price, if 
warranted. 

Whenever a change in the Work is to be based on mutual acceptance of a lump sum, whether 
the amount is an addition, credit or no change-in-cost, Contractor shall submit an initial cost 
estimate acceptable to the Project Manager. 

 Breakdown shall list the quantities and unit prices for materials, labor, equipment 
and other items of cost. 

 Whenever a change involves Contractor and one or more Subcontractors and the 
change is an increase in the Contract Price, overhead and profit percentage for 
Contractor and each Subcontractor shall be itemized separately. 

 Each Change Order must state within the body of the Change Proposal Request 
whether it is based upon unit price, negotiated lump sum, or "cost of the Work." 

60. Extra Work Directive  

Provisions in LAP FDOT Sections 4-3.2 to 4-3.5 shall apply to this Article. Where provisions 
of codes or industry standards are in conflict, the more restrictive or higher quality shall govern. 
Except as provided below, the Contractor shall be entitled to initiate a dispute pursuant to  
Section 2, General Terms and Conditions, Article 91, Resolution of Disputes, by furnishing a 
written statement to the Project Manager within five (5) days of the Extra Work Directive, based 
upon any aspect, of such Extra Work which the Contractor disputes 

61. As-Built Drawings 

During the Work, Contractor shall maintain records of all deviations from the Drawings and 
Specifications as approved by the Project Manager or Consultant and prepare As-Built Record 
Drawings showing correctly and accurately all changes and deviations made during 
construction to reflect the Work as it was actually constructed.  It is the responsibility of the 
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Contractor to check the As-Built Drawings for errors and omissions prior to submittal to the 
City and certify in writing that the As-Built Drawings are correct and accurate, including the 
actual location of all internal piping, electrical/signal conduits in or below the concrete floor. 
Indicate the size, depth and voltage in each conduit. 

Legibly mark to record actual construction: On-site structures and site Work as follows: 

 Depths of various elements of foundation in relation to finish first floor datum. 
 All underground piping and ductwork with elevations and dimensions and locations 

of valves, pull boxes, etc. Changes in location.  Horizontal and vertical locations of 
underground utilities and appurtenances, referenced to permanent surface 
improvements. Actual installed pipe material, class, etc. 

 Location of internal utilities and appurtenances concealed in the construction, 
referenced to visible and accessible features of the structure.  Air conditioning ducts 
with locations of dampers, access doors, fans and other items needing periodic 
maintenance. 

 Field changes in dimensions and details. 
 Changes made by Project Manager’s written instructions or by Change Order. 
 Details not on original Contract Drawings. 
 Equipment, conduit, electrical panel locations. 
 Project Manager’s or Consultant’s schedule changes according to Contractor’s 

records and shop drawings. 

Specifications and Addenda:  Legibly mark each section to record: 

 Manufacturer, trade name, catalog number and Supplier of each product and item 
of equipment actually installed. 

 Changes made by Project Manager’s or Consultant’s written instructions or by 
Change Order. 

Approved Shop Drawings: Provide record copies for each process equipment, piping, electrical 
system and instrumentation system. 

As-built documents shall be updated monthly as a condition precedent to payment. 
Contractor shall provide complete as-built information relative to location, size, and depth of 
new pipes, manholes, inlets, etc. Identify grading; include locations of fittings, valves, fire 
hydrants, changing in pipe materials, water sampling points, thrust blocks, benchmarks, etc. 
The information shall be accurately recorded by the Contractor and submitted (signed and 
sealed by a Florida Professional Surveyor and Mapper (P.S.M.) to the City of Miami prior final 
acceptance of the Work. All recorded information on existing utility crossing encountered 
during construction, included but not limited to pipes, inlets, manholes, etc., shall be recorded 
by a Florida Registered Surveyor and shown on the record drawings. 

The Project’s as-built set of drawings shall Include GPS coordinates (X, Y, and Z) for all new 
and/or existing vacuum cleaned drainage system openings (i.e., catch basins, inlets, 
manholes, etc.). 

62. Worker’s Identification 

The Contractor’s employees, who include any Subcontractor, shall wear an identification card 
provided by the Contractor.  The identification card shall bear the employee’s picture, name, 
title and name of the employer.  Failure by a Contractor’s employee to wear such identification 
may result in his removal from the Work until such time as the identification card is obtained 
and worn.  Such removal shall not act as a basis for the Contractor to submit a claim for an 
extension of time.   

63. Removal of Unsatisfactory Personnel 

The City may make written request to the Contractor for the prompt removal and replacement 
of any personnel employed or retained by the Contractor, or any or Subcontractor engaged by 
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the Contractor to provide and perform services or Work pursuant to the requirements of the 
Contract Documents.  The Contractor shall respond to the City within seven (7) calendar days 
of receipt of such request with either the removal and replacement of such personnel or written 
justification as to why that may not occur. The City shall make the final determination as to the 
removal of unsatisfactory personnel from Work assigned by City. The Contractor agrees that 
the removal of any of its employees does not require the termination or demotion of 
employee(s). 

64. Substantial Completion, Punch List, and Final Completion 

The Work shall be substantially complete when the Project Manager, in the reasonable 
exercise of his/her discretion determines that the Work is complete and there are no material 
and/or substantial variations from the Contract Documents and the Work is fit for its intended 
purpose. Upon Substantial Completion, the Project Manager and the Contractor shall sign the 
Substantial Completion Inspection Form. The signing of this form shall not relieve the 
Contractor from its obligation to complete the Project. 

When the Contractor believes that the Work is substantially complete, the Contractor shall 
request in writing that the Project Manager inspect the Work to determine if Substantial 
Completion has been achieved. No request for Substantial Completion inspection is to be 
submitted until the Contractor has obtained a Certificate(s) of Occupancy, Certificate of 
Completion or Use, or a Temporary Certificate of Occupancy or any other approvals from 
agencies having jurisdiction over the Work. The Project Manager shall schedule the date and 
time for any inspection and notify the Contractor and any other parties deemed necessary.  
During this inspection, the Project Substantial Completion Inspection Form will be completed 
as necessary. Any remaining Construction Work shall be identified on this form and shall be 
known as Punch List Work. The Punch List shall be signed by the Project Manager and/or 
Consultant, and the Contractor confirming that the Punch List contains the item(s) necessary 
to complete the Work. The failure or refusal of the Contractor to sign the Project Substantial 
Completion Inspection Form or Punch List shall not relieve the Contractor from complying with 
the findings of the Project Substantial Completion Inspection and completing the Project to the 
satisfaction of the City. 

Where the Punch List is limited to minor omissions and defects, the Project Manager shall 
indicate that the Work is substantially complete subject to completion of the Punch List. Where 
the Project Manager determines, on the appropriate form that the Work is not substantially 
complete, the Project Manager shall provide a list of all open items necessary to achieve 
Substantial Completion. Upon completion of such Work, the Contractor shall request another 
Substantial Completion inspection. 

The Project Manager and the Contractor shall agree on the time reasonably required to 
complete all remaining Work included in the Punch List.   

Upon the receipt of all documentation, resolution of any outstanding issues and issuance of 
final payment, the Project Manager shall notify the Contractor in writing of the closeout of the 
Project. 

The City will prepare a Certificate of Substantial Completion in the form which shall establish 
the Date of Substantial Completion.  Once substantial completion is achieved the City shall be 
responsible for security, maintenance, heat, utilities, damage to the Project site, and insurance; 
and shall list all Work yet to be completed to satisfy the requirements of the Contract 
Documents for Final Completion. The failure to include any items of corrective Work on such 
list does not alter the responsibility of Contractor to complete all of the Work in accordance 
with the Contract Documents. Warranties required by the Contract Documents shall 
commence on the date of Final Acceptance completion of the Work or designated portion 
thereof unless otherwise provided in the Contract Documents.   
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65. Acceptance and Final Payment 

Upon receipt of written notice from Contractor that the Work is ready for final inspection and 
acceptance, Project Manager and/or Consultant shall, within ten (10) calendar days, make an 
inspection thereof. If Project Manager and/or Consultant find the Work acceptable, the 
requisite documents have been submitted and the requirements of the Contract Documents 
fully satisfied, and all conditions of the permits and regulatory agencies have been met, a Final 
Certificate for Payment shall be issued by Project Manager, stating that the requirements of 
the Contract Documents have been performed and the Work is ready for acceptance under 
the terms and conditions thereof.  

Before issuance of the Final Certificate for Payment, Contractor shall deliver to the Project 
Manager a final release of all liens arising out of the Contract Documents, receipts in full in 
lieu thereof; an affidavit certifying that all suppliers and Subcontractors have been paid in full 
and that all other indebtedness connected with the Work has been paid, and a consent of the 
surety to final payment; the final corrected as-built drawings; operations and maintenance 
data, and the final bill of materials, if required, and payment application. Contractor shall deliver 
the written Contractor’s warranty and all Manufacturer’s warranties prior to issuance of the 
Final Certificate for Payment. 

Prior to approval of final payment, the Project Manager shall provide written confirmation to 
the Contractor that any and all training required by the Contract Documents has been provided 
to the satisfaction of the Project Manager. 

If, after the Work has been substantially completed, full completion thereof is materially 
delayed through no fault of Contractor, and Project Manager so certifies, City shall, upon such 
certification of Consultant, and without terminating the Contract Documents, make payment of 
the balance due for that portion of the Work fully completed and accepted.  Such payment 
shall be made under the terms and conditions governing final payment, except that it shall not 
constitute a waiver of claims.   

The acceptance of final payment shall constitute a waiver of all claims by Contractor, except 
those previously made in strict accordance with the provisions of the Contract and identified 
by Contractor as unsettled at the time of the application for final payment. 

66. NPDES Requirements 

Contractor shall comply with the State of Florida rules and regulations for the National Pollutant 
Discharge Elimination System (NPDES) including but not limited to all permitting, Notices of 
Intent, and the Storm Water Pollution Prevention Plan (SWPPP).  All costs for NPDES and 
SWPPP shall be included in the Bid prices.  For further information on compliance 
requirements for NPDES and SWPPP contact the City of Miami Public Works Department at 
(305) 416-1200 or visit the State of Florida website at 
http://www.dep.state.fl.us/water/stormwater/npdes/.  Contractor is responsible for obtaining, 
completing and paying for any required NPDES application or permits that may be required. 

67. Force Majeure 

Should any failure to perform on the part of Contractor be due to a condition of force majeure 
as that term is interpreted under Florida law, the City may allow an extension of time 
reasonably commensurate with the cause of such failure to perform or cure.  

If the Contractor is delayed in performing any obligation under the Contract Documents due to 
a force majeure condition, the Contractor shall request a time extension from the City within 
two (2) working days of said force majeure occurrence.  Any time extension shall be subject 
to mutual agreement and shall not be cause for any claim by the Contractor for extra 
compensation unless additional services are required. Do Not Include inclement weather 
except as permitted by Florida law and may not include the acts or omissions of Sub-
contractors. 
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68. Extension of Time 

Provisions of LAP FDOT Section 8-7.3.2 shall apply to this Article.   

69.  Notification of Claim  

Provisions in LAP FDOT Section 5-12 shall apply to this Article. Where provisions of codes, or 
standards are in conflict, the more restrictive or higher quality shall govern. Any claim for a 
change in the Contract Time or Contract Price shall be made by written notice by Contractor 
to the Project Manager and to Consultant within ten (10) business days of the commencement 
of the event giving rise to the claim and stating the general nature and cause of the claim.  
Thereafter, within twenty (20) calendar days of the termination of the event giving rise to the 
claim, written notice of the extent of the claim with supporting information and documentation 
shall be provided unless the Project Manager allows an additional period of time to ascertain 
more accurate data in support of the claim and such notice shall be accompanied by 
Contractor's written notarized statement that the adjustment claimed is the entire adjustment 
to which the Contractor has reason to believe it is entitled as a result of the occurrence of said 
event.  All claims for changes in the Contract Time or Contract Price shall be determined by 
the Project Manager in accordance with Section 2, General Terms and Conditions, Article 71, 
Contractor’s No Damages for Delay; Time Extensions Only hereof, if City and Contractor 
cannot otherwise agree. It is expressly and specifically agreed that any and all claims for 
changes to the Contract Time or Contract Price shall be waived if not submitted in strict 
accordance with the requirements of this Article. 

70. Extension of Time not Cumulative 

In case the Contractor shall be delayed for any period of time by two or more of the causes 
mentioned in Section 2, General Terms and Conditions, Article 72, Excusable Delay, Non 
Compensable, the Contractor shall not be entitled to a separate extension for each one of the 
causes; only one period of extension shall be granted for the delay. 

71. Contractor’s No Damages for Delay; Time Extensions Only  

LAP FDOT Section 8-7.3.2 shall apply to this section. Where provisions of codes or standards 
are in conflict, the more restrictive or higher quality shall govern. No claim for damages or any 
claim, other than for an extension of time, shall be made or asserted against City by reason of 
any delays except as provided herein.  Contractor shall not be entitled to an increase in the 
Contract Price or payment or compensation of any kind from City for direct, indirect, 
consequential, impact or other costs, expenses or damages, including but not limited to costs 
of acceleration or inefficiency, arising because of delay, disruption, interference or hindrance 
from any cause whatsoever, whether such delay, disruption, interference or hindrance be 
reasonable or unreasonable, foreseeable or unforeseeable, or avoidable or unavoidable; 
provided, however, that this provision shall not preclude recovery of damages by Contractor 
for actual delays due solely to fraud, bad faith or active interference on the part of City or its 
Consultant.  Otherwise, Contractor shall be entitled only to extensions of the Contract Time for 
completion of the Work as the sole and exclusive remedy for such resulting delay, in 
accordance with and to the extent specifically provided above. 

Except as may be otherwise specifically provided for in the Contract Documents, the 
Contractor agrees to make no claim for damages for delay of any kind in the performance of 
the Contract Documents whether occasioned by any act or omission of the City or any of its 
representatives (whether it is an Excusable Delay or otherwise) and the Contractor agrees that 
any such claim shall be compensated solely by an extension of time to complete performance 
of the Work.  In this regard, the Contractor alone hereby specifically assumes the risk of such 
delays, including without limitation: delays in processing or approving shop drawings, samples 
or other submittals or the failure to render determinations, approvals, replies, inspections or 
tests of the Work, in a timely manner.  Contractor shall not receive monetary compensation for 
City delay. Time extensions may be authorized by the City in certain situations. 
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72. Excusable Delay, Non-Compensable  

Excusable Delay is (i) caused by circumstances beyond the control of Contractor, its 
Subcontractors, suppliers and vendors, and is also caused by circumstances beyond the 
control of the City or Consultant, or (ii) is caused jointly or concurrently by Contractor or its 
Subcontractors, suppliers or vendors and by the City or Consultant.  Then Contractor shall be 
entitled only to a time extension and no compensation for the delay. 

Contractor is entitled to a time extension of the Contract Time for each day the Work is delayed 
due to Excusable Delay. Contractor shall document its claim for any time extension as 
provided in Section 2, General Terms and Conditions, Article 69, Notification of Claim, hereof. 

Failure of Contractor to comply with Article 69, Notification of Claim hereof as to any particular 
event of delay shall be deemed conclusively to constitute a waiver, abandonment or 
relinquishment of any and all claims resulting from that particular event of delay. 

73. Lines and Grades 

The Contractor shall, at its own expense, establish all working and construction lines and 
grades as required from the Project control points set by the City, and shall be solely 
responsible for the accuracy thereof. 

74. Defective Work 

LAP FDOT Sections 6-4 and 9-5.3.1 shall apply to this Article. Where provisions of codes, 
manufacturer’s specifications or industry standards are in conflict, the more restrictive or higher 
quality shall govern. Project Manager shall have the authority to reject or disapprove Work 
which Project Manager finds to be defective.  If required by Project Manager, Contractor shall 
promptly either correct all defective Work or remove such defective Work and replace it with 
non-defective Work.  Contractor shall bear all direct, indirect and consequential costs of such 
removal or corrections including cost of testing laboratories and personnel. 

Should Contractor fail or refuse to remove or correct any defective Work or to make any 
necessary repairs in accordance with the requirements of the Contract Documents within the 
time indicated in writing by Project Manager City shall have the authority to cause the defective 
Work to be removed or corrected, or make such repairs as may be necessary at Contractor's 
expense.  Any expense incurred by City in making such removals, corrections or repairs, shall 
be paid for out of any monies due or which may become due to Contractor, or may be charged 
against the Performance Bond, In the event of failure of Contractor to make all necessary 
repairs promptly and fully, City may declare Contractor in default. 

If, within one (1) year after the date of Substantial Completion or such longer period of time as 
may be prescribed by the terms of any applicable special warranty required by the Contract 
Documents, or by any specific provision of the Contract, any of the Work is found to be 
defective or not in accordance with the Contract Documents, Contractor, after receipt of written 
notice from City, shall promptly correct such defective or nonconforming Work within the time 
specified by City without cost to City,  to do so.  Nothing contained herein shall be construed 
to establish a period of limitation with respect to any other obligation which Contractor might 
have under the Contract Documents including but not limited to any claim regarding latent 
defects. 

Failure to reject any defective Work or material shall not in any way prevent later rejection 
when such defect is discovered, or obligate City to final acceptance. 

 75. Acceptance of Defective or Non-Conforming Work 

In accordance with LAP FDOT Sections 6-4 and 9-5.3, the City will not accept Defective or 
Non-Conforming Work.  
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 76. Uncovering Finished Work 

The Project Manager’s, Inspector’s and/or Consultant’s right to make inspections shall include 
the right to order the Contractor to uncover or take down portions of finished Work.  The Project 
Manager /or Consultant shall notify the Contractor in writing concerning all uncovered finished 
Work. Should the Work prove to be in accordance with the Contract Documents, the 
uncovering or taking down and the replacing and the restoration of the parts removed will be 
treated as Extra Work for the purpose of computing additional compensation and an extension 
of time. Should the Work examined prove unsatisfactory, such uncovering, taking down, 
replacing and restoration shall be at the expense of the Contractor.  Such expenses shall also 
include repayment to the City for any and all expenses or costs incurred by it, including 
employee salaries or related cost, in connection with such uncovering, taking down, replacing 
and restoration at the Project(s) site(s). 

77. Correction of Work 

The Contractor shall promptly correct all Work rejected by the Project Manager as defective 
or as failing to conform to the Contract Documents, whether observed before or after 
Substantial Completion and whether or not fabricated, installed or completed. The Contractor 
shall bear all cost of correcting such rejected Work, including the cost of the City’s additional 
services thereby made necessary. 

The Contractor further agrees that after being notified in writing by the Project Manager of any 
Work not in accordance with the requirements of the Contract Documents or any defects in 
the Work, the Contractor will commence and prosecute with due diligence all Work necessary 
to fulfill the terms of the Contract and to complete the Work within a reasonable period of time, 
as determined by the Project Manager and in the event of failure to so comply, the Contractor 
does hereby authorize the City to proceed to have such Work done at the Contractor’s expense 
and that the Contractor will pay the cost thereof upon demand. The City shall be entitled to all 
costs, including reasonable attorneys' fees, necessarily incurred upon the Contractor’s refusal 
to pay the above costs. Notwithstanding the foregoing paragraph, in the event of an emergency 
constituting an immediate hazard to the health or safety of personnel, property, or licensees, 
the City may undertake, at the Contractor's expense, without prior notice, all Work necessary 
to correct such hazardous condition when it was caused by Work of the Contractor not being 
in accordance with the requirements of the Contract. 

If, within one (1) year after the date of final completion of the Project or within such longer 
period of time as may be prescribed by law, by the Contract Documents, or by the terms of 
any applicable special warranty required by the Contract Documents, any of the Work is found 
to be defective or not in accordance with the Contract Documents, the Contractor shall correct 
it promptly after receipt of a written notice from the City to do so. The City shall give such notice 
promptly after discovery of the condition. 

All such defective or non-conforming Work shall be removed from the site if necessary and the 
Work shall be corrected to comply with the Contract Documents without cost to the City. 

78. Maintenance of Traffic and Public Streets 

 Scope of Work 
The Contractor shall be responsible for the maintenance of public streets and traffic 
control necessary to perform the Work under the Contract Documents.  The cost of 
traffic control shall be included in the Contractor’s Bid.   

 Regulations 
As used herein, any reference to Miami-Dade County, its departments, or its published 
regulations, permits and data, shall be synonymous and interchangeable with other 
recognized governing bodies over particular areas or streets, or their departments, 
published regulations (i.e., Manual of Uniform Traffic Control Devices (MUTCD), FDOT 
Roadway and Bridge Standard Index Drawing Book), permits or data.  The Contractor 
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shall abide by all applicable laws, regulations, and codes thereof pertaining to 
Maintenance of Traffic (MOT) on public streets, detour of traffic, traffic control and other 
provisions as may be required for this Project. 

 Maintenance of Traffic (MOT) 
 The Contractor shall be fully responsible for the MOT on public streets, detour of traffic 

(including furnishing and maintaining regulatory and informative signs along the detour 
route), traffic control, and other provisions, throughout the Project, as required by the 
Manual of Uniform Traffic Control Devices (MUTCD), and FDOT Roadway and Bridge 
Standard Index drawing Book.  Traffic shall be maintained according to corresponding 
typical traffic control details as outlined in the previous noted standards.  No street shall 
be completely blocked, nor blocked more than one-half at any time, keeping the other 
one-half open for traffic, without specific approval. 

 If required by the Project Manager, Traffic Division or FDOT or as otherwise authorized 
by the Project Manager, the Contractor shall make arrangements for the employment 
of uniformed off-duty policemen to maintain and regulate the flow of traffic through the 
work area.  The number of men required and the number of hours on duty necessary 
for the maintenance and regulation of traffic flow shall be provided by the City of Miami 
Police Department. 

 The Contractor shall provide all barricades with warning lights, necessary arrow boards 
and signs, to warn motorists of the Work throughout the Project.  Adequate approved 
devices shall be erected and maintained by the Contractor to detour traffic. 

 Excavated or other material stored adjacent to or partially upon a roadway pavement 
shall be adequately marked for traffic safety at all times.  The Contractor shall provide 
necessary access to all adjacent property during construction. 

 The Contractor shall be responsible for the provision, installation and maintenance of 
all MOT and safety devices, in accordance with the Manual of Uniform Traffic Control 
Devices (MUTCD) and FDOT Roadway and Bridge Standards index drawing book.  In 
addition, the Contractor shall be responsible for providing the Consultant with MOT 
plans for lane closures and/or detours for approval.  These plans (sketches) shall be 
produced, signed and sealed by a professional Engineer registered in the State of 
Florida, employed by the Contractor and certified under FDOT Procedure NPIL No. 
625-010-010. 

 Where excavations are to be made in the vicinity of signalized intersections, attention 
is directed to the fact that vehicle loop detectors may have been embedded in the 
pavement. Verify these locations by inspecting the site of the Work and by contacting 
the Sunshine State One-Call Center (1-800-432-4770), 48 hours prior to any 
excavation.  Any loop detector which is damaged, whether shown on the Plans or not, 
shall be repaired or replaced to the satisfaction of the Miami Dade County Signs and 
Signal Division (Phone No. 305-592-3470). 

 Where applicable, the Contractor shall notify the Traffic Division 24 hours in advance 
of the construction date or 48 hours in advance of construction within any signalized 
intersection. 

 Temporary pavement will be required over all cuts in pavement areas, and also where 
traffic is to be routed over swale or median areas.  When the temporary pavement for 
routing traffic is no longer necessary, it shall be removed and the swale or median 
areas restored to their previous condition. 

 Pavement markings damaged during construction shall be remarked, as required by 
the Traffic Division. 

 Maintenance of Traffic for Bypass Pumping 
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 The Contractor shall take appropriate steps to ensure that all temporary pumps, piping 
and hoses are protected from vehicular traffic and pedestrian traffic. 

 Lane Closures 
 Where construction of the Project shall involve lane closures public streets, the 

following shall apply: 

 Lane closures require a Lane Closure Permit, obtained two weeks prior to planned 
construction, with a minimum 48-hour prior notice to local police and emergency 
departments (some police jurisdictions may require considerably more notice). Lane 
closures of a one day or less duration will generally not be approved for major collector 
streets or for arterial streets during the hours of 7am to 9am and 4pm to 6pm weekdays. 

79. Location and Damage to Existing Facilities, Equipment or Utilities 

As far as possible, all existing utility lines in the Project(s) area(s) will be shown on the plans.  
However, City does not guarantee that all lines are shown, or that the ones indicated are in 
their true location.  It shall be the Contractor’s responsibility to field verify all underground and 
overhead utility lines or equipment affecting or affected by the Project.  No additional payment 
will be made to the Contractor because of discrepancies in actual and plan location of utilities, 
and damages suffered as a result thereof. 

The Contractor shall notify each utility company involved at least fourteen (14) calendar days 
prior to the start of construction to arrange for positive underground location, relocation or 
support of its utility where that utility may be in conflict with or endangered by the proposed 
construction.  Relocation of water mains or other utilities for the convenience of the Contractor 
shall be paid by the Contractor.  All charges by utility companies for temporary support of its 
utilities shall be paid for by the Contractor.  All costs of permanent utility relocation to avoid 
conflict shall be the responsibility of the utility company involved.  No additional payment will 
be made to the Contractor for utility relocations, whether or not said relocation is necessary to 
avoid conflict with other lines. 

The Contractor shall schedule the Work in such a manner that the Work is not delayed by the 
utility providers relocating or supporting their utilities. The Contractor shall coordinate its 
activities with any and all public and private utility providers occupying the right-of-way.  No 
compensation will be paid to the Contractor for any loss of time or delay. 

All overhead, surface or underground structures and utilities encountered are to be carefully 
protected from injury or displacement.  All damage to such structures is to be completely 
repaired within a reasonable time; needless delay will not be tolerated.  The City reserves the 
right to remedy such damage by ordering outside parties to make such repairs at the expense 
of the Contractor.  All such repairs made by the Contractor are to be made to the satisfaction 
of the utility owner.  All damaged utilities must be replaced or fully repaired.  All repairs are to 
be inspected by the utility owner prior to backfilling. 

80. Stop Work Order 

The City may, at any time, by written order to the Contractor, require the Contractor to stop all, 
or any part, of the Work for a period of up to ninety (90) days (or any lesser period), 
commencing no sooner than the date the order is delivered to the Contractor, and for any 
further period to which the parties may agree.  Any such order shall be specifically identified 
as a “Stop Work Order” issued pursuant to this paragraph.  Within the period of ninety (90) 
days (or the lesser period specified) after a Stop Work Order is delivered to the Contractor, or 
within any extension to which the parties have agreed the City shall either: 

 Cancel the Stop Work Order; or 
 Terminate the Work covered by such order as provided in Article 90, Termination 

for Convenience. 
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If a Stop Work Order issued under this Article is canceled or the period of the order or any 
extension thereof expires, the Contractor shall resume the Work without compensation to the 
Contractor for such suspension other than extending the time for Substantial Completion to 
the extent that, in the opinion of the Project Manager, the Contractor may have been delayed 
by such suspension.  In the event the Project Manager determines that the suspension of Work 
was necessary due to Contractor’s defective or incorrect Work, unsafe Work conditions caused 
by the Contractor or any other reason caused by Contractor’s fault or omission, the Contractor 
shall not be entitled to an extension of time as a result of the issuance of a Stop Work Order. 

81. Hurricane Preparedness 

During such periods of time as are designated by the United States Weather Bureau as being 
a hurricane warning, the Contractor, at no cost to the City, shall take all precautions necessary 
to secure the Project site in response to all threatened storm events, regardless of whether the 
Project Manager has given notice of same. 

Compliance with any specific hurricane warning or alert precautions will not constitute 
additional work. 

Suspension of the Work caused by a threatened or actual storm event, regardless of whether 
the City has directed such suspension, will entitle the Contractor to additional Contract Time 
as non-compensable, excusable delay, and shall not give rise to a claim for compensable 
delay. 

82. Use of Completed Portions 

City shall have the right, at its sole option, to take possession of and use any completed or 
partially completed portions of the Project(s).  Such possession and use shall not be deemed 
an acceptance or beneficial use or occupancy of any of the Work not completed in accordance 
with the Contract Documents.  If such possession and use increases the cost of or delays the 
Work, Contractor shall be entitled to reasonable extra compensation, or reasonable extension 
of time or both, as determined by Project Manager. 

In the event City takes possession of any completed or partially completed portions of the 
Project, the following shall occur: 

 City shall give notice to Contractor in writing at least thirty (30) calendar days prior to 
City's intended occupancy of a designated area. 

 Contractor shall complete to the point of Substantial Completion the designated area 
and request inspection and issuance of a Certificate of Substantial Completion from 
Project Manager. 

 Upon Project Manager’s issuance of a Certificate of Substantial Completion, City will 
assume full responsibility for maintenance, utilities, subsequent damages of City and 
public, adjustment of insurance coverage’s and start of warranty for the occupied area. 

 Contractor shall complete all items noted on the Certificate of Substantial Completion 
within the time specified by the Project Manager on the Certificate of Substantial 
Completion, as specified in the Punch List and request final inspection and final 
acceptance of the portion of the Work occupied.  Upon completion of final inspection 
and receipt of an application for final payment, Project Manager shall issue a Certificate 
of Final Payment relative to the occupied area. 

 If City finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion thereof, such occupancy or use shall not commence prior to a 
time mutually agreed upon by City and Contractor and to which the insurance company 
or companies providing the property insurance have consented by endorsement to the 
policy or policies.   Insurance on the unoccupied or unused portion or portions shall not 
be canceled or lapsed on account of such partial occupancy or use.  Consent of 
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Contractor and of the insurance company or companies to such occupancy or use shall 
not be unreasonably withheld. 

83. Cleaning Up; City’s Right to Clean Up 

 Contractor shall at all times keep the premises free from accumulation of waste materials or 
rubbish caused by its operations. At the completion of a Project(s), Contractor shall: i) remove 
all its waste materials and rubbish from and about the Project(s) as well as its tools, 
construction equipment, machinery and surplus materials; and ii) remove all utility markings 
made for purposes of performing the Work. If Contractor fails to clean up during the 
prosecution of the Work or at the completion of the Work, City may do so and the cost thereof 
shall be charged to the Contractor. If a dispute arises between Contractor and separate 
contractors as to their responsibility for cleaning up, City may clean up and charge the cost 
thereof to the contractors responsible therefore as the Project Manager and/or Consultant shall 
determine to be just. All combustible waste materials shall be removed from the Project(s) at 
the end of each day. Cleaning operations should be controlled to limit dust and other particles 
adhering to existing surfaces. 

84. Removal of Equipment 

In case of termination of this Contract before completion for any cause whatsoever, Contractor, 
if notified to do so by City, shall promptly remove any part or all of Contractor's equipment and 
supplies from the property of City. If the Contractor does not comply with City’s order, the City 
shall have the right to remove such equipment and supplies at the expense of Contractor. 

85. Set-offs, Withholdings, and Deductions 

The City may set-off, deduct or withhold from any payment due the Contractor, such sums as 
may be specifically allowed in the Contract or by applicable law including, without limitation, 
the following: 

 Any amount of any claim by a third party; 
 Any Liquidated Damages, and/or; 
 Any unpaid legally enforceable debt owed by the Contractor to the City. 

The City shall notify the Contractor in writing of any such withholdings.  

Any withholding, which is ultimately held to have been wrongful, shall be paid to the Contractor 
in accordance with the Local Government Prompt Payment Act. 

86. Event of Default 

An event of default shall mean a breach of the Contract or by the Contractor.  Without limiting 
the generality of the foregoing and in addition to those instances referred to herein as a breach, 
an Event of Default, shall include but not limited to, the following: 

 The Contractor has not performed the Work in a timely manner; 
 The Contractor has refused or failed, except in case for which an extension of time 

is provided, to supply properly skilled staff or provided sufficient quantities of staff  to 
perform the Work; 

 The Contractor has failed to make prompt payment to Subcontractors or suppliers for 
any services or materials they have provided; 

 The Contractor has become insolvent or has assigned the proceeds received for the 
benefit of the Contractor’s creditors, or the Contractor has taken advantage of any 
insolvency statute or debtor/creditor law or if the Contractor’s affairs have been put 
in the hands of a receiver; 

 The Contractor has failed to obtain the approval of the City where required by the 
Contract Documents; 

 The Contractor has failed in the representation of any warranties stated herein; 
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 When, in the opinion of the City, reasonable grounds for uncertainty exist with respect 
to the Contractor’s ability to perform the Work, the City shall notify the Contractor in 
writing that it must, within the time frame set forth in the City’s request, provide 
adequate assurances and a plan of action to the City, in writing, of the Contractor’s 
ability to perform in accordance with the terms of the Contract Documents.  In the 
event that the Contractor fails to provide to the City the requested assurances within 
the prescribed time frame, the City may: 
o Treat such failure as a repudiation of the Contract and/or; 
o Resort to any remedy for breach provided herein or by law, including but not 

limited to, taking over the performance of the Work or any part thereof either by 
itself or through others. 

 In the event the City may, at its sole discretion terminate the Contract for default, the 
City or its designated representatives may immediately take possession of all 
applicable documentation and data. 

 Where the City erroneously terminates the Contract or for default, the terminations 
shall be converted to a Termination for Convenience, and the Contractor shall have 
no further recourse of any nature for wrongful termination. 

87. Notice of Default-Opportunity to Cure 

In the event that the City determines that the Contractor is in default of their obligations under 
the Contract, the City may at its sole discretion notify the Contractor, specifying the basis for 
such default, and advising the Contractor that such default must be cured within a specified 
time frame or the Contract with the City may be terminated.  The City is under no obligation to 
issue such notification.  The City may grant an extension to the cure period if the City deems 
it appropriate and in the best interest of the City, without waiver of any of the City’s rights 
hereunder.  The City, at its sole discretion, may have a default corrected by its own forces or 
another contractor and any such costs incurred will be deducted from any sums due the 
Contractor under any contract with the City.   

88. Termination for Default  

If Contractor fails to comply with any term or condition of the Contract Documents, or fails to 
perform any of its obligations hereunder, then Contractor shall be in default.  Upon the 
occurrence of a default hereunder which is not cured within the time specified to cure the 
default if one has been granted by the City, the Director in addition to all remedies available to 
it by law, may immediately, upon written notice to Contractor, terminate this Contract 
whereupon any advances for which Work has not been performed, paid by the City to 
Contractor while Contractor was in default shall be immediately returned to the City.  The 
Director may also suspend any payment or part thereof or order a Work stoppage until such 
time as the issues concerning compliance are resolved.   Contractor understands and agrees 
that termination of this Contract under this Article shall not release Contractor from any 
obligation accruing prior to the effective date of termination.   

A finding of default and subsequent termination for cause may include, without limitation, any 
of the following: 

 Contractor fails to obtain the insurance or bonding herein required by the Contract. 
 Contractor fails to comply with any of its duties under the Contract Documents, with 

any terms or conditions set forth in this Contract, beyond any specified period allowed 
to cure such default.  

 Contractor fails to commence the Work within the timeframes provided or 
contemplated herein, or fails to complete the Work in a timely manner as required by 
the Contract. 

If this Contract is terminated for default and the City has satisfied its obligations under the 
Contract Documents the City is granted by the Contractor full use of the Work and any Work 
Product in connection with the City’s completion and occupancy of the Project. 
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Where it has been determined that the Contractor has been erroneously terminated under this 
Article, such termination shall be deemed to have been occurred under Article 90, Termination 
for Convenience. The City in its sole discretion may terminate the Contract without providing 
the Contractor a written Notice to Cure. 
 

89. Remedies in the Event of Termination for Default 

If a Termination for Default occurs, the Contractor and the bond provider, if applicable) shall 
be notified of the effective date of the termination and shall be liable for all damages resulting 
from the default, including but not limited to re-procurement costs and other direct damages 

The Contractor shall stop Work as of the date of notification of the termination and immediately 
remove all labor, equipment and materials (not owned or paid for by the City) from the Work 
Site. The City assumes no liability for the Contractor’s failure to remove such items from the 
Project(s) site(s) as required.   

The Contractor shall also remain liable for any liabilities and claims related to the Contractor's 
default. 

As an alternative to termination, the City may bring suit or proceedings for specific 
performance or for an injunction. 
 

90. Termination for Convenience  

In addition to cancellation or termination as otherwise provided for in the Contract, the City 
may at any time, in its sole discretion, with or without cause, terminate the Contract by written 
notice to the Contractor. Such written notice shall state the date upon which Contractor shall 
cease all Work under the Contract and vacate the Project(s) site(s).   

The Contractor shall, upon receipt of such notice, unless otherwise directed by the City: 

 Stop all Work on the Project(s) on the date specified in the notice (“the  
  Effective Date”); 

 Take such action as may be necessary for the protection and preservation of the 
City’s materials and property; 

 Cancel all cancelable orders for materials and equipment; 
 Assign to the City and deliver to the site, or any other location specified by the Project 

Manager, any non-cancelable orders for materials and equipment that can not 
otherwise be used except for Work under the Contract and have been specifically 
fabricated for the sole purpose of the Work and not incorporated in the Work; 

 Take no action that shall increase the amounts payable by the City under the Contract 
Documents; and 

 Take reasonable measures to mitigate the City’s liability under the Contract 
Documents. 

 All charts, sketches, studies, drawings, reports and other documents, including 
electronic documents, related to Work authorized under the Contract, whether 
finished or not, must be turned over to the City. Failure to timely deliver the 
documentation shall be cause to withhold any payments due without recourse by 
Contractor until all documentation is delivered to the City. 

In the event that the City exercises its right to terminate the Contract pursuant to the Contract 
Documents, the City will pay the Contractor: 

 For the actual cost or the fair and reasonable value, whichever is less, of (1) the portion 
of the Project(s) completed in accordance with the Contract through the completion 
date, and (2) non-cancelable material(s) and equipment that is not of any use to the 
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City except in the performance of the Contract, and has been specifically fabricated for 
the sole purpose of the Contract but not incorporated in the Work; and 

 To the extent practical, the fair and reasonable value shall be based on the price 
established as a result of the Contract.  In no event, shall any payments under this 
Paragraph exceed the maximum cost set forth in the Contract. 

 The amount due hereunder may be offset by all payments made to the Contractor. 
 All payments pursuant to this Article shall be accepted by the Contractor in full 

satisfaction of all claims against the City arising out of the termination including, but 
not limited to, claims for lost profits, overhead costs or consequential damages as a 
result of a Termination for Convenience. Further, the City may deduct or set off 
against any sums due and payable under this Article any claims it may have against 
the Contractor. 

 Contractor shall not be entitled to lost profits, overhead or consequential damages 
as a result of a Termination for Convenience. 

 All payments made under the Contract are subject to audit 

Upon the City’s payment in full of the amounts due the Contractor under this Article the 
Contractor grants the City full use of the Work and any Work Product to complete the Project 
and subsequently occupy the Project. 

91. Resolution of Disputes 

Contractor understands and agrees that all disputes between it and the City based upon an 
alleged violation of the terms of this Agreement by the City shall be submitted for resolution in 
the following manner. 

The initial step shall be for the Contractor to notify the Project Manager in writing of the claim 
or dispute and submit a copy to the City of Miami personnel identified in Section 2, General 
Terms and Conditions, Article 4, Notices. 

Should the Contractor and the Project Manager fail to resolve the dispute the Contractor shall 
submit their dispute in writing, with all supporting documentation, to the Assistant Director-
Contracts, as identified in Article 4, Notices. Upon receipt of said notification the Assistant 
Director-Contracts shall review the issues relative to the claim or dispute and issue a written 
finding. 

Should the Contractor and the Assistant Director-Contracts fail to resolve the dispute the 
Contractor shall submit their dispute in writing within five (5) calendar days to the Director.  
Failure to submit such appeal of the written finding shall constitute acceptance of the finding 
by the Contractor.  Upon receipt of said notification the Director shall review the issues relative 
to the claim or dispute and issue a written finding. 

Contractor must submit any further appeal in writing within five (5) calendar days to the City 
Manager. Failure to submit such appeal of the written finding shall constitute acceptance of 
the finding by the Contractor. Appeal to the City Manager for his/her resolution, is required 
prior to Contractor being entitled to seek judicial relief in connection therewith. Should the 
amount of compensation hereunder exceed $100,000, the City Manager’s decision shall be 
approved or disapproved by the City Commission.  Contractor shall not be entitled to seek 
judicial relief unless:   

(i) it has first received City Manager’s written decision, approved by the City Commission 
if applicable, or  

(ii) a period of sixty (60) days has expired after submitting to the City Manager a detailed 
statement of the dispute, accompanied by all supporting documentation, or a period of 
(90) days has expired where City Manager’s decision is subject to City Commission for 
approval; or  

(iii) City has waived compliance with the procedure set forth in this Article by written 
instrument(s) signed by the City Manager. 
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In the event the determination of a dispute under this Article is unacceptable to either party 
hereto, the party objecting to the determination must notify the other party in writing within 
fourteen (14) calendar days of receipt of the written determination.  The notice must state the 
basis of the objection and must be accompanied by a statement that any Contract Price or 
Contract Time adjustment claimed is the entire adjustment to which the objecting party has 
reason to believe it is entitled to as a result of the determination.  Within sixty (60) calendar 
days after Final Completion of the Work, the parties shall participate in mediation to address 
all objections to any determinations hereunder and to attempt to prevent litigation.  The 
mediator shall be mutually agreed upon by the parties.  Should any objection not be resolved 
in mediation, the parties retain all their legal rights and remedies provided under State law.  A 
party objecting to a determination specifically waives all of its rights provided hereunder, 
including its rights and remedies under State law, if said party fails to comply in strict 
accordance with the requirements of this Article.  

92. Mediation-Waiver of Jury Trial 

In an effort to engage in a cooperative effort to resolve conflict which may arise during the 
course of the construction of a Project(s), and/or following the completion of the Project(s), the 
parties to this Contract agree all unresolved disputes between them shall be submitted to non-
binding mediation prior to the initiation of litigation, unless otherwise agreed in writing by the 
parties.  A certified Mediator, who the parties find mutually acceptable, will conduct any 
Mediation Proceedings in Miami-Dade County, State of Florida.  The parties will share the 
costs of a certified Mediator on a 50/50 basis. The Contractor agrees to include such similar 
contract provisions with all Subcontractors retained for the Work, thereby providing for non-
binding mediation as the primary mechanism for dispute resolution. 

In an effort to expedite the conclusion of any litigation the parties voluntarily waive their right 
to jury trial or to file permissive counterclaims in any action arising under this Contract. 

93. City May Avail Itself of All Remedies 

The City may avail itself of each and every remedy herein specifically given to it now or existing 
at law or in equity, and each and every such remedy shall be in addition to every other remedy 
so specifically given or otherwise so existing and may be exercised from time to time and as 
often and in such order as may be deemed expedient by the City.  The exercise or the 
beginning of the exercise, of one remedy shall not be deemed a waiver of the right to exercise, 
at the same time or thereafter, of any other remedy.  The City’s rights and remedies as set 
forth in the Contract Documents are not exclusive and are in addition to any other rights and 
remedies in law or in equity. 

94.  Permits, Licenses and Impact Fees  

All applicable permit fees, including those assessed by the City, are the responsibility of the 
Contractor. That includes also any other permit fees not directly related to the actual 
construction of the Project(s), including but not limited to, licenses, permits and fees, such as 
Permits for dumpsters, job trailers, etc., which may be required by Miami-Dade County, the 
State of Florida, or other governmental entities. 

Except as otherwise provided within the Contract Documents, all permits and licenses required 
by federal, state or local laws, rules and regulations necessary for the prosecution of the Work 
undertaken by Contractor pursuant to the Contract Documents shall be secured and paid for 
by Contractor. It is Contractor’s responsibility to have and maintain appropriate Certificate(s) 
of Competency, valid for the Work to be performed and valid for the jurisdiction in which the 
Work is to be performed for all persons working on the Project(s) for whom a Certificate of 
Competency is required. 

Impact fees levied by the City and/or Miami-Dade County shall be paid by 
Contractor.  Contractor shall be reimbursed only for the actual amount of the impact fee levied 
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by the public entity as evidenced by an invoice or other acceptable documentation issued by 
the public entity. 

Fees for Permits REQUIRED BY THE CITY AND PAYABLE TO THE CITY (e.g. Building 
Department’s Fees such as, Master Permit, Major Trades, Mechanical, Electrical, and 
Plumbing Fees; Public Works Fees, such as Line and Grade, Excavation, Dewatering and 
NPDES Fees, and Zoning Department’s Fees) by virtue of this construction as part of the 
Contract shall be reimbursed to the Contractor by the City through an Allowance Account set 
for herein, evidenced by an invoice or other acceptable documentation issued by the public 
entity. 

Permit Fee reimbursement to Contractor shall be for the actual amount and in no event shall 
include profit or overhead of Contractor. 

 Permit fees related the Contractor’s operations (e.g., permits for dumpsters, job trailers, etc.) 
 are not reimbursable. 

95. Compliance with Applicable Laws 

The Contractor shall comply with the most recent editions and requirements of all applicable 
laws, rules, regulations, building, environmental, technical and construction codes of the 
Federal government, the State of Florida, the County, and the City.  

Vendor/Contractor shall utilize the U.S. Department of Homeland Security’s E-Verify system 
to confirm the employment eligibility of all persons employed by the Vendor/Contractor during 
the term of the Contract to perform employment duties within Florida and all persons, including 
subcontractors, assigned by the Vendor/Contractor to perform work pursuant to the contract 
with the Department. 
 
The attention of the Contractor is directed to the requirements of the Florida Building Code 
and the Codes of Miami-Dade County and the City of Miami, Florida, governing the 
qualifications for Contractor and Sub-Contractor doing business anywhere in the City. 
  

96. Independent Contractor 

The Contractor is engaged as an independent business and agrees to perform Work as an 
independent contractor. In accordance with the status of an independent contractor, the 
Contractor covenants and agrees that the Contractor will conduct business in a manner 
consistent with that status, that the Contractor will not claim to be an officer or employee of the 
City for any right or privilege applicable to an officer or employee of the City, including, but not 
limited to: worker’s compensation coverage; unemployment insurance benefits; social security 
coverage; retirement membership, or credit. 

The Contractor’s staff shall not be employees of the City, and the Contractor alone shall be 
responsible for their Work, the direction thereof, and their compensation and benefits of any 
kind.  Nothing in the Contract shall impose any liability or duty on the City on account of the 
Contractor’s acts, omissions, liabilities or obligations of those of any person, firm, company, 
agency association, corporation, or organization engaged by the Contractor as a 
Subcontractor, expert, consultant, independent contractors, specialist, trainee, employee, 
servant or agent or for taxes of any nature, including, but not limited to: unemployment 
insurance; worker’s compensation and anti-discrimination, or workplace legislation of any kind.  
The Contractor hereby agrees to indemnify and hold harmless the City against any such 
liabilities, even if they arise from actions directed or taken by the City. 

97. Third Party Beneficiaries 

 Neither Contractor nor City intends to directly or substantially benefit a third party by this 
Contract. Therefore, the parties agree that there are no third party beneficiaries to this Contract 
and that no third party shall be entitled to assert a claim against either of them based upon this 
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Contract.  The parties expressly acknowledge that it is not their intent to create any rights or 
obligations in any third person or entity under this Contract 

98. Successors and Assigns 

The performance of this Contract shall not be transferred, pledged, sold, delegated or 
assigned, in whole or in part, by the Contractor without the written consent of the City. It is 
understood that a sale of the majority of the stock or partnership shares of the Contractor, a 
merger or bulk sale, an assignment for the benefit of creditors shall each be deemed 
transactions that would constitute an assignment or sale hereunder requiring prior City 
approval.  

Any transference without City approval shall be cause for the City to nullify this Contract. Any 
assignment without the City’s consent shall be null and void. The Contractor shall have no 
recourse from such cancellation. The City may require bonding, other security, certified 
financial statements and tax returns from any proposed assignee and the execution of an 
assignment/ assumption agreement in a form satisfactory to the City Attorney as a condition 
precedent to considering approval of an assignment.   

The Contractor and the City each binds one another, their partners, successors, legal 
representatives and authorized assigns to the other party of this Contract and to the partners, 
successors, legal representatives and assigns of such party in respect to all covenants of this 
Agreement. 

99. Materiality and Waiver of Breach 

City and Contractor agree that each requirement, duty, and obligation set forth in this Contract 
Documents is substantial and important to the formation of the Contract Documents and, 
therefore, is a material term hereof. 

City's failure to enforce any provision of the Contract Documents shall not be deemed a waiver 
of such provision or modification of the Contract Documents.  A waiver of any breach of a 
provision of the Contract Documents shall not be deemed a waiver of any subsequent breach 
and shall not be construed to be a modification of the terms of the Contract Documents. 

100. Severability 

In the event the any provision of the Contract Documents is determined by a Court of 
competent jurisdiction to be illegal or unenforceable, then such unenforceable or unlawful 
provision shall be excised from this Contract, and the remainder of the Contract Documents 
shall continue in full force and effect. Notwithstanding the foregoing, if the result of the deletion 
of such provision will materially and adversely affect the rights of either party, such party may 
elect, at its option, to terminate the Contract in its entirety.  An election to terminate the Contract 
based upon this provision shall be made within seven (7) calendar days after the finding by 
the court becomes final. 

101. Applicable Law and Venue of Litigation 

This Contract shall be enforceable in Miami-Dade County, Florida, and if legal action is 
necessary by either party with respect to the enforcement of any or all of the terms or 
conditions herein exclusive venue for the enforcement of same shall lie in Miami-Dade County, 
Florida.  

102. Amendments 

 No modification, amendment, or alteration in the terms or conditions contained herein shall be 
effective unless pre-approved by FDOT and contained in a written document prepared with 
the same or similar formality as this Contract and executed by the City Manager, Director or 
designee. 

103. Entire Agreement 
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The Contract Documents, as they may be amended from time to time, represent the entire and 
integrated Contract between the City and the Contractor and supersede all prior negotiations, 
representations or agreements, written or oral.  This Contract may not be amended, changed, 
modified, or otherwise altered in any respect, at any time after the execution hereof, except by 
a written document executed with the same formality and equal dignity herewith.  Waiver by 
either party of a breach of any provision of the Contract Documents shall not be deemed to be 
a waiver of any other breach of any provision of the Contract Documents. 

104. Nondiscrimination, Equal Employment Opportunity, Affirmative Action, and 
Americans with Disabilities Act 

Contractor shall not unlawfully discriminate against any person in its operations and activities 
or in its use or expenditure of funds in fulfilling its obligations under this Agreement.  Contractor 
shall affirmatively comply with all applicable provisions of the Americans with Disabilities Act 
(ADA) in the course of providing any services funded by City, including Titles I and II of the 
ADA (regarding nondiscrimination on the basis of disability), and all applicable regulations, 
guidelines, and standards.  In addition, Contractor shall take affirmative steps to ensure 
nondiscrimination in employment against disabled persons. 

Contractor's decisions regarding the delivery of services under the Contract Documents shall 
be made without regard to or consideration of race, age, religion, color, gender, sexual 
orientation, national origin, marital status, physical or mental disability, political affiliation, or 
any other factor which cannot be lawfully used as a basis for service delivery. 

Contractor has an EEO policy that prohibits discrimination and provides for affirmative action 
in employment practices. The Contractor shall adopt the following statement as his operating 
policy: 

“it is the policy of this company to assure that applicants are employed, and that employees 
are treated during employment, without regard to their race, religion, sex, color, national origin, 
age, or disability. Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship, pre-apprenticeship, and/or 
on-the-job training.” 

Contractor agrees to apply a good faith effort to eliminate past and present discrimination and 
to ensure that future discriminatory practices do not occur.  

Contractor will have a designated EEO Officer who has the responsibility and authority to 
administer the Contractor’s EEO program. 

All of the Contractor’s employees who have an active role in the hiring, supervision, or 
advancement of employees shall be made aware of and instructed to implement the EEO 
policy. In addition, employees, including applicants and potential employees, will be informed 
of the Contractor’s EEO policy through posted notices, posters, handbooks, and employee 
meetings. 

The Contractor shall not discriminate in his recruitment practices and should make an effort to 
identify sources of potential minority and women employees. 

The Contractor is required to periodically review project sites, wages, personnel actions, etc., 
for evidence of discriminatory treatment. The Contractor is to promptly investigate all alleged 
discrimination complaints. 

The Contractor is required to advise employees and applicants of training programs available 
and to assist in the improvement of the skills of minorities, women, and applicants, through 
such programs. 

The EEO policy also pertains to Contractor’s selection of Subcontractors, including material 
suppliers and equipment leasing companies.  
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Records that document compliance with the EEO policy shall be prepared and retained by the 
Contractor for a period of three years after project completion. These records should include 
the numbers of minority, women, and non-minority employees in each work classification on 
the project; and the progress and effort being made to increase the employment opportunities 
for minorities and women. 

The Contractor is required to submit an annual EEO report, attached, to the STA (Supervisory 
Trial Attorney) each July, for the duration of the project. If the project contains on-the-job 
training (OJT), this information is also required to be collected and reported. 

The Contractor further agrees to comply with all applicable provisions of Florida Executive 
order 11246 attached hereto on page 138 and incorporated herein. 

The Certification of Compliance with EEO Provisions on Federal Aid Contracts Form as set 
forth in Attachments section shall be included in the advertised bidding proposal and made 
part of the contract for each contract and each covered Federal-aid highway construction 
subcontract. 

In order to obtain information required by 48 CFR, chapter 1, Sec. 22.804-2 (c), the 
aforementioned requirement along with a completed W-9 shall be included at the end of the 
bid schedule in the Bid and Contract assembly. 

105. Evaluation  

Contractor acknowledges that upon completion of the of the Work under the Contract 
Documents and/or at any other time deemed appropriate by the City a performance evaluation 
report will be completed by the City.  A copy of each performance evaluation shall also be 
forwarded to the Contractor. The performance evaluations will be kept in City files for 
evaluation on future solicitations. 

106. Commodities manufactured, grown, or produced in the City of Miami, Miami -
Dade County and the State of Florida 

N/A for projects receiving federal aid. 

107. Royalties and Patents 

All fees, royalties, and claims for any invention, or pretended inventions, or patent of any 
article, material, arrangement, appliance, or method that may be used upon or in any manner 
be connected with the construction of the Work or appurtenances, are hereby included in the 
prices stipulated in the Contract for said Work. 

108. Continuation of the Work 

Any Work that commences prior to and will extend beyond the expiration date of the current 
Contract period shall, unless terminated by mutual written agreement between the City and 
the involved Contractor, continue until completion at the same prices, terms and conditions. 

109. Review of Records 

City shall have the right to inspect and copy, at City’s expense, the books and records and 
accounts of Contractor which relate in any way to the Project(s), and to any claim for additional 
compensation made by Contractor, and to conduct an audit of the financial and accounting 
records of Contractor which relate to a Project(s) and to any claim for additional compensation 
made by Contractor including but not limited to all payroll records, invoices for materials, and 
books of accounts. Such records shall conform to Generally Accepted Accounting Principles 
requirements (GAAP), and shall only address those transactions related to the Contract. 

Records subject to the provisions of Public Record Law, Florida Statutes Chapter 119, shall 
be kept in accordance with such statute. Otherwise Contractor shall retain and make available 
to City all such books and records and accounts, financial or otherwise, which relate to the 
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Project(s) and to any claim for a period of five (5) years following Final Completion of the 
Project(s).   

Contractor shall additionally comply with Section 119.0701, Florida Statutes, including without 
limitation: (1) keep and maintain public records that ordinarily and necessarily would be 
required by the City to perform this service; (2) provide the public with access to public records 
on the same terms and  conditions as the City would at the cost provided by Chapter 119, 
Florida Statutes, or as otherwise provided by law; (3) ensure that public records that are 
exempt or confidential and exempt from disclosure are not disclosed except as authorized by 
law; (4) meet all requirements for retaining public records and transfer, at no cost, to the City 
all public records in its possession upon termination of this Agreement and destroy any 
duplicate public records that are exempt or confidential and exempt from disclosure 
requirements; (5) All electronically stored public records must be provided to the City in a 
format compatible with the City’s information technology systems. 

The Contractor agrees to maintain an accounting system that provides for accounting records 
that are supported with adequate documentation and adequate procedures for determining 
allowable costs. 

Contractors shall develop the proper forms and reports acceptable to the City for the 
administration and management of the Contract Documents.  

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING 
TO THIS AGREEMENT, CONTACT THE DIVISION OF PUBLIC 
RECORDS AT (305) 416-1800, VIA EMAIL AT 
PUBLICRECORDS@MIAMIGOV.COM, OR REGULAR MAIL AT CITY 
OF MIAMI OFFICE OF THE CITY ATTORNEY, 444 SW 2ND AVENUE, 
9TH FL, MIAMI, FL 33130. THE CONTRACTOR MAY ALSO CONTACT 
THE RECORDS CUSTODIAN AT THE CITY OF MIAMI DEPARTMENT 
WHO IS ADMINISTERING THIS CONTRACT. 

110. No Interest 

Any monies not paid by City when claimed to be due to Contractor under the Contract 
Documents, including, but not limited to, any and all claims for damages of any type, shall not 
be subject to interest including, but not limited to prejudgment interest.  However, the 
provisions of Section 218.74(4), Florida Statutes as such relates to the payment of interest, 
shall apply to valid and proper invoices. 

111. Payments Related to Guaranteed Obligations 

The City may withhold from any payments to be made such sums as may reasonably be 
necessary to ensure completion of the Project(s) with respect to defective Work, equipment or 
materials which may be identified by the Project Manager. 
  
The City may deduct from any payment due the Contractor an amount equal to its cost incurred 
on account of the Contractor’s failure to fully perform its obligations under the Contract. 

The Project Manager, prior to withholding or deducting any monies hereunder, shall give the 
Contractor notice of the defective Work, equipment or material and the basis for the 
withholding or deduction.  

Upon the Project Manager’s determination that the Contractor has fulfilled its obligations, the 
City will pay the Contractor any monies owed, subject to Contractor’s submission of, or 
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compliance with, any remaining documentation or obligation, as the case may be, in 
accordance with the Contract Documents 

112. Consent of City Required for Subletting or Assignment 

If the Contractor assigns, transfers, sublets or otherwise disposes of the Contract or its right, 
title or interest in or to the same or any part thereof without the previous consent in writing of 
FDOT and the City, such action shall be an Event of Default.  Nothing herein shall either restrict 
the right of the Contractor to assign monies due to, or to become due or be construed to hinder, 
prevent or affect any assignment by the Contractor for the benefit of its creditors, made 
pursuant to applicable law. 

113. Agreement Limiting Time in Which to Bring Action against the City 

In the event the Contractor may be deemed to have a cause of action against the City, no 
action shall lie or be maintained by the Contractor against the City upon any claim arising out 
of or based upon the Contract Documents by reason of any act or omission or requirement of 
the City or its agents, unless such action shall be commenced within six (6) months after the 
date of issuance of a final payment under the Contract, or if final payment has not been issued 
within six (6) months of substantial completion of the Work or upon any claim relating to monies 
required to be retained for any period after the issuance of the said certificate, unless such 
action is commenced within six (6) months after such monies become due and payable under 
the terms of the Contract Documents, or if the Contract is terminated or declared abandoned 
under the provisions of the Contract unless such action is commenced within six (6) months 
after the date of such termination or declaration of abandonment by the City. 

114. Defense of Claims 

Should any claim be made or any legal action brought in any way relating hereto or to the 
Work hereunder, except as expressly provided herein, the Contractor shall diligently render to 
the City, after additional compensation is mutually agreed upon, any and all assistance which 
the City may require of the Contractor. 

115. Contingency Clause 

Funding for this Contract is contingent on the availability of funds and continued authorization 
for program activities and the Contract is subject to amendment or termination due to lack of 
funds, reduction of funds and/or change in regulations, upon thirty (30) days’ notice. 

116. Mutual Obligations 

This document, change order, field directive, and written clarifications issued under the 
Contract, and the Contractor’s submittals, shall constitute the Contract Documents between 
the parties with respect hereto and supersedes all previous communications and 
representations or agreements, whether written or oral, with respect to the subject matter 
hereto unless acknowledged in writing by their duly authorized representatives. 

Nothing in the Contract shall be construed for the benefit, intended or otherwise, of any third 
party that is not a parent or subsidiary of a party or otherwise related (by virtue of ownership 
control or statutory control) to a party. 

In those situations, where the Contract Documents imposes an indemnity obligation on the 
Contractor, the City, may at its expense, elect to participate in the defense of the claim if the 
City should so choose.  Furthermore, the City may, at its own expense, defend or settle any 
such claim if the Contractor fails to diligently defend such claim, and thereafter seek indemnity 
for such cost from the Contractor. 

117. Contract Extension 

The City reserves the right to exercise its option to extend the Contract for up to ninety (90) 
calendar days beyond the original Contract period.  In such event, the City will notify the 
Contractors in writing of such extensions. 
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118. Non-Exclusivity 

It is the intent of the City to enter into a Contract with all successful Bidders that will satisfy its 
needs as described herein.  However, the City reserves the right, as deemed in its best 
interest, to perform, or cause to be performed, the Work and services, or any portion thereof, 
herein described in any manner it sees fit, including but not limited to: award of other contracts, 
use of any contractor, or perform the Work with its own employees. 

119. Nature of the Agreement 

The Contractor shall provide the services set forth in the Contract Documents. The Contractor 
shall provide full and prompt cooperation with the City in all aspects of the Work to be 
performed. 

The Contractor acknowledges that the Contract Documents require the performance of all 
things necessary for or incidental to the effective management and performance of a 
Project(s).  All things not expressly mentioned in the Contract Documents, but necessary to 
carrying out its intent are required by the Contract Documents, and the Contractor shall 
perform the same as though they were specifically mentioned, described and delineated. 

The Contractor shall furnish all labor, materials, tools, supplies and other items required for 
the completion of the Contract.  All Work shall be accomplished at the direction of and to the 
satisfaction of the Project Manager. 

120. Contract Documents Contains all Terms 

The Contract Documents and all documents incorporated herein by reference contain all the 
terms and conditions agreed upon by the parties hereto, and no other agreement, oral or 
otherwise, regarding the subject matter of the Contract Documents shall be deemed to exist 
or to bind any of the parties hereto, or to vary any of the terms contained herein. 

121. Survival 

The parties acknowledge that any of the obligations in the Contract Documents will survive the 
term, termination and cancellation hereof.  Accordingly, the respective obligations of the 
Contractor and the City under the Contract, which by nature would continue beyond the 
termination, cancellation or expiration thereof, shall survive termination, cancellation or 
expiration thereof. 

122.  Compliance with Federal Endangered Species Act and other Wildlife Regulations 
 

The Federal Endangered Species Act requires that the Department investigate the potential 
impact to a threatened or endangered species prior to initiating an activity performed in 
conjunction with a highway construction project. If the Department’s investigation determines 
that there is a potential impact to a protected, threatened or an endangered species, the 
Department will conduct an evaluation to determine what measures may be necessary to 
mitigate such impact. When mitigation measures and/or special conditions are necessary, 
these measures and conditions will be addressed in the Plans or in permits as identified in 
FDOT Section 7-2.1. These guidelines are posted at the following URL address: 
 
http://www.dot.state.fl.us/programmanagement/Implemented/URLinSpecs/files/endangeredw
ildlifeguidelines.pdf 
 

123. Compliance with Section 4(f) of the USDOT Act 
 

Section 4(f) of the USDOT Act prohibits the U. S. Secretary of Transportation from approving 
a project which requires the use of publicly owned land of a public park, recreation area or a 
wildlife and waterfowl refuge, or of any historic site of national, state, or local significance 
unless there is no prudent or feasible alternative to using that land and the program or project 
includes all possible planning to minimize the harm to the site resulting from the use. Before 
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undertaking any off-project activity associated with any federally assisted undertaking, ensure 
that the proposed site does not represent a public park, recreation area, wildlife or waterfowl 
refuge, or a historic site (according to the results of the Cultural Resources Survey discussed 
in 120-6.2). If such a site is proposed, notify the Engineer and provide a description of the 
proposed off-site activity, the Financial Project ID, the location of the site by township, range, 
section, a county or city map showing the site location and including the access route and the 
name of the property. It is the Contractor’s responsibility to provide justification for use of 
Section 4(f) property that is sufficient for the Florida Department of Transportation and the 
Federal Highway Administration to make a Section 4(f) determination. Provide this notification 
sufficiently in advance of planned commencement of the off-site activity to allow a reasonable 
time for the Engineer to conduct an investigation without delaying job progress. Do not begin 
any off-project activity without obtaining written clearance from the Engineer. 
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Section 3 - Supplemental Terms and Conditions 
 
1. Contract Time and Hours 

The Contractor shall furnish al labor, materials, equipment, tools, services, and incidentals to 
complete all Work at a rate of progress that will ensure completion of the Work within the 
Contract Time.  

The Contractor shall have two hundred seventy (270) calendar days to achieve 
Substantial Completion from the date that the Notice to Proceed is issued, and an 
additional thirty (30) calendar days for Final Completion of the Contract. 

Work shall be performed Monday through Friday from 8:00 am to 6:00 pm.  Any Work to be 
performed outside of these times must be requested in writing to the Project Manager 48 hours 
prior to the requested change. The Project Manager will notify the Contractor in writing of any 
changes in approved Work hours. 

2. LEED Certification (Not Applicable) 

 There are no LEED Certification or requirements associated with this project. 

3. Progress Payments  

LAP FDOT Section 9 Measurement and Payment shall apply to this Article. Where provisions 
of codes or standards are in conflict, the more restrictive or higher quality shall govern. 
Contractor may make application for payment for Work completed during the Project(s) at 
intervals of not more than once a month or upon completion and Final Acceptance of the Work. 
All applications shall be submitted in triplicate and the Contractor shall only use the City’s most 
current Contractor Payment Requisition Form.  This form is available on the CIP webpage. 
Where the time frame for completion of the Work is less than or equal to one month or a 
Schedule of Values is not required, the Contractor shall submit the appropriate documentation 
as defined below. Supporting evidence to be included with any application for payment shall 
include, but is not limited to, an updated progress schedule as required by Section 3 - 
Supplemental Terms and Conditions, Article 5, Schedule of Values, and a partial or final 
release of liens or consent of Surety relative to the Work, which is the subject of the application 
for payment and any other information required by the Project Manager. Each application for 
payment shall be submitted in triplicate for approval.  City shall make payment to Contractor 
within thirty (30) days’ after approval of Contractor's application for payment. 

4. Liquidated Damages   

The Contractor is obligated and guarantees to complete the Project in the time set forth in the 
Contract Documents or any approved extension of time. Where the Contractor fails to do so, 
the Contractor shall pay to the City liquidated damages as follows. In the event of a delay in 
completion beyond the timeframe set forth in the Contract Documents for Substantial 
Completion or Final Completion, the Contractor shall pay to the City for each and every 
calendar day of unexcused delay, the daily charge per calendar day corresponding to the 
Original Contract Amount as specified in LAP FDOT Section 8-10.2 “Amount of Liquidated 
Damages”, which is hereby incorporated into this contract, not as a penalty, but as liquidated 
damages.  The Contractor will be notified of any approved exceptions or extensions.  The total 
amount of liquidated damages shall not exceed the value of the applicable Contract 
Documents. 

The City shall have the right to deduct liquidated damages assessments from any payment 
due or which may thereafter become due to the Contractor under any contract the Contractor 
has with the City.  In case the amount, which may become due hereunder, shall be less than 
the amount of liquidated damages due the City, the Contractor shall pay the difference upon 
demand by the City.  Should the Contractor fail to compensate the City for any liquidated 
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damages, the City shall consider this as a form of indebtedness and may deny any future Work 
under the Contract or any other City contract until such indebtedness is paid in full to the City. 

The City shall notify the Contractor that it is incurring liquidated damages.  

5. Schedule of Values  

The Contractor must submit three copies of a Schedule of Values, which must be submitted 
within ten (10) calendar days of the issuance of the Notice of Award. The Schedule of Values 
shall indicate a complete breakdown of labor and material of all categories of Work on the 
Project. Contractor’s overhead and profit should be as separate line items. Each line item shall 
be identified with the number and title of the major specification section or major components 
of the items. The Project Manager may require further breakdown after review of the 
Contractor's submittal The City reserves the right to require such information from the 
Contractor as may be necessary to determine the accuracy of the Schedule of Values. The 
combined total value for mobilization under the Schedules of Values shall not exceed 5% of 
the value of the Contract.  

The approved schedule of values shall be updated through the submittal of the City’s 
Contractor Payment Application Form. 

6.    Project Schedules 

Contractor shall submit a proposed Project schedule (“Schedule”) as follows: 

a. Schedule identifying all tasks within the critical path. The proposed Project 
schedule shall be submitted within ten (10) calendar days of the Notice of Award 
and such submittal shall be subject to the Project Manager and Consultant’s review.  
Subsequent to such review of said Schedule the Contractor shall establish said 
schedule as the baseline Schedule. 

b. The Schedule shall be prepared in the form of a horizontal bar chart with separate 
horizontal bars for each design task, construction task in the critical path in 
chronological order. Provide horizontal time scale in weeks from the start of 
construction and identify the first work day of each month. Identify listings of any 
major equipment installation milestones. 

c. All updates of Schedules shall be tracked against the baseline schedule and shall 
be at a minimum submitted with each pay application. An updated Schedule against 
the baseline shall also be submitted upon execution of each change order that 
impacts the Contract Time for completion.  Failure to submit such Schedules shall 
result in the rejection of any submitted payment application.   

d. All Schedules shall be prepared in Microsoft Project 2003 or earlier unless 
otherwise approved by the Project Manager. At the time of submission of 
Schedules, Contractor shall submit a hard copy as well as an electronic version.  
Such electronic version shall not be submitted in a .pdf format and shall be capable 
of being incorporated into the City’s master Project schedule. 

e. Subsequent to review of the initial Schedule submission the Contractor shall 
establish the reviewed Schedule as the “Baseline Schedule”.  Contractor shall then 
prepare and submit all updates to the Schedules utilizing the tracking mode within 
Microsoft Project. 

At a minimum the contents of the Baseline Schedule shall show or indicate the following: 

a. Complete sequence of design by activity reflecting the Subcontractor responsible 
for the activity. 

b.  Complete sequence of construction by activity reflecting the Contractor or 
Subcontractor(s) responsible for each activity 

c.  Dates for the beginning and completion of each major element of design and 
construction in no more than a two-week incremental scale. 

d. Items of work that must be accomplished to achieve substantial completion. 
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1). Major disciplines or trades of work 

2). Filter downtime 

3). Time required for Contractor's submittals, fabrication and deliveries. 

4). Time required by Contractor and the City to review all submittals. 

5). Time required by City to support any pre-operational and start-up testing. 

6). Time required for the relocation of utilities, if required. 

7). Activities performed by Contractor. 

e. Percentage of completion for each item as of the date the schedule was prepared. 

f. Dates for Contractor's submittals. 

g. Dates for any required City-furnished materials or equipment. 

h. Dates accepted submittals will be required from the City. 

In addition, the Contractor shall provide: 

a. Provide a list of all long lead items and their anticipated dates of delivery 
(equipment, materials, etc.)  Monthly updates shall reflect actual versus projected, 
and any revised projections 

b. Provide a projected dollar cash flow spend down for each month of construction.  
Monthly updates shall reflect any change orders as well as actual versus projected, 
and any revised projections. 

7. Release of Liens/Subcontractor’s Statement of Satisfaction 

The Contractor warrants and guarantees that title to all Work, materials and equipment 
covered by an application for payment, whether incorporated in the Project(s) or not, will pass 
to the City upon the receipt of such payment by the Contractor, free and clear of all liens, 
claims, security interests or encumbrances and that no Work, materials or equipment will have 
been acquired by the Contractor or by any other person performing Work at the site or 
furnishing materials and equipment for the Project(s), subject to an agreement under which an 
interest therein or an encumbrance thereon is retained by the seller or otherwise imposed by 
the Contractor or such other person. 

The Contractor shall, beginning with the second request for payment, attach a Partial Release 
of Lien/Subcontractor's Statement of Satisfaction for each application for payment.  Failure to 
submit such documentation may delay payments.  The City may, in its sole discretion withhold 
payments for Work performed by Subcontractor where no release of lien has been submitted.  
The Contractor shall submit with the final payment request, for any Project(s) where 
Subcontractors have performed Work, a Final Release of Lien/Subcontractor’s Statement of 
Satisfaction for each Subcontractor marked as a final.  Failure to submit such documentation 
will result in delay in payment or the City withholding from the final payment such funds as 
necessary to satisfy any Subcontractor claims. 

Where the Contractor has submitted a Performance/Payment Bond the Contractor may, in lieu 
of the Release of Lien/Subcontractor's Statement of Satisfaction, submit a Consent of Surety 
to Requisition Payment. 

8. Progress Meetings 

The City shall conduct a pre-construction conference prior to the commencement of the Work.  
Contractor shall hold progress and coordination meetings as required by the Project Manager 
or Engineer, to provide for the timely completion of the Work.  

Contractor shall arrange and conduct regular bi-weekly job site Project status meetings with 
the Project Manager and/or Consultant.  Contractor shall use the job site meetings as a tool 
for the pre-planning of Work and enforcing schedules, and for establishing procedures, 
responsibilities, and identification of authority for all parties to clearly understand. During these 
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meetings, Contractor shall identify the party or parties responsible for following up on any 
problems, delay items or questions, and Contractor shall note the action to be taken by such 
party or parties. Contractor shall revisit each pending item at each subsequent meeting until 
resolution is achieved. Contractor shall attempt to obtain from all present any potential 
problems or delaying event known to them for appropriate attention and resolution.  Contractor 
shall be responsible for keeping minutes of the meeting and distribution of the minutes to all 
parties in attendance. 

The Contractor shall arrange for the participation of its Subcontractors and/or vendors when 
the Project Manager requires their presence. 

The Contractor shall maintain minutes of the meeting and distribute copies of the minutes to 
all parties in attendance.  The Contractor shall prepare and distribute to Project Manager and 
the Consultant an updated two-week look-ahead schedule of construction activities and 
submittals.   

9. Request for Information 

The Contractor shall submit a Request for Information (RFI) where the Contractor believes 
that the Contract Document’s specifications or drawings are unclear or conflict.  All requests 
must be submitted in a manner that clearly identifies the drawing and/or specification section 
where clarification or interpretation is being requested. As part of the RFI, Contractor shall 
include its recommendation for resolution. The Architect and City shall respond in writing. 

10. Project Site Facilities 

The Contractor shall arrange for all Project(s) Site(s) facilities as may be necessary to enable 
the Project Manager or Consultant to perform their respective duties and to accommodate any 
representatives of the City which the City may choose to have present at the Project(s).   

Contractor’s, Subcontractor’s, supplier’s, material person’s personnel shall not use the City 
restrooms that may be available at the Project(s) Site(s) without the prior consent of the 
manager of the facility or the Project Manager where there is no manager of a facility.  The 
Contractor shall provide and maintain at his own expense, in a sanitary condition, such 
accommodations for the use of his employees as is necessary to comply with the requirements 
including Chapter 46 of the Building Code and regulations of the State of Florida Department 
of Health and Rehabilitative Services or Dade County Health Department.  The Contractor, his 
employees or his Sub-Contractors shall commit no public nuisance or use any facilities that 
have not been specifically provided for use by the Contractor.  

The Contractor shall furnish an adequate supply of drinking water for its, and its Sub-
Contractors’ employees.  

There shall be adequate provisions made by the Contractor to ensure all disposable materials 
are properly disposed of and do not create a nuisance to the City or the public.  The location 
of the temporary facilities shall be subject to the approval of the Project Manager. 

11. Temporary Facilities, Utilities, and Construction 
 

Contractor is required to provide any necessary temporary utilities to the site, such as electric, 
water, and sanitary services to the site for new construction or additions to a facility, or those 
that are necessary for the performance of the Work.  Contractor shall make all arrangements 
with the local utility companies. The Contractor shall also be responsible for furnishing all 
materials and equipment necessary for the installation and maintenance of any temporary 
utilities.  The Project Manager may authorize the use of existing utilities.  Such decision will be 
made at the sole discretion of the Project Manager and the City. 

Contractor shall furnish, install and maintain temporary facilities required for construction, and 
shall remove them upon completion of the Work. All facilities shall comply with the respective 
federal, state and local codes and regulations and with utility company requirements.  Materials 
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for temporary facilities may be new or used, but must be adequate in capacity for the required 
usage, must not create unsafe conditions, and must not violate requirements of applicable 
codes and standards.  

The Contractor must pay for all utility costs associated with new lines, new hook ups, new 
utility accounts, and so forth which were necessitated by the Project itself. Contractor shall pay 
for all changes, fees, costs or other impositions for utilities, including without limitations, 
electric, water, sewer, telecommunications and other utilities of whatever nature arising from 
the Project of the Work herein defined. 

The Contractor shall be required to obtain all necessary permits required for any Project(s) 
site facilities and utilities. Contractor shall also be responsible to maintain such facilities in a 
safe and working condition. Contractor shall be responsible for payment for all fees and 
charges for the installation and use of all temporary facilities and utilities. 

All such facilities and utilities remain the property of the Contractor and the Contractor shall be 
responsible for removal and disposal of such facilities prior to Final Acceptance. 

Temporary fences: If, during the course of the Work, it is necessary to remove or disturb any 
fencing, the Contractor shall, at his own expense, provide a suitable temporary fence which 
shall be maintained until the permanent fence is replaced. The Project Manager will be solely 
responsible for the determination of the necessity for providing a temporary fence and the type 
of temporary fence to be used. 

Responsibility for Temporary Structures: In accepting this Contract, the Contractor assumes 
full responsibility for the sufficiency and safety of all temporary structures or work and for any 
damage which may result from their failure or their improper construction, maintenance or 
operation and will indemnify and save harmless the City from all claims, suits or actions and 
damages or costs of every description arising by reason of failure to comply with the above 
provisions. 
 

12.  Field Layout of the Work and Record Drawings for Drainage Projects 
 

The Contractor through the services of a State of Florida Registered Professional Surveyor 
and Mapper (P.S.M.), shall establish the line and benchmarks and other reference points for 
the installation of the pipeline or structure 

For pipelines, this will consist of establishing all points of bend (but not necessarily bevel pipe 
unless in close proximity to other facilities), valves, tees, crosses and other stations not more 
than 100 feet apart along the proposed centerline of the pipe, or along a stationed offset line 
as shown on the Plans, marked by a nail in a metal cap if in pavement, with the station painted 
nearby or by a nail in the top of a wooden stake driven flush with the ground with the station 
marked on a flag stake nearby, if not in pavement. 

For structures, this will consist of base lines, stakes at corners, centers and center lines, 
auxiliary lines and a bench mark from which to establish the elevations. 

The Contractor shall make his equipment and men available to the Inspector for spot-checking 
the accuracy of the Work. The Project Manager shall require the Work to be brought within the 
tolerances specified elsewhere before backfill is placed or the construction is otherwise hidden. 

The entire responsibility for establishing and maintaining line and grade in the field lies with 
Contractor.  Contractor shall maintain an accurate and precise record of the location and 
elevation of all pipe lines, conduits, structures, maintenance access structures, hand holes, 
fittings and other Work and shall prepare record or "as-built" drawings of the same which are 
signed and sealed by a State of Florida Registered Professional Surveyor and Mapper 
(P.S.M.). Contractor shall deliver these records in good order to Project Manager as the Work 
is completed.  The Contractor shall supply the Consultant with a copy of the Registered Land 
Surveyor’s layout of the Work immediately upon its availability to his own forces.  The cost of 
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all such field layout and recording work is included in the prices bid for the appropriate items.  
All record drawings shall be made on reproducible paper and shall be delivered to Project 
Manager prior to, and as a condition of, final payment. 

During the entire construction operation, the Contractor shall retain the services of a State of 
Florida Registered Professional Surveyor and Mapper (P.S.M.) who shall maintain records of 
the installation, including all deviations from the plans and specifications by obtaining "As-built" 
dimensions and elevations.  The surveyor shall prepare record as-built drawings showing 
correctly and accurately all changes and deviations made during construction, including 
approved construction variances to reflect the Work as it was actually constructed.  “As-Built” 
drawings shall be submitted to the City on a monthly basis.   

Recording of Project Record 

 Record all information for pipeline projects and on-site projects concurrently with 
construction progress. 

 Do not conceal any work until as-built information is recorded by the Contractor and 
the City. 

 All locations for future connections or tie-ins shall be left unburied and uncovered until 
the City’s surveying forces obtain and record the as-built information. This is in addition 
to the Contractor’s recorded information. 

 Restrained pipe, end line valves, thrust blocks need to be left uncovered for the last 
complete length.  Inline valves and tees shall be left exposed for 1 length on both sides 
plus the face end. Record the elevation, deviation from horizontal and vertical 
alignment and the inclination for these items. 

 Maintain records of all pipeline Project and on-site Project deviations from Drawings 
and Specifications by a Florida Registered Professional Surveyor and Mapper 
(P.S.M.). 

 For Pipe Installation in All Pipeline Projects and On-site Projects: During entire 
construction operation retain the services of a State of Florida Registered Land 
Surveyor (FRLS) who shall maintain records of the installation, including all deviations 
from Drawings and Specifications. 

 (FRLS) shall record as-built dimensions and elevations every twenty-five feet (25’) or 
portion thereof along pipeline and at every abrupt change in direction of the new line. 

 (FRLS) shall record locations and elevations for each valve, fitting, service line, fire 
hydrant, water sampling point, and also for above ground piping and other 
appurtenances along the pipeline. Specific locations and elevation of equipment, the 
buildings and miscellaneous items installed inside them shall be recorded as 
applicable. 

 Contractor’s FRLS shall prepare as-built record drawings showing correctly and 
accurately the installation, embracing all changes and deviations made during 
construction, including all approved construction variances, to reflect the work as it was 
constructed. 

 Record Drawings shall be prepared on 4-mil Mylar as specified hereinafter. Record 
Drawings and three (3) blue line copies shall be signed and sealed by the Surveyor 
and shall be submitted to the City for the Project Manager’s or Consultant’s review 
within ten (10) calendar days following the completion date of successful pressure 
testing of all mains and appurtenances under the Contract Documents 

 If the Consultant determines that the Drawings are not acceptable, they will be returned 
to the Contractor with a cover letter noting the deficiencies and/or reasons for the 
disapproval. Contractor shall have ten (10) calendar days to correct all exceptions 
taken by the Project Manager and resubmit as-built record drawings to the Consultant 
for final acceptance. 

Prior to, and as a condition precedent to Final Payment, Contractor shall submit to City, 
Contractor's record drawings or as-built drawings acceptable to Project Manager. 
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13.  Survey Work for Drainage Projects 
The Contractor shall retain or employ a FRLS to lay out all storm sewer construction and 
provide final measurements.   

At the Project pre-construction meeting, to be attended by the Contractor's FRLS, the 
Contractor will be provided a packet of information, from the City, showing the format to be 
utilized. The Contractor is advised that the survey work, including required final 
measurements, shall be according to City Standards and are an integral part of the 
Project. The Project shall not be considered complete until the final measurements are 
approved by the City.   

Layout is to be under the supervision of the FRLS. The center line of catch basins and an 
offset line parallel with the center line of the pipe will be marked by nails and discs at intervals 
of no more than fifty feet (50').   Distances between manholes will be accurate within 0.10 foot 
and elevations of the offset points will be determined with an accuracy of + 0.03 foot.   

Offset points are to be painted with good quality traffic paint with the distance from the catch 
basin and the low invert. This information is to be shown in the approved field book and on a 
cut sheet form provided by the City. These cut sheets shall be reviewed by the Consultant to 
ensure that City standards are being met.   Field books will become the property of the City.   

All notes will show the relationship of the installations to the City of Miami's monument line.   All 
elevations are to the City of Miami Datum.   

The final measurements will include accurate horizontal and vertical location of all 
construction. This includes, but is not limited to grate, invert and bottom elevations of catch 
basins and size and type of all pipe, asphalt overlay, and elevation of ground or sidewalk above 
exfiltration systems.    

All books shall contain a front index referencing both street location and catch basin 
numbers.   These notes are to become the property of the City after certification as to accuracy 
by a FRLS.   Staking and final survey notes shall be cross referenced each to the other.   

The FRLS works for the Contractor but shall be available to answer any questions the City 
may have.   All costs for survey work will be included in the bid price. 

14. Security 
 

The site where the Work is to be performed may not be a secure site and the public may have 
access to the site.  The Contractor shall have sole responsibility for the security of all Work 
materials, tools, equipment and Work at the Project(s) site.  The City shall not be liable for any 
damage or loss to such materials, tools, equipment and Work and the Contractor shall be 
responsible for the repair or replacement of all Work such materials, tools, and equipment.   

15. Construction Signage 
 

Contractor is expected to furnish and install a minimum of two Project signs in addition to 
construction related signs such as warning signs.   

The City shall provide the Contractor the wording and layout for the signs at the pre-
construction conference. The Contractor shall furnish the two City signs at the Project(s) 
Site(s) as follows:    

 The first sign shall be four feet (4’) wide and eight (8’) feet high and constructed of 
pressure sensitive two (2) mil cast vinyl overmounted with three (3) mil mylar and 
mounted to one (1) MDO with painted back. The sign shall be mounted on four (4) inch 
square wood or perforated “U” channel metal posts painted white, and be readable at 
eye level.  The colors to be used on the sign are as follows:  the background shall be 
white with blue lettering; the seal shall be white and gold with blue lettering form.  

 The second sign shall reflect other funding sources for the Project and shall reflect the 
Project information. The sign shall be four feet (4’) wide by eight feet (8’) high by ¾ 
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inch (thick) exterior plywood, suitably mounted and readable at eye level.  The colors 
shall be blue and white.  The background shall be white and all lettering shall be blue 
Helvetica.  All paint shall be rated outdoor enamel. The City will provide the City Seal 
in decal form. 

 The Contractor shall also post appropriate construction site warning signs at the Work 
Site. Such signs shall be posted to warn pedestrian and vehicle traffic.  Signage shall 
also be placed waterside to alert boater to the construction zone, requiring idle speed 
and a minimum clearance distance. Contractor shall provide drawings for the signage, 
which shall be subject to approval by the Consultant.   

 The Project Manager and the City shall approve the locations for all signage. 

16. Construction Photographs  
 

Prior to commencement of the Work the Contractor will take digital photographs to document 
existing conditions and submit copies as required herein prior to the commencement of Work.  
Contractor shall submit with each application for payment photographs that accurately reflect 
the progress of all aspects the Work.  The number of photographs to be taken will be based 
on the magnitude of Work being performed.  Contractor shall submit one copy of each 
photograph in print and digitally.  The photographs shall be printed on 8”X10” high resolution 
glossy commercial grade and weight color photographic print paper.  Each photograph shall 
be imprinted on its face with the title of the Project, the date, and time the picture was taken. 
Digital photographs shall be taken using .jpeg format and will be submitted on a CD-ROM 
clearly identifying the name of the Project, the name of the Contractor, and the timeframe in 
which the pictures were taken.  Initial set up prints, unless otherwise allowed by the Project 
Manager will be submitted in a three ring binder with each picture protected by a clear plastic 
sleeve.  Subsequent prints are to be submitted in clear plastic sleeves that can be added to 
the binder.  The three ring binder shall be of such size to be able to hold all print pictures.   

17. Buy America Requirements 
 
Contractor agrees to comply with all applicable provisions of LAP FDOT’s Section 6- 5.2 
herein and 23 CFR 635.410, as amended. 
 

18. Contractor Purchased Equipment for State or Local Ownership 
 

When a Contractor purchases equipment to adequately meet the construction engineering 
(CE) requirements of a Federal-aid project, the equipment which is purchased by the 
construction Contractor is not permitted to be transferred to the State or City for ownership. 
Contractor shall also not purchase equipment utilizing Project funds for use and ownership by 
the City or State. 
 

19. Equipment Rental Rates 
LAP FDOT Section 9-5.6 “Certification of Payment to Subcontractors” and other applicable 
sections shall apply to this Article. Whenever a code of standard is in conflict, the more 
conservative descriptive applies.  When equipment is to be rented, the following guidelines 
apply and Contractor agrees to comply with these guidelines as laid out below:  
 
The following costs are allowable: 
 
(1) Rental costs under operating leases, to the extent that the rates are reasonable at the time 
of the lease decision, after consideration of  
 I. rental costs of comparable property, if any;  
 II. market conditions in the area;  
 III. the type, life expectancy, condition, and value of the property leased;  
 IV. alternatives available; and  
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 V. other provisions of the agreement. 
 
(2) Rental costs under a sale and leaseback arrangement only up to the amount the Contractor 
would be allowed if the Contractor retained title, computed based on the net book value of the 
asset on the date the Contractor becomes a lessee of the property adjusted for any gain or 
loss recognized. 
 
(3) Charges in the nature of rent for property between any divisions, subsidiaries, or 
organization under common control, to the extent that they do not exceed the normal costs of 
ownership, such as depreciation, taxes, insurance, facilities capital cost of money, and 
maintenance (excluding interest or other unallowable costs) provided that no part of such costs 
shall duplicate any other allowed cost. Rental cost of personal property leased from any 
division, subsidiary, or affiliate of the Contractor under common control that has an established 
practice of leasing the same or similar property to unaffiliated lessees shall be allowed. 
 

20. Prohibition Against Convict Produced Materials 
 

Title 23 CFR PART 635 Section 117 is incorporated here and shall apply to this Contract. 
 
TITLE 23--HIGHWAYS 
 
CHAPTER I--FEDERAL HIGHW ADMINISTRATION, DEPARTMENT OF 
TRANSPORTATION 
 
PART 635-CONSTRUCTION AND MAINTENANCE-Table of Contents 
 
Subpart A-Contract Procedures 
Sec. 635.117 Labor and employment. 
 
(a)  No construction work shall be performed by convict labor at the work site or within the 
limits of any Federal-aid highway construction project from the time of award of the Contract 
or the start of work on force account until final acceptance of the work by the SHA unless it is 
labor performed by convicts who are on parole, supervised release, or probation. 
 
(b)  No procedures or requirements shall be imposed by any State which will operate to 
discriminate against the employment of labor from any other State, possession or territory of 
the United States, in the construction of a Federal-aid project. 
 
(c)  The selection of labor to be employed by the Contractor or any Federal-aid project shall 
be by the Contractor without regard to race, color, religion, sex, national origin, age, or 
handicap and in accordance with 23 CFR part 230, 41 CFR part 60 and Exec. Order No. 11246 
(Sept. 24, 1965), 3 CFR 339 (1964-1965), as amended. 
 
(d)  Pursuant to 23 U.S.C. 140(d), it is permissible for SHA's to implement procedures or 
requirements which will extend preferential employment to Indians living on or near a 
reservation on eligible projects as defined in paragraph (e) of this section. Indian preference 
shall be applied without regard to tribal affiliation or place of enrollment. In no instance should 
a Contractor be compelled to layoff or terminate a permanent core-crew employee to meet a 
preference goal. 
 
(e)  Projects eligible for Indian employment preference consideration are projects located 
on roads within or providing access to an Indian reservation or other Indian lands as defined 
under the term "Indian Reservation Roads" in 23 U.S.C. 101 and regulations issued 
thereunder. The terminus of a road "providing access to" is that point at which it intersects with 
a road functionally classified as a collector or higher classification (outside the reservation 
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boundary) in both urban and rural areas. In the case of an Interstate highway, the terminus is 
the first interchange outside the reservation. 
 
(f)  The advertisement or call for bids on any contract for the construction of a project 
located on the Federal-aid system either shall include the minimum wage rates determined by 
the Secretary of Labor to be prevailing on the same type of work on similar construction in the 
immediate locality or shall provide that such rates are set out in the bidding documents and 
shall further specify that such rates are a part of the contract covering the project. 

 

21. FHWA-1273 / Required Contract Provisions for Federal-Aid Construction 
Contracts and FDOT LAP Division 1 Specifications 

 
The provisions of FHWA-1273, attached to this contract as EXHIBIT 1273 and hereby made 
a part of the Contract Documents, are MANDATORY and MUST BE ADHERED TO FOR 
WORK UNDER THIS CONTRACT. LAP Divisions 1 Specifications (Off-System) are provided 
for use in LAP Specifications as needed are attached in this document and must be adhered 
to for work under this contract.    

 

22. Wage Rates for Federal-Aid Projects 
 

For this Contract, payment of predetermined minimum wages applies. The U.S. Department 
of Labor Wage Rates applicable to this Contract are listed in Wage Rate Decision Number(s) 
FL180221 03/16/2018 FL221, as modified up through ten days prior to the opening of bids. 
Obtain the applicable General Decision(s) (Wage Tables) through the FDOTs website and 
ensure that employees receive the minimum wages applicable.  You may, if applicable, refer 
to the Wage Table—current as of this Contract date—attached hereto on page 113, below, 
and incorporated herein. 
 
Review the General Decisions for all classifications necessary to complete the project. 
Request additional classifications through the Engineer’s office when needed. When multiple 
wage tables are assigned to a Contract, general guidance of their use and examples of 
construction applicability is available on the Department’s website. Contact the Department’s 
Wage Rate Coordinator before bidding if there are still questions concerning the applicability 
of multiple wage tables. The URL for obtaining the Wage Rate Decisions is 
www.dot.state.fl.us/construction/wage.shtm. Contact the FDOT’s Wage Rate Coordinator at 
(850) 414-4251 if the FDOT’s Website cannot be accessed or there are questions. 
 
Weekly payrolls must be submitted to the City’s construction manager.  They shall set out 
accurately and completely all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), as detailed above in section 19, except that full social security numbers and home 
addresses SHALL NOT be included on weekly transmittals. Instead the payrolls shall only 
need to include an individually identifying number for each employee (e.g., the last four digits 
of the employee's social security number).  Where this paragraph conflicts with FHWA 1273 
with regard to home addresses and social security numbers this paragraph shall prevail. 

 
23. Publicly-Owned Equipment  
 

 In accordance with 23 CFR 635, publicly owned equipment is not allowed for this contract. 
It should not normally compete with privately owned equipment on a project to be let to 
contract.  

24. Public Agencies in Competition with the Private Sector 
 
 The City reserves the right, before awarding a Contract, to require a Bidder to summit evidence 

of his/her qualification, as may be deemed necessary, and consider any evidence available to 
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it of the financial, technical and other qualifications and abilities of the bidder. The Contract will 
be awarded only to a Bidder fully qualified to undertake the proposed work. All material or 
services must meet all applicable Federal, State and Local specifications and permit 
requirements. In accordance with 23 CFR 635.112(e), no public agency shall be permitted 
to bid in competition or to enter into subcontracts with private contractors. 

25. FDOT Specifications 
 

All work done must be completed using the LAP FDOT Specifications and the FDOT Big 4 
Specifications for earthwork, concrete, asphalt and landscaping as attached in the 
Supplemental Information section of this document and is made part of this contract.  

26. On The Job Training Requirements 
 

Provisions for LAP Section 7-25 are attached with this contract and made part of this 
contract 

27. Owner Force Account Contracting 
 

Owner Force Account contracting is not allowed for this contract.  The City does not allow the 
direct performance of highway construction work by its own resources of labor, equipment, 
materials and supplies furnished by the City and used under City’s direct control. 

28. E-Verify - Mandatory Use 
 

Provision of the LAP FDOT Section 7-29 applies to this Article and is made part of this contract. 
Contractor shall utilize the U.S. Department of Homeland Security’s E-Verify system to verify 
the employment eligibility of all new employees hired by the Contractor during the term of the 
Contract and shall expressly require any subcontractors performing work or providing services 
pursuant to the Contract to likewise utilize the U.S. Department of Homeland Security’s E-
Verify system to verify the employment eligibility of all new employees hired by the 
subcontractor during the Contract term. 
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BID FORM (Page 1 of 9) 

SECTION 4 
BID FORM 

 
 

      Submitted: ____________________ 
         Date 
City of Miami, Florida  
Office of the City Clerk 
City Hall, 1st Floor 
3500 Pan American Drive 
Miami, Florida 33133-5504 

 
The undersigned, as Bidder, hereby declares that the only persons interested in this Bid as principal 
are named herein and that no person other than herein mentioned has any interest in this bid or in the 
Contract to be entered into; that this Bid is made without connection with any other person, firm, or 
parties making a Bid; and that it is, in all respects, made fairly and in good faith without collusion or 
fraud. 

The Bidder further declares that it has examined the Site of the Work and informed itself fully of all 
conditions pertaining to the place where the Work is to be done; that it has examined the Contract 
Documents and all addenda thereto furnished before the opening of the Bids, as acknowledged below; 
and that it has satisfied itself about the Work to be performed; and that it has submitted the required 
Bid Guaranty; and all other required information with the Bid; and that this Bid is submitted voluntarily 
and willingly. 

The Bidder agrees, if this Bid is accepted, to contract with the City, a municipal corporation of the 
State of Florida, pursuant to the terms and conditions of the Contract Documents and to furnish all 
necessary materials, equipment, machinery, tools, apparatus, means of transportation, and all labor 
necessary to construct and complete within the time limits specified the Work covered by the Contract 
Documents for the Project(s) entitled: 
 
 ITB No: 17-18-029 
 Title:  Overtown Greenway at NW 11th Terrace – Phase 2 

        (from NW 3rd Avenue to 6th Avenue)    
 

The Bidder also agrees to furnish the required Performance Bond and Payment Bond or alternative 
form of security, if permitted by the City, each for not less than the total Bid price plus alternates, if 
any, and to furnish the required Certificate(s) of Insurance. 

The undersigned further agrees that the Bid Guaranty accompanying the Bid shall be forfeited if Bidder 
fails to execute said Contract, or fails to furnish the required Performance Bond and Payment Bond 
or fails to furnish the required Certificate(s) of Insurance within fifteen (15) calendar days after being 
notified of the award of the Contract. 

In the event of arithmetical errors, the Bidder agrees that these errors are errors which may be 
corrected by the City.  Bidder agrees that any unit price listed in the Bid is to be multiplied by the 
stated quantity requirements in order to arrive at the total. 
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BID FORM (Page 2 of 9) 

Form SU must be submitted with Bidder’s bid. The SU Form can be found posted on the 
webpage with the bid documents. 

The Bidder’s Total Bid Construction Cost includes the total cost for the Work specified in this 
solicitation, consisting of furnishing all materials, labor, equipment, supervision, mobilization, 
overhead & profit required in accordance with the bid specifications. 

Bidder’s Bid Amount Includes the total cost for the Work specified in this solicitation, consisting of 
furnishing all materials, labor, equipment, permits, supervision, mobilization, overhead & profit 
required in accordance with the Bid Specifications. 

 

Scope of Work: The Work consists of furnishing all materials, labor, and equipment necessary for 
road improvements such as drainage system installations, milling and resurfacing, new sidewalks 
replacement, striping, signs, landscaping, hardscape, decorative street and pedestrian lighting, and 
ADA compliant ramps, and compliance based on the Miami River Greenways Master Plan. 

 

BID: 

 

Phase 2 - TOTAL BID CONSTRUCTION COST:  $_________________________ 

 

 

 

 

$__________________________________________________________________ 

  Written Total Bid Construction Cost 

 

 

 

 
 
  



Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

84

BID FORM (Page 3 of 9) 

 
The Excel Bid Form reflecting Unit Costs is required to be submitted within the Bid Submittal 
Forms. 
 
Bidders must download the required Excel Bid Form from the Project’s webpage at: 
 
http://www.miamigov.com/MiamiCapital/NewBidsandProposals.html 
 
Failure to submit the required Excel Bid Form may result in the Bid being deemed non-
responsive. The Excel Bid Form shall round all Bid prices to the second decimal. 

 

 

 

 

ITB 17-18-029 - Overtown Greenway at NW 11th Terrace – FDOT LAP Project  
Line 
No. 

Pay Item No. Pay Item Description Unit Quantity Unit Cost Cost 

1 1      

2 2      

3 3      

4 4      

5 5      

6 6      

7 7      

8 8      

9 9      

10 10      

TOTAL         

SAMPLE FORM 
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BID FORM (Page 4 of 9) 
   
DIRECTIONS: COMPLETE PART I OR PART II, AS APPLICABLE, AS WELL AS PARTS III AND 
IV  

 
 

Part I: Listed below are the dates of issue for each Addendum received in connection with this bid: 

Addendum No. 1, Dated ________________________ 

Addendum No. 2, Dated ________________________ 

Addendum No. 3, Dated ________________________ 

Addendum No. 4, Dated ________________________ 
 

Part II: _______ No addenda was received in connection with this bid. 
  

Part III:    Certifications 

The Bidder, by virtue of signing the Bid Form, affirms that the Bidder is aware of the following, and 
shall comply with all the stated requirements. 

1. Non-Collusion 
 

The undersigned Bidder certifies that the only persons interested in this bid are named herein; that 
no other person has any interest in this bid or in the Contract to which this bid pertains; that this 
bid is made without connection or arrangement with any other person.  Bidder certifies that the 
selected independent third-party verifier will verify and certify compliance data and reports 
honestly and accurately. 

2. Drug Free Workplace 
 

The undersigned Bidder hereby certifies that it will provide a drug-free workplace program by: 

(1) Publishing a statement notifying its employees that the unlawful manufacture, distribution, 
dispensing, possession, or use of a controlled substance is prohibited in the Bidder's 
workplace, and specifying the actions that will be taken against employees for violations of 
such prohibition. 

 
(2) Establishing a continuing drug-free awareness program to inform its employees about: 

 
(i) The dangers of drug abuse in the workplace; 
(ii) The Bidder's policy of maintaining a drug-free workplace; 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; 

and, 
(iv) The penalties that may be imposed upon employees for drug abuse violations 

occurring in the workplace. 
 

(3) Giving all employees engaged in performance of the Contract a copy of the statement required 
by subparagraph (1). 
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BID FORM (Page 5 of 9) 
 

(4) Giving all employees engaged in performance of the Contract a copy of the statement required 
by subparagraph (1); 

 
(5) Notifying all employees, in writing, of the statement required by subparagraph (1), that as a 

condition of employment on a covered Contract, the employee shall: 
 

(i) Abide by the terms of the statement; and,  
 

(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute 
for a violation occurring in the workplace no later than five (5) calendar days after such 
conviction; 
 

(6) Notifying the City in writing within ten (10) calendar days after receiving notice under 
subdivision (4) (ii) above, from an employee or otherwise receiving actual notice of such 
conviction.  The notice shall include the position title of the employee; 

 
(7) Within thirty (30) calendar days after receiving notice under subparagraph (4) of a conviction, 

taking one of the following actions with respect to an employee who is convicted of a drug 
abuse violation occurring in the workplace: 
 

(i) Taking appropriate personnel action against such employee, up to and including 
termination; or 

(ii) Requiring such employee to participate satisfactorily in a drug abuse assistance or 
rehabilitation program approved for such purposes by a federal, state, or local health, 
law enforcement, or other appropriate agency; and, 
 

(8) Making a good faith effort to maintain a drug-free workplace program through implementation 
of subparagraphs(1) through (7). 
 

5. Lobbying 

The undersigned Bidder certifies to the best of their knowledge and belief, that: 

(1) No Federal appropriated funds have been paid, or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal contract, the making of 
any Federal grant, the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid to any person for influencing 
or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with 
this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete 
and submit Standard Form 375-030-34, “Disclosure of Lobbying Activities,” in accordance with 
its instructions. 

(3) This undersigned shall require that the language of this certification be included in the award 
documents for “All” sub-awards at all tiers (including subcontracts, sub-grants, and contracts 
under grants, loans, and cooperative agreements) and that all sub-recipients shall certify and 
disclose accordingly. 
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BID FORM (Page 6 of 9) 

 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a pre-requisite for 
making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any 
person who fails to file the required certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure; and 

 
* Note: In these instances, “All” in the Final Rule is expected to be clarified to show that it applies 

to covered contract/grant transactions over $100,000 (per QMB). 

 

6. Debarment, Suspension and Other Responsibility Matters  

The undersigned Bidder certifies to the best of its knowledge and belief, that it and its principals:  

(a) Are not presently debarred, suspended, proposed for debarment, and declared ineligible 
or voluntarily excluded from covered transactions by any Federal department or agency. 

(b) Have not, within a three-year period preceding this Bid, been convicted of, or had a civil 
judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State, or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or falsification or destruction of records, making false statements, or 
receiving stolen property; 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a government 
entity (Federal, State, or local) with commission of any of the offenses enumerated in 
paragraph 6.b of this certification; and, 

(d) Have not, within a three-year period preceding this Bid, had one or more public 
transactions (Federal, State, or local) terminated for cause or default. 

Where the Bidder is unable to certify to any of the statements in this certification, such Bidder shall 
submit a written explanation to the City of Miami. 

 

Part IV;   Certification – Trench Safety Act 

The undersigned Bidder, by virtue of signing the Bid Form, affirms that the Bidder is aware of the 
Trench Safety Act, and will comply with all applicable trench safety standards. Such assurance shall 
be legally binding on all persons employed by the Bidder and subcontractors.    
The Bidder is also obligated to identify the anticipated method and cost of compliance with the 
applicable trench safety standards. 

Bidder acknowledges that included in the various items of the Bid and in the total Bid price are costs 
for complying with the Florida Trench Safety Act.  These items are a breakout of the respective items 
involving trenching and will not be paid separately.  They are not to be confused with Bid items in the 
schedule of prices, nor be considered additional Work. 
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BID FORM (Page 7 of 9) 

  

The Bidder further identifies the costs and methods summarized below: 

  Quantity      Unit   
Description   Unit      Price Price   Extended       Method 

_________________ _______  _________  ________ __________   _________ 

_________________ _______ _________ ________ __________   _________ 

_________________ _______  _________  ________ __________   _________ 

_________________ _______  _________  ________ __________   _________ 

_________________ _______ _________ ________ __________   _________ 

  Total $_________               

______________________________________________________________________ 

Attached is a Bid Bond [  ], Cash [  ], Money Order [  ], Unconditional/Irrevocable Letter of Credit [  ], 

Treasurer's Check [  ], Bank Draft [  ], Cashier's Check [  ], Bid Bond Voucher [ ] or Certified Check [  ] 

No. ________ Bank of _________________________________________________ for the sum of 

________________________________________ Dollars ($____________). 

The Bidder acknowledges this Bid and certifies to the above stated in Part III and IV, by signing and 
completing the spaces provided below. 

Firm’s Name:  _________________________________________________________ 

Signature:  ___________________________________________________________ 

Printed Name/Title:  ____________________________________________________ 

City/State/Zip:    _______________________________________________________ 

Telephone No.:  _______________________________________________________ 

Facsimile No.:  ________________ E-Mail Address:  _________________________ 

Social Security 
No. or Federal     Dun and 
I.D.No.:________________________ Bradstreet No.:_______________________ 

       (if applicable) 

If a partnership, names and addresses of partners: 

_____________________________________________________________________ 

_____________________________________________________________________ 
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BID FORM (Page 8 of 9) 

 
CERTIFICATE OF AUTHORITY 

(IF CORPORATION) 
 I HEREBY CERTIFY that at a meeting of the Board of Directors of 
________________________________________, a corporation organized and existing under the laws of the 
State of _______________, held on the ___day of ___________, _____, a resolution was duly passed and 
adopted authorizing (Name)__________________________as (Title)_____________________of the 
corporation to execute bids on behalf of the corporation and providing that his/her execution thereof, attested 
by the secretary of the corporation, shall be the official act and deed of the corporation. I further certify that said 
resolution remains in full force and effect. 

 IN WITNESS WHEREOF, I have hereunto set my hand this ____, day of ___________, 20____. 

Secretary: ___________________________ 

Print: ___________________________ 

 
CERTIFICATE OF AUTHORITY 

(IF PARTNERSHIP) 
 I HEREBY CERTIFY that at a meeting of the Board of Directors of 
_________________________________________, a partnership organized and existing under the laws of the 
State of _______________, held on the ___day of ________, _____, a resolution was duly passed and adopted 
authorizing (Name)________________________as (Title)___________________ to execute Bids on behalf of 
the partnership and provides that his/her execution thereof, attested by a partner, shall be the official act and 
deed of the partnership. 

I further certify that said partnership agreement remains in full force and effect. 

 IN WITNESS WHEREOF, I have hereunto set my hand this ____, day of ___________, 20____. 

Partner: ___________________________ 

Print: ___________________________ 

 
 

CERTIFICATE OF AUTHORITY 
(IF JOINT VENTURE) 

Joint ventures must submit a joint venture agreement indicating that the person signing this Bid is authorized to 
sign Bid documents on behalf of the joint venture.  If there is no joint venture agreement each member of the 
joint venture must sign the Bid and submit the appropriate Certificate of Authority (corporate, partnership, or 
individual). 

 
CERTIFICATE OF AUTHORITY 
(IF INDIVIDUAL) 
 I HEREBY CERTIFY that, I  (Name)____________________________, individually and doing business 
as (d/b/a) ______________________________________ (as applicable) have executed and am bound by the 
terms of the Bid to which this attestation is attached. 

 IN WITNESS WHEREOF, I have hereunto set my hand this____, day of___________, 20____. 

 
Signed: ___________________________ 

Print: ___________________________  
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BID FORM (Page 9 of 9) 

 
 

NOTARIZATION 
 
 
 

STATE OF _________________________) 

        ) SS: 
COUNTY OF _______________________) 

 

 The foregoing instrument was acknowledged before me this _____ day of ______________, 20____, 

by ________________________________, who is personally known to me or who has produced 

____________________________ as identification and who (did / did not) take an oath. 

 
____________________________________ 
SIGNATURE OF NOTARY PUBLIC 
STATE OF FLORIDA 

 
__________________________________   
PRINTED, STAMPED OR TYPED 

 NAME OF NOTARY PUBLIC 
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Section 5 - Attachments 
BID BOND FORM  (Page 1 of 3) 
 
State of Florida  
County of Miami-Dade  
City of Miami  

 KNOWN ALL PERSONS BY THESE PRESENTS, that      as 

Principal,                as Surety, 

are held and firmly bound unto the City of Miami, in the penal sum of  ______  

Dollars ($             ) lawful money of the United States, for the payment of which sum 

well and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, 

jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has 

submitted the accompanying Bid, dated       , 20 , for: 

Overtown Greenway at NW 11th Terrace – Phase 2 – B-30624 
 
NOW THEREFORE: 

(a) If the Principal shall not withdraw said Bid within one hundred twenty (180) days after date 
of opening the same, and shall within ten (10) days after the prescribed forms are 
presented to him for signature, enter into a written contract with the City, in accordance 
with the Bid as accepted, and give bond with good and sufficient Surety or Sureties, as 
may be required, for the faithful performance and proper fulfillment of such contract; or,  

(b) In the event if the withdrawal of said Bid within the period specified, or the failure to enter 
into such contract and give such bond within the time specified, if the principal shall pay 
the City the difference between the amount specified in said Bid and the amount for which 
the City may procure the required Work and supplies, if the latter amount be in excess of 
the former, then the above obligation shall be void and of no effect, otherwise to remain in 
full force and virtue. 
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BID BOND FORM    (Page 2 of 3) 

 IN WITNESS WHEREOF, the above bound parties have executed this instrument under  
 their several seals, this _____day of _______________________, 20___,  

 the name and corporate seal of each party being hereto affixed and these presents duly  

signed by its undersigned representative, pursuant to authority of its governing body. 

WITNESS:  (If Sole Ownership,     PRINCIPAL: 
Partnership, or Joint Venture, 
two (2) Witnesses are required.  
If Corporation, Secretary  
only will attest and affix seal.)  
       ______________________________ 
______________________________    (Name of Firm) 
                         Affix 
______________________________    _________________________ Seal 
                        (Signature of Authorized Officer) 

       _______________________________ 
                    (Title) 

       _______________________________ 
                      (Business Address)    

       _______________________________ 

       City   State   Zip 
         Surety: 

       _______________________________ 
        (Corporate Surety) 

                       Affix 
____________________________ Seal 

____________________________    ________________________________ 
 Surety Secretary         (Signature of Authorized Officer) 

       ________________________________ 
                     (Title) 

       ________________________________ 
                       (Business Address)  

       ________________________________ 
       City               State            Zip 
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BID BOND FORM    (Page 3 of 3) 

CERTIFICATE AS TO CORPORATE PRINCIPAL 
 I, __________________________________________, certify that I am the Secretary of 
the Corporation named as Principal in the within bond; that 
_________________________________ of said corporation; that I know their signature, and the 
signature hereto is genuine; and that said bond was duly signed, sealed and attested for and in 
behalf of said corporation by authority of its governing body. 

      ______________________(Corporate Seal) 

STATE OF FLORIDA             ) 
COUNTY OF MIAMI-DADE ) SS 
City OF MIAMI   ) 

 Before me, a Notary Public duly commissioned, and qualified, personally 
appeared________________________________ to me well known, who being by me first duly 
sworn upon oath, says that he/she is the attorney-in-fact, for the 
___________________________ and that he/she has been authorized by 
_______________________ to execute the foregoing bond on behalf of the Contractor named 
therein in favor of the City of Miami, Florida. 

Subscribed and sworn to before me this _____ day of ________________, 20___. 

INSTRUCTIONS:  Bid Bonds   ________________________________ 
must be accompanied by               Notary Public, State of Florida at Large 
a Power of Attorney, in   
compliance with  
Instructions to Bidders      My Commission Expires: 
       ________________________________ 
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SUPPLEMENT TO BID FORM: 

QUESTIONNAIRE 

This Completed Form Must Be Submitted With The Bid. The City May, At Its Sole 
Discretion, Require That The Bidder Submit Additional Information Not Included In The 
Submitted Form. Such Information Must Be Submitted Within Seven (7) Calendar Days Of 
The City’s Request.  Failure To Submit The Form Or Additional Information Upon Request 
By The City Shall Result In The Rejection Of The Bid As Non-Responsive.  Additional Pages 
May Be Used Following The Same Format And Numbering. 

By submitting its Bid, the Bidder certifies the truth and accuracy of all information contained herein. 

A. Business Information 

1. How many years has Bidder been in business under its current name and ownership? 

a.  Professional Licenses/Certifications (include name and number)* Issuance Date 

 ________________________________________        ______ 

 ________________________________________        ______ 

 ________________________________________        ______ 
      (*include active certifications of small or disadvantage business & name of certifying entity) 

b.  Date Bidder was licensed by State of Florida, Dept. Of Professional Regulation: 
_______________ 

c.  Qualified Business License:        Yes     No   If Yes, Date Issued: _____________ 

d.  Identify Bidder’s primary business? _______________________________________ 
    (This answer should be specific.  For example; paving, drainage, schools, interior renovations, etc.) 

e.  Name of Bidder’s Qualifier, license number, and relationship to company:  

  _________________________________________________________________ 

  f. Names of previous Bidder Qualifiers during the past five (5) years including, license 
numbers,  relationship to Bidder and years serving as qualifier.  

 _________________________________________________________________ 

 _________________________________________________________________ 

2. Name and Licenses of any prior Bidder companies. 

               Name of Company                   License No.                Issuance Date 

__________________________________________________________________ 

 __________________________________________________________________ 

3. Type of Company:   

  Corporation     “S” Corporation    LLC    Sole Proprietorship    Other: _________ 
  (Corporations will be required to provide a copy of their corporate resolution prior to executing a contract)  
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4. Company Ownership  

 a.  Identify all owners of the company 

      Name    Title    % of ownership 

  ________________________________________________________________ 

  ________________________________________________________________ 

  ________________________________________________________________ 

  ________________________________________________________________ 

  ________________________________________________________________ 

 b.  Is any owner identified above an owner of another company?    Yes      No 
      If yes, identify the name of the owner, other company names, and % ownership for     

each 
  ________________________________________________________________ 

  ________________________________________________________________ 

c.  Identify all individuals authorized to sign for the Bidder’s company, indicating the level 
of their authority ( check applicable boxes and for other provide specific levels of authority) 

 Name   Title         Signatory Authority 

        All      Cost    No-Cost    Other 

______________________________________            

______________________________________            

______________________________________            

______________________________________            

Explaination for Other: _________________________________________________ 
(Note:  “All” refers to any type of document including but not limited to contracts, amendment, 
change proposal requests (CPR), change orders (CO), notices, claims, disputes, etc.  “Cost” 
refers to CPRs, COs.  No-cost refers to RFIs, Notices, and other similar documents). 

5. Employee Information 

 Total No. of Employees: _____      Number of Managerial/Admin. Employees: _____ 

 Number of Trades Personnel and total number per classification: 
            (Apprentices must be listed separately for each classification) 

 ________________________________________________________________ 

 ________________________________________________________________ 

 ________________________________________________________________ 

How many employees are working under H2B visas?  ________ 
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6.  Has any Owner or employee of the Bidder ever been convicted of a federal offense or 
moral turpitude?  If yes, please explain: 

___________________________________________________________________ 

7. Insurance & Bond Information 

 a.  Insurance Carrier name and address:  ____________________________________ 

 __________________________________________________________________ 

 b.  Insurance Contact Name, telephone, and e-mail: ____________________________ 

 __________________________________________________________________ 

 c.   Insurance Experience Modification Rating (EMR): __________________________ 
                                                                                                                                         (if no EMR rating please explain why) 

 d. Number of insurance claims paid out by Bidder in Past 5 years and value of each: 

___________________________________________________________________ 

 e.  Bond Carrier name and address:  ________________________________________ 

 ___________________________________________________________________ 

 f.   Bond Carrier Contact Name, telephone, and e-mail: __________________________ 

 ___________________________________________________________________ 

 g. Number of Bond Claims paid out by Bidder in Past 5 years and value: 
___________________________________________________________________ 

8. Have any claims lawsuits been file against Bidder in the past 5 years? If yes, identify all 
where Bidder has either settled or an adverse judgment has been issued against Bidder.  
Identify the year basis for the claim or judgment and settlement unless the value of the 
settlement is covered by a written confidentiality agreement.   

  __________________________________________________________________ 

  __________________________________________________________________ 

9. To the best of Bidder’s knowledge, is Bidder or any officers of Bidder currently under 
investigation by any law enforcement agency or public entity?  If yes, provide details: 

  _________________________________________________________________ 

  _________________________________________________________________ 

10. Has Bidder been assessed liquidated damages or defaulted on a project in the past five 
(5) years?      Yes       No (If yes, provide an attachment that provides an explanation of 
the project and an explanation). 

11. Has Bidder been cited for any OSHA violations in the past five (5) years?  If yes, please 
provide an attachment including all details on each citation. 
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12. Provide an attachment listing all of the equipment, with a value of $5,000 or greater, owned 
by the Bidder. 

B. Project Management and Subcontract Details 

1. Project Manager for this Project: 

 a.  Name: __________________________________________ 

 b.  Years with Company: ______________________________ 

 c  Licenses/Certifications: _____________________________ 

 d. Last 3 projects with the company including role, scope of work, and value of project: 

 ________________________________________________________________ 

 ________________________________________________________________ 

 ________________________________________________________________ 

2. Subcontractors:  

         Name                    Trade              % of Work       License No.         Certification* 

 ________________________________________________________________ 

 ________________________________________________________________ 

 ________________________________________________________________ 

 ________________________________________________________________ 

 ________________________________________________________________ 
                 (*active certifications of small or disadvantage business and name of certifying entity) 

How many Subcontractor employees are working under H2B visas?   _________ 

3. Scope of physical construction labor to be self-performed by Bidder and the corresponding 
percentage of the Work: (This does not include such items as insurance bonds, dumpsters, trailers, and other 
similar non-construction work items) 

 ________________________________________________________________ 

 ________________________________________________________________ 

C.  Current and Prior Experience: 

1. Detail current experience, including Projects currently under construction, recently 
awarded, or pending award. Provide an attachment to this Questionnaire that lists all such 
Projects, including the owner’s name, title and value of project, scope of work, projected 
or actual start date, projected completion date, and number of company trades personnel 
assigned to the Project). 

2. Prior Projects of a similar size, scope. Provide an attachment to this Questionnaire that 
includes completed Projects the Bidder considers of a similar, size, scope and complexity 
that the City should consider in determining the Bidder’s responsiveness and 
responsibility.  (This attachment must include the Project that meets the minimum number 
of projects identified by the Bid solicitation.  Information provided must include the owner’s 
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name, address and contact person, including telephone and e-mail, title of Project, 
location of Project, scope, initial value and final cost of the project, projected and final 
timeframes for completion in calendar days, and the number of company trades personnel, 
by classification, that were assigned to the Project.  The delivery method, including, but 
not limited to; design-build, CM@Risk, Design-Bid-Build, etc., is to be identified for each 
Project. If there is a difference between the initial and final cost or initial and actual 
timeframe provide details on why the differences exist. A reference letter is to be 
completed by the owner of the Project and submitted as part of the Bid submission. 

D.  Bidder’s References 

Bidders are to include a minimum of three (3) references from completed Projects listed 
in C.2 above. The attached form reference letter on page 99 must be used and is to be 
included with the Bid submission. The City, at its sole discretion may allow the Bidder to 
submit the references after the specified date for Bid submission. 
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City of Miami 
      

             Emilio T. González, Ph.D.                      
           City Manager 

To Whom It May Concern 

Subject:  Reference Letter 

The Following Section to be Completed by the Bidder. 

Name of Bidder:       

The above referenced Bidder is responding to a Bid that has been issued by the City of Miami. 
The City requires that the Bidder provide written references with their Bid submission. By 
providing you with this document, the Bidder is requesting that you provide the following reference 
information. The City would appreciate you providing the information requested below, as well as 
any other information you feel is pertinent:  

Name of Referenced Project:           

The Following Section to be Completed by the Project Owner. 

Scope of Referenced Work:       

Did the Scope involve the construction, installation, repair and/or replacement of drainage system 
components, sidewalks, pedestrian lighting or ADA ramps?      Yes    No 

Value of Project: $_____________________   Date Completed:  ________________________ 

Percentage of physical construction labor self-performed by Bidder:  _______ %  

Was project completed on time and within budget:  Yes  No 

If no, was the Bidder at fault or contribute to the delay(s) or increased cost?   Yes    No 

If yes, please provide details: 

      

Comments: 

      

Name of Project Owner:                                                           Date:       

Signature of Project Owner’s Representative: 
______________________________________________  

Title:       

Telephone:                                           E-mail:       

Sincerely, 

Annie Perez, CPPO, Director 
Department of Procurement   
  



 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

DBE BID PACKAGE INFORMATION 
275-030-11 

EQUAL OPPORTUNITY OFFICE 
 10/17 

Page 1 of 2 
 

 

 
 
DBE Utilization 
The Department began its DBE race neutral program January 1, 2000.  Contract specific goals are not 
placed on Federal/State contracts; however, the Department has an overall 10.65% DBE goal it must 
achieve.  In order to assist contractors in determining their DBE commitment level, the Department has 
reviewed the estimates for this letting. 
 
As you prepare your bid, please monitor potential or anticipated DBE utilization for contracts.  When the 
low bidder executes the contract with the Department, information will be requested of the contractor’s 
DBE participation for the project.  While the utilization is not mandatory in order to be awarded the project, 
continuing utilization of DBE firms on contracts supports the success of Florida’s DBE Program, and 
supports contractors’ Equal Employment Opportunity and DBE Affirmative Action Programs. 
 
Any project listed as 0% DBE availability does not mean that a DBE may not be used on that project.  A 
0% DBE availability may have been established due to any of the following reasons: limited identified 
subcontracting opportunities, minimal contract days, and/or small contract dollar amount.  Contractors are 
encouraged to identify any opportunities to subcontract to DBE’s.  
 
Please contact the Equal Opportunity Office at (850) 414-4747 if you have any questions regarding this 

information.  Forms may be downloaded at: www.dot.state.fl.us/proceduraldocuments/ . 
 
 
DBE Reporting 
If you are the prime contractor on a project, enter your DBE participation in the Equal Opportunity 
Compliance system prior to the pre-construction or pre-work conference for all federal and state funded 
projects.  This will not become a mandatory part of the contract.  It will assist the Department in tracking 
and reporting planned or estimated DBE utilization.  During the contract, the prime contractor is required 
to report actual payments to DBE and MBE subcontractors through the web-based Equal Opportunity 
Compliance (EOC) system. 
 
All DBE payments must be reported whether or not you initially planned to utilize the company.  In order 
for our race neutral DBE Program to be successful, your cooperation is imperative.  If you have any 
questions, please contact EOOHelp@dot.state.fl.us. 
 

 
Bid Opportunity List 
The Federal DBE Program requires States to maintain a database of all firms that are participating or 
attempting to participate on FDOT-assisted contracts.  The list must include all firms that bid on prime 
contracts or bid or quote subcontracts on FDOT-assisted projects, including both DBE’s and non-DBEs.  
 
Please complete the Bidders Opportunity List through the Equal Opportunity Compliance system within 3 
business days of submission of the bid or proposal for ALL subcontractors or sub-consultants who quoted 
to you for specific project for this letting.  The web address to the Equal Opportunity Compliance system 
is: 
https://www3.dot.state.fl.us/EqualOpportunityCompliance/Account.aspx/LogIn?ReturnUrl=%2fEqualOppor
tunityCompliance%2f . 
 

http://www.dot.state.fl.us/proceduraldocuments/
https://www3.dot.state.fl.us/EqualOpportunityCompliance/Account.aspx/LogIn?ReturnUrl=%2fEqualOpportunityCompliance%2f
https://www3.dot.state.fl.us/EqualOpportunityCompliance/Account.aspx/LogIn?ReturnUrl=%2fEqualOpportunityCompliance%2f
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 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

DBE BID PACKAGE INFORMATION 
275-030-11 

EQUAL OPPORTUNITY OFFICE 
 10/17 

Page 2 of 2 
 

 

 
DBE/AA Plans 
Contractors bidding on FDOT contracts are to have an approved DBE Affirmative Action Plan (FDOT 
Form 275-030-11B) on file with the FDOT Equal Opportunity Office before execution of a contract. 
DBE/AA Plans must be received with the contractors bid or received by the Equal Opportunity Office prior 
to the award of the contract.   
 
Plans are approved by the Equal Opportunity Office in accordance with Ch. 14-78, Florida Administrative 
Code.  Plans that do not meet these mandatory requirements may not be approved.  Approvals are for a 
(3) three year period and should be updated at anytime there is a change in the company’s DBE Liaison 
Officer and/or President.  Contractors may evidence adoption of the DBE/AA Policy and Plan and/or a 
change in the designated DBE Liaison officer as follows:  
 

• Print the first page of the document on company stationery (“letterhead”) that indicates the 
company’s name, mailing address, phone number, etc. 

• Print the company’s name in the “___” space; next to “Date” print the month/day/year the policy is 
being signed; record the signature of the company’s Chief Executive Officer, President or 
Chairperson in the space next to “by” and print the full first and last name and position title of the 
official signing the policy. 

• Print the DBE Liaison’s full name, email address, business mailing address and phone number 
the bottom of email. 
 

E-mail the completed and signed DBE AA Plan to:  eeoforms@dot.state.fl.us.  

 
The Department will review the policy, update department records and issue a notification of approval or 
disapproval; a copy of the submitted plan will not be returned to the contractor. 
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 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

BID OPPORTUNITY LIST FOR PROFESSIONAL CONSULTANT 
SERVICES, AND COMMODITIES & CONTRACTUAL SERVICES 

375-040-62 
PROCUREMENT 

04/07 

 

 
Prime Contractor/Prime Consultant:         
 
Address/Phone Number:         
 
Procurement Number/Advertisement Number:         
 
49 CFR Part 26.11 The list is intended to be a listing of all firms that are participating, or attempting to participate, on 
DOT-assisted contracts. The list must include all firms that bid on prime contracts, or bid or quote subcontracts and 
supplies materials on DOT-assisted projects, including both DBEs and non-DBEs. For consulting companies this list must 
include all subconsultants contacting you and expressing an interest in teaming with you on a specific DOT-assisted 
project. Prime contractors and consultants must provide information for Numbers 1, 2, 3 and 4, and should provide any 
information they have available on Numbers 5, 6, 7, and 8 for themselves, and their subcontractors and subconsultants. 
 
 
1.  Federal Tax ID Number:         6.  DBE 8.  Annual Gross Receipts 
2.  Firm Name:           Non-DBE  Less than $1 million 
3.  Phone:            Between $1 - $5 million 
4.  Address:            Between $5 - $10 million 
            7.  Subcontractor  Between $10 - $15 million 
              Subconsultant  More than $15 million 
            
5.  Year Firm Established:         
  

1.  Federal Tax ID Number:         6.  DBE 8.  Annual Gross Receipts 
2.  Firm Name:           Non-DBE  Less than $1 million 
3.  Phone:            Between $1 - $5 million 
4.  Address:            Between $5 - $10 million 
            7.  Subcontractor  Between $10 - $15 million 
              Subconsultant  More than $15 million 
            
5.  Year Firm Established:         
  

1.  Federal Tax ID Number:         6.  DBE 8.  Annual Gross Receipts 
2.  Firm Name:           Non-DBE  Less than $1 million 
3.  Phone:            Between $1 - $5 million 
4.  Address:            Between $5 - $10 million 
            7.  Subcontractor  Between $10 - $15 million 
              Subconsultant  More than $15 million 
            
5.  Year Firm Established:         
  

1.  Federal Tax ID Number:         6.  DBE 8.  Annual Gross Receipts 
2.  Firm Name:           Non-DBE  Less than $1 million 
3.  Phone:            Between $1 - $5 million 
4.  Address:            Between $5 - $10 million 
            7.  Subcontractor  Between $10 - $15 million 
              Subconsultant  More than $15 million 
            
5.  Year Firm Established:         
  

AS APPLICABLE, PLEASE SUBMIT THIS FORM WITH YOUR: BID SHEET (Invitation to Bid – ITB) 
 LETTERS OF RESPONSE (LOR) 
 PRICE PROPOSAL (Request for Proposal – RFP) 
 REPLY (Invitation to Negotiate – ITN) 
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6-12.2 Source of Supply - Steel 
 
For Federal-aid Contracts, only use steel and iron produced in the United States, in accordance 
with the Buy America provisions of 23 CFR 635.410, as amended. Ensure that all manufacturing 
processes for this material occur in the United States. As used in this specification, a 
manufacturing process is any process that modifies the chemical content, physical shape or size, 
or final finish of a product, beginning with the initial melding and mixing and continuing through 
the bending and coating stages. A manufactured steel or iron product is complete only when all 
grinding, drilling, welding, finishing and coating have been completed. If a domestic product is 
taken outside the United States for any process, it becomes foreign source material. When using 
steel and iron as a component of any manufactured product incorporated into the project (e.g., 
concrete pipe, pre-stressed beams, corrugated steel pipe, etc.), these same provisions apply, 
except that the manufacturer may use minimal quantities of foreign steel and iron when the cost 
of such foreign materials does not exceed 0.1% of the total Contract amount or $2,500, whichever 
is greater. These requirements are applicable to all steel and iron materials incorporated into the 
finished work, but are not applicable to steel and iron items that the Contractor uses but does not 
incorporate into the finished work. Provide a certification from the producer of steel or iron, or any 
product containing steel or iron as a component, stating that all steel or iron furnished or 
incorporated into the furnished product was manufactured in the United States in accordance with 
the requirements of this specification and the Buy America provisions of 23 CFR 635.410, as 
amended. Such certification shall also include (1) a statement that the product was produced 
entirely within the United States, or (2) a statement that the product was produced within the 
United States except for minimal quantities of foreign steel and iron valued at $ (actual value). 
Furnish each such certification to the Engineer prior to incorporating the material into the project. 
When FHWA allows the use of foreign steel on a project, furnish invoices to document the cost of 
such material, and obtain the Engineer’s written approval prior to incorporating the material into 
the project.  
  



 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

LAP CERTIFICATION OF CURRENT CAPACITY 
525-010-46 

PROGRAM MANAGEMENT 
12/09 

Page 1 of 2 

CONFIDENTIAL 

 
 
 
 
 

 
For bids to be received on        
 (Letting Date) 

Fill in your FDOT Vendor Number 
 

VF                                        

 (Only applicable to FDOT pre-qualified contractors) 
 

 
 

CERTIFICATE 
 

I hereby certify that the amount of any proposal submitted by this bidder for the above letting does not exceed the amount 
of the Firm’s CURRENT CAPACITY (maximum capacity rating less total uncompleted work). 
 
 The total uncompleted work as shown on 
 the “Status of Contracts on Hand” report (page 2)  $        
 
I further certify that the “Status of Contracts on Hand” report (page 2) was prepared as follows: 
 
1.  If the letting is before the 25th day of the month, the certificate and report reflect the uncompleted work as of the 15th 
day of the month, last preceding the month of the letting. 
 
2.  If the letting is after the 25th day of the month, the certificate and report reflects the uncompleted work in progress as of 
the 15th day of the month of the letting. 
 
3.  All new contracts (and subcontracts) awarded earlier than five days before the letting date are included in the report 
and charged against our total rating. 
 
        
I certify that the information above is correct. NAME OF FIRM 
 

Sworn to and subscribed this       day By:         

of       , 20              
 Title
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STATUS OF CONTRACTS ON HAND 

525-010-46 
PROGRAM MANAGEMENT 

12/09 
Page 2 of 2 

 

(Furnish complete information about all your contracts, whether prime or subcontracts; 
whether in progress or awarded, but not yet begun; and regardless of whom contracted with.) 

 
 

1 2 3 4 5 6 

PROJECTS 
OWNER, LOCATION AND DESCRIPTION 

CONTRACT (OR 
SUBCONTRACT) 

AMOUNT 

AMOUNT 
SUBLET 

TO OTHERS 

BALANCE OF 
CONTRACT 

AMOUNT 

UNCOMPLETED AMOUNT TO BE DONE 
BY YOU 

AS PRIME 
CONTRACTOR 

AS 
SUBCONTRACTOR 

                                    

                                    

                                    

                                    

                                    

                                    

                                    

                                    

                                    

NOTE:  Columns 2 and 3 to show total contract (or subcontract) amounts.  Column 4 to be difference 
between columns 2 and 3.  Amount in columns 5 or 6 to be uncompleted portion of amount in column 4.  All 
amounts to be shown to nearest $100.  The Contractor may consolidate and list as a single item all 
contracts which, individually, do not exceed 3% of total, and which, in the aggregate, amount to less than 
20% of the total. 

TOTALS $0.00 $0.00 

TOTAL UNCOMPLETED WORK ON 
HAND TO BE DONE BY YOU 
(TOTAL COLUMNS 5 AND 6) 

$0.00  
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Federal Wage Rates – FL 221 
 

General Decision Number: FL180221 03/16/2018 FL221 
 
Superseded General Decision Number: FL20170221 
 
State: Florida 
 
Construction Type: Highway 
 
County: Miami-Dade County in Florida. 
 
HIGHWAY CONSTRUCTION PROJECTS 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.35 for calendar year 2018 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015. If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.35 per hour (or the applicable wage 
rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract in calendar year 
2018. The EO minimum wage rate will be adjusted annually. 
Please note that this EO applies to the above-mentioned types 
of contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but it does not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/05/2018 
          1              02/23/2018 
          2              03/16/2018 
 
* ELEC0349-002 03/05/2018 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 33.11            12.31 
---------------------------------------------------------------- 
  SUFL2013-039 08/19/2013 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 17.84             0.00 
   
CEMENT MASON/CONCRETE    
FINISHER, Includes Form Work.....$ 15.49             0.00 
   
FENCE ERECTOR....................$ 12.82             0.00 
   
HIGHWAY/PARKING LOT STRIPING:    
 Operator (Striping Machine).....$ 15.07             0.00 
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HIGHWAY/PARKING LOT STRIPING:    
 Painter.........................$ 12.13             0.00 
   
HIGHWAY/PARKING LOT STRIPING:    
Operator (Spray Nozzleman).......$ 11.16             0.00 
   
INSTALLER - GUARDRAIL............$ 13.43             0.00 
   
IRONWORKER, ORNAMENTAL...........$ 13.48             0.00 
   
IRONWORKER, REINFORCING..........$ 18.43             0.00 
   
IRONWORKER, STRUCTURAL...........$ 16.42             0.00 
   
LABORER (Traffic Control    
Specialist incl. placing of    
cones/barricades/barrels -    
Setter, Mover, Sweeper)..........$ 11.59             0.00 
   
LABORER:  Asphalt, Includes    
Raker, Shoveler, Spreader and    
Distributor......................$ 12.31             0.00 
   
LABORER:  Common or General......$ 10.69             0.00 
   
LABORER:  Flagger................$ 12.53             0.00 
   
LABORER:  Grade Checker..........$ 12.41             0.00 
   
LABORER:  Landscape &    
Irrigation.......................$  9.02             0.00 
   
LABORER:  Mason Tender -    
Cement/Concrete..................$ 13.91             3.50 
   
LABORER:  Pipelayer..............$ 15.02             0.00 
   
OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 16.24             0.00 
   
OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 12.88             0.00 
   
OPERATOR:  Boom..................$ 18.95             0.00 
   
OPERATOR:  Boring Machine........$ 15.29             0.00 
   
OPERATOR:  Broom/Sweeper.........$ 13.01             0.00 
   
OPERATOR:  Bulldozer.............$ 16.77             0.00 
   
OPERATOR:  Concrete Finishing    
Machine..........................$ 15.44             0.00 
   
OPERATOR:  Concrete Saw..........$ 14.43             0.00 
   
OPERATOR:  Crane.................$ 22.46             0.00 
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OPERATOR:  Curb Machine..........$ 20.74             0.00 
   
OPERATOR:  Distributor...........$ 13.29             0.00 
   
OPERATOR:  Drill.................$ 14.78             0.00 
   
OPERATOR:  Forklift..............$ 16.32             0.00 
   
OPERATOR:  Gradall...............$ 14.71             0.00 
   
OPERATOR:  Grader/Blade..........$ 20.22             3.85 
   
OPERATOR:  Loader................$ 15.53             0.00 
   
OPERATOR:  Mechanic..............$ 18.03             0.00 
   
OPERATOR:  Milling Machine.......$ 14.67             0.00 
   
OPERATOR:  Oiler.................$ 16.32             0.00 
   
OPERATOR:  Paver  (Asphalt,    
Aggregate, and Concrete).........$ 13.61             0.00 
   
OPERATOR:  Piledriver............$ 17.23             0.00 
   
OPERATOR:  Post Driver    
(Guardrail/Fences)...............$ 14.45             0.00 
   
OPERATOR:  Roller................$ 13.67             0.00 
   
OPERATOR:  Scraper...............$ 12.01             0.00 
   
OPERATOR:  Screed................$ 14.15             0.00 
   
OPERATOR:  Tractor...............$ 12.19             0.00 
   
OPERATOR:  Trencher..............$ 14.74             0.00 
   
PAINTER:  Spray..................$ 16.52             0.00 
   
SIGN ERECTOR.....................$ 12.96             0.00 
   
TRAFFIC SIGNALIZATION:     
Traffic Signal Installation......$ 19.07             0.00 
   
TRUCK DRIVER:  Distributor    
Truck............................$ 14.96             2.17 
   
TRUCK DRIVER:  Dump Truck........$ 12.19             0.00 
   
TRUCK DRIVER:  Flatbed Truck.....$ 14.28             0.00 
   
TRUCK DRIVER:  Lowboy Truck......$ 15.07             0.00 
   
TRUCK DRIVER:  Slurry Truck......$ 11.96             0.00 
   
TRUCK DRIVER:  Vactor Truck......$ 14.21             0.00 
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TRUCK DRIVER:  Water Truck.......$ 13.17             1.60 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
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2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
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On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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City of Miami Code of Ordinances Ch 18.  Sec. 18-542. 
Financial Integrity Principles 

The following financial integrity principles are hereby adopted:  

(1)    Structurally balanced budget. The city shall maintain a structurally-balanced budget. Recurring 
revenues will fund recurring expenditures.  
(2)    Estimating conference process. The city shall adopt budgets and develop its long and short-term 
financial plan utilizing a professional estimating conference process. Conference principals shall include, 
but not be limited to: one principal from the budget office; one principal from the finance department and 
two non-staff principals with public finance expertise.  
(3)    Interfund borrowing. The city shall not borrow or use internal fund transfers to obtain cash from one 
fund type or reserve to fund activities of another fund type or reserve unless such use is deemed lawful, 
and unless the estimating conference has determined that (a) the funds to be loaned will not be needed 
during the lending period, and (b) the funds for repayment will be available within a two-year period. Any 
actions taken to borrow funds under these conditions must be separately presented to and approved by the 
city commission and the term of such borrowing shall not extend beyond the last day of the subsequent 
fiscal year. Recognizing that some programs are funded by grants or other entities on a reimbursement 
basis, the city shall apply for such reimbursements on a timely basis to minimize the period that city funds 
are used as float. In the event loans/float for these reimbursements extend beyond the end of a fiscal year, 
such reimbursements shall be reflected as receivables in the comprehensive annual financial statements 
report (CAFR) to the extent allowed under accounting principles generally accepted in the United States of 
America (GAAP). The department of finance shall make a quarterly determination of the amount of 
expenses incurred which may not be reimbursable under these programs. A quarterly report of expenses 
incurred but not reimbursable shall be presented to the city commission, together with the actions needed 
to avoid project deficits.  
(4)   For purposes of this section, city-wide surplus for any fiscal year is defined as the increase in 
unreserved general fund balance as reflected in the city's comprehensive annual financial report (CAFR). 
City-wide deficit for any fiscal year is defined as the decrease in unreserved general fund balance as 
reflected in the city's comprehensive annual financial report (CAFR). Budget surplus of any office, 
department or elected official is defined as the excess of budgeted expenses over actual expenses in any 
fiscal year. Notwithstanding anything to the contrary in this section, the total amount of budget surplus to 
be added to designated reserves and special revenue funds pursuant to this section (together, the "rollover 
amounts") is limited to city-wide surplus for any fiscal year. In the event the rollover amounts would result 
in a city-wide deficit, then each budget surplus within the rollover amounts shall be reduced proportionately 
so the city's comprehensive annual financial report (CAFR) will reflect no change in undesignated, 
unreserved general fund balance. In the event that a city-wide deficit would result before effecting the 
rollover amounts in any fiscal year, then no rollover amounts shall be available.  
a.   Budget surpluses in an elected official's budget in any fiscal year shall be reflected as designated 
reserves at the end of the fiscal year in which such surplus arose and be appropriated for discretionary use 
of such elected official for the following fiscal year.  
b.   Budget surpluses of the parks and recreation department shall be allocated, as of the end of the fiscal 
year in which such surplus arose, to a parks special revenue fund. Allowed expenditures from the parks 
special revenue fund shall be limited to the purchase of parks recreational and maintenance equipment and 
the direct operations of recreational programs in and for the city's parks, subject to appropriation by the city 
commission.  
c.   Budgeted surpluses of the department of conferences, conventions and public facilities shall be 
allocated, as of the end of the fiscal year in which such surplus arose, to a public facilities special revenue 
fund. Allowed expenditures of the public facilities special revenue fund shall be limited to capital 
improvements for the city's public facilities, subject to appropriation by the city commission.  
d.   Budgeted surpluses of the department of information technology shall be allocated, as of the end of the 
fiscal year in which such surplus arose, to an IT strategic plan special revenue fund. Allowed expenditures 
of the IT strategic plan special revenue fund shall be limited to expenditures, excluding those related to 
permanent city staff, necessary for the implementation of the city's information technology strategic plan, 
subject to appropriation by the city commission. 
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(5)    Reserve policies. The following three reserve policies categories are established for the general 
operating fund of the city: Payment for compensated absences and other employee benefit liabilities and 
self-insurance plan deficits may be drawn from this reserve during the fiscal year and shall be replenished 
each year until fifty percent (50%) if such the liabilities are funded. Other designated reserves may be drawn 
upon without the need for replenishment.  
a.   Current fiscal year contingency. A "contingency" reserve level of $5,000,000.00 shall be budgeted 
annually. Such contingency reserve shall be available for use, with city commission approval, during the 
fiscal year, to fund unanticipated budget issues which arise or potential expenditure overruns which cannot 
be offset through other sources or actions. The unused portion of the budgeted contingency reserve in any 
fiscal year shall be reflected as designated reserves until such time as the city has funded 50 percent of 
the liabilities of the long-term liabilities (excluding bonds, loans, and capital lease payables) as reflected in 
the city's comprehensive annual financial report (CAFR). Amounts not needed to satisfy the 50 percent 
requirement shall be considered general fund undesignated reserve and be treated in accordance with 
subsection (5)b.  
b.   General fund undesignated reserve. The city shall retain undesignated reserves equal to a threshold 
ten percent of the prior three years average of general revenues. Such reserves may only be used for 
offsetting an unexpected mid-year revenue shortfall or for funding an emergency such as a natural or man-
made disaster, which threatens the health, safety and welfare of the city's residents, businesses or visitors. 
Any time these reserve funds fall below the ten percent threshold, the city commission shall adopt a plan 
to achieve the threshold within two fiscal years. Amounts in excess of the ten percent threshold may be 
used for capital improvements, unanticipated expenditures necessary to assure compliance with legal 
commitments, and for expenditures that will result in the reduction of recurring costs or the increase in 
recurring revenues of the city.  
c.   Designated reserves. The city shall retain reserves equal to ten percent of the prior three years average 
of general revenues. Such reserves shall be used for funding long-term liabilities and commitments of the 
city such as:  
1.   Compensated absences and other employee benefit liabilities, including liabilities related to post-
retirement benefits; 
2.   Self-insurance plan deficits (including workers’ compensation, liability claims and health insurance); 
3.   Strategic initiatives (until completed); 
4.   Blue Ribbon Commission Initiatives (until completed); 
5.   Anticipated adjustments in pension plan payments resulting from market losses in plan assets and other 
unanticipated payments necessary to maintain compliance with contractual obligations.  
(6)    Proprietary funds. The city shall establish proprietary funds only if the costs to provide the service are 
fully funded from the charges for the service.  
(7)    Multi-year financial plan. The city commission shall annually adopt a five-year financial plan by 
September 30 of each year, reflecting as the base year, the current year's budget. For fiscal year 2004 the 
multi-year financial plan will be adopted no later than 30 days after the completion of labor negotiations. 
Such plan will include cost estimates of all current city operations and pension obligations, anticipated 
increases in operations, debt service payments, reserves to maintain the city's officially adopted levels and 
estimated recurring and non-recurring revenues. This plan will be prepared by fund and reflect forecasted 
surpluses or deficits and potential budget balancing initiatives, where appropriate.  
(8)    Multi-year capital improvement plan. The city commission shall annually adopt a capital improvements 
plan ("CIP") by November 30th of each year. The CIP shall address cost estimates for all necessary 
infrastructure improvements needed to support city services, including information technology, with an 
adequate repair and replacement ("R&R") component. Funded, partially funded and unfunded projects shall 
be clearly delineated The CIP shall be detailed for the current fiscal year and for five additional years and, 
if practicable, additional required improvements aggregated for two additional five year periods. To the 
extent feasible, department heads shall be required to submit independent needs assessments for their 
departments for use in preparing the CIP. The CIP will be detailed by fund, include recommended project 
prioritization rankings, identified revenue sources, planned financing options and unfunded projects. The 
CIP shall include estimates of the operational impacts produced for the operation of the capital 
improvements upon their completion. The CIP shall include a component reflecting all on-going approved 
capital projects of the city, the date funded, amount budgeted, amount spent since the start date, remaining 
budget, fiscal impact of known changes to financial assumptions underlying the project, estimated 
expenditures by fiscal year for the project and estimated completion date. Approved projects, with 
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circumstances that arise which change the funding requirements of the project, shall be addressed in the 
CIP annually.  
(9)    Debt management. The city shall manage its debt in a manner consistent with the following principles:  
a.   Capital projects financed through the issuance of bonded debt shall be financed for a period not to 
exceed the estimated useful life of the project.  
b.   The net direct general obligation debt shall not exceed five percent and the net direct and overlapping 
general obligation debt shall not exceed ten percent of the taxable assessed valuation of property in the 
city.  
c.   The weighted average general obligation bond maturity shall be maintained at 15 years or less. 
d.   Special obligation debt service shall not exceed 20 percent of non-ad valorem general fund revenue. 
e.   Revenue based debt shall only be issued if the revenue so pledged will fully fund the debt service after 
operational costs plus a margin based on the volatility of the revenues pledged.  
(10)    Financial oversight and reporting. The city shall provide for the on-going generation and utilization of 
financial reports on all funds comparing budgeted revenue and expenditure information to actual on a 
monthly and year-to-date basis. The finance department shall be responsible for issuing the monthly reports 
to departments, the mayor and city commission, and provide any information regarding any potentially 
adverse trends or conditions. These reports should be issued within 30 days after the close of each month. 
The annual external audit reports (comprehensive annual financial report (CAFR), single audit, and 
management letter) of the city shall be prepared and presented to the mayor and city commission by March 
31 of each year. The city commission shall convene a workshop meeting with the external auditors to review 
the findings and recommendations of the audit. Financial reports, offering statements and other financial 
related documents issued to the public, shall provide full and complete disclosure of all material financial 
matters.  
(11)    Basic financial policies. The city shall endeavor to maintain formal policies, which reflect "best 
practices" in the areas of:  
a.    Debt: Such policy shall address affordability, capacity, debt issuance and management.  
b.    Cash management and investments: Such policy shall require 24-month gross and net cash-flow 
projections by fund and address adequacy, risk, liquidity and asset allocation issues.  
c.    Budget development and adjustments: Such policy shall establish proper budgetary preparation 
procedures and guidelines, calendar of events, planning models by fund, budget adjustment procedures, 
establishment of rates and fees, indirect costs/interest income and the estimating conference process. The 
proposed budget should be scheduled to allow sufficient review by the mayor and city commission while 
allowing for sufficient citizen input. The city budget document reflecting all final actions as adopted by the 
city commission on or before September 30 of each year, shall be printed and made available within 30 
days of such adoption.  
d.    Revenue collection: Such policy shall provide for maximum collection and enforcement of existing 
revenues, monitoring procedures, and the adequacy level of subsidy for user fees.  
e.    Purchasing policy: Such policy shall establish departmental policies and procedures and provide 
appropriate checks and balances to ensure the city departments adhere to the city's purchasing policies.  
(12)    Evaluation committees. Such committees shall be created, to the extent feasible, and contain a 
majority of citizen and/or business appointees from outside city employment to review city solicitations 
("requests for proposals", etc.), and all collective bargaining contract issues. The recommendations of the 
evaluation committee shall be provided to the mayor and city commission on all such contracts prior to 
presentation for official action.  
(13)    Full cost of service. The city shall define its core services and develop financial systems that will 
determine on an annual basis the full cost of delivering those services. This information shall be presented 
as part of the annual budget and financial plan.  

(Ord. No. 11890, § 4, 2-10-00; Ord. No. 12113, § 1, 9-25-01; Ord. No. 12276, § 2, 9-11-02; Ord. No. 
12353, § 2, 4-10-03; Ord. No. 12427, § 2, 10-23-03; Ord. No. 12518, § 2, 3-25-04; Ord. No. 12727, 
§ 2, 9-22-05)  
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THIS Contract # 17-18-029 made this ___ day of __________________ in the year 2018 in the 

amount of $________________ by and between THE CITY OF MIAMI, FLORIDA, hereinafter 

called the "CITY," and ____________________, hereinafter called the “Contractor”. 
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Section 6 - Contract Execution Form 
 

IN WITNESS WHEREOF, the parties have executed this Agreement as of the day and 
year first above written. 

 
WITNESS/ATTEST Click here to enter text.., a Florida corporation  

 

_______ ___ 
Signature 

 
 
Print Name, Title 

 
Signature 

 
 
Print Name, Title of Authorized Officer or Official 

  

ATTEST: (Corporate Seal) 
  

  

CONTRACTOR Secretary  
(Affirm CONTRACTOR Seal, if available)  

  

ATTEST: 
 

City of Miami, a municipal corporation of the State of 
Florida 
 

  
 

Todd B. Hannon, City Clerk 
 

 
Emilio T. González, Ph.D., City Manager 

  

APPROVED AS TO INSURANCE 
REQUIREMENTS: 
 
 
 
Ann-Marie Sharpe, Director 
Risk Management Department  

APPROVED AS TO LEGAL FORM AND 
CORRECTNESS: 

 
 
Victoria Méndez, City Attorney 
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CORPORATE RESOLUTION 
 
 
 WHEREAS, ________________________________ desires to enter into a 

contract with the City of Miami for the purpose of performing the work described in the 

contract to which this resolution is attached; and  

 WHEREAS, the Board of Directors at a duly held corporate meeting has 

considered the matter in accordance with the By-Laws of the corporation;  

 Now, THEREFORE, BE IT RESOLVED BY THE BOARD OF  
 
DIRECTORS that the _____________ _________________________________, 
     (type title of officer) 
 
______________________________________________, is hereby authorized 
 (type name of officer)  
 
and instructed to enter into a contract, in the name and on behalf of this corporation, with 

the City of Miami upon the terms contained in the proposed contract to which this 

resolution is attached and to execute the corresponding performance bond.  

 

 DATED  this _______ day of ____________________, 2018. 

              
     ______________________________   
         Corporate Secretary  
 
 

        (Corporate Seal)  
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FORM OF PERFORMANCE BOND (Page 1of 2) 

BY THIS BOND, We _______________________________________, as Principal, 

hereinafter called Contractor, and _______________________________, as Surety, are bound 

to the City of Miami, Florida, as Obligee, hereinafter called City, in the amount of 

____________________________ Dollars ($__________) for the payment whereof Contractor 

and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly 

and severally. 

WHEREAS, Contractor has by written agreement entered into a Contract, ITB  No: 17-

18-029, awarded the _______ day of __________________, 20____, with City which Contract 

Documents are by reference incorporated herein and made a part hereof, and specifically include 

provision for liquidated damages, and other damages identified, and for the purposes of this Bond 

are hereafter referred to as the "Contract"; 

THE CONDITION OF THIS BOND is that if Contractor: 

1. Performs the Contract between Contractor and City for construction of Overtown 
Greenway at NW 11th Terrace – Phase 2  – Project No.: B-30624, the Contract being made 
a part of this Bond by reference, at the times and in the manner prescribed in the Contract; 
and 

2. Pays City all losses, liquidated damages, expenses, costs and attorney's fees including 
appellate proceedings, that City sustains as a result of default by Contractor under the 
Contract; and 

3. Performs the guarantee of all Work and materials furnished under the Contract for the time 
specified in the Contract; then THIS BOND IS VOID, OTHERWISE IT REMAINS IN FULL 
FORCE AND EFFECT.  

4. Whenever Contractor shall be, and declared by City to be, in default under the Contract, 
City having performed City obligations hereunder, the Surety may promptly remedy the 
default, or shall promptly: 

4.1. Complete the Project in accordance with the terms and conditions of the Contract 
Documents; or 
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 FORM OF PERFORMANCE BOND (Page 2 of 2) 
 

4.2. Obtain a bid or bids for completing the Project in accordance with the terms and 
conditions of the Contract Documents, and upon determination by Surety of the 
lowest responsible Bidder, or, if City elects, upon determination by City and 
Surety jointly of the lowest responsible Bidder, arrange for a Contract between 
such Bidder and City, and make available as Work progresses (even though 
there should be a default or a succession of defaults under the Contract or 
Contracts of completion arranged under this paragraph) sufficient funds to pay 
the cost of completion less the balance of the Contract Price; but not exceeding, 
including other costs and damages for which the Surety may be liable hereunder, 
the amount set forth in the first paragraph hereof.  The term "balance of the 
Contract Price," as used in this paragraph, shall mean the total amount payable 
by City to Contractor under the Contract and any amendments thereto, less the 
amount properly paid by City to Contractor. 

No right of action shall accrue on this bond to or for the use of any person or corporation 
other than City named herein.  

The Surety hereby waives notice of and agrees that any changes in or under the Contract 
Documents and compliance or noncompliance with any formalities connected with the 
Contract or the changes does not affect Surety's obligation under this Bond. 

Signed and sealed this ______ day of _____________________, 20_____. 

WITNESSES:           ________________________________ 
           (Name of Corporation) 

__________________________ 
            Secretary    By: __________________________ 

        (Signature) 
(CORPORATE SEAL)    

       __________________________ 
             (Print Name and Title) 

IN THE PRESENCE OF:    INSURANCE COMPANY: 
_________________________  

By: ________________________ 
_________________________    Agent and Attorney-in-Fact 

_________________________   Address:  ________________________  
         (Street) 

      _____________________________ 
          (City/State/Zip Code) 

Telephone No.:  ________________
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FORM OF PAYMENT BOND (Page 1 of 2) 
 

BY THIS BOND, We _______________________________________, as Principal, 

hereinafter called Contractor, and _______________________________, as Surety, are bound 

to the City of Miami, Florida, as Obligee, hereinafter called City, in the amount of 

______________________________ Dollars ($____________) for the payment whereof 

Contractor and Surety bind themselves, their heirs, executors, administrators, successors and 

assigns, jointly and severally. 

WHEREAS, Contractor has by written agreement entered into a Contract, ITB  No: 17-

18-029, awarded the _______ day of __________________, 20____, with City which Contract 

Documents are by reference incorporated herein and made a part hereof, and specifically include 

provision for liquidated damages, and other damages identified, and for the purposes of this Bond 

are hereafter referred to as the "Contract"; 

THE CONDITION OF THIS BOND is that if Contractor: 

1. Pays City all losses, liquidated damages, expenses, costs and attorney's fees including 
appellate proceedings, that City sustains because of default by Contractor under the 
Contract; and 

2. Promptly makes payments to all claimants as defined by Florida Statute 255.05(1) for all 
labor, materials and supplies used directly or indirectly by Contractor in the performance 
of the Contract; 

THEN CONTRACTOR'S OBLIGATION SHALL BE VOID; OTHERWISE, IT SHALL 
REMAIN IN FULL FORCE AND EFFECT SUBJECT, HOWEVER, TO THE FOLLOWING 
CONDITIONS: 

2.1. A claimant, except a laborer, who is not in privity with Contractor and who has not 
received payment for its labor, materials, or supplies shall, within forty-five (45) 
days after beginning to furnish labor, materials, or supplies for the prosecution of 
the Work, furnish to Contractor a notice that he intends to look to the bond for 
protection. 

2.2. A claimant who is not in privity with Contractor and who has not received payment 
for its labor, materials, or supplies shall, within ninety (90) days after performance 
of the labor or after complete delivery of the materials or supplies, deliver to 
Contractor and to the Surety, written notice of the performance of the labor or 
delivery of the materials or supplies and of the nonpayment.  

2.3.   No action for the labor, materials, or supplies may be instituted against Contractor 
and the Surety unless the notices stated under the preceding conditions (2.1) and 
(2.2) have been given. 

2.4. Any action under this Bond must be instituted in accordance with the longer of the 
applicable Notice and Time Limitations provisions prescribed in Section 255.05(2), 
or Section 95-11, Florida Statutes. 
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FORM OF PAYMENT BOND (Page 2 of 2) 

The Surety hereby waives notice of and agrees that any changes in or under the Contract 
Documents and compliance or noncompliance with any formalities connected with the 
Contract or the changes does not affect the Surety's obligation under this Bond. 

Signed and sealed this ______ day of _______________________, 20____. 

    Contractor 
ATTEST:      _____________________________ 

(Name of Corporation) 

______________________   By: _____________________________ 
(Secretary)              (Signature) 

 
      _____________________________ 

(Corporate Seal)                  (Print Name and Title) 

____ day of _____________, 20____. 

IN THE PRESENCE OF:    INSURANCE COMPANY: 

_________________________  By: _____________________________ 
        Agent and Attorney-in-Fact 

_________________________   Address:  ________________________  
                  (Street) 

_________________________    _____________________________ 
            (City/State/Zip Code) 

Telephone No.:  ________________ 
  



 
 

Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

122

CERTIFICATE AS TO CORPORATE PRINCIPAL 

I, _________________________________________, certify that I am the Secretary of the 

corporation named as Principal in the foregoing Performance and Payment Bond (Performance 

Bond and Payment Bond); that _________________________, who signed the Bond(s) on behalf 

of the Principal, was then _______________ of said corporation; that I know his/her signature; and 

his/her signature thereto is genuine; and that said Bond(s) was (were) duly signed, sealed and 

attested to on behalf of said corporation by authority of its governing body. 

_______________________   (SEAL) 
Secretary (on behalf of) 

 _______________________ 
 Corporation  
 
STATE OF FLORIDA  ) 

)  SS 
COUNTY OF MIAMI-DADE  ) 

Before me, a Notary Public duly commissioned, qualified and acting personally, appeared 

_______________________________________ to me well known, who being by me first duly 

sworn upon oath says that he/she has been authorized to execute the foregoing Performance and 

Payment Bond (Performance Bond and Payment Bond) on behalf of Contractor named therein in 

favor of City. 

Subscribed and Sworn to before me this _____ day of ______________________, 20____. 

My commission expires:    _______________________________ 
Notary Public, State of Florida at Large 

__________________________ 
 
Bonded by________________________ 
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PERFORMANCE AND PAYMENT GUARANTY FORM 

UNCONDITIONAL/IRREVOCABLE LETTER OF CREDIT: (Page 1 of 2) 

Date of Issue ____________________ 

Issuing Bank's No. ________________ 

Beneficiary:       Applicant: 
City of Miami     Amount:  _______________________ 
444 SW 2nd Avenue     in United States Funds 
Miami, Florida 33130 
        Expiry: 
        (Date) 

 
Bid/Contract Number _____________ 

We hereby authorize you to draw on ___________________________________ 
(Bank, Issuer name) 

at ___________________________________________________________ by order 
(branch address) 

of and for the account of _________________________________________________ 
       (contractor, applicant, customer) 

up to an aggregate amount, in United States Funds, of __________________ available by your 
drafts at sight, accompanied by: 

1. A signed statement from the City Manager or his authorized designee, that the drawing is 

due to default in performance of certain obligations on the part of__________________ 

(contractor, applicant, customer) agreed upon by and between the City of Miami, Florida and 

________________ (contractor, applicant, customer), pursuant to Bid/Contract No. _____ 

for ________________ (name of project) and Section 255.05, Florida Statutes. 

Drafts must be drawn and negotiated no later than __________________________. 
  (expiration date) 
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  PERFORMANCE AND PAYMENT GUARANTY FORM 
  UNCONDITIONAL/IRREVOCABLE LETTER OF CREDIT: (Page 2 of 2) 
 

Drafts must bear the clause:  "Drawn under Letter of Credit No.__________________ (Number), of 

_______________________ (Bank name) dated ______________. 

This Letter of Credit shall be renewed for successive periods of one (1) year each unless we provide 
the City of Miami with written notice of our intent to terminate the credit herein extended, which notice 
must be provided at least thirty (30) days prior to the expiration date of the original term hereof or 
any renewed one (1) year term.  Notification to the City that this Letter of Credit will expire prior to 
performance of the Contractor's obligations will be deemed a default. 

This Letter of Credit sets forth in full the terms of our undertaking, and such undertaking shall not in 
any way be modified, or amplified by reference to any documents, instrument, or agreement referred 
to herein or to which this Letter of Credit is referred or this Letter of Credit relates, and any such 
reference shall not be deemed to incorporate herein by reference any document, instrument, or 
agreement. 

We hereby agree with the drawers, endorsers, and bona fide holders of all drafts drawn under and 
in compliance with the terms of this credit that such drafts will be duly honored upon presentation to 
the drawee. 

Obligations under this Letter of Credit shall be released one (1) year after the Final Completion of 

the Project by the __________________________________________. 

(contractor, applicant, customer) 
 

This Credit is subject to the "Uniform Customs and Practice for Documentary Credits," International 
Chamber of Commerce (1993 revision), Publication No. 500 and to the provisions of Florida law.  If 
a conflict between the Uniform Customs and Practice for Documentary Credits and Florida law 
should arise, Florida law shall prevail.  If a conflict between the law of another state or country and 
Florida law should arise, Florida law shall prevail. 

 
       Authorized Signature:________________________________________ 
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FORM A 
  

INFORMATION FOR DETERMINING JOINT VENTURE ELIGIBILITY 

 
If the Bidder is submitting as a joint venture, please be advised that this form (2 pages) MUST be 
completed and the REQUESTED written joint venture agreement MUST be attached and submitted 
with this form.  
 
1. Name of joint venture: _____________________________________________________ 

 
2. Address of joint venture: ___________________________________________________ 

 
3. Phone number of joint venture: ______________________________________________ 

 
4. Identify the firms that comprise the joint venture: ________________________________ 
___________________________________________________________________________ 

___________________________________________________________________________ 

5. Describe the role of the MBE firm (if applicable) in the joint venture: 
___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

6. Provide a copy of the joint venture's written contractual agreement. 

7. Control of and participation in this Agreement. Identify by name, race, gender, and "firm" those 
individuals (and their titles) who are responsible for day-to-day management and policy decision 
making, including, but not limited to, those with prime responsibility for: 

(a) Financial decisions: ________________________________________________ 

(b) Management decisions, such as:_______________________________________ 

(1) Estimating: ____________________________________________________ 

(2) Marketing and sales: _____________________________________________ 

______________________________________________________________ 

(3) Hiring and firing of management personnel: __________________________ 

______________________________________________________________ 

(4) Purchasing of major items or supplies: _______________________________ 

______________________________________________________________ 

(c) Supervision of field operations: ________________________________________ 
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_________________________________________________________________ 

 
NOTE: If, after filing this form and before the completion of the joint venture's work on the 
subject Contract, there is any significant change in the information submitted, the joint 
venture must inform the City in writing. 
 
AFFIDAVIT 
"The undersigned swear or affirm that the foregoing statements are correct and include all material 
information necessary to identify and explain the terms and operation of our joint venture and the 
intended participation by each joint venturer in the undertaking. Further, the undersigned covenant 
and agree to provide to the City current, complete and accurate information regarding actual joint 
venture work and the payment therefore and any proposed changes in any of the joint venturer 
relevant to the joint venture, by authorized representatives of the City. Any material 
misrepresentation will be grounds for terminating any Contract which may be awarded and for 
initiating action under Federal or State laws concerning false 
statements." 
 
Name of Bidder: __________________________ Name of Bidder: _________________ 
Signature: _______________________________ Signature:  ______________________ 
Name: __________________________________ Name:  _________________________ 
Title: ___________________________________ Title:  __________________________ 
Date: ___________________________________ Date:  __________________________ 
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Section 7 
 

LAP DIVISION 1 SPECIFICATIONS (OFF-SYSTEM) 
(REV 9-23-16) (1-17) 

 
 

Construction Checklist Specifications 
from 

Department of Transportation 
Standard Specifications for Road and Bridge Construction 

 
 
 
 
 
 
 
 

The following excerpts from the Standard Specifications and Special Provisions are 
provided for use in LAP Specifications as needed in accordance with the Local Agency 

Program Checklist for Construction Contracts (Phase 58) – Federal and State 
Requirements (525-070-44) 
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SECTION 1 – DEFINITIONS AND TERMS. 

Department Name _____________________ 

 
Engineer____________________________ 

Contractor’s Engineer of Record.  

 A Professional Engineer registered in the State of Florida, other than the Engineer of 
Record or his subcontracted consultant, who undertakes the design and drawing of 
components of the permanent structure as part of a redesign or Cost Savings Initiative 
Proposal, or for repair designs and details of the permanent work. The Contractor’s Engineer 
of Record may also serve as the Specialty Engineer.  
 The Contractor’s Engineer of Record must be an employee of a pre-qualified firm. 
The firm shall be pre-qualified in accordance with the Rules of the Department of 
Transportation, Chapter 14-75. Any Corporation or Partnership offering engineering services 
must hold a Certificate of Authorization from the Florida Department of Business and 
Professional Regulation.  
 As an alternate to being an employee of a pre-qualified firm, the Contractor’s 
Engineer of Record may be a pre-qualified Specialty Engineer. For items of the permanent 
work declared by the State Construction Office to be” major” or “structural”, the work 
performed by a pre-qualified Specialty Engineer must be checked by another pre-qualified 
Specialty Engineer. An individual Engineer may become pre-qualified in the work groups 
listed in the Rules of the Department of Transportation, Chapter 14-75, if the requirements 
for the Professional Engineer are met for the individual work groups. Pre-qualified Specialty 
Engineers are listed on the State Construction Website. Pre-qualified Specialty Engineers 
will not be authorized to perform redesigns or Cost Savings Initiative Proposal designs of 
items fully detailed in the plans. 

Specialty Engineer. 

 A Professional Engineer registered in the State of Florida, other than the Engineer of 
Record or his subcontracted consultant, who undertakes the design and drawing preparation 
of components, systems, or installation methods and equipment for specific temporary 
portions of the project work or for special items of the permanent works not fully detailed in 
the plans and required to be furnished by the Contractor such as but not limited to pot 
bearing designs, non-standard expansion joints, MSE wall designs and other specialty 
items. The Specialty Engineer may also provide designs and details for items of the 
permanent work declared by the State Construction Office to be “minor” or “non-structural”. 
The Specialty Engineer may be an employee or officer of the Contractor or a fabricator, an 
employee or officer of an entity providing components to a fabricator, or an independent 
consultant. 
 
For items of work not specifically covered by the Rules of the Department of Transportation, 
a Specialty Engineer is qualified if he has the following qualifications: 
 (1) Registration as a Professional Engineer in the State of Florida. 
 (2) The education and experience necessary to perform the submitted design as 
required by the Florida Department of Business and Professional Regulation. 
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SECTION 4 – Scope of the Work. 

4-3 Alteration of Plans or of Character of Work. 
 4-3.1 General: The Engineer reserves the right to make, at any time prior to or during 
the progress of the work, such increases or decreases in quantities, whether a significant 
change or not, and such alterations in the details of construction, whether a substantial 
change or not, including but not limited to alterations in the grade or alignment of the road 
or structure or both, as may be found necessary or desirable by the Engineer. Such 
increases, decreases or alterations shall not constitute a breach of Contract, shall not 
invalidate the Contract, nor release the Surety from any liability arising out of this Contract 
or the Surety bond. The Contractor agrees to perform the work, as altered, the same as if it 
had been a part of the original Contract. 
The term “significant change” applies only when: 
 1. The Engineer determines that the character of the work as altered differs materially 
in kind or nature from that involved or included in the original proposed construction, or 
 2. A major item of work, as defined in 1-3, is increased in excess of 125% or 
decreased below 75% of the original Contract quantity. The Department will apply any price 
adjustment for an increase in quantity only to that portion in excess of 125% of the original 
Contract item quantity in accordance with 4-3.2 below. In the case of a decrease below 75% 
the Department will only apply a price adjustment for the additional costs that are a direct 
result of the reduction in quantity. 
 In (1) above, the determination by the Engineer shall be conclusive. If the 
determination is challenged by the Contractor in any proceeding, the Contractor must 
establish by clear and convincing proof that the determination by the Engineer was without 
any reasonable basis. 
 4-3.2 Increase, Decrease or Alteration in the Work: The Engineer reserves the 
right to make alterations in the character of the work which involve a substantial change in 
the nature of the design or in the type of construction or which materially increases or 
decreases the cost or time of performance. Such alteration shall not constitute a breach of 
Contract, shall not invalidate the Contract or release the Surety. 
 
Notwithstanding that the Contractor shall have no formal right whatsoever to any extra 
compensation or time extension deemed due by the Contractor for any cause unless and 
until the Contractor follows the procedures set forth in 5-12.2 for preservation, presentation 
and resolution of the claim, the Contractor may at any time, after having otherwise timely 
submitted a notice of intent to claim or preliminary time extension request pursuant to 5-12.2 
and 8-7.3.2, submit to the Department a request for equitable adjustment of compensation 
or time or other dispute resolution proposal.  
 
The Contractor shall in any request for equitable adjustment of compensation, time, or other 
dispute resolution proposal certify under oath and in writing, in accordance with the 
formalities required by Florida law, that the request is made in good faith, that any supportive 
data submitted is accurate and complete to the Contractor’s best knowledge and belief, and 
that the amount of the request accurately reflects what the Contractor in good faith believes 
to be the Department’s responsibility. Such certification must be made by an officer or 
director of the Contractor with the authority to bind the Contractor. Any such certified 
statements of entitlement and costs shall be subject to the audit provisions set forth in 5-
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12.14. While the submittal or review of a duly certified request for equitable adjustment shall 
neither create, modify, nor activate any legal rights or obligations as to the Contractor or the 
Department, the Department will review the content of any duly certified request for equitable 
adjustment or other dispute resolution proposal, with any further action or inaction by the 
Department thereafter being in its sole discretion. Any request for equitable adjustment that 
fails to fully comply with the certification requirements will not be reviewed by the 
Department. 
 
The monetary compensation provided for below constitutes full and complete payment for 
such additional work and the Contractor shall have no right to any additional monetary 
compensation for any direct or indirect costs or profit for any such additional work beyond 
that expressly provided below. The Contractor shall be entitled to a time extension only to 
the extent that the performance of any portion of the additional work is a controlling work 
item and the performance of such controlling work item actually extends completion of the 
project due to no fault of the Contractor. All time related costs for actual performance of such 
additional work are included in the compensation already provided below and any time 
extension entitlement hereunder will be without additional monetary compensation. The 
Contractor shall have no right to any monetary compensation or damages whatsoever for 
any direct or indirect delay to a controlling work item arising out of or in any way related to 
the circumstances leading up to or resulting from additional work (but not relating to the 
actual performance of the additional work, which is paid for as otherwise provided herein), 
except only as provided for under 5-12.6.2.1. 
 4-3.2.1 Allowable Costs for Extra Work: The Engineer may direct in writing that 
extra work be done and, at the Engineer’s sole discretion, the Contractor will be paid 
pursuant to an agreed Supplemental Agreement or in the following manner: 
 1. Labor and Burden: The Contractor will receive payment for actual costs of direct 
labor and burden for the additional or unforeseen work. Labor includes foremen actually 
engaged in the work; and will not include project supervisory personnel nor necessary on-
site clerical staff, except when the additional or unforeseen work is a controlling work item 
and the performance of such controlling work item actually extends completion of the project 
due to no fault of the Contractor. Compensation for project supervisory personnel, but in no 
case higher than a Project Manager’s position, shall only be for the pro-rata time such 
supervisory personnel spent on the contract. In no case shall an officer or director of the 
Company, nor those persons who own more than 1% of the Company, be considered as 
project supervisory personnel, direct labor or foremen hereunder. 
  
Payment for burden shall be limited solely to the following: 
 

Table 4-3.2.1
Item Rate 
FICA Rate established by Law
FUTA/SUTA Rate established by Law
Medical Insurance Actual
Holidays, Sick & Vacation
benefits 

Actual 

Retirement benefits Actual
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Table 4-3.2.1
Item Rate 

Workers Compensation 

Rates based on the National Council on Compensation 
Insurance basic rate tables  adjusted by Contractor’s actual 
experience modification factor in effect at the time of the 
additional work or unforeseen work.

Per Diem Actual but not to exceed State of Florida’s rate 
Insurance* Actual
*Compensation for Insurance is limited solely to General Liability Coverage and does not include any other insurance
coverage (such as, but not limited to, Umbrella Coverage, Automobile Insurance, etc.).

 
At the Pre-construction conference, certify to the Engineer the following: 
a. A listing of on-site clerical staff, supervisory personnel and their pro-rated time assigned 
to the contract, 
b. Actual Rate for items listed in Table 4-3.2.1, 
c. Existence of employee benefit plan for Holiday, Sick and Vacation benefits and a 
Retirement Plan, and, 
d. Payment of Per Diem is a company practice for instances when compensation for Per 
Diem is requested. 
 
Such certification must be made by an officer or director of the Contractor with authority to 
bind the Contractor. Timely certification is a condition precedent to any right of the Contractor 
to recover compensations for such costs, and failure to timely submit the certification will 
constitute a full, complete, absolute and irrevocable waiver by the Contractor of any right to 
recover such costs. Any subsequent changes shall be certified to the Engineer as part of 
the cost proposal or seven calendar days in advance of performing such extra work. 
 2. Materials and Supplies: For materials accepted by the Engineer and used on the 
project, the Contractor will receive the actual cost of such materials incorporated into the 
work, including Contractor paid transportation charges (exclusive of equipment as 
hereinafter set forth). For supplies reasonably needed for performing the work, the 
Contractor will receive the actual cost of such supplies. 
 3. Equipment: For any machinery or special equipment (other than small tools), 
including fuel and lubricant, the Contractor will receive 100% of the “Rental Rate Blue Book” 
for the actual time that such equipment is in operation on the work, and 50% of the “Rental 
Rate Blue Book” for the time the equipment is directed to standby and remain on the project 
site, to be calculated as indicated below. The equipment rates will be based on the latest 
edition (as of the date the work to be performed begins) of the “Rental Rate Blue Book for 
Construction Equipment” or the “Rental Rate Blue Book for Older Construction Equipment,” 
whichever is applicable, as published by Machinery Information Division of PRIMEDIA 
Information, Inc. (version current at the time of bid), using all instructions and adjustments 
contained therein and as modified below. On all projects, the Engineer will adjust the rates 
using regional adjustments and Rate Adjustment Tables according to the instructions in the 
Blue Book. 
Allowable Equipment Rates will be established as set out below: 
 a. Allowable Hourly Equipment Rate = Monthly Rate/176 x Adjustment 
Factors x 100%. 
 b. Allowable Hourly Operating Cost = Hourly Operating Cost x 100%. 
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 c. Allowable Rate Per Hour = Allowable Hourly Equipment Rate + Allowable Hourly 
Operating Cost. 
 d. Standby Rate = Allowable Hourly Equipment Rate x 50%. 
The Monthly Rate is The Basic Machine Rate Plus Any Attachments. Standby rates will 
apply when equipment is not in operation and is directed by the Engineer to standby at the 
project site when needed again to complete work and the cost of moving the equipment will 
exceed the accumulated standby cost. Standby rates will not apply on any day the 
equipment operates for eight or more hours. Standby payment will be limited to only that 
number of hours which, when added to the operating time for that day equals eight hours. 
Standby payment will not be made on days that are not normally considered work days on 
the project. 
 
The Department will allow for the cost of transporting the equipment to and from the location 
at which it will be used. If the equipment requires assembly or disassembly for transport, the 
Department will pay for the time to perform this work at the rate for standby equipment. 
 Equipment may include vehicles utilized only by Labor, as defined above. 
 4. Indirect Costs, Expenses, and Profit: Compensation for all indirect costs, expenses, 
and profit of the Contractor, including but not limited to overhead of any kind, whether jobsite, 
field office, division office, regional office, home office, or otherwise, is expressly limited to 
the greater of either (a) or (b) below: 
 a. Solely a mark-up of 17.5% on the payments in (1) through (3), above. 
 1. Bond: The Contractor will receive compensation for any premium for acquiring a 
bond for such additional or unforeseen work at the original Contract bond rate paid by the 
Contractor. No compensation for bond premium will be allowed for additional or unforeseen 
work paid by the Department via initial contingency pay item. 
 2. The Contractor will be allowed a markup of 10% on the first $50,000 and a markup 
of 5% on any amount over $50,000 on any subcontract directly related to the additional or 
unforeseen work. Any such subcontractor mark-up will be allowed only by the prime 
Contractor and a first tier subcontractor, and the Contractor must elect the markup for any 
eligible first tier subcontractor to do so. 
 b. Solely the formula set forth below and only as applied solely as to such number of 
calendar days of entitlement that are in excess of ten cumulative calendar days as defined 
below. 
 

 B

CA
D




 
 
 Where A = Original Contract Amount 
 B = Original Contract Time 
 C = 8% 
 D = Average Overhead Per Day 
 
Cumulative Calendar Days is defined as the combined total number of calendar days 
granted as time extensions due to either extra work, excluding overruns to existing contract 
items, that extend the duration of the project or delay of a controlling work item caused solely 
by the Department, or the combined total number of calendar days for which a claim of 
entitlement to a time extension due to delay of a controlling work item caused solely by the 
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Department is otherwise ultimately determined to be in favor of the Contractor. Further, in 
the event there are concurrent delays to one or more controlling work items, one or more 
being caused by the Department and one or more being caused by the Contractor, the 
Contractor shall be entitled to a time extension for each day that a controlling work item is 
delayed by the Department but shall have no right to nor receive any monetary 
compensation for any indirect costs for any days of concurrent delay. No compensation, 
whatsoever, will be paid to the Contractor for any jobsite overhead and other indirect impacts 
when the total number of calendar days granted for time extension due to delay of a 
controlling work item caused solely by the Department is, or the total number of calendar 
days for which entitlement to a time extension due to delay of a controlling work item caused 
solely by the Department is otherwise ultimately determined in favor of the Contractor to be, 
equal to or less than ten calendar days and the Contractor also fully assumes all monetary 
risk of any and all partial or single calendar day delay periods, due to delay of a controlling 
work item caused solely by the Department, that when combined together are equal to or 
less than ten calendar days and regardless of whether monetary compensation is otherwise 
provided for hereunder for one or more calendar days of time extension entitlement for each 
calendar day exceeding ten calendar days. All calculations under this provision shall exclude 
weather days, Holidays, and Special Events. 
 4-3.2.2 Subcontracted Work: Compensation for the additional or unforeseen work 
performed by a subcontractor shall be limited solely to that provided for in 4-3.2.1 (1), (2), 
(3) and (4)(a). In addition, the Contractor compensation is expressly limited to the greater of 
the total provided in either 4-3.2.1(4)(a) or (4)(b), except that the Average Overhead Per-
Day calculation is as follows: 
 

 B

CAs
Ds




 
 Where As = Original Contract Amount minus Original Subcontract amounts(s)* 
  B = Original Contract Time 
  C = 8% 
  Ds = Average Overhead Per-Day 
 * deduct Original Subcontract Amount(s) of subcontractor(s) performing the work 
 
The subcontractor may receive compensation for any premium for acquiring a bond for the 
additional or unforeseen work; provided, however, that such payment for additional 
subcontractor bond will only be paid upon presentment to the Department of clear and 
convincing proof that the subcontractor has actually submitted and paid for separate bond 
premiums for such additional or unforeseen work in such amount and that the subcontractor 
was required by the Contractor to acquire a bond. 
  
The Contractor shall require the subcontractor to submit a certification, in accordance with 
4-3.2.1 (1), as part of the cost proposal and submit such to the Engineer. Such certification 
must be made by an officer or director of the subcontractor with authority to bind the 
subcontractor. Timely certification is a condition precedent to any right of the Contractor to 
recover compensation for such subcontractor costs, and failure to timely submit the 
certification will constitute a full, complete, absolute and irrevocable waiver by the Contractor 
of any right to recover such subcontractor costs. 
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 4-3.3 No Waiver of Contract: Changes made by the Engineer will not be considered 
to waive any of the provisions of the Contract, nor may the Contractor make any claim for 
loss of anticipated profits because of the changes, or by reason of any variation between 
the approximate quantities and the quantities of work actually performed. All work shall be 
performed as directed by the Engineer and in accordance with the Contract Documents. 
 4-3.4 Conditions Requiring a Supplemental Agreement or Unilateral Payment: 
A Supplemental Agreement or Unilateral Payment will be used to clarify the Plans and 
Specifications of the Contract; to provide for unforeseen work, grade changes, or alterations 
in the Plans which could not reasonably have been contemplated or foreseen in the original 
Plans and Specifications; to change the limits of construction to meet field conditions; to 
provide a safe and functional connection to an existing pavement; to settle documented 
Contract claims; to make the project functionally operational in accordance with the intent of 
the original Contract and subsequent amendments thereto. 
   
A Supplemental Agreement or Unilateral Payment may be used to expand the physical limits 
of the project only to the extent necessary to make the project functionally operational in 
accordance with the intent of the original Contract. The cost of any such agreement 
extending the physical limits of the project shall not exceed $100,000 or 10% of the original 
Contract price, whichever is greater. 
   
Perform no work to be covered by a Supplemental Agreement or Unilateral Payment before 
written authorization is received from the Engineer. The Engineer’s written authorization will 
set forth sufficient work information to allow the work to begin. The work activities, terms and 
conditions will be reduced to written Supplemental Agreement or Unilateral Payment form 
promptly thereafter. No payment will be made on a Supplemental Agreement or Unilateral 
Payment prior to the Department’s approval of the document. 
 4-3.5 Extra Work: Extra work authorized in writing by the Engineer will be paid in 
accordance with the formula in 4-3.2. Such payment will be the full extent of all monetary 
compensation entitlement due to the Contractor for such extra work. Any entitlement to a 
time extension due to extra work will be limited solely to that provided for in 4-3.2 for 
additional work. 
 4-3.6 Connections to Existing Pavement, Drives and Walks: Generally adhere to 
the limits of construction at the beginning and end of the project as detailed in the Plans. 
However, if the Engineer determines that it is necessary to extend the construction in order 
to make suitable connections to existing pavement, the Engineer will authorize such a 
change in writing. 
  
For necessary connections to existing walks and drives that are not indicated in the Plans, 
the Engineer will submit direction regarding the proper connections in accordance with the 
Design Standards. 
 4-3.7 Differing Site Conditions: During the progress of the work, if subsurface or 
latent physical conditions are encountered at the site differing materially from those indicated 
in the Contract, or if unknown physical conditions of an unusual nature differing materially 
from those ordinarily encountered and generally recognized as inherent in the work provided 
for in the Contract are encountered at the site, the party discovering such conditions shall 
promptly notify the other party in writing of the specific differing conditions before the 
Contractor disturbs the conditions or performs the affected work. 
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Upon receipt of written notification of differing site conditions from the Contractor, the 
Engineer will investigate the conditions, and if it is determined that the conditions materially 
differ and cause an increase or decrease in the cost or time required for the performance of 
any work under the Contract, an adjustment will be made, excluding loss of anticipated 
profits, and the Contract will be modified in writing accordingly. The Engineer will notify the 
Contractor whether or not an adjustment of the Contract is warranted. 
 
The Engineer will not allow a Contract adjustment for a differing site condition unless the 
Contractor has submitted the required written notice. 
 
The Engineer will not allow a Contract adjustment under this clause for any effects caused 
to any other Department or non-Department projects on which the Contractor may be 
working. 
 4-3.8 Changes Affecting Utilities: The Contractor shall be responsible for 
identifying and assessing any potential impacts to a utility that may be caused by the 
changes proposed by the Contractor, and the Contractor shall at the time of making the 
request for a change notify the Department in writing of any such potential impacts to utilities. 
 
Department approval of a Contractor proposed change does not relieve the Contractor of 
sole responsibility for all utility impacts, costs, delays or damages, whether direct or indirect, 
resulting from Contractor initiated changes in the design or construction activities from those 
in the original Contract Specifications, Design Plans (including Traffic Control Plans) or other 
Contract Documents and which effect a change in utility work different from that shown in 
the Utility Plans, joint project agreements or utility relocation schedules. 
 4-3.9 Cost Savings Initiative Proposal: 
 4-3.9.1 Intent and Objective: 
 1. This Subarticle applies to any cost reduction proposal (hereinafter referred to as a 
Proposal) that the Contractor initiates and develops for the purpose of refining the Contract 
to increase cost effectiveness or significantly improve the quality of the end result. A 
mandatory Cost Savings Initiative Workshop will be held prior to Contract Time beginning 
for the Contractor and Department to discuss potential Proposals. This Subarticle does not, 
however, apply to any such proposal unless the Contractor identifies it at the time of its 
submission to the Department as a proposal submitted pursuant to this Subarticle. 
 2. The Department will consider Proposals that would result in net savings to the 
Department by providing a decrease in the cost of the Contract. Proposals must result in 
savings without impairing essential functions and characteristics such as safety, service, life, 
reliability, economy of operation, ease of maintenance, aesthetics and necessary standard 
design features. However, nothing herein prohibits the Contractor from submitting Proposals 
when the required functions and characteristics can be combined, reduced or eliminated 
because they are nonessential or excessive. The Department will not recognize the 
Contractor’s correction of plan errors that result in a cost reduction, as a Proposal. 
 3. The Department reserves the right to reject at its discretion any Proposal submitted 
that proposes a change in the design of the pavement system or that would require 
additional right-of-way. Pending the Department’s execution of a formal supplemental 
agreement implementing an approved Proposal, the Contractor shall remain obligated to 
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perform the work in accordance with the terms of the existing Contract. The Department 
may grant time extensions to allow for the time required to develop and review a Proposal. 
 4. For potential Proposals not discussed at the Cost Savings Initiative Workshop, a 
mandatory concept meeting will be held for the Contractor and Department to discuss the 
potential Proposal prior to development of the Proposal. 
 4-3.9.2 Subcontractors: The Department encourages the Contractor to include the 
provisions of this Subarticle in Contracts with subcontractors and to encourage submission 
of Proposals from subcontractors. However, it is not mandatory to submit Proposals to the 
Department or to accept or transmit subcontractor proposed Proposals to the Department. 
 4-3.9.3 Data Requirements: As a minimum, submit the following information with 
each Proposal: 
 1. a description of the difference between the existing Contract requirement, including 
any time extension request, and the proposed change, and the comparative advantages and 
disadvantages. 
 2. separate detailed cost estimates for both the existing Contract requirement and the 
proposed change. Break down the cost estimates by pay item numbers indicating quantity 
increases or decreases and deleted pay items. Identify additional proposed work not 
covered by pay items within the Contract, by using pay item numbers in the Basis of 
Estimates Manual. In preparing the estimates, include overhead, profit, and bond within pay 
items in the Contract. Separate pay item(s) for the cost of overhead, profit, and bond will not 
be allowed. 
 3. an itemization of the changes, deletions or additions to plan details, plan sheets, 
design standards and Specifications that are required to implement the Proposal if the 
Department adopts it. Submit preliminary plan drawings sufficient to describe the proposed 
changes. 
 4. engineering or other analysis in sufficient detail to identify and describe specific 
features of the Contract that must be changed if the Department accepts the Proposal with 
a proposal as to how these changes can be accomplished and an assessment of their effect 
on other project elements. The Department may require that engineering analyses be 
performed by a prequalified consultant in the applicable class of work. Support all design 
changes that result from the Proposal with drawings and computations signed and sealed 
by the Contractor’s Engineer of Record. Written documentation or drawings will be submitted 
clearly delineating the responsibility of the Contractor’s Engineer of Record. 
 5. the date by which the Department must approve the Proposal to obtain the total 
estimated cost reduction during the remainder of the Contract, noting any effect on the 
Contract completion time or delivery schedule. 
 6. a revised project schedule that would be followed upon approval of the Proposal. 
This schedule would include submittal dates and review time for the Department and Peer 
reviews. 
 4-3.9.4 Processing Procedures: Submit Proposals to the Engineer or his duly 
authorized representative. The Department will process Proposals expeditiously; however, 
the Department is not liable for any delay in acting upon a Proposal submitted pursuant to 
this Subarticle. The Contractor may withdraw, in whole or in part, a Proposal not accepted 
by the Department within the period specified in the Proposal. The Department is not liable 
for any Proposal development cost in the case where the Department rejects or the 
Contractor withdraws a Proposal. 
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The Engineer is the sole judge of the acceptability of a Proposal and of the estimated net 
savings in construction costs from the adoption of all or any part of such proposal. In 
determining the estimated net savings, the Department reserves the right to disregard the 
Contract bid prices if, in the judgment of the Engineer, such prices do not represent a fair 
measure of the value of work to be performed or to be deleted. 
 
Prior to approval, the Engineer may modify a Proposal, with the concurrence of the 
Contractor, to make it acceptable. If any modification increases or decreases the net savings 
resulting from the Proposal, the Department will determine the Contractor’s fair share upon 
the basis of the Proposal as modified and upon the final quantities. The Department will 
compute the net savings by subtracting the revised total cost of all bid items affected by the 
Proposal from the total cost of the same bid items as represented in the original Contract. 
 
Prior to approval of the Proposal that initiates the supplemental agreement, submit 
acceptable Contract-quality plan sheets revised to show all details consistent with the 
Proposal design. 
 4-3.9.5 Computations for Change in Contract Cost of Performance: If the 
Proposal is adopted, the Contractor’s share of the net savings as defined hereinafter 
represents full compensation to the Contractor for the Proposal. 
  
The Department will not include its costs to process and implement a Proposal in the 
estimate. However, the Department reserves the right, where it deems such action 
appropriate, to require the Contractor to pay the Department's cost of investigating and 
implementing a Proposal as a condition of considering such proposal. When the Department 
imposes such a condition, the Contractor shall accept this condition in writing, authorizing 
the Department to deduct amounts payable to the Department from any monies due or that 
may become due to the Contractor under the Contract. 
 4-3.9.6 Conditions of Acceptance for Major Design Modifications of Category 2 
Bridges: A Proposal that proposes major design modifications of a category 2 bridge, as 
determined by the Engineer, shall have the following conditions of acceptance: 
  
All bridge Plans relating to the Proposal shall undergo an independent peer review 
conducted by a single independent engineering firm referred to for the purposes of this 
article as the Independent Review Engineer who is not the originator of the Proposal design, 
and is pre-qualified by the Department in accordance with Rule 14-75, Florida Administrative 
Code. The independent peer review is intended to be a comprehensive, thorough verification 
of the original work, giving assurance that the design is in compliance with all Department 
requirements. The Independent Review Engineer’s comments, along with the resolution of 
each comment, shall be submitted to the Department. The Independent Review Engineer 
shall sign and seal the submittal cover letter stating that all comments have been adequately 
addressed and the design is in compliance with the Department requirements. If there are 
any unresolved comments the Independent Review Engineer shall specifically list all 
unresolved issues in the signed and sealed cover letter. 
 
The Contractor shall designate a primary engineer responsible for the Proposal design and 
as such will be designated as the Contractors Engineer of Record for the Proposal design. 
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The Department reserves the right to require the Contractor’s Engineer of Record to assume 
responsibility for design of the entire structure. 
 
New designs and independent peer reviews shall be in compliance with all applicable 
Department, FHWA and AASHTO criteria requirements including bridge load ratings. 
 4-3.9.7 Sharing Arrangements: If the Department approves a Proposal, the 
Contractor shall receive 50% of the net reduction in the cost of performance of the Contract 
as determined by the final negotiated agreement between the Contractor and the 
Department. The net reduction will be determined by subtracting from the savings of the 
construction costs the reasonable documented engineering costs incurred by the contractor 
to design and develop a Proposal. The reasonable documented engineering costs will be 
paid by the Department. Engineering costs will be based on the consultant’s certified invoice 
and may include the costs of the Independent Review Engineer in 4-3.9.6. The total 
engineering costs to be subtracted from the savings to determine the net reduction will be 
limited to 25% of the construction savings and shall not include any markup by the 
Contractor or the costs for engineering services performed by the Contractor. 
 4-3.9.8 Notice of Intellectual Property Interests and Department’s Future Rights 
to a Proposal: 
 4-3.9.8.1 Notice of Intellectual Property Interests: The Contractor’s Proposal 
submittal shall identify with specificity any and all forms of intellectual property rights that 
either the Contractor or any officer, shareholder, employee, consultant, or affiliate, of the 
Contractor, or any other entity who contributed in any measure to the substance of the 
Contractor’s Proposal development, have or may have that are in whole or in part implicated 
in the Proposal. Such required intellectual property rights notice includes, but is not limited 
to, disclosure of any issued patents, copyrights, or licenses; pending patent, copyright or 
license applications; and any intellectual property rights that though not yet issued, applied 
for or intended to be pursued, could nevertheless otherwise be subsequently the subject of 
patent, copyright or license protection by the Contractor or others in the future. This notice 
requirement does not extend to intellectual property rights as to stand-alone or integral 
components of the Proposal that are already on the Department’s Approved Product List 
(APL) or Design Standard Indexes, or are otherwise generally known in the industry as being 
subject to patent or copyright protection. 
 4-3.9.8.2 Department’s Future Rights to a Proposal: Notwithstanding 7-3 nor any 
other provision of the Standard Specifications, upon acceptance of a Proposal, the 
Contractor hereby grants to the Department and its contractors (such grant being expressly 
limited solely to any and all existing or future Department construction projects and any other 
Department projects that are partially or wholly funded by or for the Department) a royalty-
free and perpetual license under all forms of intellectual property rights to manufacture, to 
use, to design, to construct, to disclose, to reproduce, to prepare and fully utilize derivative 
works, to distribute, display and publish, in whole or in part, and to permit others to do any 
of the above, and to otherwise in any manner and for any purpose whatsoever do anything 
reasonably necessary to fully utilize any and all aspects of such Proposal on any and all 
existing and future construction projects and any other Department projects. 
  
Contractor shall hold harmless, indemnify and defend the Department and its contractors 
and others in privity therewith from and against any and all claims, liabilities, other 
obligations or losses, and reasonable expenses related thereto (including reasonable 
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attorneys’ fees), which are incurred or are suffered by any breach of the foregoing grants, 
and regardless of whether such intellectual property rights were or were not disclosed by 
the Contractor pursuant to 4-3.9.8.1, unless the Department has by express written 
exception in the Proposal acceptance process specifically released the Contractor from such 
obligation to hold harmless, indemnify and defend as to one or more disclosed intellectual 
property rights. 
 
 
SECTION 5 – Control of the Work (FINAL ACCEPTANCE AND CLAIMS). 

5-11 Final Acceptance.  

When, upon completion of the final construction inspection of the entire project, the Engineer 
determines that the Contractor has satisfactorily completed the work, the Engineer will give 
the Contractor written notice of final acceptance. 
 

5-12 Claims by Contractor. 

 5-12.1 General: When the Contractor deems that extra compensation or a time 
extension is due beyond that agreed to by the Engineer, whether due to delay, additional 
work, altered work, differing site conditions, breach of Contract, or for any other cause, the 
Contractor shall follow the procedures set forth herein for preservation, presentation and 
resolution of the claim. 
 
Submission of timely notice of intent to file a claim, preliminary time extension request, time 
extension request, and the certified written claim, together with full and complete claim 
documentation, are each a condition precedent to the Contractor bringing any circuit court, 
arbitration, or other formal claims resolution proceeding against the Department for the items 
and for the sums or time set forth in the Contractor’s certified written claim. The failure to 
provide such notice of intent, preliminary time extension request, time extension request, 
certified written claim and full and complete claim documentation within the time required 
shall constitute a full, complete, absolute and irrevocable waiver by the Contractor of any 
right to additional compensation or a time extension for such claim. 
 5-12.2 Notice of Claim: 
 5-12.2.1 Claims For Extra Work: Where the Contractor deems that additional 
compensation or a time extension is due for work or materials not expressly provided for in 
the Contract or which is by written directive expressly ordered by the Engineer pursuant to 
4-3, the Contractor shall submit written notification to the Engineer of the intention to make 
a claim for additional compensation before beginning the work on which the claim is based, 
and if seeking a time extension, the Contractor shall also submit a preliminary request for 
time extension pursuant to 8-7.3.2 within ten calendar days after commencement of a delay 
and a request for Contract Time extension pursuant to 8-7.3.2 within thirty calendar days 
after the elimination of the delay. If such written notification is not submitted and the Engineer 
is not afforded the opportunity for keeping strict account of actual labor, material, equipment, 
and time, the Contractor waives the claim for additional compensation or a time extension. 
Such notice by the Contractor, and the fact that the Engineer has kept account of the labor, 
materials and equipment, and time, shall not in any way be construed as establishing the 
validity of the claim or method for computing any compensation or time extension for such 
claim. On projects with an original Contract amount of $3,000,000 or less within 90 calendar 
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days after final acceptance of the project in accordance with 5-11, and on projects with an 
original Contract amount greater than $3,000,000 within 180 calendar days after final 
acceptance of the project in accordance with 5-11, the Contractor shall submit full and 
complete claim documentation as described in 5-12.3 and duly certified pursuant to 5-12.9. 
However, for any claim or part of a claim that pertains solely to final estimate quantities 
disputes the Contractor shall submit full and complete claim documentation as described in 
5-12.3 and duly certified pursuant to 5-12.9, as to such final estimate claim dispute issues, 
within 90 or 180 calendar days, respectively, of the Contractor’s receipt of the Department’s 
final estimate. 
 
If the Contractor fails to submit a certificate of claim as described in 5-12.9, the Department 
will so notify the Contractor in writing. The Contractor shall have ten calendar days from 
receipt of the notice to resubmit the claim documentation, without change, with a certificate 
of claim as described in 5-12.9, without regard to whether the resubmission is within the 
applicable 90 or 180 calendar day deadline for submission of full and complete claim 
documentation. Failure by the Contractor to comply with the ten calendar day notice shall 
constitute a waiver of the claim. 
  5-12.2.2 Claims For Delay: Where the Contractor deems that additional 
compensation or a time extension is due on account of delay, differing site conditions, 
breach of Contract, or any other cause other than for work or materials not expressly 
provided for in the Contract (Extra Work) or which is by written directive of the Engineer 
expressly ordered by the Engineer pursuant to 4-3, the Contractor shall submit a written 
notice of intent to the Engineer within ten days after commencement of a delay to a 
controlling work item expressly notifying the Engineer that the Contractor intends to seek 
additional compensation, and if seeking a time extension, the Contractor shall also submit a 
preliminary request for time extension pursuant to 8-7.3.2 within ten calendar days after 
commencement of a delay to a controlling work item, as to such delay and providing a 
reasonably complete description as to the cause and nature of the delay and the possible 
impacts to the Contractor’s work by such delay, and a request for Contract Time extension 
pursuant to 8-7.3.2 within thirty calendar days after the elimination of the delay. On projects 
with an original Contract amount of $3,000,000 or less within 90 calendar days after final 
acceptance of the project in accordance with 5-11, and on projects with an original Contract 
amount greater than $3,000,000 within 180 calendar days after final acceptance of the 
project in accordance with 5-11, the Contractor shall submit full and complete documentation 
as described in 5-12.3 and duly certified pursuant to 5-12.9. 
    
If the Contractor fails to submit a certificate of claim as described in 5-12.9, the Department 
will so notify the Contractor in writing. The Contractor shall have ten calendar days from 
receipt of the notice to resubmit the claim documentation, without change, with a certificate 
of claim as described in 5-12.9, without regard to whether the resubmission is within the 
applicable 90 or 180 calendar day deadline for submission of full and complete claim 
documentation. Failure by the Contractor to comply with the ten calendar day notice shall 
constitute a waiver of the claim. 
 
There shall be no Contractor entitlement to any monetary compensation or time extension 
for any delays or delay impacts, whatsoever, that are not to a controlling work item, and then 
as to any such delay to a controlling work item entitlement to any monetary compensation 
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or time extension shall only be to the extent such is otherwise provided for expressly under 
4-3 or 5-12, except that in the instance of delay to a non-controlling item of work the 
Contractor may be compensated for the direct costs of idle labor or equipment only, at the 
rates set forth in 4-3.2.1(1) and (3), and then only to the extent the Contractor could not 
reasonably mitigate such idleness. 
 5-12.3 Content of Written Claim: As a condition precedent to the Contractor being 
entitled to additional compensation or a time extension under the Contract, for any claim, 
the Contractor shall submit a certified written claim to the Department which will include for 
each individual claim, at a minimum, the following information: 
 1. A detailed factual statement of the claim providing all necessary dates, locations, 
and items of work affected and included in each claim; 
 2. The date or dates on which actions resulting in the claim occurred or conditions 
resulting in the claim became evident; 
 3. Identification of all pertinent documents and the substance of any material oral 
communications relating to such claim and the name of the persons making such material 
oral communications; 
 4. Identification of the provisions of the Contract which support the claim and a 
statement of the reasons why such provisions support the claim, or alternatively, the 
provisions of the Contract which allegedly have been breached and the actions constituting 
such breach; 
 5. A detailed compilation of the amount of additional compensation sought and a 
breakdown of the amount sought as follows: 
  a. documented additional job site labor expenses; 
  b. documented additional cost of materials and supplies; 
  c. a list of additional equipment costs claimed, including each piece of 
equipment and the rental rate claimed for each; 
  d. any other additional direct costs or damages and the documents in support 
thereof; 
  e. any additional indirect costs or damages and all documentation in support 
thereof. 
 6. A detailed compilation of the specific dates and the exact number of calendar days 
sought for a time extension, the basis for entitlement to time for each day, all documentation 
of the delay, and a breakout of the number of days claimed for each identified event, 
circumstance or occurrence. 
   
Further, the Contractor shall be prohibited from amending either the bases of entitlement or 
the amount of any compensation or time stated for any and all issues claimed in the 
Contractor’s written claim submitted hereunder, and any circuit court, arbitration, or other 
formal claims resolution proceeding shall be limited solely to the bases of entitlement and 
the amount of any compensation or time stated for any and all issues claimed in the 
Contractor’s written claim submitted hereunder. This shall not, however, preclude a 
Contractor from withdrawing or reducing any of the bases of entitlement and the amount of 
any compensation or time stated for any and all issues claimed in the Contractor’s written 
claim submitted hereunder at any time. 
 5-12.4 Action on Claim: The Engineer will respond in writing on projects with an 
original Contract amount of $3,000,000 or less within 90 calendar days of receipt of a 
complete claim submitted by a Contractor in compliance with 5-12.3, and on projects with 
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an original Contract amount greater than $3,000,000 within 120 calendar days of receipt of 
a complete claim submitted by a Contractor in compliance with 5-12.3. Failure by the 
Engineer to respond to a claim in writing within 90 or 120 days, respectively, after receipt of 
a complete claim submitted by the Contractor in compliance with 5-12.3 constitutes a denial 
of the claim by the Engineer. If the Engineer finds the claim or any part thereof to be valid, 
such partial or whole claim will be allowed and paid for to the extent deemed valid and any 
time extension granted, if applicable, as provided in the Contract. No circuit court or 
arbitration proceedings on any claim, or a part thereof, may be filed until after final 
acceptance per 5-11 of all Contract work by the Department or denial hereunder, whichever 
occurs last. 
 5-12.5 Pre-Settlement and Pre-Judgment Interest: Entitlement to any pre-
settlement or pre-judgment interest on any claim amount determined to be valid subsequent 
to the Department’s receipt of a certified written claim in full compliance with 5-12.3, whether 
determined by a settlement or a final ruling in formal proceedings, the Department shall pay 
to the Contractor simple interest calculated at the Prime Rate (as reported by the Wall Street 
Journal as the base rate on corporate loans posted by at least 75% of the Nations 30 largest 
banks) as of the 60th calendar day following the Department’s receipt of a certified written 
claim in full compliance with 5-12.3, such interest to accrue beginning 60 calendar days 
following the Department’s receipt of a certified written claim in full compliance with 5-12.3 
and ending on the date of final settlement or formal ruling. 
 5-12.6 Compensation for Extra Work or Delay: 
  5-12.6.1 Compensation for Extra Work: Notwithstanding anything to the 
contrary contained in the Contract Documents, the Contractor shall not be entitled to any 
compensation beyond that provided for in 4-3.2. 
  5-12.6.2 Compensation for Delay: Notwithstanding anything to the contrary 
contained in the Contract Documents, the additional compensation set forth in 5-12.6.2.1 
shall be the Contractor’s sole monetary remedy for any delay other than to perform extra 
work caused by the Department unless the delay shall have been caused by acts 
constituting willful or intentional interference by the Department with the Contractor’s 
performance of the work and then only where such acts continue after Contractor’s written 
notice to the Department of such interference. The parties anticipate that delays may be 
caused by or arise from any number of events during the term of the Contract, including, but 
not limited to, work performed, work deleted, supplemental agreements, work orders, 
disruptions, differing site conditions, utility conflicts, design changes or defects, time 
extensions, extra work, right-of-way issues, permitting issues, actions of suppliers, 
subcontractors or other contractors, actions by third parties, suspensions of work by the 
Engineer pursuant to 8-6.1, shop drawing approval process delays, expansion of the 
physical limits of the project to make it functional, weather, weekends, holidays, special 
events, suspension of Contract Time, or other events, forces or factors sometimes 
experienced in construction work. Such delays or events and their potential impacts on the 
performance by the Contractor are specifically contemplated and acknowledged by the 
parties in entering into this Contract, and shall not be deemed to constitute willful or 
intentional interference with the Contractor’s performance of the work without clear and 
convincing proof that they were the result of a deliberate act, without reasonable and good-
faith basis, and specifically intended to disrupt the Contractor’s performance. 
  5-12.6.2.1 Compensation for Direct Costs, Indirect Costs, Expenses, and 
Profit thereon, of or from Delay: For any delay claim, the Contractor shall be entitled to 
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monetary compensation for the actual idle labor and equipment, and indirect costs, 
expenses, and profit thereon, as provided for in 4-3.2.1(4) and solely for costs incurred 
beyond what reasonable mitigation thereof the Contractor could have undertaken. 
 5-12.7 Mandatory Claim Records: After submitting to the Engineer a notice of intent 
to file a claim for extra work or delay, the Contractor must keep daily records of all labor, 
material and equipment costs incurred for operations affected by the extra work or delay. 
These daily records must identify each operation affected by the extra work or delay and the 
specific locations where work is affected by the extra work or delay, as nearly as possible. 
The Engineer may also keep records of all labor, material and equipment used on the 
operations affected by the extra work or delay. The Contractor shall, once a notice of intent 
to claim has been timely filed, and not less than weekly thereafter as long as appropriate, 
submit the Contractor’s daily records to the Engineer and be likewise entitled to receive the 
Department’s daily records. The daily records to be submitted hereunder shall be done at 
no cost to the recipient. 
 5-12.8 Claims for Acceleration: The Department shall have no liability for any 
constructive acceleration of the work, nor shall the Contractor have any right to make any 
claim for constructive acceleration nor include the same as an element of any claim the 
Contractor may otherwise submit under this Contract. If the Engineer gives express written 
direction for the Contractor to accelerate its efforts, such written direction will set forth the 
prices and other pertinent information and will be reduced to a written Contract Document 
promptly. No payment will be made on a Supplemental Agreement for acceleration prior to 
the Department’s approval of the documents. 
 5-12.9 Certificate of Claim: When submitting any claim, the Contractor shall certify 
under oath and in writing, in accordance with the formalities required by Florida law, that the 
claim is made in good faith, that the supportive data are accurate and complete to the 
Contractor’s best knowledge and belief, and that the amount of the claim accurately reflects 
what the Contractor in good faith believes to be the Department’s liability. Such certification 
must be made by an officer or director of the Contractor with the authority to bind the 
Contractor. 
 5-12.10 Non-Recoverable Items: The parties agree that for any claim the 
Department will not have liability for the following items of damages or expense: 
  1. Loss of profit, incentives or bonuses; 
  2. Any claim for other than extra work or delay; 
  3. Consequential damages, including, but not limited to, loss of bonding 
capacity, loss of bidding opportunities, loss of credit standing, cost of financing, interest 
paid, loss of other work or insolvency; 
  4. Acceleration costs and expenses, except where the Department has 
expressly and specifically directed the Contractor in writing “to accelerate at the 
Department’s expense”; nor 
  5. Attorney fees, claims preparation expenses and costs of litigation. 
 5-12.11 Exclusive Remedies: Notwithstanding any other provision of this Contract, 
the parties agree that the Department shall have no liability to the Contractor for expenses, 
costs, or items of damages other than those which are specifically identified as payable 
under 5-12. In the event any legal action for additional compensation, whether on account 
of delay, acceleration, breach of contract, or otherwise, the Contractor agrees that the 
Department’s liability will be limited to those items which are specifically identified as payable 
in 5-12. 
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 5-12.12 Settlement Discussions: The content of any discussions or meetings held 
between the Department and the Contractor to settle or resolve any claims submitted by the 
Contractor against the Department shall be inadmissible in any legal, equitable, arbitration 
or administrative proceedings brought by the Contractor against the Department for payment 
of such claim. Dispute Resolution Board, State Arbitration Board and Claim Review 
Committee proceedings are not settlement discussions, for purposes of this provision. 
 5-12.13 Personal Liability of Public Officials: In carrying out any of the provisions 
of the Contract or in exercising any power or authority granted to the Secretary of 
Transportation, Engineer or any of their respective employees or agents, there shall be no 
liability on behalf of any employee, officer or official of the Department for which such 
individual is responsible, either personally or as officials or representatives of the 
Department. It is understood that in all such matters such individuals act solely as agents 
and representatives of the Department. 
 5-12.14 Auditing of Claims: All claims filed against the Department shall be subject 
to audit at any time following the filing of the claim, whether or not such claim is part of a suit 
pending in the Courts of this State. The audit may be performed, at the Department’s sole 
discretion, by employees of the Department or by any independent auditor appointed by the 
Department, or both. The audit may begin after ten days written notice to the Contractor, 
subcontractor, or supplier. The Contractor, subcontractor, or supplier shall make a good faith 
effort to cooperate with the auditors. As a condition precedent to recovery on any claim, the 
Contractor, subcontractor, or supplier must retain sufficient records, and provide full and 
reasonable access to such records, to allow the Department’s auditors to verify the claim 
and failure to retain sufficient records of the claim or failure to provide full and reasonable 
access to such records shall constitute a waiver of that portion of such claim that cannot be 
verified and shall bar recovery thereunder. Further, and in addition to such audit access, 
upon the Contractor submitting a written claim, the Department shall have the right to 
request and receive, and the Contractor shall have the affirmative obligation to submit to the 
Department any and all documents in the possession of the Contractor or its subcontractors, 
materialmen or suppliers as may be deemed relevant by the Department in its review of the 
basis, validity or value of the Contractor’s claim. 
  Without limiting the generality of the foregoing, the Contractor shall upon 
written request of the Department make available to the Department’s auditors, or upon the 
Department’s written request, submit at the Department’s expense, any or all of the following 
documents: 

1. Daily time sheets and foreman’s daily reports and diaries; 
2. Insurance, welfare and benefits records; 
3. Payroll register; 
4. Earnings records; 
5. Payroll tax return; 
6. Material invoices, purchase orders, and all material and supply acquisition 

contracts; 
7. Material cost distribution worksheet; 
8. Equipment records (list of company owned, rented or other equipment 

used); 
9. Vendor rental agreements and subcontractor invoices; 
10. Subcontractor payment certificates; 
11. Canceled checks for the project, including, payroll and vendors; 
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12. Job cost report; 
13. Job payroll ledger; 
14. General ledger, general journal, (if used) and all subsidiary ledgers and 

journals together with all supporting documentation pertinent to entries 
made in these ledgers and journals; 

15. Cash disbursements journal; 
16. Financial statements for all years reflecting the operations on this project; 
17. Income tax returns for all years reflecting the operations on this project; 
18. All documents which reflect the Contractor’s actual profit and overhead 

during the years this Contract was being performed and for each of the 
five years prior to the commencement of this Contract; 

19. All documents related to the preparation of the Contractor’s bid including 
the final calculations on which the bid was based; 

20. All documents which relate to each and every claim together with all 
documents which support the amount of damages as to each claim; 

21. Worksheets used to prepare the claim establishing the cost components 
for items of the claim including, but not limited to, labor, benefits and 
insurance, materials, equipment, subcontractors, and all documents that 
establish which time periods and individuals were involved, and the 
hours and rates for such individuals. 

 
SECTION 6 – Control of Materials. 

6-1 Acceptance Criteria. 
 6-1.1 General: Acceptance of materials is based on the following criteria. All 
requirements may not apply to all materials. Use only materials in the work that meet the 
requirements of these Specifications. The Engineer may inspect and test any material, at 
points of production, distribution and use. 
 6-1.2 Sampling and Testing: Use the Department’s current sample identification 
and tracking system to provide related information and attach the information to each 
sample. Restore immediately any site from which material has been removed for sampling 
purposes to the pre-sampled condition with materials and construction methods used in the 
initial construction, at no additional cost to the Department. 
  Ensure when a material is delivered to the location as described in the Contract 
Documents, there is enough material delivered to take samples, at no expense to the 
Department. 
  6-1.2.1 Pretest by Manufacturers: Submit certified manufacturer’s test 
results to the Engineer for qualification and use on Department projects. Testing will be as 
specified in the Contract Documents. The Department may require that manufacturers 
submit samples of materials for independent verification purposes. 
  6-1.2.2 Point of Production Test: Test the material during production as 
specified in the Contract Documents. 
  6-1.2.3 Point of Distribution Test: Test the material at Distribution facilities 
as specified in the Contract Documents. 
  6-1.2.4 Point of Use Test: Test the material immediately following placement 
as specified in the Specifications. After delivery to the project, the Department may require 
the retesting of materials that have been tested and accepted at the source of supply, or 
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may require the testing of materials that are to be accepted by manufacturer certification. 
The Department may reject all materials that, when retested, do not meet the requirements 
of these Specifications. 
 6-1.3 Certification: 
  6-1.3.1 Manufacturer Material Certification: Submit material certifications 
for all materials to the Engineer for approval when required by the Specifications. Materials 
will not be considered for payment when not accompanied by a material certification. Sample 
material certification forms are available on the Department’s website at the following URL: 
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/
certifications/sampleforms.shtm . Ensure that the material certification follows the format of 
the sample form, is submitted on the manufacturer’s letterhead and is signed by a legally 
responsible person employed by the manufacturer. 
   6-1.3.1.1 Approved Product List: This list provides assurance to 
Contractors, consultants, designers, and Department personnel that specific products and 
materials are approved for use on Department facilities. The Department will limit the 
Contractor’s use of products and materials that require use of APL items to those listed on 
the APL effective at the time of placement. Where the terms Qualified Products List (QPL) 
appear in the Contract Documents, they will be synonymous with Approved Product List 
(APL). 
 
Manufacturers seeking to have a product evaluated for the APL must submit a Request for 
Product Consideration application, available on the Department’s website at the following 
URL: http://www.dot.state.fl.us/programmanagement/ProductEvaluation/Default.shtm . 
Applications must include supporting documentation as required by the Specifications, 
Design Standards, and APL approval process. Required test reports must be conducted by 
an independent laboratory or other independent testing facility and required drawings and 
calculations must be signed and sealed by a Professional Engineer licensed in the State of 
Florida unless defined otherwise in the Specifications, Design Standards, and APL approval 
process requirements. Applications must be signed by a legally responsible person 
employed by the manufacturer of the product. Manufacturer name and material designation 
(product name, product model/part number/style number, etc.) submitted on the application 
must be as identified on the product, product packaging or product labels as required by the 
Specifications. 
 
Products that have successfully completed the Department’s evaluation process are eligible 
for inclusion on the APL. Unless defined otherwise in the Specifications, Design Standards, 
or APL approval process requirements, products listed on the APL must have an associated 
photograph, drawing, or product label submitted by the product manufacturer before listing 
on the APL. Manufacturers are required to submit requests to the Department for approval 
of any modifications or alterations made to a product listed on the APL. This includes, but is 
not limited to, design, materials, fabrication methods or operational modifications. 
Modification or alteration requests must be submitted along with supporting documentation 
that the product continues to meet the Specification or Design Standards requirements. A 
product sample and additional product testing may be required for the modification 
evaluation. Any marked variations from original test values, failure to notify the Department 
of any modifications or alterations, or any evidence of inadequate performance of a product 
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as a result of product modification or alteration, may result in removal of the product from 
the APL. 
 
Manufacturers must submit supporting documentation to the Department for a periodic 
review and re-approval of their APL products on or before the product’s original approval 
anniversary. APL products that are not re-approved may be removed from the APL. 
Documentation requirements for the product review and re-approval, including schedule and 
criteria, are available on the Department’s website at the following URL:  
http://www.dot.state.fl.us/programmanagement/ProductEvaluation/Default.shtm . 
 
  6-1.3.2 Contractor Installation Certification: Submit installation 
certifications as required by the Contract Documents. 

6-2 Applicable Documented Authorities Other Than Specifications. 
 6-2.1 General: Details on individual materials are identified in various material 
specific Sections of the Specifications that may refer to other documented authorities for 
requirements. When specified, meet the requirements as defined in such references. 
 6-2.2 Test Methods: Methods of sampling and testing materials are in accordance 
with the Florida Methods (FM). If an FM does not exist for a particular test, perform the 
testing in accordance with the method specified in the Specification. When test methods or 
other standards are referenced in the Specifications without identification of the specific time 
of issuance, use the most current issuance, including interims or addendums thereto, at the 
time of bid opening. 
 6-2.3 Construction Aggregates: Aggregates used on Department projects must be 
in accordance with Rule 14-103, FAC. 

6-3 Storage of Materials and Samples. 
 6-3.1 Method of Storage: Store materials in such a manner as to preserve their 
quality and fitness for the work, to facilitate prompt inspection, and to minimize noise impacts 
on sensitive receivers. More detailed specifications concerning the storage of specific 
materials are prescribed under the applicable Specifications. The Department may reject 
improperly stored materials. 
 6-3.2 Use of Right-of-Way for Storage: If the Engineer allows, the Contractor may 
use a portion of the right-of-way for storage purposes and for placing the Contractor’s plant 
and equipment. Use only the portion of the right-of-way that is outside the clear zone, which 
is the portion not required for public vehicular or pedestrian travel. When used, restore the 
right-of-way to pre-construction condition at no additional cost to the Department or as 
specified in the Contract Documents. Provide any additional space required at no expense 
to the Department. 
 6-3.3 Responsibility for Stored Materials: Accept responsibility for the protection 
of stored materials. The Department is not liable for any loss of materials, by theft or 
otherwise, or for any damage to the stored materials. 
 6-3.4 Storage Facilities for Samples: Provide facilities for storage of samples as 
described in the Contract Documents and warranted by the test methods and Specifications. 

6-4 Defective Materials. 
 Materials not meeting the requirements of these Specifications will be considered 
defective. The Engineer will reject all such materials, whether in place or not. Remove all 
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rejected material immediately from the site of the work and from storage areas, at no 
expense to the Department. 
 
Do not use material that has been rejected and the defects corrected, until the Engineer has 
approved the material’s use. Upon failure to comply promptly with any order of the Engineer 
made under the provisions of this Article, the Engineer has the authority to have the defective 
material removed and replaced by other forces and deduct the cost of removal and 
replacement from any moneys due or to become due the Contractor. 
 
As an exception to the above, within 30 calendar days of the termination of the LOT or 
rejection of the material, the Contractor may submit a proposed scope of work to the 
Engineer for an engineering or independent laboratory (as approved by the Engineer) 
analysis to determine the disposition of the material. A Specialty Engineer, who is an 
independent consultant, or the Contractor’s Engineer of Record as stated within each 
individual Section shall perform any such analysis. Upon the Engineer’s approval of the 
scope of work submitted by the Contractor, the engineering analysis must be completed and 
the report must be submitted to the Engineer within 45 calendar days, or other time frame 
as approved by the Engineer. The report must be signed and sealed by the Specialty 
Engineer. The Engineer will determine the final disposition of the material after review of the 
information submitted by the Contractor. No additional monetary compensation or time 
extension will be granted for the impact of any such analysis or review. 

6-5 Products and Source of Supply. 
 6-5.1 Source of Supply–Convict Labor (Federal-Aid Contracts Only): Do not use 
materials that were produced after July 1, 1991, by convict labor for Federal-aid highway 
construction projects unless the prison facility has been producing convict-made materials 
for Federal-aid highway construction projects before July 1, 1987. 
  Use materials that were produced prior to July 2, 1991, by convicts on Federal-
aid highway construction projects free from the restrictions placed on the use of these 
materials by 23 U.S.C. 114. The Department will limit the use of materials produced by 
convict labor for use in Federal-aid highway construction projects to: 
  1. Materials produced by convicts on parole, supervised release, or probation 
from a prison or, 
  2. Materials produced in a qualified prison facility. 
  The amount of such materials produced for Federal-aid highway construction 
during any 12-month period shall not exceed the amount produced in such facility for use in 
such construction during the 12-month period ending July 1, 1987. 
 6-5.2 Source of Supply-Steel: Use steel and iron manufactured in the United States, 
in accordance with the Buy America provisions of 23 CFR 635.410, as amended. Ensure 
that all manufacturing processes for this material occur in the United States. As used in this 
specification, a manufacturing process is any process that modifies the chemical content, 
physical shape or size, or final finish of a product, beginning with the initial melting and 
continuing through the final shaping and coating. If a steel or iron product is taken outside 
the United States for any manufacturing process, it becomes foreign source material. When 
using steel or iron materials as a component of any manufactured product (e.g., concrete 
pipe, prestressed beams, corrugated steel pipe, etc.), these same provisions apply. Foreign 
steel and iron may be used when the total actual cost of such foreign materials does not 
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exceed 0.1% of the total Contract amount or $2,500, whichever is greater. These 
requirements are applicable to all steel and iron materials incorporated into the finished 
work, but are not applicable to steel and iron items that the Contractor uses but does not 
incorporate into the finished work. Submit a certification from the manufacturer of steel or 
iron, or any product containing steel or iron, stating that all steel or iron furnished or 
incorporated into the furnished product was produced and manufactured in the United States 
or a statement that the product was produced within the United States except for minimal 
quantities of foreign steel and iron valued at $ (actual cost). Submit each such certification 
to the Engineer prior to incorporating the material or product into the project. Prior to the use 
of foreign steel or iron materials on a project, submit invoices to document the actual cost of 
such material, and obtain the Engineer’s written approval prior to incorporating the material 
into the project 
 6-5.3 Contaminated, Unfit, Hazardous, and Dangerous Materials: Do not use any 
material that, after approval and/or placement, has in any way become unfit for use. Do not 
use materials containing any substance that has been determined to be hazardous by the 
State of Florida Department of Environmental Protection or the U.S. Environmental 
Protection Agency (EPA). Provide workplaces free from serious recognized hazards and to 
comply with occupational safety and health standards, as determined by the U.S. 
Department of Labor Occupational Safety and Health Administration (OSHA). 
 
 
SECTION 7 – Legal Requirements and Responsibilities to the Public. 
 
 Compliance with FHWA 1273: The FHWA-1273 Electronic version, dated May 1, 
2012 is posted on the Department’s website at the following URL address  
http://www.dot.state.fl.us/programmanagement/Implemented/URLinSpecs/Files/FHWA127
3.pdf. Take responsibility to obtain this information and comply with all requirements posted 
on this website up through five calendar days before the opening of bids. 
  
Comply with the provisions contained in FHWA-1273. If the Department’s website cannot be 
accessed, contact the Department’s Specifications Office Web Coordinator at (850) 414-
4101. 
 
 7-1.3 Introduction or Release of Prohibited Aquatic Plants, Plant Pests, or 
Noxious Weeds: Do not introduce or release prohibited aquatic plants, plant pests, or 
noxious weeds into the project limits as a result of clearing and grubbing, earthwork, 
grassing and mulching, sodding, landscaping, or other such activities. Immediately notify the 
Engineer upon discovery of all prohibited aquatic plants, plant pests, or noxious weeds within 
the project limits. Do not move prohibited aquatic plants, plant pests, or noxious weeds within 
the project limits or to locations outside of the project limits without the Engineer’s 
permission. Maintain all borrow material brought onto the project site free of prohibited 
aquatic plants, plant pests, noxious weeds, and their reproductive parts. Refer to 
Rule 16C-52 and Rule 5B-57, of the Florida Administrative Code for the definition of 
prohibited aquatic plants, plant pests, and noxious weeds. 
 
 7-1.7 Insecticides, Herbicides and Fertilizers: 
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 7-1.7.1 Insecticides and Herbicides: Use products found on the following website, 
http://state.ceris.purdue.edu/, approved by the Florida Department of Agriculture for the 
State of Florida. The use of restricted products is prohibited. Do not use any products in the 
sulfonylurea family of chemicals. Herbicide application by broadcast spraying is not allowed. 
 Procure any necessary licenses, pay all charges and fees, and give all notices 
necessary for lawful performance of the work. 
 Ensure that all insecticides and herbicides are applied in accordance with Chapter 
5E-9, Florida Administrative Code. Provide a copy of current certificates upon request, to 
the Engineer. 
 Ensure that employees who work with herbicides comply with all applicable Federal, 
State, and local regulations. 
 Comply with all regulations and permits issued by any regulatory agency within whose 
jurisdiction work is being performed. Post all permit placards in a protected, conspicuous 
location at the work site. 
 Acquire any permits required for work performed on the rights-of-way within the 
jurisdiction of National Forests in Florida. Contact the Local National Forest Ranger District, 
or the United States Department of Agriculture (USDA) office for the proper permits and 
subsequent approval. 
 Acquire all permits required for aquatic plant control as outlined in Chapter 62C-20, 
Florida Administrative Code Rules of the Florida Department of Environmental Protection. 
Contact the Regional Field Office of Bureau of Invasive Plant Management of the Florida 
Department of Environmental Protection for proper permits and subsequent approval. If 
application of synthetic organo-auxin herbicides is necessary, meet the requirements of 
Chapter 5E-2, Florida Administrative Code. 
 7-1.7.2 Fertilizer: Ensure that all employees applying fertilizer, possess a current 
Florida Department of Agriculture and Consumer Services Commercial Applicator license in 
accordance with Section 482.1562, F.S. Upon request, provide a copy of current certificates 
to the Engineer. 
 
7-7 Control of the Contractor’s Equipment. 
 7-7.2 Overloaded Equipment: Do not operate on any road, street or bridge including 
a Department owned temporary bridge, any hauling unit or equipment loaded in excess of: 
 1. the maximum weights specified in the Florida Highway Patrol, Commercial Motor 
Vehicle Manual (Trucking Manual), or 
 2. lower weight limits legally established and posted for any section of road or bridge 
by the Department or local authorities. 
The governmental unit having jurisdiction over a particular road or bridge may provide 
exceptions by special permit under the provisions of 7-7.3. 
 
This restriction applies to all roads and bridges inside and outside the Contract limits as long 
as these roads and bridges are open for public use. The Contractor may overload roads and 
bridges which are to be demolished after they are permanently closed to the public. The 
Contractor is responsible for all loss or damages resulting from equipment operated on a 
structure permanently closed to the public. 
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 7-7.5 Contractor’s Equipment on Bridge Structures: The Contractor’s Engineer of 
Record shall analyze the effect of imposed loads on bridge structures, within the limits of a 
construction contract, resulting from the following operations: 
 1. Overloaded Equipment as defined in 7-7.2: 
  a. Operating on or crossing over completed bridge structures. 
   b. Operating on or crossing over partially completed bridge structures. 
 2. Equipment within legal load limits: 
  a. Operating on or crossing over partially completed bridge structures. 
 3. Construction cranes: 
  a. Operating on completed bridge structures. 
  b. Operating on partially completed bridge structures. 
 
Any pipe culvert(s) or box culvert(s) qualifying as a bridge under 1-3 is excluded from the 
requirements above. 
 
A completed bridge structure is a bridge structure in which all elemental components 
comprising the load carrying assembly have been completed, assembled, and connected in 
their final position. The components to be considered shall also include any related members 
transferring load to any bridge structure. 
 
The Contractor’s Engineer of Record shall determine the effect that equipment loads have 
on the bridge structure and develop the procedures for using the loaded equipment without 
exceeding the structure’s design load capacity. 
 
Submit to the Department for approval the design calculations, layout drawings, and erection 
drawings showing how the equipment is to be used so that the bridge structure will not be 
overstressed. The Contractor’s Engineer of Record shall sign and seal the drawings and the 
cover sheet of the calculations for the Department’s Record Set. 
 
7-16 Wage Rates for Federal-Aid Projects. 
For this Contract, payment of predetermined minimum wages applies. 
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The U.S. Department of Labor (USDOL) Wage Rates applicable to this Contract are listed 
in table below, as modified up through ten days prior to the opening of bids. 
 

Wage Rate 
Decision 
Number 

Associated Work 

 FL180221 
03/16/2018 
FL221 

 

 
__________________________________________________________
___                                                                                                                

 
_____________
_                         

 
__________________________________________________________
___                                                                                                               

 
 Obtain the applicable General Decision(s) (Wage Tables) through the Department’s 
Office of Construction website and ensure that employees receive the minimum 
compensation applicable. Review the General Decisions for all classifications necessary to 
complete the project. Request additional classifications through the Engineer’s office when 
needed. 
 For guidance on the requirements for the payment of wages and benefits and the 
submittal of certified payrolls, and for general guidance and examples of multiple wage rates 
when assigned to a Contract, refer to the Department’s Office of Construction website. 
Questions regarding wage rates and the applicability of wage tables should be submitted in 
accordance with 2-4. 
 Contact the Department’s Prevailing Wage Rate Coordinator at (850) 414-4688 if the 
Department’s website cannot be accessed or there are questions. 
 

7-24 Disadvantaged Business Enterprise Program. 

 7-24.1 Disadvantaged Business Enterprise Affirmative Action Plan: Prior to 
award of the Contract, have an approved Disadvantaged Business Enterprise (DBE) 
Affirmative Action Program Plan filed with the Equal Opportunity Office. Update and resubmit 
the plan every three years. No Contract will be awarded until the Department approves the 
Plan. The DBE Affirmative Action Program Plan is incorporated into and made a part of the 
Contract. 
 7-24.2 Required Contract and Subcontract DBE Assurance Language: In 
accordance with 49 CFR 26.13 (b), the Contract FDOT signs with the Contractor (and each 
subcontract the prime contractor signs with a subcontractor) must include the following 
assurance: “The Contractor, sub-recipient or subcontractor shall not discriminate on the 
basis of race, color, national origin, or sex in the performance of this contract. The Contractor 
shall carry out applicable requirements of 49 CFR Part 26 in the award and administration 
of DOT-assisted Contracts. Failure by the Contractor to carry out these requirements is a 
material breach of this Contract, which may result in the termination of this Contract or such 
other remedy as the recipient deems appropriate, which may include, but is not limited to: 
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  1. Withholding monthly progress payments; 
  2. Assessing sanctions’ 
  3. Liquidated damages; and/or 
  4. Disqualifying the Contractor from future bidding as non-responsible.” 
 7-24.3 Plan Requirements: Include the following in the DBE Affirmative Action 
Program Plan: 
 1. A policy statement, signed by an authorized representative (president, chief 
executive officer, or chairman of the contractor), expressing a commitment to use DBEs in 
all aspects of contracting to the maximum extent feasible, outlining the various levels of 
responsibility, and stating the objectives of the program. Circulate the policy statement 
throughout the Contractor’s organization. 
 2. The designation of a Liaison Officer within the Contractor’s organization, as well 
as support staff, necessary and proper to administer the program, and a description of the 
authority, responsibility, and duties of the Liaison Officer and support staff. The Liaison 
Officer and staff are responsible for developing, managing, and implementing the program 
on a day-to-day basis for carrying out technical assistance activities for DBEs and for 
disseminating information on available business opportunities so that DBEs are provided an 
equitable opportunity to participate in Contracts let by the Department. 
 3. Utilization of techniques to facilitate DBE participation in contracting activities which 
include, but are not limited to: 
 a. Soliciting price quotations and arranging a time for the review of Plans, quantities, 
specifications, and delivery schedules, and for the preparation and presentation of 
quotations. 
 b. Providing assistance to DBEs in overcoming barriers such as the inability to obtain 
bonding, financing, or technical assistance. 
 c. Carrying out information and communication programs or workshops on 
contracting procedures and specific contracting opportunities in a timely manner, with such 
programs being bilingual where appropriate. 
 d. Encouraging eligible DBEs to apply for certification with the Department. 
 e. Contacting Minority Contractor Associations and city and county agencies with 
programs for disadvantaged individuals for assistance in recruiting and encouraging eligible 
DBE contractors to apply for certification with the Department. 
 7-24.4 DBE Records and Reports: Submit the following through the Equal 
Opportunity Compliance System: 
 1. DBE Commitments - at or before the Pre-Construction Conference.  
 2. Report monthly, through the Equal Opportunity Compliance System on the 
Department’s Website, actual payments (including retainage) made to DBEs for work 
performed with their own workforce and equipment in the area in which they are certified. 
Report payments made to all DBE and Minority Business Enterprise (MBE) subcontractors 
and DBE and MBE construction material and major suppliers.  
  
The Equal Opportunity Office will provide instructions on accessing this system. Develop a 
record keeping system to monitor DBE affirmative action efforts which include the following: 

1. the procedures adopted to comply with these Specifications; 
2. the number of subordinated Contracts on Department projects awarded to DBEs; 
3. the dollar value of the Contracts awarded to DBEs; 
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4. the percentage of the dollar value of all subordinated Contracts awarded to DBEs 
as a percentage of the total Contract amount; 

5. a description of the general categories of Contracts awarded to DBEs; and 
6. the specific efforts employed to identify and award Contracts to DBEs. Upon 

request, provide the records to the Department for review. Maintain all such records for a 
period of five years following acceptance of final payment and have them available for 
inspection by the Department and the Federal Highway Administration. 
 7-24.5 Counting DBE Participation and Commercially Useful Functions: 
49 CFR Part 26.55 specifies when DBE credit shall be awarded for work performed by a 
DBE. DBE credit can only be awarded for work actually performed by DBEs themselves for 
the types of work for which they are certified. When reporting DBE Commitments, only 
include the dollars that a DBE is expected to earn for work they perform with their own 
workforce and equipment. Update DBE Commitments to reflect changes to the initial amount 
that was previously reported or to add DBEs not initially reported. 
 
When a DBE participates in a contract, the value of the work is determined in accordance 
with 49 CFR Part 26.55, for example: 
 1. The Department will count only the value of the work performed by the DBE toward 
DBE goals. The entire amount of the contract that is performed by the DBE’s own forces 
(including the cost of supplies, equipment and materials obtained by the DBE for the contract 
work) will be counted as DBE credit. 
 2. The Department will count the entire amount of fees or commissions charged by 
the DBE firm for providing a bona fide service, such as professional, technical, consultant, 
or managerial services or for providing bonds or insurance specifically required for the 
performance of a Department-assisted contract, toward DBE goals, provided that the 
Department determines the fees to be reasonable and not excessive as compared with fees 
customarily followed for similar services. 
 3. When the DBE subcontracts part of the work of its contract to another firm, the 
Department will count the value of the subcontracted work only if the DBE’s subcontractor 
is itself a DBE. Work that a DBE subcontracts to a non-DBE firm does not count toward DBE 
goals. 
 4. When a DBE performs as a participant in a joint venture, the Department will count 
the portion of the dollar value of the contract equal to the distinct, clearly defined portion of 
the work the DBE performs with its own forces toward DBE goals. 
 5. The Contractors shall ensure that only expenditures to DBEs that perform a 
commercially useful function (CUF) in the work of a contract may be counted toward the 
voluntary DBE goal. 
 6. A DBE performs a commercially useful function when it is responsible for execution 
of the work of the contract and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  To perform a commercially useful function, 
the DBE must also be responsible, with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material, and 
installing (where applicable) and paying for the material itself. 
 7. Contractors wishing to use joint checks involving DBE credit must provide written 
notice to the District Contract Compliance Office prior to issuance of the joint check. The 
Contractor must also provide a copy of the notice to the DBE subcontractor and maintain a 
copy with the project records. 
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 8. To determine whether a DBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether the 
amount the firm is to be paid under the contract is commensurate with the work it is actually 
performing and the DBE credit claimed for its performance of the work, and other relevant 
factors. 
 9. A DBE does not perform a commercially useful function if its role is limited to that 
of an extra participant in a transaction, contract, or project through which funds are passed 
in order to obtain the appearance of DBE participation. 
 10. If a DBE does not perform or exercise responsibility for at least 30% of the total 
cost of its contract with its own workforce, or if the DBE subcontracts a greater portion of the 
work of a contract than would be expected on the basis of normal industry practice for the 
type of work involved, the DBE has not performed a commercially useful function. 
 7-24.6 Prompt Payments: Meet the requirements of 9-5 for payments to all DBE 
subcontractors. 
 

7-25 On-The-Job Training Requirements. 

 As part of the Contractor’s equal employment opportunity affirmative action program, 
training shall be provided as follows: 
  
The Contractor shall provide On-The-Job Training aimed at developing full journeymen in 
the type of trade or job classification involved in the work. In the event the Contractor 
subcontracts a portion of the contract work, it shall determine how many, if any, of the 
trainees are to be trained by the subcontractor provided, that the Contractor shall retain the 
primary responsibility for meeting the training requirements imposed by this Section. Ensure 
that, when feasible, 25% of trainees in each occupation are in their first year of training. The 
Contractor shall incorporate the requirements of this Section into such subcontract. 
 
The number of trainees will be estimated on the number of calendar days of the contract, 
the dollar value, and the scope of work to be performed. The trainee goal will be finalized at 
a Post-Preconstruction Trainee Evaluation Meeting and the goal will be distributed among 
the work classifications based on the following criteria: 
 1. Determine the number of trainees on Federal Aid Contract: 
  a. No trainees will be required for contracts with a Contract Time allowance of 
less than 275 calendar days. 
  b. If the Contract Time allowance is 275 calendar days or more, the number of 
trainees shall be established in accordance with the following chart: 
 

Estimated Contract Amount Trainees Required
$2,000,000 or less 0 

Over $2,000,000 to $4,000,000 2 
Over $4,000,000 to $6,000,000 3 

Over $6,000,000 to $12,000,000 5 
Over $12,000,000 to $18,000,000 7 
Over $18,000,000 to $24,000,000 9 
Over $24,000,000 to $31,000,000 12
Over $31,000,000 to $37,000,000 13
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Estimated Contract Amount Trainees Required
Over $37,000,000 to $43,000,000 14
Over $43,000,000 to $49,000,000 15
Over $49,000,000 to $55,000,000 16
Over $55,000,000 to $62,000,000 17
Over $62,000,000 to $68,000,000 18
Over $68,000,000 to $74,000,000 19
Over $74,000,000 to $81,000,000 20
Over $81,000,000 to $87,000,000 21
Over $87,000,000 to $93,000,000 22
Over $93,000,000 to $99,000,000 23
Over $99,000,000 to $105,000,000 24

Over $105,000,000 to $112,000,000 25
Over $112,000,000 to $118,000,000 26
Over $118,000,000 to $124,000,000 27
Over $124,000,000 to $130,000,000 28

Over $130,000,000 to *  
*One additional trainee per $6,000,000 of estimated Construction Contract amount over 
$130,000,000 

 

 
Further, if the Contractor or subcontractor requests to utilize banked trainees as discussed 
later in this Section, a Banking Certificate will be validated at this meeting allowing credit to 
the Contractor for previously banked trainees. Banked credits of prime Contractors working 
as Subcontractors may be accepted for credit. The Contractor’s Project Manager, the 
Construction Project Engineer and the Department’s District Contract Compliance Manager 
will attend this meeting. Within ten days after the Post-Preconstruction Training Evaluation 
Meeting, the Contractor shall submit to the Department for approval an On-The-Job Training 
Schedule indicating the number of trainees to be trained in each selected classification and 
the portion of the Contract Time during which training of each trainee is to take place. This 
schedule may be subject to change if any of the following occur: 
 1. When a start date on the approved On-The-Job Training Schedule has been 
missed by 14 or more days; 
 2. When there is a change in previously approved classifications; 
 3. When replacement trainees are added due to voluntary or involuntary termination 
 The revised schedule will be resubmitted to and approved by the Department’s 
District Contract Compliance Manager. 
 The following criteria will be used in determining whether or not the Contractor has 
complied with this Section as it relates to the number of trainees to be trained: 
 1. Credit will be allowed for each trainee that is both enrolled and satisfactorily 
completes training on this Contract. Credit for trainees, over the established number for this 
Contract, will be carried in a “bank” for the Contractor and credit will be allowed for those 
surplus trainees in subsequent, applicable projects. A “banked” trainee is described as an 
employee who has been trained on a project, over and above the established goal, and for 
which the Contractor desires to preserve credit for utilization on a subsequent project. 
 2. Credit will be allowed for each trainee that has been previously enrolled in the 
Department’s approved training program on another contract and continues training in the 
same job classification and completes their training on a different contract. 
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 3. Credit will be allowed for each trainee who, due to the amount of work available in 
their classification, is given the greatest practical amount of training on the contract 
regardless of whether or not the trainee completes training. 
 4. Credit will be allowed for any training position indicated in the approved 
On-The-Job Training Schedule, if the Contractor can demonstrate that made a good faith 
effort to provide training in that classification was made. 
 5. No credit will be allowed for a trainee whose employment by the Contractor is 
involuntarily terminated unless the Contractor can clearly demonstrate good cause for this 
action. 
 
Training and upgrading of minorities, women and economically disadvantaged persons 
toward journeyman status is a primary objective of this Section. Accordingly, the Contractor 
shall make every effort to enroll minority trainees and women (e.g., by conducting systematic 
and direct recruitment through public and private sources likely to yield minority and women 
trainees) to the extent such persons are available within a reasonable area of recruitment. 
If a non-minority male is enrolled into the On-The-Job Training Program, the On-The-Job 
Training Notification of Personnel Action Form notifying the District Contract Compliance 
Manager of such action shall be accompanied by a disadvantaged certification or a 
justification for such action acceptable to the Department’s District Contract Compliance 
Manager. The Contractor will be given an opportunity and will be responsible for 
demonstrating the steps that it has taken in pursuance thereof, prior to a determination as 
to whether the Contractor is in compliance with this Section. This training is not intended, 
and shall not be used, to discriminate against any applicant for training, whether a minority, 
woman or disadvantaged person. 
 
No employee shall be employed as a trainee in any classification in which they have 
successfully completed a training course leading to journeyman status, or have been 
employed as a journeyman. The Contractor may satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means. Regardless 
of the method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established at the 
Post-Preconstruction Trainee Evaluation Meeting and approved by the Department. 
Graduation to journeyman status will be based upon satisfactory completion of a Proficiency 
Demonstration set up at the completion of training and established for the specific training 
classification, completion of the minimum hours in a training classification range, and the 
employer’s satisfaction that the trainee does meet journeyman status in the classification of 
training.  Upon reaching journeyman status, the following documentation must be forwarded 
to the District Contract Compliance Office: 
 1. Trainee Enrollment and Personnel Action Form 
 2. Proficiency Demonstration Verification Form indicating completion of each 
standard established for the classification signed by representatives of both the Contractor 
and the Department. 
 
The Department and the Contractor shall establish a program that is tied to the scope of the 
work in the project and the length of operations providing it is reasonably calculated to meet 
the equal employment opportunity obligations of the Contractor and to qualify the average 
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trainee for journeyman status in the classifications concerned, by at least, the minimum 
hours prescribed for a training classification. Furthermore, apprenticeship programs 
registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or 
with a State apprenticeship agency recognized by the Bureau and training programs 
approved but not necessarily sponsored by the U.S. Department of Labor, Manpower 
Administration, Bureau of Apprenticeship and Training shall also be considered acceptable 
provided it is being administered in a manner consistent with the equal employment 
obligations of Federal Aid highway construction contract. Approval or acceptance of a 
training schedule shall be obtained from the Department prior to commencing work on the 
classifications covered by the program. 
 
A voluntary On-The-Job Training Program is available to a Contractor which has been 
awarded a state funded project. Through this program, the Contractor will have the option 
to train employees on state funded projects for “banked credit” as discussed previously in 
this provision, to be utilized on subsequent Federal Aid Projects where training is required. 
Those Contractors availing themselves of this opportunity to train personnel on state funded 
projects and bank trainee hours for credit shall comply with all training criteria set forth in 
this Section for Federal Aid Projects; voluntary banking may be denied by the Department if 
staff is not available to monitor compliance with the training criteria. 
It is the intention of these provisions that training is to be provided in the construction crafts 
rather than clerk-typists or secretarial type positions. Training is permissible in lower level 
management positions such as office engineers, estimators, etc., where the training is 
oriented toward construction applications. Training in the laborer classifications, except 
Common/General Laborer, may be permitted provided that significant and meaningful 
training is provided and approved by the District Contract Compliance Office. 
 
When approved in advance by the District Contract Compliance Manager, credit will be given 
for training of persons in excess of the number specified herein under the current contract 
or a Contractor will be allowed to bank trainees who have successfully completed a training 
program and may apply those trainees to a training requirement in subsequent project(s) 
upon approval of the Department’s District Contract Compliance Manager. This credit will 
be given even though the Contractor may receive training program funds from other sources, 
provided such other source do not specifically prohibit the Contractor from receiving other 
form of compensation. Offsite training is permissible as long as the training is an integral 
part of an approved training program and does not compromise a significant part of the 
overall training. Credit for offsite training indicated above may only be made to the Contractor 
when it does one or more of the following and the trainees are concurrently employed on a 
Federal Aid Project: 
 1. Contributes to the cost of the training, 
 2. Provides the instruction to the trainee, 
 3. Pays the trainee’s wages during the offsite training period. 
 
The Contractor shall compensate the trainee at no less than the laborer rate established in 
the Contract at the onset of training. The compensation rate will be increased to the 
journeyman’s wage upon graduation from the training program for the remainder of the time 
the trainee works in the classification in which they were trained. 
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The Contractor shall furnish the trainee a copy of the program they will follow in providing 
the training. The Contractor shall provide each trainee with a certification showing the type 
and length of training satisfactorily completed. The Contractor shall enroll a trainee in one 
training classification at a time to completion before the trainee can be enrolled in another 
classification on the same project. 
 
The Contractor shall maintain records to document the actual hours each trainee is engaged 
in training on work being performed as a part of this Contract. 
 
The Contractor shall submit to the District Contract Compliance Manager a copy of an On-
The-Job Training Notification of Personnel Action form no later than seven days after the 
effective date of the action when the following actions occur: a trainee is transferred on the 
project, transferred from the project to continue training on another contract, completes 
training, is upgraded to journeyman status or voluntary terminates or is involuntary 
terminated from the project. 
 
The Contractor shall furnish to the District Contract Compliance Manager a copy of a 
Monthly Time Report for each trainee. The Monthly Time Report for each month shall be 
submitted no later than the tenth day of the subsequent month. The Monthly Time Report 
shall indicate the phases and sub-phases of the number of hours devoted to each 
proficiency. Highway or Bridge Carpenter Helper, Mechanic Helper, Rodman/Chainman, 
and Timekeeper classifications will not be approved for the On-The-Job Training Program. 
 
The number of trainees may be distributed among the work classifications on the basis of 
the Contractor’s needs and the availability of journeymen in the various classifications within 
a reasonable area of recruitment. 
 
The Contractor will have fulfilled the responsibilities of this Specification when acceptable 
training has been provided to the trainee as specified above. 

7-26 Cargo Preference Act – Use of United States-flag vessels. 

Pursuant to Title 46CFR Part 381, the Contractor agrees:  
 1. To utilize privately owned United States-flag commercial vessels to ship at least 
50 percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, material, or commodities pursuant 
to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 
 2. To furnish within 20 days following the date of loading for shipments originating 
within the United States or within 30 working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, ‘on-board’ commercial ocean 
bill-of-lading in English for each shipment of cargo described in paragraph 1 of this section 
to both the Contracting Officer (through the prime contractor in the case of subcontractor 
bills-of-lading) and to the Division of National Cargo, Office of Market Development, Maritime 
Administration, Washington, DC 20590. 
 3. To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract. 



 
 

Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

160

7-29 E-Verify. 

 The Contractor shall utilize the U.S. Department of Homeland Security’s E-Verify 
system to verify the employment eligibility of all new employees hired by the Contractor 
during the term of the Contract and shall expressly require any subcontractors performing 
work or providing services pursuant to the Contract to likewise utilize the U.S. Department 
of Homeland Security’s E-Verify system to verify the employment eligibility of all new 
employees hired by the subcontractor during the Contract term. 

7-31 Title VI Assurance – DOT 1050.2A, Appendix A and Appendix E. 
 7-31.1 Appendix A: During the performance of this Contract, the Contractor, for 
itself, its assignees and successors in interest (hereinafter referred to as the “Contractor”) 
agrees as follows: 
 1. Compliance with Regulations: The Contractor shall comply with the Regulations 
relative to nondiscrimination in Federally-assisted programs of the US Department of 
Transportation (hereinafter, “USDOT”) Title 49, Code of Federal Regulations, Part 21, as 
they may be amended from time to time, (hereinafter referred to as the Regulations), which 
are herein incorporated by reference and made a part of this Contract. 
 2. Nondiscrimination: The Contractor, with regard to the work performed by it during 
the Contract, shall not discriminate on the basis of race, color, national origin or sex in the 
selection and retention of sub-contractors, including procurements of materials and leases 
of equipment. The Contractor shall not participate either directly or indirectly in the 
discrimination prohibited by Section 21.5 of the Regulations, including employment practices 
when the Contract covers a program set forth in Appendix B of the Regulations. 
 3. Solicitations for subcontractors, including procurements of materials and 
equipment: In all solicitations either by competitive bidding or negotiation made by the 
Contractor for work to be performed under subcontract, including procurements of materials 
or leases of equipment, each potential subcontractor or supplier shall be notified by the 
Contractor of the Contractor’s obligations under this contract and the Regulations relative to 
nondiscrimination on the basis of race, color, national origin, or sex. 
 4. Information and Reports: The Contractor shall provide all information and reports 
required by the Regulations or directives issued pursuant thereto, and shall permit access 
to its books, records, accounts, other sources of information and its facilities as may be 
determined by the Florida Department of Transportation or the Federal Highway 
Administration, Federal Transit Administration, Federal Aviation Administration, and Federal 
Motor Carrier Safety Administration to be pertinent to ascertain compliance with such 
Regulations, order and instructions. Where any information required of a Contractor is in the 
exclusive possession of another who fails or refuses to furnish this information the 
Contractor shall so certify to the Florida Department of Transportation, or the Federal 
Highway Administration, Federal Transit Administration, Federal Aviation Administration, or 
Federal Motor Carrier Safety Administration as appropriate, and shall set forth what efforts 
it has made to obtain the information. 
 5. Sanctions for Noncompliance: In the event of the Contractor’s noncompliance with 
the nondiscrimination provisions of this Contract, the Florida Department of Transportation 
shall impose such Contract sanctions as it or the Federal Highway Administration, Federal 
Transit Administration, Federal Aviation Administration, or Federal Motor Carrier Safety 
Administration may determine to be appropriate, including, but not limited to: 
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 a. withholding of payments to the Contractor under the Contract until the Contractor 
complies, or 
 b. cancellation, termination or suspension of the Contract, in whole or in part. 
 6. Incorporation of Provisions: The Contractor shall include the provisions of this 
Appendix in every subcontract, including procurements of materials and leases of 
equipment, unless exempt by the Regulations, or directives issued pursuant thereto. The 
Contractor shall take such action with respect to any subcontract or procurement as the 
Florida Department of Transportation or the Federal Highway Administration, Federal 
Transit Administration, Federal Aviation Administration, or Federal Motor Carrier Safety 
Administration may direct as a means of enforcing such provisions including sanctions for 
noncompliance, provided, however, that, in the event a Contractor becomes involved in, or 
is threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
Contractor may request the Florida Department of Transportation to enter into such litigation 
to protect the interests of the Florida Department of Transportation, and, in addition, the 
Contractor may request the United States to enter into such litigation to protect the interests 
of the United States. 
 7-31.2 Appendix E: During the performance of this Contract, the Contractor, for itself, 
its assignees, and successors in interest (hereinafter referred to as the “Contractor” agrees 
to comply with the following non-discrimination statutes and authorities; including but not 
limited to: 
 1. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 21; 
 2. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property 
has been acquired of Federal or Federal-aid programs and projects); 
 3. Federal-Aid Highway Act of 1973, (23 U.S.C § 324 et seq.), (prohibits 
discrimination on the basis of sex); 
 4. Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. § 794 et seq.), as 
amended, (prohibits discrimination on the basis of disability); and 49 CFR Part 27; 
 5. The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 
(prohibits discrimination on the basis of age); 
 6. Airport and Airway Improvement Act of 1982, (49 U.S.C. 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color national origins or sex); 
 7. The Civil Rights Restoration Act of 1987 (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination 
Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
the terms “programs or activities” to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are 
Federally funded or not); 
 8. Titles II and III of the Americans with Disabilities Act, which prohibits discrimination 
on the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 
– 12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts 37 
and 38; 
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SECTION 8 – PROSECUTION OF WORK. 

8-1 Subletting or Assigning of Contracts. 
 
Do not, sell, transfer, assign or otherwise dispose of the Contract or Contracts or any portion 
thereof, or of the right, title, or interest therein, without written consent of the Department. If 
the Contractor chooses to sublet any portion of the Contract, the Contractor must provide a 
written request to sublet work on the Certification of Sublet Work form developed by the 
Department for this purpose. With the Engineer’s acceptance of the request, the Contractor 
may sublet a portion of the work, but shall perform with its own organization work amounting 
to not less than 40% of the total Contract amount. The Certification of Sublet Work request 
will be deemed acceptable by the Department, for purposes of the Department’s consent, 
unless the Engineer notifies the Contractor within 5 business days of receipt of the 
Certification of Sublet Work that the Department is not consenting to the requested 
subletting. 
Include in the total Contract amount the cost of materials and manufactured component 
products, and their transportation to the project site. For the purpose of meeting this 
requirement the Department will not consider off-site commercial production of materials 
and manufactured component products that the Contractor purchases, or their 
transportation to the project, as subcontracted work. 
 
If the Contractor sublets a part of a Contract item, the Department will use only the sublet 
proportional cost in determining the percentage of subcontracted normal work. 
 
Execute all agreements to sublet work in writing and include all pertinent provisions and 
requirements of the Contract. All other agreements must be in writing and reference all 
applicable Contract provisions. Upon request, furnish the Department with a copy of the 
subcontract and agreement. The subletting of work does not relieve the Contractor or the 
surety of their respective liabilities under the Contract. 
The Department recognizes a subcontractor only in the capacity of an employee or agent of 
the Contractor, and the Engineer may require the Contractor to remove the subcontractor 
as in the case of an employee. 
 

 8-7.3.2 Contract Time Extensions: The Department may grant an extension of 
Contract Time when a controlling item of work is delayed by factors not reasonably 
anticipated or foreseeable at the time of bid. The Department may allow such extension of 
time only for delays occurring during the Contract Time period or authorized extensions of 
the Contract Time period. When failure by the Department to fulfill an obligation under the 
Contract results in delays to the controlling items of work, the Department will consider such 
delays as a basis for granting a time extension to the Contract. 
 
Whenever the Engineer suspends the Contractor’s operations, as provided in 8-6, for 
reasons other than the fault of the Contractor, the Engineer will grant a time extension for 
any delay to a controlling item of work due to such suspension. The Department will not 
grant time extensions to the Contract for delays due to the fault or negligence of the 
Contractor. 
 



 
 

Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

163

The Department does not include an allowance for delays caused by the effects of inclement 
weather or suspension of Contractor’s operations as defined in 8-6.4, in establishing 
Contract Time. The Engineer will continually monitor the effects of weather and, when found 
justified, grant time extensions on either a bimonthly or monthly basis. The Engineer will not 
require the Contractor to submit a request for additional time due to the effects of weather. 
 
The Department will grant time extensions, on a day for day basis, for delays caused by the 
effects of rains or other inclement weather conditions, related adverse soil conditions or 
suspension of operations as defined in 8-6.4 that prevent the Contractor from productively 
performing controlling items of work resulting in: 
 1. The Contractor being unable to work at least 50% of the normal work day on pre-
determined controlling work items; or 
 2. The Contractor must make major repairs to work damaged by weather, provided 
that the damage is not attributable to the Contractor’s failure to perform or neglect; and 
provided that the Contractor was unable to work at least 50% of the normal workday on pre-
determined controlling work items. No additional compensation will be made for delays 
caused by the effects of inclement weather. 
 
The Department will consider the delays in delivery of materials or component equipment 
that affect progress on a controlling item of work as a basis for granting a time extension if 
such delays are beyond the control of the Contractor or supplier. Such delays may include 
an area-wide shortage, an industry-wide strike, or a natural disaster that affects all feasible 
sources of supply. In such cases, the Contractor shall submit substantiating letters from a 
representative number of manufacturers of such materials or equipment clearly confirming 
that the delays in delivery were the result of an area-wide shortage, an industry-wide strike, 
etc. No additional compensation will be made for delays caused by delivery of materials or 
component equipment. 
 
The Department will not consider requests for time extension due to delay in the delivery of 
custom manufactured equipment such as traffic signal equipment, highway lighting 
equipment, etc., unless the Contractor submits documentation that he placed the order for 
such equipment in a timely manner, the delay was caused by factors beyond the 
manufacturer’s control, and the lack of such equipment caused a delay in progress on a 
controlling item of work. No additional compensation will be paid for delays caused by 
delivery of custom manufactured equipment. 
 
The Department will consider the effect of utility relocation and adjustment work on job 
progress as the basis for granting a time extension only if all the following criteria are met: 
 1. Delays are the result of either utility work that was not detailed in the Plans, or utility 
work that was detailed in the Plans but was not accomplished in reasonably close 
accordance with the schedule included in the Contract Documents. 
 2. Utility work actually affected progress toward completion of controlling work items. 
 3. The Contractor took all reasonable measures to minimize the effect of utility work 
on job progress, including cooperative scheduling of the Contractor’s operations with the 
scheduled utility work at the preconstruction conference and providing adequate advance 
notification to utility companies as to the dates to coordinate their operations with the 
Contractor’s operations to avoid delays. 



 
 

Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

164

 
As a condition precedent to an extension of Contract Time the Contractor must submit to 
the Engineer: 
   
Furthermore, the Contractor must submit to the Engineer a request for a Contract Time 
extension in writing within 30 days after the elimination of the delay to the controlling item of 
work identified in the preliminary request for an extension of Contract Time. Each request 
for a Contract Time extension shall include as a minimum all documentation that the 
Contractor wishes the Department to consider related to the delay, and the exact number of 
days requested to be added to Contract Time. If the Contractor contends that the delay is 
compensable, then the Contractor shall also be required to submit with the request for a 
Contract Time extension a detailed cost analysis of the requested additional compensation. 
If the Contractor fails to submit this required request for a Contract Time extension, with or 
without a detailed cost analysis, depriving the Engineer of the timely opportunity to verify the 
delay and the costs of the delay, the Contractor waives any entitlement to an extension of 
Contract Time or additional compensation for the delay. 
   
Upon timely receipt of the preliminary request of Contract Time from the Contractor, the 
Engineer will investigate the conditions, and if it is determined that a controlling item of work 
is being delayed for reasons beyond the control of the Contractor the Engineer will take 
appropriate action to mitigate the delay and the costs of the delay. Upon timely receipt of 
the request for a Contract Time extension the Engineer will further investigate the conditions, 
and if it is determined that there was an increase in the time or the cost of performance of 
the controlling item of work beyond the control of the Contractor, then an adjustment of 
Contract Time will be made, and a monetary adjustment will be made, excluding loss of 
anticipated profits, and the Contract will be modified in writing accordingly. 
   
The existence of an accepted schedule, including any required update(s), as stated in FDOT 
Section 8-3.2 “Submission of Working Schedule”, is a condition precedent to the Contractor 
having any right to the granting of an extension of Contract Time or any monetary 
compensation arising out of any delay. Contractor failure to have an accepted schedule, 
including any required update(s), for the period of potential impact, or in the event the 
currently accepted schedule and applicable updates do not accurately reflect the actual 
status of the project or fail to accurately show the true controlling or non-controlling work 
activities for the period of potential impact, will result in any entitlement determination as to 
time or money for such period of potential impact being limited solely to the Department’s 
analysis and identification of the actual controlling or non-controlling work activities. Further, 
in such instances, the Department’s determination as to entitlement as to either time or 
compensability will be final, unless the Contractor can prove by clear and convincing 
evidence to a Disputes Review Board that the Department’s determination was without any 
reasonable factual basis. 
 
8-10 Liquidated Damages for Failure to Complete the Work. 
  8-10.2 Amount of Liquidated Damages: Applicable liquidated damages 
are the amounts established in the following schedule: 
 

Original Contract Amount Daily Charge Per Calendar Day 
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$50,000 and under ............................................... $763 
Over $50,000 but less than $250,000 .................. $958 
$250,000 but less than $500,000 ...................... $1,099 
$500,000 but less than $2,500,000 ................... $1,584 
$2,500,000 but less than $5,000,000 ................ $2,811 
$5,000,000 but less than $10,000,000 .............. $3,645 
$10,000,000 but less than $15,000,000 ............ $4,217 
$15,000,000 but less than $20,000,000 ............ $4,698 
$20,000,000 and over ......  $6,323 plus 0.00005 of any 
amount over $20 million (Round to nearest whole dollar) 

 
Section 9 – Measurement and Payment. 
 
 9-1.3 Determination of Pay Areas: 
  9-1.3.1 Final Calculation: When measuring items paid for on the basis of 
area of finished work, where the pay quantity is designated to be determined by calculation, 
the Engineer will use lengths and widths in the calculations based on the station to station 
dimensions shown on the plans; the station to station dimensions actually constructed within 
the limits designated by the Engineer; or the final dimensions measured along the surface 
of the completed work within the neat lines shown on the plans or designated by the 
Engineer. The Engineer will use the method or combination of methods of measurement 
that reflect, with reasonable accuracy, the actual surface area of the finished work as the 
Engineer determines. 
  9-1.3.2 Plan Quantity: When measuring items paid for on the basis of area 
of finished work, where the pay quantity is designated to be the plan quantity, the Engineer 
will determine the final pay quantity based on the plan quantity subject to the provisions of 
9-3.2. Generally, the Engineer will calculate the plan quantity using lengths based on station 
to station dimensions and widths based on neat lines shown in the plans. 

9-3 Compensation for Altered Quantities. 

 9-3.1 General: When alteration in plans or quantities of work not requiring a 
supplemental agreement as hereinbefore provided for are offered and performed, the 
Contractor shall accept payment in full at Contract unit bid prices for the actual quantities of 
work done, and no allowance will be made for increased expense, loss of expected 
reimbursement, or loss of anticipated profits suffered or claimed by the Contractor, resulting 
either directly from such alterations, or indirectly from unbalanced allocation among the 
Contract items of overhead expense on the part of the bidder and subsequent loss of 
expected reimbursement therefore, or from any other cause. 
 
Compensation for alterations in plans or quantities of work requiring supplemental 
agreements shall be stipulated in such agreement, except when the Contractor proceeds 
with the work without change of price being agreed upon, the Contractor shall be paid for 
such increased or decreased quantities at the Contract unit prices bid in the Proposal for the 
items of work. If no Contract unit price is provided in the Contract, and the parties cannot 
agree as to a price for the work, the Contractor agrees to do the work in accordance with 4-
3.2. 
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9-3.2 Payment Based on Plan Quantity: 
  9-3.2.1 Error in Plan Quantity: As used in this Article, the term “substantial 
error” is defined as the smaller of (a) or (b) below: 
 (a) a difference between the original plan quantity and final quantity of more than 5%, 
 (b) a change in quantity which causes a change in the amount payable of more than 
$5,000. 
 
On multiple job Contracts, changes made to an individual pay item due to substantial errors 
will be based on the entire Contract quantity for that pay item. Where the pay quantity for 
any item is designated to be the original plan quantity, the Department will revise such 
quantity only in the event that the Department determines it is in substantial error. In general, 
the Department will determine such revisions by final measurement, plan calculations, or 
both, as additions to or deductions from plan quantities. 
 
In the event that either the Department or the Contractor contends that the plan quantity for 
any item is in error and additional or less compensation is thereby due, the claimant shall 
submit, at their own expense, evidence of such in the form of acceptable and verifiable 
measurements or calculations. The Department will not revise the plan quantity solely on 
the basis of a particular method of construction that the Contractor selects. For earthwork 
items, the claimant must note any differences in the original ground surfaces from that shown 
in the original plan cross-sections that would result in a substantial error to the plan quantity, 
and must be properly documented by appropriate verifiable level notes, acceptable to both 
the Contractor and the Department, prior to disturbance of the original ground surface by 
construction operations. The claimant shall support any claim based upon a substantial error 
for differences in the original ground surface by documentation as provided above. 
 9-3.2.2 Authorized Changes in Limits of Work: Where the Department designates 
the pay quantity for any item to be the original plan quantity and authorizes a plan change 
which results in an increase or decrease in the quantity of that item, the Department will 
revise the plan quantity accordingly. In general, the Department will determine such 
revisions by final measurement, plan calculations or both. 
 9-3.2.3 Specified Adjustments to Pay Quantities: Do not apply the limitations 
specified in 9-3.2.1 and 9-3.2.2 to the following: 
 (1) Where these Specifications or Special Provisions provide that the Department 
determines the pay quantity for an item on the basis of area of finished work adjusted in 
accordance with the ratio of measured thickness to nominal thickness. 
 (2) Where these Specifications provide for a deduction due to test results falling 
outside of the allowable specified tolerances. 
 (3) To payment for extra length fence posts, as specified in 550-6.3. 

9-3.3 Lump Sum Quantities: 
  9-3.3.1 Error in Lump Sum Quantity: Where the Department designates 
the pay quantity for an item to be a lump sum and the plans show an estimated quantity, the 
Department will adjust the lump sum compensation only in the event that either the 
Contractor submits satisfactory evidence or the Department determines and furnishes 
satisfactory evidence that the lump sum quantity shown is in substantial error as defined in 
9-3.2.1. 
  9-3.3.2 Authorized Changes in Work: Where the Department designates 
the pay quantity for an item to be a lump sum and the Plans show an estimated quantity, the 
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Department will adjust compensation for that item proportionately when an authorized plan 
change is made which results in an increase or decrease in the quantity of that item. When 
the Plans do not show an estimated plan quantity or the applicable specifications do not 
provide adjustments for contingencies, the Department will compensate for any authorized 
plan change resulting in an increase or decrease in the cost of acceptably completing the 
item by establishing a new unit price through a supplemental agreement as provided in 4-
3.2. 

9-5 Partial Payments. 

 9-5.1 General: The Engineer will make partial payments on monthly estimates based 
on the amount of work that the Contractor completes during the month (including delivery of 
certain materials, as specified herein below). The Engineer will make approximate monthly 
payments, and the Department will correct all partial estimates and payments in the 
subsequent estimates and in the final estimate and payment. 
 
The Department will base the amount of such payments on the total value of the work that 
the Contractor has performed to the date of the estimate, based on the quantities completed 
and the Contract prices, less payments previously made and less any retainage withheld. 
 
Retainage will not be withheld until the percent of Contract Time used exceeds 75%. From 
that time forward, the Department will withhold retainage of 10% of the amount due on the 
current estimate as retainage when the percent of Contract Time used exceeds the percent 
of Contract amount earned by more than 15%. Contract amount is defined as the original 
Contract amount adjusted by approved supplemental agreements. 
 
Retainage will be determined for each job on multiple job Contracts. The Department will 
not accept Securities, Certificates of Deposit or letters of credit as a replacement for 
retainage. Amounts withheld will not be released until payment of the final estimate. 
 9-5.2 Unsatisfactory Payment Record: In accordance with Sections 255.05 and 
337.16 of the Florida Statutes, and the rules of the Department, the Department may 
disqualify the Contractor from bidding on future Department contracts if the Contractor’s 
payment record in connection with contract work becomes unsatisfactory. 
 9-5.3 Withholding Payment: 
 9-5.3.1 Withholding Payment for Defective Work: If the Department discovers any 
defective work or material prior to the final acceptance, or if the Department has a 
reasonable doubt as to the integrity of any part of the completed work prior to final 
acceptance, then the Department will not allow payment for such defective or questioned 
work until the Contractor has remedied the defect and removed any causes of doubt. 
 9-5.3.2 Withholding Payment for Failure to Comply: The Department will withhold 
progress payments from the Contractor if he fails to comply with any or all of the following 
within 60 days after beginning work: 
 1. comply with and submit required paperwork relating to prevailing wage rate 
provisions, Equal Employment Opportunity, On-The-Job Training, and Affirmative Action; 
 2. comply with the requirement to all necessary information, including actual 
payments to DBEs, all other subcontractors and major suppliers, through the Internet based 
Equal Opportunity Reporting System; 
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 3. comply with or make a good faith effort to ensure employment opportunity for 
minorities and females in accordance with the required contract provisions for Federal Aid 
Construction Contracts, and 
 4. comply with or make a good faith effort to meet On-The-Job Training goals. 
The Department will withhold progress payments until the Contractor has satisfied the above 
conditions. 
 9-5.4 Release of Retainage After Acceptance: When the Contractor has furnished 
the Department with all submittals required by the Contract, such as invoices, EEO reports, 
materials certifications, certification of materials procured, etc., (excluding Contractor’s letter 
of acceptance of final amount due and Form 21-A release) and the Engineer has determined 
that the measurement and computation of pay quantities is correct, the Department may 
reduce the retainage to $1,000 plus any amount that the Department elects to deduct for 
defective work as provided in 9-5.3. 
 
The Department will not allow a semifinal estimate under the provisions of the above 
paragraphs unless the time elapsing between (1) acceptance of the project and receipt of 
all test reports, invoices, etc., and (2) submission of the final estimate to the Contractor for 
acceptance, exceeds or is expected to exceed ten days. 
 
The Department may deduct from payment estimates any sums that the Contractor owes to 
the Department on any account. Where more than one project or job (separate job number) 
is included in the Contract, the Department will distribute the reduced retainage as provided 
in the first paragraph of this Subarticle to each separate project or job in the ratio that the 
Contract value of the work for the particular job bears to the total Contract amount. 
 9-5.5 Partial Payments for Delivery of Certain Materials: 
 9-5.5.1 General: The Department will allow partial payments for new materials that 
will be permanently incorporated into the project and are stockpiled in approved locations in 
the project vicinity. Stockpile materials so that they will not be damaged by the elements and 
in a manner that identifies the project on which they are to be used. 
 
The following conditions apply to all payments for stockpiled materials: 
 1. There must be reasonable assurance that the stockpiled material will be 
incorporated into the specific project on which partial payment is made. 
 2. The stockpiled material must be approved as meeting applicable specifications. 
 3. The total quantity for which partial payment is made shall not exceed the estimated 
total quantity required to complete the project. 
 4. The Contractor shall furnish the Engineer with copies of certified invoices to 
document the value of the materials received. The amount of the partial payment will be 
determined from invoices for the material up to the unit price in the Contract. 
 5. Delivery charges for materials delivered to the jobsite will be included in partial 
payments if properly documented. 
 6. Partial payments will not be made for materials which were stockpiled prior to 
award of the Contract for a project. 
 9-5.5.2 Partial Payment Amounts: The following partial payment restrictions apply: 
 1. Partial payments less than $5,000 for any one month will not be processed. 
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 2. Partial payments for structural steel and precast pre-stressed items will not exceed 
85% of the bid price for the item. Partial payments for all other items will not exceed 75% of 
the bid price of the item in which the material is to be used. 
 3. Partial payment will not be made for aggregate and base course material received 
after paving or base construction operations begin except when a construction sequence 
designated by the Department requires suspension of paving and base construction after 
the initial paving operations, partial payments will be reinstated until the paving and base 
construction resumes. 
 9-5.5.3 Off Site Storage: If the conditions of 9-5.5.1 are satisfied, partial payments 
will be allowed for materials stockpiled in approved in-state locations. Additionally, partial 
payments for materials stockpiled in approved out-of-state locations will be allowed if the 
conditions of 9-5.5.1 and the following conditions are met: 
 1. Furnish the Department a Materials Bond stating the supplier guarantees to furnish 
the material described in the Contract to the Contractor and Department. Under this bond, 
the Obligor shall be the material supplier and the Obligees shall be the Contractor and the 
Florida Department of Transportation. The bond shall be in the full dollar amount of the bid 
price for the materials described in the contract. 
 2. The following clauses must be added to the construction Contract between the 
Contractor and the supplier of the stockpiled materials: 
     
“Notwithstanding anything to the contrary, <supplier> will be liable to the Contractor and the 
Florida Department of Transportation should <supplier> default in the performance of this 
agreement.” 
 
“Notwithstanding anything to the contrary, this agreement, and the performance bond issued 
pursuant to this agreement, does not alter, modify, or otherwise change the Contractor’s 
obligation to furnish the materials described in this agreement to the Florida Department of 
Transportation.” 
 3. The agreement between the Contractor and the supplier of the stockpiled materials 
must include provisions that the supplier will store the materials and that such materials are 
the property of the Contractor. 
 9-5.6 Certification of Payment to Subcontractors: The term “subcontractor,” as 
used herein, includes persons or firms furnishing materials or equipment incorporated into 
the work or stockpiled for which the Department has made partial payment and firms working 
under equipment-rental agreements. The Contractor is required to pay all subcontractors for 
satisfactory performance of their Contracts before the Department will make a further 
progress (partial) payment. The Contractor shall also return all retainage withheld to the 
subcontractors within 30 days after the subcontractor’s work is satisfactorily complete, as 
determined by the Department. Prior to receipt of any progress (partial) payment, the prime 
contractor shall certify that all subcontractors having an interest in the Contract were paid 
for satisfactory performance of their Contracts and that the retainage is returned to 
subcontractors within 30 days after satisfactory completion of the subcontractor’s work. 
Provide this certification in the form designated by the Department. 
 
Within 30 days of the Contractor’s receipt of the final progress payment or any other 
payments thereafter, except the final payment, the Contractor shall pay all subcontractors 
and suppliers having an interest in the Contract for all work completed and materials 
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furnished. The Department will honor an exception to the above when the Contractor 
demonstrates good cause for not making any required payment and furnishes written 
notification of any such good cause to both the Department and the affected subcontractors 
or suppliers within said 30-day period. 
 
The Contractor shall indemnify and provide defense for the Department when called upon 
to do so for all claims or suits against the Department, by third parties, pertaining to 
Contractor payment or performance issues arising out of the Contract. It is expressly 
understood that the monetary limitation on the extent of the indemnification shall be the 
approved Contract amount, which shall be the original Contract amount as may be increased 
by subsequent Supplemental Agreements. 
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SUPERPAVE ASPHALT FOR LAP (OFF-SYSTEM). 
(REV 1-26-15) (FA 1-29-15) 

SECTION 334 
SUPERPAVE ASPHALT FOR LAP (OFF-SYSTEM) 

334-1 Description. 

 334-1.1 General: Construct a Superpave asphalt pavement (consisting of either Hot 
Mix Asphalt (HMA) or Warm Mix Asphalt (WMA)) based on the type of work specified in the 
Contract and the Asphalt Work Categories as defined below. Meet the applicable 
requirements for plants, equipment, and construction requirements as defined below. Use 
an asphalt mix, either HMA or WMA, which meets the requirements of this specification. 
 334-1.2 Asphalt Work Mix Categories: Construction of asphalt pavement will fall 
into one of the following work categories: 
 334-1.2.1 Asphalt Work Category 1: Includes the construction of shared use paths 
and miscellaneous asphalt. 
 334-1.2.2 Asphalt Work Category 2: Includes the construction of new asphalt turn 
lanes, paved shoulders and other non-mainline pavement locations. 
 334-1.2.3 Asphalt Work Category 3: Includes the construction of new mainline 
asphalt pavement lanes, milling and resurfacing. 
 334-1.3 Mix Types: Use the appropriate asphalt mix as shown in Table 334-1. 
 

Table 334-1 
Asphalt Mix Types

Asphalt Work 
Category 

 
Mix Types 

 
Traffic Level 

 
ESALs (millions)

1 Type SP-9.5 A <0.3

2 

Structural Mixes: Types SP-9.5 or 
SP-12.5 

Friction Mixes: Types FC-9.5 or FC-
12.5

B 0.3 to <3 

3 

Structural Mixes: Types SP-9.5 or 
SP-12.5 

Friction Mixes: Types FC-9.5 or FC-
12.5

C ≥3 

 
 
A Type SP or FC mix one traffic level higher than the traffic level specified in the Contract 
may be substituted, at no additional cost (i.e. Traffic Level B may be substituted for Traffic 
Level A, etc.). Traffic levels are as defined in Section 334 of the Florida Department of 
Transportation’s (FDOT’s) Specifications. 
 334-1.4 Gradation Classification: The Superpave mixes are classified as fine and 
are defined in 334-3.2.2.  The equivalent AASHTO nominal maximum aggregate 
size Superpave mixes are as follows: 

Type SP-9.5, FC-9.5 9.5 mm 
Type SP-12.5, FC-12.5 12.5 mm 
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 334-1.5 Thickness: The total pavement thickness of the asphalt pavement will be 
based on a specified spread rate or plan thickness as shown in the Contract Documents. 
Before paving, propose a spread rate or thickness for each individual layer meeting the 
requirements of this specification, which when combined with other layers (as applicable) 
will equal the plan spread rate or thickness. When the total pavement thickness is specified 
as plan thickness, the plan thickness and individual layer thickness will be converted to 
spread rate using the following equation: 
 
 Spread rate (lbs/yd2)  = t x Gmm x 43.3 where: 
  t  = Thickness (in.) (Plan thickness or individual layer thickness) 
   Gmm  = Maximum specific gravity from the mix design 
 
For target purposes only, spread rate calculations shall be rounded to the nearest whole 
number. 
 334-1.5.1 Layer Thicknesses: Unless otherwise called for in the Contract 
Documents, the allowable layer thicknesses for asphalt mixtures are as follows: 

Type SP-9.5, FC-9.5 3/4 to 1-1/2 inches  
Type SP-12.5, FC-12.5 1-1/2 to 2-1/2 inches  

 334-1.5.2 Additional Requirements: The following requirements also apply to 
asphalt mixtures: 
 1. When construction includes the paving of adjacent shoulders (less than or equal 
to 5 feet wide), the layer thickness for the upper pavement layer and shoulder shall be the 
same and paved in a single pass, unless otherwise called for in the Contract Documents. 
 2. For overbuild layers, use the minimum and maximum layer thicknesses as 
specified above unless called for differently in the Contract Documents. On variable 
thickness overbuild layers, the minimum allowable thickness may be reduced by 1/2 inch, 
and the maximum allowable thickness will be as specified below, unless called for differently 
in the Contract Documents. 
  Type SP-9.5……………………………………3/8 to 2 inches 
  Type SP-12.5…………………………………..1/2 to 3 inches 
 3. Variable thickness overbuild layers may be tapered to zero thickness provided the 
contract documents require a minimum of 1-1/2 inches of mix placed over the variable 
thickness overbuild layer. 
 334-1.6 Weight of Mixture: The weight of the mixture shall be determined as 
provided in 320-3.2 of the FDOT Specifications. 

334-2 Materials. 

 334-2.1 Superpave Asphalt Binder: Unless specified elsewhere in the Contract or 
in 334-2.3.3, use a PG 67-22 asphalt binder from the FDOT’s Approved Products List (APL). 
If the Contract calls for an alternative asphalt binder, meet the requirements of FDOT 
Specifications Section 336 or 916, as appropriate. 
 334-2.2 Aggregate: Use aggregate capable of producing a quality pavement.  
 For Type FC mixes, use an aggregate blend that consists of crushed granite, crushed 
Oolitic limestone, other crushed materials (as approved by FDOT for friction courses per 
Rule 14-103.005, Florida Administrative Code), or a combination of the above. Crushed 
limestone from the Oolitic formation may be used if it contains a minimum of 12% silica 
material as determined by FDOT Test Method FM 5-510 and FDOT grants approval of the 
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source prior to its use. As an exception, mixes that contain a minimum of 60% crushed 
granite may either contain: 
 1. Up to 40% fine aggregate from other sources; or,  
 2. A combination of up to 20% RAP and the remaining fine aggregate from other 
sources. 
 A list of aggregates approved for use in friction courses may be available on the 
FDOT’s State Materials Office website. The URL for obtaining this information, if available, 
is: ftp://ftp.dot.state.fl.us/fdot/smo/website/sources/frictioncourse.pdf. 
 334-2.3 Reclaimed Asphalt Pavement (RAP) Material: 
 334-2.3.1 General requirements: RAP may be used as a component of the asphalt 
mixture, provided the RAP meets the following requirements: 
 1.When using a PG 76-22 (PMA), or PG 76-22 (ARB) asphalt binder, limit the amount 
of RAP material used in the mix to a maximum of 20% by weight of total aggregate.  As an 
exception, amounts greater than 20% RAP by weight of total aggregate can be used if no 
more than 20% by weight of total asphalt binder comes from the RAP material. 
 2. Provide stockpiled RAP material that is reasonably consistent in characteristics 
and contains no aggregate particles which are soft or conglomerates of fines. 
 3. Provide RAP material having a minimum average asphalt binder content of 4.0% 
by weight of RAP. As an exception, when using fractionated RAP, the minimum average 
asphalt binder content for the coarse portion of the RAP shall be 2.5% by weight of the 
coarse portion of the RAP.  The coarse portion of the RAP shall be the portion of the RAP 
retained on the No. 4 sieve. The Engineer may sample the stockpile to verify that this 
requirement is met.  
 4. Use a grizzly or grid over the RAP cold bin, in-line roller crusher, screen, or other 
suitable means to prevent oversized RAP material from showing up in the completed recycle 
mixture. If oversized RAP material appears in the completed recycle mix, take the 
appropriate corrective action immediately. If the appropriate corrective actions are not 
immediately taken, stop plant operations. 
 334-2.3.2 Material Characterization: Assume responsibility for establishing the 
asphalt binder content, gradation, and bulk specific gravity (Gsb) of the RAP material based 
on a representative sampling of the material. 
 334-2.3.3 Asphalt Binder for Mixes with RAP: Select the appropriate asphalt binder 
grade based on Table 334-2.  The Engineer reserves the right to change the asphalt binder 
type and grade during production based on characteristics of the RAP asphalt binder. 

Table 334-2 
Asphalt Binder Grade for Mixes Containing RAP 

Percent RAP Asphalt Binder Grade 
0 – 15 PG 67-22 
16 – 30 PG 58-22 

> 30 PG 52-28 
 

334-3 Composition of Mixture. 

 334-3.1 General: Compose the asphalt mixture using a combination of aggregates, 
mineral filler, if required, and asphalt binder material. Size, grade and combine the aggregate 
fractions to meet the grading and physical properties of the mix design. Aggregates from 
various sources may be combined. 
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 334-3.2 Mix Design: 
 334-3.2.1 General: Design the asphalt mixture in accordance with AASHTO R 35-
12, except as noted herein. Submit the proposed mix design with supporting test data 
indicating compliance with all mix design criteria to the Engineer. Prior to the production of 
any asphalt mixture, obtain the Engineer’s conditional approval of the mix design. If required 
by the Engineer, send representative samples of all component materials, including asphalt 
binder to a laboratory designated by the Engineer for verification.  As an exception to these 
requirements, use a currently approved FDOT Mix Design. 
Warm mix technologies (additives, foaming techniques, etc.) listed on the Department’s 
website may be used in the production of the mix.  The URL for obtaining this information, 
is: 
http://www.dot.state.fl.us/statematerialsoffice/quality/programs/warmmixasphalt/index.shtm 
 
The Engineer will consider any marked variations from original test data for a mix design or 
any evidence of inadequate field performance of a mix design as sufficient evidence that the 
properties of the mix design have changed, and at his discretion, the Engineer may no longer 
allow the use of the mix design. 
 334-3.2.2 Mixture Gradation Requirements: Combine the aggregates in 
proportions that will produce an asphalt mixture meeting all of the requirements defined in 
this specification and conform to the gradation requirements at design as defined in 
AASHTO M 323-12, Table 3. Aggregates from various sources may be combined. 
 334-3.2.2.1 Mixture Gradation Classification: Plot the combined mixture gradation 
on an FHWA 0.45 Power Gradation Chart. Include the Control Points from AASHTO M323-
12, Table-3, as well as the Primary Control Sieve (PCS) Control Point from AASHTO M323-
12, Table 4. Fine mixes are defined as having a gradation that passes above or through the 
primary control sieve control point. 
 334-3.2.3 Gyratory Compaction: Compact the design mixture in accordance with 
AASHTO T312-12, with the following exceptions: use the number of gyrations at Ndesign as 
designed in Table 334-3.  
 

Table 334-3 
Gyratory Compaction Requirements

Traffic Level Ndesign Number of Gyrations
A 50 
B 65 
C 75 

 
 334-3.2.4 Design Criteria: Meet the requirements for nominal maximum aggregate 
size as defined in AASHTO M323-12, as well as for relative density, VMA, VFA, and dust-
to-binder ratio as specified in AASHTO M323-12, Table 6. Ninitial and Nmaximum requirements 
are not applicable. 
 334-3.2.5 Moisture Susceptibility: Test 4 inch specimens in accordance with FDOT 
Test Method FM 1-T 283. Provide a mixture having a retained tensile strength ratio of at 
least 0.80 and a minimum tensile strength (unconditioned) of 100 pounds per square inch. 
If necessary, add a liquid anti-stripping agent from the FDOT’s APL or hydrated lime in order 
to meet these criteria. 
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In lieu of moisture susceptibility testing, add a liquid anti-stripping agent from the FDOT’s 
APL. Add 0.5% liquid anti-stripping agent by weight of asphalt binder. 
 334-3.2.6 Additional Information: In addition to the requirements listed above, 
provide the following information on each mix design: 
 1. The design traffic level and the design number of gyrations (Ndesign). 
 2. The source and description of the materials to be used. 
 3. The FDOT source number and the FDOT product code of the aggregate 
components furnished from an FDOT approved source (if required). 
 4. The gradation and proportions of the raw materials as intended to be combined in 
the paving mixture. The gradation of the component materials shall be representative of the 
material at the time of use. Compensate for any change in aggregate gradation caused by 
handling and processing as necessary. 
 5. A single percentage of the combined mineral aggregate passing each specified 
sieve. Degradation of the aggregate due to processing (particularly material passing the 
No. 200 sieve) should be accounted for and identified. 
 6. The bulk specific gravity (Gsb) value for each individual aggregate and RAP 
component. 
 7. A single percentage of asphalt binder by weight of total mix intended to be 
incorporated in the completed mixture, shown to the nearest 0.1%. 
 8. A target temperature for the mixture at the plant (mixing temperature) and a target 
temperature for the mixture at the roadway (compaction temperature). Do not exceed a 
target temperature of 330°F for PG 76-22 (PMA) and PG 76-22 (ARB) asphalt binders, and 
315°F for unmodified asphalt binders. 
 9. Provide the physical properties achieved at four different asphalt binder contents. 
One shall be at the optimum asphalt content, and must conform to all specified physical 
requirements. 
 10. The name of the mix designer. 
 11. The ignition oven calibration factor. 
 12. The warm mix technology, if used. 

334-4 Process Control. 

 Assume full responsibility for controlling all operations and processes such that the 
requirements of these Specifications are met at all times. Perform any tests necessary at 
the plant and roadway to control the process. 

 334-5 General Construction Requirements. 

 334-5.1 Weather Limitations: Do not transport asphalt mix from the plant to the 
roadway unless all weather conditions are suitable for the paving operations. 

334-5.2 Limitations of Paving Operations: 
 334-5.2.1 General: Spread the mixture only when the surface upon which it is to be 
placed has been previously prepared, is intact, firm, dry, clean, and the tack, with acceptable 
spread rate, is properly broken. Ensure all granular base materials are properly primed and 
all asphalt base materials are properly tacked, prior to paving. 
 
 334-5.2.2 Air Temperature: Place the mixture only when the air temperature in the 

shade and away from the artificial heat meets the requirements of Table 334-4.  The 
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minimum ambient temperature requirement may be reduced by 5°F when using a warm 
mix technology, if mutually agreed to by both the Engineer and the Contractor. 

 Table 334-4 
Ambient Air Temperature Requirements for Paving 

Layer Thickness or Asphalt Binder Type Minimum Temperature (°F)
≤1 inch 50 

Any mixture > 1 inch containing a PG asphalt binder with a 
high temperature designation ≥ 76°C

45 

Any mixture > 1 inch containing a PG asphalt binder with a 
high temperature designation < 76°C

40 

 
 334-5.3 Mix Temperature: Heat and combine the ingredients of the mix in such a 
manner as to produce a mixture with a temperature at the plant and at the roadway, within 
a range of plus or minus 30ºF from the target temperature as shown on the mix design. 
Reject all loads outside of this range. For warm mix asphalt, the Contractor may produce the 
first five loads of the production day and at other times when approved by the Engineer, at a hot 
mix asphalt temperature not to exceed 330°F for purposes of heating the asphalt paver. For these 
situations, the upper tolerance of +30°F does not apply. 
 334-5.4 Transportation of the Mixture: Transport the mix in trucks of tight 
construction, which prevents the loss of material and the excessive loss of heat and 
previously cleaned of all foreign material. After cleaning, thinly coat the inside surface of the 
truck bodies with soapy water or an asphalt release agent as needed to prevent the mixture 
from adhering to the beds. Do not allow excess liquid to pond in the truck body. Do not use 
a release agent that will contaminate, degrade, or alter the characteristics of the asphalt mix 
or is hazardous or detrimental to the environment. Petroleum derivatives (such as diesel 
fuel), solvents, and any product that dissolves asphalt are prohibited. Provide each truck 
with a tarpaulin or other waterproof cover mounted in such a manner that it can cover the 
entire load when required. When in place, overlap the waterproof cover on all sides so it can 
be tied down. Cover each load during cool and cloudy weather and at any time it appears 
rain is likely during transit with a tarpaulin or waterproof cover. Cover and tie down all loads 
of friction course mixtures. 
 334-5.5 Preparation of Surfaces Prior to Paving: 
 334-5.5.1 Cleaning: Clean the surface of all loose and deleterious material by the 
use of power brooms or blowers, supplemented by hand brooming where necessary. 
 334-5.5.2 Patching and Leveling Courses: As shown in the plans, bring the existing 
surface to proper grade and cross-section by the application of patching or leveling courses. 
 334-5.5.3 Application over Surface Treatment: Where an asphalt mix is to be 
placed over a surface treatment, sweep and dispose of all loose material from the paving 
area. 
 334-5.5.4 Tack Coat: Use a rate of application as defined in Table 334-5. Control the 
rate of application to be within plus or minus 0.01 gallon per square yard of the target 
application rate. The target application rate may be adjusted by the Engineer to meet specific 
field conditions. Determine the rate of application as needed to control the operation. When 
using PG 52-28, multiply the target rate of application by 0.6. 
 
 

Table 334-5
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Tack Coat Application Rates

Asphalt Mixture Type Underlying Pavement Surface 
Target Tack Rate 

(gal/yd2)

Base Course, Structural Course, 
Dense Graded Friction Course 

Newly Constructed Asphalt Layers 0.03 minimum
Milled Surface or Oxidized and 

Cracked Pavement
0.06 

Concrete Pavement 0.08
 
 334-5.6 Placing Mixture: 
 334-5.6.1 Alignment of Edges: With the exception of pavements placed adjacent to 
curb and gutter or other true edges, place all pavements by the stringline method to obtain 
an accurate, uniform alignment of the pavement edge. Control the unsupported pavement 
edge to ensure that it will not deviate more than plus or minus 1.5 inches from the stringline. 
 334-5.6.2 Rain and Surface Conditions: Immediately cease transportation of 
asphalt mixtures from the plant when rain begins at the roadway. Do not place asphalt 
mixtures while rain is falling, or when there is water on the surface to be covered. Once the 
rain has stopped and water has been removed from the tacked surface to the satisfaction of 
the Engineer and the temperature of the mixture caught in transit still meets the requirements 
as specified in 334-5.3, the Contractor may then place the mixture caught in transit. 
 334-5.6.3 Checking Depth of Layer: Check the depth of each layer at frequent 
intervals to ensure a uniform spread rate that will meet the requirements of the Contract. 
 334-5.6.4 Hand Work: In limited areas where the use of the spreader is impossible 
or impracticable, spread and finish the mixture by hand. 
 334-5.6.5 Spreading and Finishing: Upon arrival, dump the mixture in the approved 
paver, and immediately spread and strike-off the mixture to the full width required, and to 
such loose depth for each course that, when the work is completed, the required weight of 
mixture per square yard, or the specified thickness, is secured. Carry a uniform amount of 
mixture ahead of the screed at all times. 
 334-5.6.6 Thickness Control: Ensure the spread rate is within 10% of the target 
spread rate, as indicated in the Contract. When calculating the spread rate, use, at a 
minimum, an average of five truckloads of mix. When the average spread rate is beyond 
plus or minus 10% of the target spread rate, monitor the thickness of the pavement layer 
closely and adjust the construction operations. 
 If the Contractor fails to maintain an average spread rate within plus or minus 10% of 
the target spread rate for two consecutive days, the Engineer may elect to stop the 
construction operation at any time until the issue is resolved. 
 When the average spread rate for the total structural or friction course pavement 
thickness exceeds the target spread rate by plus or minus50 pounds per square yard for 
layers greater than or equal to 2.5 inches or exceeds the target spread rate by plus or minus 
25 pounds per square yard for layers less than 2.5 inches, address the unacceptable 
pavement in accordance with 334-5.10.4, unless an alternative approach is agreed upon by 
the Engineer. 
  
 
 
334-5.7 Leveling Courses: 
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334-5.7.1 Patching Depressions: Before spreading any leveling course, fill all depressions 
in the existing surface as shown in the plans. 
334-5.7.2 Spreading Leveling Courses: Place all courses of leveling with an asphalt paver 
or by the use of two motor graders, one being equipped with a spreader box. Other types of 
leveling devices may be used upon approval by the Engineer. 
334-5.7.3 Rate of Application: When using Type SP-9.5for leveling, do not allow the 
average spread of a layer to be less than 50 pounds per square yard or more than 75 pounds 
per square yard. The quantity of mix for leveling shown in the plans represents the average 
for the entire project; however, the Contractor may vary the rate of application throughout 
the project as directed by the Engineer. When leveling in connection with base widening, 
the Engineer may require placing all the leveling mix prior to the widening operation. 
334-5.8 Compaction: For each paving or leveling train in operation, furnish a separate set 
of rollers, with their operators. 
 When density testing for acceptance is required, select equipment, sequence, and 
coverage of rolling to meet the specified density requirement. Regardless of the rolling 
procedure used, complete the final rolling before the surface temperature of the pavement 
drops to the extent that effective compaction may not be achieved or the rollers begin to 
damage the pavement. 
 When density testing for acceptance is not required, use a rolling pattern approved 
by the Engineer. 
 Use hand tamps or other satisfactory means to compact areas which are inaccessible 
to a roller, such as areas adjacent to curbs, headers, gutters, bridges, manholes, etc. 
 334-5.9 Joints. 
 334-5.9.1 Transverse Joints: Construct smooth transverse joints, which are within 
3/16 inch of a true longitudinal profile when measured with a 15 foot manual straightedge 
meeting the requirements of FDOT Test Method FM 5-509. These requirements are waived 
for transverse joints at the beginning and end of the project and at the beginning and end of 
bridge structures, if the deficiencies are caused by factors beyond the control of the 
Contractor such as no milling requirement, as determined by the Engineer. When 
smoothness requirements are waived, construct a reasonably smooth transitional joint. 
 334-5.9.2 Longitudinal Joints: For all layers of pavement except the leveling course, 
place each layer so that longitudinal construction joints are offset 6 to 12 inches laterally 
between successive layers. Do not construct longitudinal joints in the wheel paths. The 
Engineer may waive these requirements where offsetting is not feasible due to the sequence 
of construction. 
 334-5.10 Surface Requirements: Construct a smooth pavement with good surface 
texture and the proper cross slope. 

334-5.10.1 Texture of the Finished Surface of Paving Layers: Produce a finished 
surface of uniform texture and compaction with no pulled, torn, raveled, crushed or loosened 
portions and free of segregation, bleeding, flushing, sand streaks, sand spots, or ripples. 
Correct any area of the surface that does not meet the foregoing requirements in accordance 
with 334-5.10.4. 

In areas not defined to be a density testing exception per 334-6.4.1, obtain for the 
Engineer, three 6-inch diameter roadway cores at locations visually identified by the 
Engineer to be segregated. The Engineer will determine the density of each core in 
accordance with FDOT Test Method FM 1-T 166 and calculate the percent Gmm of the 
segregated area using the average Gmb of the roadway cores and the representative PC Gmm 



 
 

Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

179

for the questionable material. If the average percent Gmm is less than 90.0, address the 
segregated area in accordance with 334-5.10.4. 
 334-5.10.2 Cross Slope: Construct a pavement surface with cross slopes in 
compliance with the requirements of the Contract Documents. 
 334-5.10.3 Pavement Smoothness: Construct a smooth pavement meeting the 
requirements of this Specification. Furnish a 15 foot manual and a 15 foot rolling 
straightedge meeting the requirements of FDOT Test Method FM 5-509.  
 334-5.10.3.1 Straightedge Testing: 
 334-5.10.3.1.1 Acceptance Testing: Perform straightedge testing in the outside 
wheel path of each lane for the final (top) layer of the pavement.  Test all pavement lanes 
where the width is constant using a rolling straightedge and document all deficiencies on a 
form approved by the Engineer. Notify the Engineer of the location and time of all 
straightedge testing a minimum of 48 hours before beginning testing.  
 334-5.10.3.1.2 Final (Top) Pavement Layer: At the completion of all paving 
operations, straightedge the final (top) layer either behind the final roller of the paving train 
or as a separate operation. Address all deficiencies in excess of 3/16 inch in accordance 
with 334-5.10.4, unless waived by the Engineer. Retest all corrected areas. 
 334-5.10.3.1.3 Straightedge Exceptions: Straightedge testing will not be required 
in the following areas: shoulders, intersections, tapers, crossovers, sidewalks, shared use 
paths, parking lots and similar areas, or in the following areas when they are less than 
250 feet in length: turn lanes, acceleration/deceleration lanes and side streets. The limits of 
the intersection will be from stop bar to stop bar for both the mainline and side streets. In the 
event the Engineer identifies a surface irregularity in the above areas that is determined to 
be objectionable, straightedge and address all deficiencies in excess of 3/8 inch in 
accordance with 334-5.10.4. 
 334-5.10.4 Correcting Unacceptable Pavement: Correct deficiencies in the 
pavement layer by removing and replacing the full depth of the layer, extending a minimum 
of 50 feet on both sides (where possible) of the defective area for the full width of the paving 
lane, at no additional cost.  

334-6 Acceptance of the Mixture. 

 334-6.1 General: The asphalt mixture will be accepted based on the Asphalt Work 
Category as defined below: 
 1. Asphalt Work Category 1 – Certification by the Contractor as defined in 334-6.2. 
 2. Asphalt Work Category 2 – Certification and process control testing by the 
Contractor as defined in 334-6.3. 
 3. Asphalt Work Category 3 – Process control testing by the Contractor and 
acceptance testing by the Engineer as defined in 334-6.4. 
 334-6.2 Certification by the Contractor: On Asphalt Work Category 1 construction, 
the Engineer will accept the mix on the basis of visual inspection. Submit a Notarized 
Certification of Specification Compliance letter on company letterhead to the Engineer 
stating that all material produced and placed on the project meets the requirements of the 
Specifications. The Engineer may run independent tests to determine the acceptability of 
the material. 
 334-6.3 Certification and Process Control Testing by the Contractor: On Asphalt 
Work Category 2 construction, submit a Notarized Certification of Specification Compliance 
letter on company letterhead to the Engineer stating that all material produced and placed 
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on the project meets the requirements of the Specifications, along with supporting test data 
documenting all process control testing as described in 334-6.3.1. If required by the 
Contract, utilize an Independent Laboratory as approved by the Engineer for the process 
control testing. The mix will also require visual acceptance by the Engineer. In addition, the 
Engineer may run independent tests to determine the acceptability of the material. Material 
failing to meet these acceptance criteria will be addressed as directed by the Engineer such 
as but not limited to acceptance at reduced pay, delineation testing to determine the limits 
of the questionable material, removal and replacement at no cost to the agency, or 
performing an Engineering analysis to determine the final disposition of the material. 
 334-6.3.1 Process Control Sampling and Testing Requirements: Perform 
process control testing at a frequency of once per day. Obtain the samples in accordance 
with FDOT Method FM 1-T 168. Test the mixture at the plant for gradation (P-8 and P-200) 
and asphalt binder content (Pb). Measure the roadway density with 6 inch diameter roadway 
cores at a minimum frequency of once per 1,500 feet of pavement with a minimum of three 
cores per day.  
 
Determine the asphalt binder content of the mixture in accordance with FDOT Method FM 5-
563. Determine the gradation of the recovered aggregate in accordance with FDOT Method 
FM 1-T 030. Determine the roadway density in accordance with FDOT Method FM 1-T 166. 
The minimum roadway density will be based on the percent of the maximum specific gravity 
(Gmm) from the approved mix design. If the Contractor or Engineer suspects that the mix 
design Gmm is no longer representative of the asphalt mixture being produced, then a new 
Gmm value will be determined from plant-produced mix, in accordance with FDOT Method 
FM 1-T 209, with the approval of the Engineer. Roadway density testing will not be required 
in certain situations as described in 334-6.4.1. Assure that the asphalt binder content, 
gradation and density test results meet the criteria in Table 334-4. 
 

Table 334-4 
Process Control and Acceptance Values

Characteristic Tolerance 
Asphalt Binder Content (percent) Target ± 0.55 

Passing No. 8 Sieve (percent) Target ± 6.00 
Passing No. 200 Sieve (percent) Target ± 2.00 
Roadway Density (daily average) Minimum 90.0% of Gmm

 
 334-6.4 Process Control Testing by the Contractor and Acceptance Testing by 
the Engineer: On Asphalt Work Category 3, perform process control testing as described 
in 334-6.3.1. In addition, the Engineer will accept the mixture at the plant with respect to 
gradation (P-8 and P-200) and asphalt binder content (Pb). The mixture will be accepted on 
the roadway with respect to density. The Engineer will sample and test the material as 
described in 334-6.3.1. The Engineer will randomly obtain at least one set of samples per 
day. Assure that the asphalt content, gradation and density test results meet the criteria in 
Table 334-4. Material failing to meet these acceptance criteria will be addressed as directed 
by the Engineer such as but not limited to acceptance at reduced pay, delineation testing to 
determine the limits of the questionable material, removal and replacement at no cost to the 
agency, or performing an Engineering analysis to determine the final disposition of the 
material.  
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 334-6.4.1 Acceptance Testing Exceptions: When the total quantity of any mix type 
in the project is less than 500 tons, the Engineer will accept the mix on the basis of visual 
inspection. The Engineer may run independent tests to determine the acceptability of the 
material. 
 
Density testing for acceptance will not be performed on widening strips or shoulders with a 
width of 5 feet or less, variable thickness overbuild courses, leveling courses, any asphalt 
layer placed on subgrade (regardless of type), miscellaneous asphalt pavement, shared use 
paths, crossovers, or any course with a specified thickness less than 1 inch or a specified 
spread rate less than 100 pounds per square yard. Density testing for acceptance will not 
be performed on asphalt courses placed on bridge decks or approach slabs; compact these 
courses in static mode only. In addition, density testing for acceptance will not be performed 
on the following areas when they are less than 1,000 feet continuous in length: turning lanes, 
acceleration lanes, deceleration lanes, shoulders, parallel parking lanes, or ramps. Density 
testing for acceptance will not be performed in intersections. The limits of the intersection 
will be from stop bar to stop bar for both the mainline and side streets.  Compact these 
courses in accordance with a standard rolling procedure approved by the Engineer. In the 
event that the rolling procedure deviates from the approved procedure, placement of the mix 
will be stopped. 

334-7 Method of Measurement. 

 For the work specified under this Section, the quantity to be paid for will be the weight 
of the mixture, in tons. 
 The bid price for the asphalt mix will include the cost of the liquid asphalt and the tack 
coat application as specified in 334-5.5.4. There will be no separate payment or unit price 
adjustment for the asphalt binder material in the asphalt mix. 

334-8 Basis of Payment. 

334-8.1 General: Price and payment will be full compensation for all the work specified 
under this Section. 
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CONCRETE FOR LAP (OFF-SYSTEM). 
(REV 12-20-11) (FA 2-27-12) 

SECTION 344 
CONCRETE FOR LAP (OFF-SYSTEM) 

344-1 Description. 

 344-1 General: Construct concrete based on the type of work as described in the 
Contract and the concrete work categories as defined below. 
 344-1.2 Work Categories: Construction will fall into one of the following concrete 
work categories: 
 344-1.2.1 Concrete Work Category 1: Includes the construction of sidewalks, curb 
and gutter, ditch and slope pavement, or other non-reinforced cast-in- place elements. 
 344-1.2.2 Concrete Work Category 2: Includes the construction of precast concrete 
including concrete barriers, traffic railing barriers, parapets, sound barriers, inlets, manholes, 
junction boxes, pipe culverts, storm sewers, box culverts, pre-stressed concrete poles, 
concrete bases for light poles, highway sign foundations, retaining wall systems, traffic 
separators or other structural precast elements. 
 344-1.2.3 Concrete Work Category 3: Includes the work associated with the 
placement and/or construction of structural cast-in-place concrete meeting the requirements 
of this section. 

344-2 Materials. 

 344-2.1 General: Use concrete composed of a mixture of Portland cement, 
aggregates, and water, with or without chemical or mineral admixtures that meet the 
following requirements: 
 344-2.1.1 Portland Cement: Portland cements meeting the requirements of 
AASHTO M-85 or ASTM C-150 is required. Different brands of cement, cement of the same 
brand from different facilities or different types of cement shall be stored separately and shall 
not be mixed.  
 344-2.1.2 Coarse and Fine Aggregates: Aggregates shall meet ASTM C 33. Source 
approval by the FDOT is not required. 
 344-2.1.3 Water: Water shall meet the requirements of ASTM C 1602. 
 344-2.1.4 Chemical Admixtures: Chemical admixtures shall be listed on the FDOT 
Qualified Products List. Admixtures may be added at the dosage rates recommended by the 
manufacturer. 
 344-2.1.5 Pozzolans and Slag: Pozzolans and Slag shall meet the requirements of 
Table 344-1. Fly ash shall not include the residue resulting from the burning of municipal 
garbage or any other refuse with coal, or the burning of industrial or municipal garbage in 
incinerators. 
 

Table 344-1
Type or Class Test Method Exceptions

Class C Fly Ash ASTM C 618 Not to be used with Types IP or IS cements. 
Class F Fly Ash ASTM C 618 Not to be used with Types IP or IS cements.
Petroleum Coke 

Class F 
ASTM C 618 Not to be used with Types IP or IS cements. 
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Bark Ash Class F ASTM C 618 Not to be used with Types IP or IS cements.
Silica Fume ASTM C 1240
Metakaolin ASTM C 618  

Slag ASTM C 989
Use only ground granulated blast-furnace slag grade 100 

or 120.
Ultra Fine Fly Ash ASTM C 618 Not to be used with Types IP or IS cements. 

 

344-3 Production, Mixing and Delivery of Concrete. 

 344-3.1 Concrete Production Requirements: 
 344-3.1.1 Category 1: Use a concrete production facility that is certified by the 
National Ready Mixed Concrete Association (NRMCA) or listed on the FDOT list of non-
structural concrete producers. Concrete production facilities listed on the FDOT Producers 
with Accepted QC Programs list for structural concrete may also be used for Category 1. 
 344-3.1.2 Category 2: Use a pre-stressed and or precast facility listed on the FDOT 
Producers with Accepted QC Programs for precast or pre-stressed concrete. 
 344-3.1.3 Category 3: Use a structural concrete facility listed on the FDOT Producers 
with Accepted QC Programs for structural concrete. 
 344-3.2 Classes of Concrete: Meet the requirements of Table 344-2. 
 

Table 344-2

Class 
Minimum 

Strength (28 
day) (psi) 

Target 
Slump 

(inches) 

Target 
Range 

(inches) 

Air Content 
Range (%)

Minimum Total 
Cementitious 

Materials 
Content (lb/yd3) 

Maximum Water 
to Cementitious 
Material Ratio 

(lb/lb)
Category 1

Class NS 2,500 N/A N/A N/A N/A N/A
Category 3

I 3,000 3 ± 1.5 1.0 to 6.0 470 0.53
I (Pavement) 3,000 2 ± 1.5 1.0 to 6.0 470 0.50

II 3,400 3 ± 1.5 1.0 to 6.0 470 0.53
II (Bridge 

Deck) 
4,500 3 ± 1.5 1.0 to 6.0 611 0.44 

III 5,000 3 ± 1.5 1.0 to 6.0 611 0.44
III (Seal) 3,000 8 ± 1.5 1.0 to 6.0 611 0.53

IV 5,500 3 ± 1.5 1.0 to 6.0 658 0.41
IV (Drilled 

Shaft) 
4,000 8.5 ± 1.5 0.0 to 6.0 658 0.41 

V (Special) 6,000 3 ± 1.5 1.0 to 6.0 752 0.37
V 6,500 3 ± 1.5 1.0 to 6.0 752 0.37
VI 8,500 3 ± 1.5 1.0 to 6.0 752 0.37

 
 344-3.3 Contractors Quality Control: For Categories 1 and 2, assume full 
responsibility for controlling all operations and processes such that the requirements of these 
Specifications are met at all times.  
  For Category 3, furnish a Quality Control (QC) plan to identify to the 
Engineer how quality will be ensured at the project site. During random inspections, the 
Engineer will use this document to verify that the construction of the project is in agreement 
with the QC plan. 
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 344-3.4 Concrete Mix Design: Before producing any Category 1 or Category 2, 
submit the proposed mix designs to the Engineer on a form provided by the Engineer. For 
Category 3, submit to the Engineer for approval, FDOT approved mix designs. Do not use 
concrete mix designs without prior approval of the Engineer. 
Materials may be adjusted provided that the theoretical yield requirement of the approved 
mix design is met. Show all required original approved design mix data and batch 
adjustments on an Engineer approved concrete delivery ticket. 
 344-3.5 Delivery: For Category 3, the maximum allowable transit time of concrete is 
90 minutes. 
 Furnish a delivery ticket on a form approved by the Engineer with each batch of 
concrete before unloading at the placement site. Record material quantities incorporated 
into the mix on the delivery ticket. Ensure that the Batcher responsible for producing the 
concrete signs the delivery ticket certifying that the batch was produced and delivered in 
accordance with these requirements. Sign the delivery ticket certifying that the concrete was 
placed in accordance with these requirements. 
 344-3.6 Placing Concrete: 
 344-3.6.1 Concreting in Cold Weather: Do not mix or place concrete when the air 
temperature at placement is below 45°F. 
 During the curing period, if NOAA predicts the ambient temperature to fall below 35°F 
for 12 hours or more or to fall below 30°F for more than 4 hours, enclose the structure in 
such a way that the air temperature within the enclosure can be kept above 50°F for a period 
of 3 days after placing the concrete or until the concrete reaches a minimum compressive 
strength of 1,500 psi. 
 Assume all risks connected with the placing and curing of concrete. Although the 
Engineer may give permission to place concrete, the Contractor is responsible for 
satisfactory results. If the placed concrete is determined to be unsatisfactory, remove, 
dispose of, and replace the concrete at no expense to the Agency. 
 344-3.6.2 Concreting in Hot Weather: For Category 3, hot weather concreting is 
defined as the production, placing and curing of concrete when the concrete temperature at 
placing exceeds 86ºF but is less than 100ºF. 
 Unless the specified hot weather concreting measures are in effect, reject concrete 
exceeding 86ºF at the time of placement. Regardless of special measures taken, reject 
concrete exceeding 100ºF. Predict the concrete temperatures at placement time and 
implement hot weather measures to avoid production shutdown. 
 344-3.7 Mixers:  For Category 3 concrete, do not place concrete from a truck mixer 
that does not have a current FDOT mixer identification card.  
 344-3.8 Small Quantities of Concrete: With approval of the Engineer, small 
quantities of concrete, less than 3 cubic yards placed in one day and less than 0.5 cubic 
yards placed in a single placement may be accepted using a pre-bagged mixture. The 
Engineer may verify that the pre-bagged mixture is prepared in accordance with the 
manufacturer’s recommendations and will meet the requirements of this Specification. 
 344-3.9 Sampling and Testing: 
 344-3.9.1 Category 1: The Engineer may sample and test the concrete to verify its 
quality. The minimum 28 day compressive strength requirement for this concrete is 2,500 
psi. 
 344-3.9.2: Category 2: No sampling and testing is required for category 2. 
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 344-3.9.3 Category 3: The Engineer will randomly select a sample from each 
200 cubic yards or one day’s production to determine plastic properties and to make three 
4 x 8 inch cylinders for testing by the Engineer at 28 days to ensure that the design 
compressive strength has been met for the class of concrete as specified in Table 344-2. 
 344-3.10 Records: Ensure the following records are available for review for at least 
3 years after final acceptance of the project: 
 1. Approved concrete mix designs. 
 2. Materials source (delivery tickets, certifications, certified mill test reports). 
 3. A copy of the scale company or testing agency report showing the observed 
deviations from quantities checked during calibration of the scales and meters. 
 4. A copy of the documentation certifying the admixture weighing/measuring devices. 

344-4 Acceptance of the Work. 

 344-4.1 Category 1 Work: Category 1 work will be accepted based on certification 
by the batcher and contractor on the delivery ticket. 
 344-4.2 Category 2 Work: Certify that the precast elements were produced by a 
production facility on the FDOT’s list of Producers with Accepted QC Programs for precast 
or pre-stressed concrete. In addition, the producer’s logo shall be stamped on the element. 
The producer shall not use the Florida Department of Transportation QC stamp on elements 
used on this project. Provide a statement of certification from the manufacturer of the precast 
element that the element meets the requirements of this Specification. 
 344-4.3 Category 3 Work: Category 3 concrete will be accepted based on the 
Engineer’s test results for plastic properties and compressive strength requirements for the 
class of concrete as defined in Table 344-2. In addition, a Delivery Ticket as described in 
344-3.5 will be required for acceptance of the material at the project site.  
 344-4.4 Small Quantities of Concrete: Category 3 concrete meeting the definition 
of 344-3.8 will be accepted in accordance with 344-4.3 based on test results for plastic 
properties and compressive strength. 

344-5 Method of Measurement. 

 The quantities to be paid for will be the items shown in the plans, completed and 
accepted. 

344-6 Basis of Payment. 

 Prices and payments will be full compensation for all work and materials specified in 
this Section. 
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EARTHWORK AND RELATED OPERATIONS FOR LAP (OFF-SYSTEM).  
(REV 1-23-12) (FA 2-27-12) 

SECTION 120 
EARTHWORK AND RELATED OPERATIONS FOR LAP (OFF-SYSTEM) 

120-1 Description. 

 120-1.1 General: Perform earthwork and related operations based on the type of 
work specified in the Contract and the Earthwork Categories as defined below. Meet the 
applicable requirements for materials, equipment and construction as specified. 
Earthwork and related operations consists of excavation for the construction of the roadway, 
excavation for structures and pipe, constructing backfill around structures and pipe, and 
constructing embankments as required for the roadway, ditches, and channel changes. 
 120-1.2 Earthwork Categories: Performance of Earthwork Operations will fall into 
one of the following Earthwork Categories: 
 120-1.2.1 Earthwork Category 1: Includes the earthwork and related operations 
associated with the construction of sidewalks and bike paths along with any drainage 
structures associated with these facilities. 
 120-1.2.2 Earthwork Category 2: Includes the earthwork and related operations 
associated with the construction of turn lanes and other non-mainline traffic lanes, widening, 
roadway shoulders, concrete box culverts, retaining walls, and other drainage structures on 
the non-mainline pavement. 
 120-1.2.3 Earthwork Category 3: Includes the earthwork and related operations 
associated with the construction of new mainline pavement, along with concrete box 
culverts, retaining walls, and other drainage structures on the mainline pavement. 

120-2 Classes of Excavation. 

 120-2.1 Excavation of Unsuitable Material: Excavation of unsuitable material 
consists of the removal of muck, clay, rock or any other material that is unsuitable in its 
original position and that is excavated below the finished grading template. For stabilized 
bases and sand bituminous road mixes, the finished grading template is the top of the 
finished base, shoulders and slopes. For all other bases and rigid pavement, the finished 
grading template is the finished shoulder and slope lines and bottom of completed base or 
rigid pavement. 
 120-2.2 Lateral Ditch Excavation: Lateral ditch excavation consists of all excavation 
of inlet and outlet ditches to structures and roadway, changes in channels of streams, and 
ditches parallel to the roadway right-of-way. Dress lateral ditches to the grade and cross-
section shown in the plans. 
 120-2.3 Channel Excavation: Channel excavation consists of the excavation and 
satisfactory disposal of all materials from the limits of the channel as shown in the plans. 
 120-2.4 Excavation for Structures and Pipe: Excavation for structures consists of 
the excavation for bridge foundations, box culverts, pipe culverts, storm sewers and all other 
pipe lines, retaining walls, headwalls for pipe culverts and drains, catch basins, drop inlets, 
manholes, and similar structures. 
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120-3 Excavation Requirements. 

 120-3.1 Excavation and Replacement of Unsuitable Materials: Where rock, muck, 
clay, or other material within the limits of the roadway is unsuitable in its original position, 
excavate such material to the cross-sections shown in the plans or indicated by the 
Engineer, and backfill with suitable material. Shape backfill materials to the required cross-
sections. Where the removal of plastic soils below the finished earthwork grade is required, 
meet a construction tolerance of plus or minus 0.2 foot in depth and plus or minus 6 inches 
(each side) in width. 
 120-3.2 Lateral Ditch Excavation: Excavate inlet and outlet ditches to structures 
and roadway, changes in channels of streams and ditches parallel to the roadway. Dress 
lateral ditches to the grade and cross-section shown in the plans. 
 120-3.3 Channel Excavation: Excavate and dispose of all materials from the limits 
of the channel as shown in the plans. Excavate for bridge foundations, box culverts, pipe 
culverts, storm sewers and all other pipelines, retaining walls, headwalls for pipe culverts 
and drains, catch basins, drop inlets, manholes, and similar structures. 
 120-3.4 Excavation for Structures and Pipe. 
  120-3.4.1 Requirements for all Excavation: Excavate foundation pits to 
permit the placing of the full widths and lengths of footings shown in the plans, with full 
horizontal beds. Do not round or undercut corners or edges of footings. Perform all 
excavation to foundation materials, satisfactory to the Engineer, regardless of the elevation 
shown on the plans. Perform all excavation in stream beds to a depth at least 4 feet below 
the permanent bed of the stream, unless a firm footing can be established on solid rock 
before such depth is reached, and excavate to such additional depth as may be necessary 
to eliminate any danger of undermining. Wherever rock bottom is secured, excavate in such 
manner as to allow the solid rock to be exposed and prepared in horizontal beds for receiving 
the masonry. Remove all loose and disintegrated rock or thin strata. Have the Engineer 
inspect and approve all foundation excavations prior to placing masonry. 
 120-3.4.2 Earth Excavation: 
  120-3.4.2.1 Foundation Material other than the Rock: When masonry is 
to rest on an excavated surface other than rock, take special care to avoid disturbing the 
bottom of the excavation, and do not remove the final foundation material to grade until just 
before placing the masonry. In case the foundation material is soft or mucky, the Engineer 
may require excavation to a greater depth and to backfill to grade with approved material. 
  120-3.4.2.2 Foundation Piles: Where foundation piles are used, complete 
the excavation of each pit before driving the piles. After the driving is completed, remove all 
loose and displaced material, leaving a smooth, solid, and level bed to receive the masonry. 
  120-3.4.2.3 Removal of Obstructions: Remove boulders, logs, or any 
unforeseen obstacles encountered in excavating. 
  120-3.4.3 Rock Excavation: Clean all rock and other hard foundation 
material, remove all loose material, and cut all rock to a firm surface. Either level, step 
vertically and horizontally, or serrate the rock, as may be directed by the Engineer. Clean 
out all seams, and fill them with concrete or mortar. 
  120-3.4.4 Pipe Trench Excavation: Excavate trenches for pipe culverts 
and storm sewers to the elevation of the bottom of the pipe and to a width sufficient to provide 
adequate working room. Remove soil not meeting the classification specified as suitable 
backfill material in 120-8.3.2.2 to a depth of 4 inches below the bottom of the pipe elevation. 
Remove rock, boulders or other hard lumpy or unyielding material to a depth of 12 inches 
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below the bottom of the pipe elevation. Remove muck or other soft material to a depth 
necessary to establish a firm foundation. Where the soils permit, ensure that the trench sides 
are vertical up to at least the mid-point of the pipe. 
For pipelines placed above the natural ground line, place and compact the embankment, 
prior to excavation of the trench, to an elevation at least 2 feet above the top of the pipe and 
to a width equal to four pipe diameters, and then excavate the trench to the required grade. 

120-4 Disposal of Surplus and Unsuitable Material. 

 120-4.1 Ownership of Excavated Materials: Dispose of surplus and excavated 
materials as shown in the plans or, if the plans do not indicate the method of disposal, take 
ownership of the materials and dispose of them outside the right-of-way. 
 120-4.2 Disposal of Muck on Side Slopes: As an exception to the provisions of  
120-4.1, when approved by the Engineer, muck (A-8 material) may be placed on the slopes, 
or stored alongside the roadway, provided there is a clear distance of at least 6 feet between 
the roadway grading limits and the muck, and the muck is dressed to present a neat 
appearance. In addition, this material may also be disposed of by placing it on the slopes 
where, in the opinion of the Engineer, this will result in an aesthetically pleasing appearance 
and will have no detrimental effect on the adjacent developments. Where the Engineer 
permits the disposal of muck or other unsuitable material inside the right-of-way limits, do 
not place such material in a manner which will impede the inflow or outfall of any channel or 
of side ditches. The Engineer will determine the limits adjacent to channels within which 
such materials may be disposed. 
 120-4.3 Disposal of Paving Materials: Unless otherwise noted, take ownership of 
paving materials, such as paving brick, asphalt block, concrete slab, sidewalk, curb and 
gutter, etc., excavated in the removal of existing pavements, and dispose of them outside 
the right-of-way. If the materials are to remain the property of the Agency, place them in neat 
piles as directed. Existing lime rock base that is removed may be incorporated in the 
stabilized portion of the subgrade. If the construction sequence will allow, incorporate all 
existing lime rock base into the project as allowed by the Contract Documents. 
 120-4.4 Disposal Areas: Where the Contract Documents require disposal of 
excavated materials outside the right-of-way, and the disposal area is not indicated in the 
Contract Documents, furnish the disposal area without additional compensation. 
  Provide areas for disposal of removed paving materials out of sight of the 
project and at least 300 feet from the nearest roadway right-of-way line of any road. If the 
materials are buried, disregard the 300-foot limitation. 

120-5 Materials for Embankment. 

 120-5.1 General Requirements for Embankment Materials: Construct 
embankments using suitable materials excavated from the roadway or delivered to the 
jobsite from authorized borrow pits. 
 
Construct the embankment using maximum particle sizes as follows: 
 In top 12 inches: 3 1/2 inches (in any dimension). 
 12 to 24 inches: 6 inches (in any dimension). 
 In the depth below 24 inches: not to exceed 12 inches (in any dimension) or the 
compacted thickness of the layer being placed, whichever is less. 
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 Spread all material so that the larger particles are separated from each other to 
minimize voids between them during compaction. Compact around these rocks in 
accordance with 120-7.2. 
 When and where approved by the Engineer, larger rocks (not to exceed 18 inches in 
any dimension) may be placed outside the one to two slope and at least 4 feet or more below 
the bottom of the base. Compact around these rocks to a firmness equal to that of the 
supporting soil. Where constructing embankments adjacent to bridge end bents or 
abutments, do not place rock larger than 3 1/2 inches in diameter within 3 feet of the location 
of any end-bent piling. 
 120-5.2 Use of Materials Excavated from the Roadway and Appurtenances: 
Assume responsibility for determining the suitability of excavated material for use on the 
project in accordance with the applicable Contract Documents. Consider the sequence of 
work and maintenance of traffic phasing in the determination of the availability of this 
material. 
 120-5.3 Authorization for Use of Borrow: Use borrow only when sufficient 
quantities of suitable material are not available from roadway and drainage excavation, to 
properly construct the embankment, subgrade, and shoulders, and to complete the 
backfilling of structures and pipe. Do not use borrow material until so ordered by the 
Engineer, and then only use material from approved borrow pits. 
 120-5.3.1 Haul Routes for Borrow Pits: Provide and maintain, at no expense to the 
Agency, all necessary roads for hauling the borrow material. Where borrow area haul roads 
or trails are used by others, do not cause such roads or trails to deteriorate in condition. 
Arrange for the use of all non-public haul routes crossing the property of any railroad. Incur 
any expense for the use of such haul routes. Establish haul routes which will direct 
construction vehicles away from developed areas when feasible, and keep noise from 
hauling operations to a minimum. Advise the Engineer in writing of all proposed haul routes. 
 120-5.3.2 Borrow Material for Shoulder Build-up: When so indicated in the plans, 
furnish borrow material with a specific minimum bearing value, for building up of existing 
shoulders. Blend materials as necessary to achieve this specified minimum bearing value 
prior to placing the materials on the shoulders. Take samples of this borrow material at the 
pit or blended stockpile. 
 120-5.4 Materials Used at Pipes, Culverts, etc.: Construct embankments over and 
around pipes, culverts, and bridge foundations with selected materials. 

120-6 Embankment Construction. 

 120-6.1 General: Construct embankments in sections of not less than 300 feet in 
length or for the full length of the embankment. 
 120-6.2 Dry Fill Method: 
 120-6.2.1 General: Construct embankments to meet compaction requirements in 
120-7 and in accordance with the acceptance program requirements in 120-9. Restrict the 
compacted thickness of the last embankment lift to 6 inches maximum. 
As far as practicable, distribute traffic over the work during the construction of embankments 
so as to cover the maximum area of the surface of each layer. 
Construct embankment in the dry whenever normal dewatering equipment and methods can 
accomplish the needed dewatering. 
 120-6.2.1.1 For A-3 and A-2-4 Materials with up to 15% fines: Construct the 
embankment in successive layers with lifts up to a maximum compacted thickness of 
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12 inches. Ensure the percentage of fines passing the No. 200 US Standard sieve in the A-
2-4 material does not exceed 15%. 
 120-6.2.1.2 For A-1 Plastic materials (As designated in FDOT Design Standard 
Index 505) and A-2-4 Materials with greater than 15% fines: Construct the embankment 
in successive layers with lifts up to a maximum compacted thickness of 6 inches. 
 120-6.2.1.3 Equipment and Methods: Provide normal dewatering equipment 
including, but not limited to, surface pumps, sump pumps and trenching/digging machinery. 
Provide normal dewatering methods including, but not limited to, constructing shallow 
surface drainage trenches/ditches, using sand blankets, sumps and siphons. 
 When normal dewatering does not adequately remove the water, the Engineer may 
require the embankment material to be placed in the water or in low swampy ground in 
accordance with 120-7.2.4. 
 120-6.2.2 Placing in Unstable Areas: Where depositing the material in water, or in 
low swampy ground that will not support the weight of hauling equipment, construct the 
embankment by dumping successive loads in a uniformly distributed layer of a thickness not 
greater than necessary to support the hauling equipment while placing subsequent layers. 
Once sufficient material has been placed so that the hauling equipment can be supported, 
construct the remaining portion of the embankment in layers in accordance with the 
applicable provisions of 120-7.2.4 and 120-7.2.6. 
 120-6.2.3 Placing on Steep Slopes: When constructing an embankment on a 
hillside sloping more than 20 degrees from the horizontal, before starting the fill, deeply plow 
or cut into steps the surface of the original ground on which the embankment is to be placed. 
 120-6.2.4 Placing Outside Standard Minimum Slope: Where material that is 
unsuitable for normal embankment construction is to be used in the embankment outside 
the standard minimum slope (approximately one to two), place such material in layers of not 
more than 18 inches in thickness, measured loose. The Contractor may also place material 
which is suitable for normal embankment, outside such standard minimum slope, in 18 inch 
layers. Maintain a constant thickness for suitable material placed within and outside the 
standard minimum slope, unless placing in a separate operation. 
 120-6.3 Hydraulic Method: 
 120-6.3.1 Method of Placing: When the hydraulic method is used, as far as 
practicable, place all dredged material in its final position in the embankment by such 
method. Place and compact any dredged material that is re-handled, or moved and placed 
in its final position by any other method, as specified in 120-7.2. The Contractor may use 
baffles or any form of construction he may select, provided the slopes of the embankments 
are not steeper than indicated in the plans. Remove all timber used for temporary bulkheads 
or baffles from the embankment, and fill and thoroughly compact the holes thus formed. 
When placing fill on submerged land, construct dikes prior to beginning of dredging, and 
maintain the dikes throughout the dredging operation. 
 120-6.3.2 Excess Material: Do not use excess material placed outside the 
prescribed slopes, below the normal high-water level, to raise the fill. Remove only the 
portion of this material required for dressing the slopes. 
 120-6.3.3 Protection of Openings in Embankment: Leave openings in the 
embankments at the bridge sites. Remove any material which invades these openings or 
existing channels without additional compensation to provide the same depth of channel as 
existed before the construction of the embankment. Do not excavate or dredge any material 
within 200 feet of the toe of the proposed embankment. 
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120-7 Compaction Requirements. 

 120-7.1 Moisture Content: Compact the materials at a moisture content such that 
the specified density can be attained. If necessary to attain the specified density, add water 
to the material, or lower the moisture content by manipulating the material or allowing it to 
dry, as is appropriate. 
 120-7.2 Compaction of Embankments: 
 120-7.2.1 Earthwork Category 1 and 2 Density Requirements: The Engineer will 
accept a minimum density of 95% of the maximum density as determined by AASHTO T-99 
Method C for all earthwork items requiring densities. 
 120-7.2.2 Earthwork Category 3 Density Requirements: The Engineer will accept 
a minimum of 100% of the maximum density as determined by AASHTO T-99 Method C for 
all densities required under category 3. 
Except for embankments constructed by the hydraulic method as specified in 120-6.3, and 
for the material placed outside the standard minimum slope as specified in 120-6.2.4, and 
for other areas specifically excluded herein, compact each layer of the material used in the 
formation of embankments to the required density stated above. Uniformly compact each 
layer using equipment that will achieve the required density, and as compaction operations 
progress, shape and manipulate each layer as necessary to ensure uniform density 
throughout the embankment. 
 120-7.2.3 Compaction Over Unstable Foundations: Where the embankment 
material is deposited in water or on low swampy ground, and in a layer thicker than 12 inches 
(as provided in 120-6.2.2), compact the top 6 inches (compacted thickness) of such layer to 
the density as specified in 120-9.5. 
 120-7.2.4 Compaction Where Plastic Material Has Been Removed: Where 
unsuitable material is removed and the remaining surface is of the A-4, A-5, A-6, or A-7 Soil 
Groups, as determined by the Engineer, compact the surface of the excavated area by 
rolling with a sheeps foot roller exerting a compression of at least 250 psi on the tamper feet, 
for the full width of the roadbed (subgrade and shoulders). Perform rolling before beginning 
any backfill, and continue until the roller feet do not penetrate the surface more than 1 inch. 
Do not perform such rolling where the remaining surface is below the normal water table 
and covered with water. Vary the procedure and equipment required for this operation at the 
discretion of the Engineer. 
 120-7.2.5 Compaction of Material To Be Used In Base, Pavement, or Stabilized 
Areas: Do not compact embankment material which will be incorporated into a pavement, 
base course, or stabilized subgrade, to be constructed as a part of the same Contract. 
 120-7.2.6 Compaction of Grassed Shoulder Areas: For the upper 6 inch layer of 
all shoulders which are to be grassed, since no specific density is required, compact only to 
the extent directed. 
 120-7.2.7 Compaction of Grassed Embankment Areas: For the outer layer of all 
embankments where plant growth will be established, do not compact. Leave this layer in a 
loose condition to a minimum depth of 6 inches for the subsequent seeding or planting 
operations. 
 120-7.3 Compaction of Subgrade: If the plans do not provide for stabilizing, 
compact the subgrade in both cuts and fills to the density specified in 120-9.5. For 
undisturbed soils, do not apply density requirements where constructing narrow widening 
strips or paved shoulders 5 feet or less in width. 



 
 

Overtown Greenway at NW 11th Terrace   
                  ITB No.: 17-18-029                             Phase 2 - Project No.: B-30624                                                        

       

192

 Where trenches for widening strips are not of sufficient width to permit the use of 
standard compaction equipment, perform compaction using vibratory rollers, trench rollers, 
or other type compaction equipment approved by the Engineer. 
  Maintain the required density until the base or pavement is placed on the 
subgrade. 

120-8 Backfilling Around Structures and Pipe. 

 120-8.1 Requirements for all Structures: 
 120-8-1.1 General: Backfill around structures and pipe in the dry whenever normal 
dewatering equipment and methods can accomplish the needed dewatering. 
 129-8.1.2 Equipment and Methods: Provide normal dewatering equipment 
including, but not limited to, surface pumps, sump pumps, well points and header pipe and 
trenching/digging machinery. Provide normal dewatering methods including, but not limited 
to, constructing shallow surface drainage trenches/ditches, using sand blankets, perforated 
pipe drains, sumps and siphons. 
 120-8.1.3 Backfill Materials: Backfill to the original ground surface or subgrade 
surface of openings made for structures, with a sufficient allowance for settlement. The 
Engineer may require that the material used for this backfill be obtained from a source 
entirely apart from the structure. 
 Do not allow heavy construction equipment to cross over culvert or storm sewer pipes 
until placing and compacting backfill material to the finished earthwork grade or to an 
elevation at least 4 feet above the crown of the pipe. 
 120-8.1.4 Use of A-7 Material: In the backfilling of trenches, A-7 material may be 
used from a point 12 inches above the top of the pipe up to the elevation shown on the 
FDOT Design Standards as the elevation for undercutting of A-7 material. 
 120-8.1.5 Time of Placing Backfill: Do not place backfill against any masonry or 
concrete abutment, wing wall, or culvert until the Engineer has given permission to do so, 
and in no case until the masonry or concrete has been in place seven days or until the 
specified 28-day compressive strength occurs. 
 120-8.1.6 Placement and Compaction: When the backfill material is deposited in 
water, compact per 120-8.2.5 and 120-8.3.4. Place the material in horizontal layers not 
exceeding 6 inches compacted thickness, in depth above water level, behind abutments, 
wing walls and end bents or end rest piers, and around box culverts and all structures 
including pipe culverts. The Engineer may approve placing material in thicker lifts of no more 
than 12 inches compacted thickness above the soil envelope if a test section demonstrates 
the required density can be achieved. Approval will be based on five passing density tests 
over the test section consisting of a lift of backfill from structure to structure. The Engineer 
will identify the test section with the compaction effort and soil classification in the Agency 
Logbook. In case of a change in compaction effort or soil classification, construct a new test 
section.  The Engineer reserves the right to terminate the Contractor’s use of thick lift 
construction and have him revert to the 6 inch compacted lifts whenever it is determined that 
satisfactory results are not being obtained. 
 120-8.2 Additional Requirements for Structures Other than Pipe: 
 120-8.2.1 Density: Where the backfill material is deposited in water, obtain a 12 inch 
layer of comparatively dry material, thoroughly compacted by tamping, before the Engineer 
verifies layer and density requirements. Meet the requirements of the density Acceptance 
Criteria. 
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 120-8.2.2 Box Culverts: For box culverts over which pavement is to be constructed, 
compact around the structure to an elevation not less than 12 inches above the top of the 
structure, using rapid-striking mechanical tampers. 
 120-8.2.3 Other Limited Areas: Compact in other limited areas using mechanical 
tampers or approved hand tampers, until the cover over the structure is at least 12 inches 
thick. When hand tampers are used, deposit the materials in layers not more than 4 inches 
thick using hand tampers suitable for this purpose with a face area of not more than 100 in2. 
Take special precautions to prevent any wedging action against the masonry, and step or 
terrace the slope bounding the excavation for abutments and wing walls if required by the 
Engineer. 
 120-8.2.4 Culverts and Piers: Backfill around culverts and piers on both sides 
simultaneously to approximately the same elevation. 
 120-8.2.5 Compaction Under Wet Conditions: Where wet conditions do not permit 
the use of mechanical tampers, compact using hand tampers. Use only A-3 material for the 
hand tamped portions of the backfill. When the backfill has reached an elevation and 
condition such as to make the use of the mechanical tampers practical, perform mechanical 
tamping in such manner and to such extent as to transfer the compaction force into the 
sections previously tamped by hand. 
 120-8.3 Additional Requirements for Pipe 15 Inches Inside Diameter or Greater: 
 120-8.3.1 General: Trenches for pipe may have up to four zones that must be 
backfilled. 
 Lowest Zone: The lowest zone is backfilled for deep undercuts up to within 4 inches 
of the bottom of the pipe. 
 Bedding Zone: The zone above the Lowest Zone is the Bedding Zone. Usually it will 
be the backfill which is the 4 inches of soil below the bottom of the pipe. When rock or other 
hard material has been removed to place the pipe, the Bedding Zone will be the 12 inches 
of soil below the bottom of the pipe. 
 Cover Zone: The next zone is backfill that is placed after the pipe has been laid and 
will be called the Cover Zone. This zone extends to 12 inches above the top of the pipe. The 
Cover Zone and the Bedding Zone are considered the Soil Envelope for the pipe. 
 Top Zone: The Top Zone extends from 12 inches above the top of the pipe to the 
base or final grade. 
 120-8.3.2 Material: 
 120-8.3.2.1 Lowest Zone: Backfill areas undercut below the Bedding Zone of a pipe 
with coarse sand, or other suitable granular material, obtained from the grading operations 
on the project, or a commercial material if no suitable material is available. 
 120-8.3.2.2 Soil Envelope: In both the Bedding Zone and the Cover Zone of the 
pipe, backfill with materials classified as A-1, A-2, or A-3. Material classified as A-4 may be 
used if the pipe is concrete pipe. 
 120-8.3.2.3 Top Zone: Backfill the area of the trench above the soil envelope of the 
pipe with materials allowed on Design Standard, Index No. 505. 
 120-8.3.3 Compaction: 
 120-8.3.3.1 Lowest Zone: Compact the soil in the Lowest Zone to approximately 
match the density of the soil in which the trench was cut. 
 120-8.3.3.2 Bedding Zone: If the trench was not undercut below the bottom of the 
pipe, loosen the soil in the bottom of the trench immediately below the approximate middle 
third of the outside diameter of the pipe. 
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If the trench was undercut, place the bedding material and leave it in a loose condition below 
the middle third of the outside diameter of the pipe. Compact the outer portions to meet the 
density requirements of the Acceptance Criteria. Place the material in lifts no greater than 
6 inches (compacted thickness). 
 120-8.3.3.3 Cover Zone: Place the material in 6 inches layers (compacted 
thickness), evenly deposited on both sides of the pipe, and compact with mechanical 
tampers suitable for this purpose. Hand tamp material below the pipe haunch that cannot 
be reached by mechanical tampers. Meet the requirements of the density Acceptance 
Criteria. 
 120-8.3.3.4 Top Zone: Place the material in layers not to exceed 12 inches in 
compacted thickness. Meet the requirements of the density Acceptance Criteria. 
 120-8.3.4 Backfill Under Wet Conditions: Where wet conditions are such that 
dewatering by normal pumping methods would not be effective, the procedure outlined 
below may be used when specifically authorized by the Engineer in writing. Granular 
material may be used below the elevation at which mechanical tampers would be effective, 
but only material classified as A-3. Place and compact the material using timbers or hand 
tampers until the backfill reaches an elevation such that its moisture content will permit the 
use of mechanical tampers. When the backfill has reached such elevation, use normally 
acceptable backfill material. Compact the material using mechanical tampers in such 
manner and to such extent as to transfer the compacting force into the material previously 
tamped by hand. 

120-9 Acceptance Program. 

 120-9.1 Density over 105%: When a computed dry density results in a value greater 
than 105% of the applicable Proctor maximum dry density, the Engineer will perform a 
second density test within 5 feet. If the second density results in a value greater than 105%, 
investigate the compaction methods, examine the applicable Maximum Density and material 
description. If necessary, the Engineer will test an additional sample for acceptance in 
accordance with AASHTO T 99, Method C. 
 120-9.2 Maximum Density Determination: The Engineer will determine the 
maximum density and optimum moisture content by sampling and testing the material in 
accordance with the specified test method listed in 120-9.3. 
 120-9.3 Density Testing Requirements: Compliance with the requirements of 120-
9.5 will be determined in accordance FM 1-T 238. The in-place moisture content will be 
determined for each density in accordance with FM 5-507 (Determination of Moisture 
Content by Means of a Calcium Carbide Gas Pressure Moisture Tester), or ASTM D 4643 
(Laboratory Determination of Moisture Content of Granular Soils By Use of a Microwave 
Oven). 
 
120-9.4 Soil Classification: The Engineer will perform soil classification tests in accordance 
with AASHTO T-88, and classify soils in accordance with AASHTO M-145 (Standard 
Specification for Classification of Soils and Soil-Aggregate Mixtures for Highway 
Construction Purposes) in order to determine compliance with embankment utilization 
requirements. 
 120-9.5 Acceptance Criteria: The Engineer will accept a minimum density in 
accordance with 120-7.2 with the following exceptions: 
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 1) embankment constructed by the hydraulic method as specified in 120-6.3; 
 2) material placed outside the standard minimum slope as specified in 120-6.2.4; 
 3) other areas specifically excluded herein. 
 
 120-9.6 Frequency: The Engineer will conduct sampling and testing at a minimum 
frequency listed in the table below. 
 

Test Name Frequency 
 Maximum Density One per soil type 

Density 1 per 500’ RDWY (Alt Lift)
Soil Classification One per Maximum Density

120-10 Maintenance and Protection of Work. 

While construction is in progress, maintain adequate drainage for the roadbed at all times. 
Maintain a shoulder at least 3 feet wide adjacent to all pavement or base construction in 
order to provide support for the edges. 
Maintain and protect all earthwork construction throughout the life of the Contract, and take 
all reasonable precautions to prevent loss of material from the roadway due to the action of 
wind or water. Repair any slides, washouts, settlement, subsidence, or other mishap which 
may occur prior to final acceptance of the work. Maintain all channels excavated as a part 
of the Contract work against natural shoaling or other encroachments to the lines, grades, 
and cross-sections shown in the plans, until final acceptance of the project. 

120-11 Construction. 

 120-11.1 Construction Tolerances: Shape the surface of the earthwork to conform 
to the lines, grades, and cross-sections shown in the plans. In final shaping of the surface 
of earthwork, maintain a tolerance of 0.3 foot above or below the plan cross-section with the 
following exceptions: 
 1. Shape the surface of shoulders to within 0.1 foot of the plan cross-section. 
 2. Shape the earthwork to match adjacent pavement, curb, sidewalk, structures, etc. 
 3. Shape the bottom of ditches so that the ditch impounds no water. 
 4. When the work does not include construction of base or pavement, shape the entire 
roadbed (shoulder point to shoulder point) to within 0.1 foot above or below the plan cross-
section. 
Ensure that the shoulder lines do not vary horizontally more than 0.3 foot from the true lines 
shown in the plans. 
 120-11.2 Operations Adjacent to Pavement: Carefully dress areas adjacent to 
pavement areas to avoid damage to such pavement. Complete grassing of shoulder areas 
prior to placing the final wearing course. Do not manipulate any embankment material on a 
pavement surface. 
When shoulder dressing is underway adjacent to a pavement lane being used to maintain 
traffic, exercise extreme care to avoid interference with the safe movement of traffic. 

120-12 Method of Measurement. 

 120-12.1 Excavation: Excavation will be paid for by volume, in cubic yards, 
calculated by the method of average end areas, unless the Engineer determines that another 
method of calculation will provide a more accurate result. The material will be measured in 
its original position by field survey or by photogrammetric means as designated by the 
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Engineer. Measurement for payment will include the excavation of unsuitable material, 
lateral ditch excavation, channel excavation, and excavation for structures and pipe. 
Payment will not be made for excavation or embankment beyond the limits shown in the 
plans or authorized by the Engineer. 
 120-12.2 Embankment: Measurement will be made on a loose volume basis, as 
measured in trucks or other hauling equipment at the point of dumping on the road. Payment 
will not be made for embankment beyond the limits shown in the plans or authorized by the 
Engineer. 

120-13 Basis of Payment. 

 120-13.1 General: Prices and payments for the work items included in this Section 
will be full compensation for all work described herein, including excavating, dredging, 
hauling, placing, and compacting; dressing the surface of the earthwork; and maintaining 
and protecting the complete earthwork. 
 120-13.2 Excavation: The total quantity of all excavation specified under this Section 
will be paid for at the Contract unit price for Excavation. No payment will be made for the 
excavation of any materials which are used for purposes other than those shown in the plans 
or designated by the Engineer. No payment will be made for materials excavated outside 
the lines and grades given by the Engineer, unless specifically authorized by the Engineer. 
 120-13.3 Embankment: The total quantity of embankment specified in this Section 
will be paid for at the Contract unit price for embankment. No payment will be made for 
materials which are used for purposes other than those shown in the plans or designated by 
the Engineer. No payment will be made for materials placed outside the lines and grades 
given by the Engineer. 
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LANDSCAPE INSTALLATION FOR LAP (OFF-SYSTEM). 
(REV 4-5-11) (FA 4-15-11) 

SECTION 580 
LANDSCAPE INSTALLATION FOR LAP (OFF-SYSTEM) 

580-1 Description. 

Plant trees and shrubs of the species, size, and quality indicated in the plans. 
The Engineer reserves the right to adjust the number and location of any of the designated 
types and species to be used at any of the locations shown, in order to provide for any 
unanticipated effects which might become apparent after the substantial completion of other 
phases of the project, or for other causes. 

580-2 Materials. 

 580-2.1 Plants: 
 580-2.1.1 Authority for Nomenclature; Species, etc.: For the designated authority 
in the identification of all plant material, refer to two publications of L.H. Bailey: “Hortus III” 
and “Manual of Cultivated Plants,” and ensure that all specimens are true to type, name, 
etc., as described therein. For the standard nomenclature, refer to the publication of the 
American Joint Committee on Horticultural Nomenclature, “Standardized Plant Names.” 
 580-2.1.2 Grade Standards and Conformity with Type and Species: Only use 
nursery grown plant material except where specified as Collected Material. Use nursery 
grown plant material that complies with all required inspection, grading standards, and plant 
regulations in accordance with the latest edition of the Florida Department of Agriculture’s 
“Grades and Standards for Nursery Plants”. 
Except where a lesser grade might be specifically specified in the plans, ensure that the 
minimum grade for all trees and shrubs is Florida No. 1. Ensure that all plants are the proper 
size and grade at the time of delivery to the site, throughout the project construction period 
and during any designated plant establishment period. 
Ensure that plant materials are true to type and species and that any plant materials not 
specifically covered in Florida Department of Agriculture’s “Grades and Standards for 
Nursery Plants” conform in type and species with the standards and designations in general 
acceptance by Florida nurseries. 
Ensure that plant materials are shipped with tags stating the botanical and common name 
of the plant. 
 580-2.1.3 Inspection and Transporting: Move nursery stock in accordance with all 
Federal and State regulations therefor, and accompany each shipment with the required 
inspection certificates for filing with the Engineer. 
 580-2.2 Water: Water used in landscaping operations may be obtained from any 
approved source. Ensure that water is free of any substance which might be detrimental to 
plant growth. The use of effluent water is subject to approval and must meet all Federal, 
State and Local requirements. 

580-3 Specific Requirements for the Various Plant Designations. 

 580-3.1 Balled-and-Burlapped Plants (B&B), and Wired Balled-and-Burlapped 
(WB & B): 
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 580-3.1.1 General: Properly protect the root ball of these plants until planting them. 
The Engineer may reject any plant which shows evidence of having been mishandled. 
Set the B&B and WB&B plants then remove the top 2/3 of all wire, rope, and binding 
surrounding the plant. Remove the burlap from the top 4 inches of the root ball. Do not 
disturb the root ball in any way. Bare root material is not allowed for substitution. 
At least 90 days before digging out B & B and WB & B plants, root-prune those 1 1/2 inches 
or greater in diameter and certify such fact on accompanying invoices. 
 580-3.1.2 Provisions for Wiring: For plants grown in soil of a loose texture, which 
does not readily adhere to the root system (and especially in the case of large plants or 
trees), the Engineer may require WB & B plants. For WB & B plants, before removing the 
plant from the excavated hole, place sound hog wire around the burlapped ball, and loop 
and tension it until the tightened wire netting substantially packages the burlapped ball such 
as to prevent disturbing of the loose soil around the roots during handling. 
 580-3.2 Container-Grown Plants (CG): The Engineer will not accept any CG plants 
with roots which have become pot-bound or for which the top system is too large for the size 
of the container. Fully cut and open all containers in a manner that will not damage the root 
system. Do not remove CG plants from the container until immediately before planting to 
prevent damage to the root system. 
 580-3.3 Collected Plants (Trees and Shrubs) (C): Use C plants which have a root 
ball according to “Florida Grades and Standards for Nursery Plants”. Do not plant any C 
plant before the Engineer’s inspection and acceptance at the planting site. 
 580-3.4 Collected Plants (Herbaceous) (HC): The root mass and vegetative 
portions of collected herbaceous plants shall be as large as the specified container-grown 
equivalent. Do not plant any collected plant before inspection and acceptance by the 
Engineer. 
 580-3.5 Specimen Plants (Special Grade): When Specimen (or Special Grade) 
plants are required, label them as such on the plant list, and tag the plant to be furnished. 
 580-3.6 Palms: Wrap the roots of all plants of the palm species before transporting, 
except if they are CG plants and ensure that they have an adequate root ball structure and 
mass for healthy transplantation as defined in “Florida Grades and Standards for Nursery 
Plants”. 
The Engineer will not require burlapping if the palm is carefully dug from marl or heavy soil 
that adheres to the roots and retains its shape without crumbling. During transporting and 
after arrival, carefully protect root balls of palms from wind and exposure to the sun. Muck 
grown palms are not allowed. After delivery to the job site, if not planting the palm within 
24 hours, cover the root ball with a moist material. Plant all palms within 48 hours of delivery 
to the site. 
Move sabal and coconut palms in accordance with the “Florida Grades and Standards for 
Nursery Plants.” 
 580-3.7 Substitution of Container-Grown (CG) Plants: With the Engineer’s 
approval, the Contractor may substitute CG plants for any other root classification types, if 
he has met all other requirements of the Contract Documents. 

580-4 Planting Requirements. 

 580-4.1 Layout: Prior to any excavation or planting, mark all planting beds and 
individual locations of palms, trees, large shrubs and proposed art and architectural 
structures, as shown in the plans, on the ground with a common bright orange colored spray 
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paint, or with other approved methods, within the project limits. Obtain the Engineer’s 
approval and make necessary utility clearance requests. 
 580-4.2 Excavation of Plant Holes: Excavate plant holes after an area around the 
plant three times the size of the root ball has been tilled to a depth of the root ball. Ensure 
that the plant hole is made in the center of the tilled area only to the depth of the plant root 
ball. 
Where excess material has been excavated from the plant hole, use the excavated material 
to backfill to proper level. 
 580-4.3 Setting of Plants: Center plants in the hole. Lower the plant into the hole so 
that it rests on a prepared hole bottom such that the roots are level with, or slightly above, 
the level of their previous growth and so oriented such as to present the best appearance. 
Backfill with native soil, unless otherwise specified on the plans. Firmly rod and water-in the 
backfill so that no air pockets remain. Apply a sufficient quantity of water immediately upon 
planting to thoroughly moisten all of the backfilled earth. Keep plants in a moistened 
condition for the duration of the planting period. 
When so directed, form a water ring 6 inches in width to make a water collecting basin with 
an inside diameter equal to the diameter of the excavated hole. Maintain the water ring in 
an acceptable condition. 
 580-4.4 Special Bed Preparation: Where multiple or mass plantings are to be made 
in extended bedding areas, and the plans specify Special Bed Preparation, prepare the 
planting beds as follows: 
Remove all vegetation from within the area of the planting bed and excavate the surface soil 
to a depth of 6 inches. Backfill the excavated area with peat, sand, finish soil layer material 
or other material to the elevation of the original surface. Till the entire area to provide a loose, 
friable mixture to a depth of at least 8 inches. Level the bed only slightly above the adjacent 
ground level. Then mulch the entire bedding area, in accordance with 580-8. 

580-5 Staking and Guying. 

 580-5.1 General: When specified in the plans, or as directed by the Engineer, stake 
plants in accordance with the following. 
Use wide plastic, rubber or other flexible strapping materials to support the tree to stakes or 
ground anchors that will give as the tree moves in any direction up to 30 degrees. Do not 
use rope or wire through a hose. Use guy chords, hose or any other thin bracing or 
anchorage material which has a minimum 12 inches length of high visibility flagging tape 
secured to guys, midway between the tree and stakes for safety. 
Stake trees larger than 1 inch diameter and smaller than 2 inches diameter with a 2 by 2 inch 
stake, set at least 2 feet in the ground and extending to the crown of the plant. Firmly fasten 
the plant to the stake with flexible strapping materials as noted above. 
 580-5.2 Trees of 2 to 3 1/2 inches [50 to 90 mm] Caliper: Stake all trees, other than 
palm trees, larger than 2 inches caliper and smaller than 3 1/2 inches caliper with two 2 by 
4 inch stakes, 8 feet long, set 2 feet in the ground. Place the tree midway between the stakes 
and hold it firmly in place by flexible strapping materials as noted above. 
 580-5.3 Large Trees: Guy all trees, other than palm trees, larger than 3 1/2 inches 
caliper, from at least three points, with flexible strapping materials as noted above. 
Anchor flexible strapping to 2 by 4 by 24 inch stakes, driven into the ground such that the 
top of the stake is at least 3 inches below the finished ground. 
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 580-5.4 Special Requirements for Palm Trees: Brace palms which are to be staked 
with three 2 by 4 inch wood braces, toe-nailed to cleats which are securely banded at two 
points to the palm, at a point one third the height of the trunk. Pad the trunk with five layers 
of burlap under the cleats. Place braces approximately 120 degrees apart and secure them 
underground by 2 by 4 by 12 inch stake pads. 

580-6 Tree Protection and Root Barriers. 

 Install tree barricades when called for in the Contract Documents or by the Engineer 
to protect existing trees from damage during project construction. Place barricades at the 
drip line of the tree foliage or as far from the base of the tree trunk as possible. Barricades 
shall be able to withstand bumps by heavy equipment and trucks. Maintain barricades in 
good condition. 
When called for in the Contract Documents, install root barriers or fabrics in accordance with 
the details shown. 

580-7 Pruning. 

 Prune all broken or damaged roots and limbs in accordance with established 
arboriculture practices. When pruning is completed ensure that all remaining wood is alive. 
Do not reduce the size or quality of the plant below the minimum specified. 

580-8 Mulching. 

 Uniformly apply mulch material, consisting of wood chips (no Cypress Mulch is 
allowed), pine straw, compost, or other suitable material approved by the Engineer, to a 
minimum loose thickness of 3 inches over the entire area of the backfilled hole or bed within 
two days after the planting. Maintain the mulch continuously in place until the time of final 
inspection. 

580-9 Disposal of Surplus Materials and Debris. 

 Dispose of surplus excavated material from plant holes by scattering or otherwise as 
might be directed so that it is not readily visible or conspicuous to the passing motorist or 
pedestrian. Remove all debris and other objectionable material from the site and clean up 
the entire area and leave it in neat condition. 

580-10 Contractor’s Responsibility for Condition of the Plantings. 

 Ensure that the plants are kept watered, that the staking and guying is kept adjusted 
as necessary, that all planting areas and beds are kept free of weeds and undesirable plant 
growth and that the plants are maintained so that they are healthy, vigorous, and 
undamaged at the time of acceptance. 

580-11 Plant Establishment Period. 

 If the Contract Documents designate a Plant Establishment Period, assume 
responsibility for the proper maintenance, survival and condition of all landscape items 
during such period at no additional cost. 

580-12 Method of Measurement. 

 The quantities to be paid for will be the items shown in the plans, completed and 
accepted. 
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580-13 Basis of Payment. 

 Prices and payments will be full compensation for all work specified in this Section. 
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I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

  
3.   A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under 
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 

keithng
Typewritten Text
203

keithng
Typewritten Text

keithng
Text Box
Overtown Greenway at NW 11th Terrace
Phase 2 - Project No.: B-30624                                                                            ITB No.: 17-18-029




 
 

applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 
 

b.  The contractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
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will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway.  This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 

of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
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will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 
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(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements.   The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.  The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 
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VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers 
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth 
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, contracting 
agencies may establish their own self-performance 
requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
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    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  You may contact the person to 
which this proposal is submitted for assistance in obtaining a 
copy of those regulations.  “First Tier Covered Transactions” 
refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” 
refers to any covered transaction under a First Tier Covered 
Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
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department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
 

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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APPENDICES A and E 
Revised 01/20/2015 

 

During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the “Contractor”) agrees as follows: 
 
1. Compliance with Regulations: The Contractor shall comply with the Regulations relative to 

nondiscrimination in Federally-assisted programs of the U.S. Department of Transportation 
(hereinafter, “USDOT”) Title 49, Code of Federal Regulations, Part 21, as they may be amended 
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this Agreement. 

2. Nondiscrimination: The Contractor, with regard to the work performed during the contract, shall 
not discriminate on the basis of race, color, national origin, sex, age, disability, religion or family 
status in the selection and retention of subcontractors, including procurements of materials and 
leases of equipment. The Contractor shall not participate either directly or indirectly in the 
discrimination prohibited by section 21.5 of the Regulations, including employment practices 
when the contract covers a program set forth in Appendix B of the Regulations. 

3. Solicitations for Subcontractors, including Procurements of Materials and Equipment: In 
all solicitations made by the Contractor, either by competitive bidding or negotiation for work to 
be performed under a subcontract, including procurements of materials or leases of equipment; 
each potential subcontractor or supplier shall be notified by the Contractor of the Contractor’s 
obligations under this contract and the Regulations relative to nondiscrimination on the basis of 
race, color, national origin, sex, age, disability, religion or family status. 

4. Information and Reports: The Contractor shall provide all information and reports required by 
the Regulations or directives issued pursuant thereto, and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
Florida Department of Transportation, the Federal Highway Administration, Federal Transit 
Administration, Federal Aviation Administration, and/or the Federal Motor Carrier Safety 
Administration to be pertinent to ascertain compliance with such Regulations, orders and 
instructions. Where any information required of a Contractor is in the exclusive possession of 
another who fails or refuses to furnish this information the Contractor shall so certify to the Florida 
Department of Transportation, the Federal Highway Administration, Federal Transit 
Administration, Federal Aviation Administration, and/or the Federal Motor Carrier Safety 
Administration as appropriate, and shall set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of the Contractor’s noncompliance with the 
nondiscrimination provisions of this contract, the Florida Department of Transportation shall 
impose such contract sanctions as it or the Federal Highway Administration, Federal Transit 
Administration, Federal Aviation Administration, and/or the Federal Motor Carrier Safety 
Administration may determine to be appropriate, including, but not limited to: 

a. withholding of payments to the Contractor under the contract until the Contractor 
complies, and/or 

b. cancellation, termination or suspension of the contract, in whole or in part. 
6. Incorporation of Provisions: The Contractor shall include the provisions of paragraphs (1) 

through (7) in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto. The Contractor shall 
take such action with respect to any subcontract or procurement as the Florida Department of 
Transportation, the Federal Highway Administration, Federal Transit Administration, Federal 
Aviation Administration, and/or the Federal Motor Carrier Safety Administration may direct as a 
means of enforcing such provisions including sanctions for noncompliance. In the event a 
Contractor becomes involved in, or is threatened with, litigation with a sub-contractor or supplier 
as a result of such direction, the Contractor may request the Florida Department of Transportation 
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to enter into such litigation to protect the interests of the Florida Department of Transportation, 
and, in addition, the Contractor may request the United States to enter into such litigation to 
protect the interests of the United States. 

7. Compliance with Nondiscrimination Statutes and Authorities: Title VI of the Civil Rights Act 
of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits discrimination on the basis of race, 
color, national origin); and 49 CFR Part 21; The Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970, (42 U.S.C. § 4601), (prohibits unfair treatment of 
persons displaced or whose property has been acquired because of Federal or Federal-aid 
programs and projects); Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 
discrimination on the basis of sex); Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 
794 et seq.), as amended, (prohibits discrimination on the basis of disability); and 49 CFR Part 
27; The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); Airport and Airway Improvement Act of 1982, (49 USC § 471, 
Section 47123), as amended, (prohibits discrimination based on race, creed, color, national 
origin, or sex); The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the 
terms “programs or activities” to include all of the programs or activities of the Federal-aid 
recipients, sub-recipients and contractors, whether such programs or activities are Federally 
funded or not); Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 -- 
12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 
38; The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); Executive Order 
12898, Federal Actions to Address Environmental Justice in Minority Populations and Low-
Income Populations, which ensures non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; Executive Order 13166, 
Improving Access to Services for Persons with Limited English Proficiency, and resulting agency 
guidance, national origin discrimination includes discrimination because of limited English 
proficiency (LEP). To ensure compliance with Title VI, you must take reasonable steps to ensure 
that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100); 
Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq 
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STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

CERTIFICATION FOR DISCLOSURE OF LOBBYING ACTIVITIES ON FEDERAL-AID 
CONTRACTS (Compliance with 49CFR, Section 20.100 (b)) 

375-030-33 PROCUREMENT 10/01 

 
The prospective participant certifies, by signing this certification, that to the best of his or her knowledge and 
belief:  
 

1. No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any federal agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress 
in connection with the awarding of any federal contract, the making of any federal grant, the making 
of any federal loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any federal contract, grant, loan, or cooperative agreement.  

 
2. If any funds other than federal appropriated funds have been paid or will be paid to any person for 

influencing or attempting to influence an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this federal contract, grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities", in accordance with its 
instructions. (Standard Form-LLL can be obtained from the Florida Department of Transportation's 
Professional Services Administrator or Procurement Office.)  

 
This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure.  
 
The prospective participant also agrees by submitting his or her proposal that he or she shall require that the 
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all 
such subrecipients shall certify and disclose accordingly.  
 
 
Name of Consultant:         

By:      Date:      

Authorized Signature:         

Title:            



 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

DISCLOSURE OF LOBBYING ACTIVITIES 
375-030-34 

PROCUREMENT 
 02/16 

  

 Is this form applicable to your firm? 

If no, then please complete section 4 
below for “Prime” 

  YES     NO  
 
 
 

1. Type of Federal Action:  
      a. contract 
      b. grant 
      c. cooperative agreement 
      d. loan 
      e. loan guarantee 
      f. loan insurance  

2. Status of Federal Action:  
      a. bid/offer/application  
      b. initial award  
      c. post-award 

3. Report Type:  
      a. initial filing  
      b. material change  
   For Material Change Only:  
      Year:    Quarter:        

      Date of last report:        

      (mm/dd/yyyy)                   

4. Name and Address of Reporting Entity:  
        Prime               Subawardee 
                             Tier       , if known:  
       
       
       
 
Congressional District, if known: 4c        

5. If Reporting Entity in No. 4 is a Subawardee, Enter Name and 
Address of Prime:         
        
              
 
 
 
Congressional District, if known:        

6. Federal Department/Agency:  
       
       
 

7. Federal Program Name/Description:  
       
       
 
CFDA Number, if applicable:        
 

8. Federal Action Number, if known:  
       
 

9. Award Amount, if known:  
 
$        

10. a. Name and Address of Lobbying Registrant  
(if individual, last name, first name, MI): 

       

       

       

 

b. Individuals Performing Services (including address if  
   different from No. 10a)  
   (last name, first name, MI):  
       
       
       
 
 

11. Information requested through this form is authorized by title 31 

U.S.C. section 1352. This disclosure of lobbying activities is a 
material representation of fact upon which reliance was placed 
by the tier above when this transaction was made or entered 
into. This disclosure is required pursuant to 31 U.S.C. 1352. 
This information will be available for public inspection. Any 
person who fails to file the required disclosure shall be subject 
to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure.  

 
Signature: ____________________________________________  
 
Print Name:        
 
Title:        
 
Telephone No.:         Date (mm/dd/yyyy):        

Federal Use Only:  Authorized for Local Reproduction 
Standard Form LLL (Rev. 7-97)  
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  375-030-34 
PROCUREMENT 

 04/14 
Page 2 of 2 

 

INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES  
This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the 
initiation or receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. 
section 1352. The filing of a form is required for each payment or agreement to make  payment to any lobbying entity for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with a covered Federal action. Complete 
all items that apply for both the initial filing and material change report. Refer to the implementing guidance published by 
the Office of Management and Budget for additional information.  
 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the 
outcome of a covered Federal action.  
 

2. Identify the status of the covered Federal action.  
 

3. Identify the appropriate classification of this report. If this is a followup report caused by a material change to the 
information previously reported, enter the year and quarter in which the change occurred. Enter the date of the last 
previously submitted report by this reporting entity for this covered Federal action.  

 
4. Enter the fullname, address, city, State and zip code of the reporting entity. Include Congressional District, if 

known. Check the appropriate classification of the reporting entity that designates if it is, or expects to be, a prime 
or subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier. 
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants.  

 
5. If the organization filing the report in item 4 checks "Subawardee," then enter the full name, address, city, State 

and zip code of the prime Federal recipient. Include Congressional District, if known.  
 

6. Enter the name of the Federal agency making the award or loan commitment. Include at least one organizational 
level below agency name, if known. For example, Department of Transportation, United States Coast Guard.  

 
7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full 

Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan 
commitments.  

 
8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g., 

Request for Proposal (RFP) number; Invitation for Bid (IFB) number; grant announcement number; the contract, 
grant, or loan award number; the application/proposal control number assigned by the Federal agency). Include 
prefixes, e.g., "RFP-DE-90-001."  

 
9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter 

the Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5.  
 

10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying   
Disclosure Act of 1995 engaged by the reporting entity identified in item 4 to influence the covered Federal 
action.  

 
(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a). 

Enter Last Name, First Name, and Middle Initial (MI).  
 

11. The certifying official shall sign and date the form, print his/her name, title, and telephone number.  
 
 

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a  

valid OMB Control Number. The valid OMB control number for this information collection is OMB No. 0348-0046. Public reporting burden for this  

collection of information is estimated to average 10 minutes per response, including time for reviewing instructions, searching existing data sources,  

gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden  

estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and  

Budget, Paperwork Reduction Project (0348-0046), Washington, DC 20503.  
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STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION-LOWER TIER COVERED TRANSACTIONS FOR FEDERAL AID CONTRACTS 

(Compliance with 2 CFR Parts 180 and 1200) 
375-030-32 PROCUREMENT 11/15 

 

It is certified that neither the below identified firm nor its principals are presently suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this transaction by any federal department or agency.  
 
Name of Consultant/Contractor:            

By:               

Date:               

Title:               

Instructions for Certification 
 

Instructions for Certification - Lower Tier Participants:  
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200)  
 
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  
 

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was 
entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the department, or agency with which this transaction originated 
may pursue available remedies, including suspension and/or debarment.  
 

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at 
any time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  
 

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction 
between a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered 
Transactions” refers to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” 
refers to the participant who has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime 
or general contractor). “Lower Tier Participant” refers any participant who has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as subcontractors and suppliers).  
 

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, 
or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this 
transaction originated.  
 

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification 
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in 
all lower tier covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.  
 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction 
that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification 
is erroneous. A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to 
participate in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective 
participants, each participant may, but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), 
which is compiled by the General Services Administration.  
 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good 
faith the certification required by this clause. The knowledge and information of participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  
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i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with 
which this transaction originated may pursue available remedies, including suspension and/or debarment 

  



 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

NON-COLLUSION DECLARATION AND 
COMPLIANCE WITH 49 CFR § 29 

575-060-13 
RIGHT OF WAY 

05/01 
Page 1 of 3 

 

 ITEM/SEGMENT NO.:         
 F.A.P. NO.:         
 MANAGING DISTRICT:              
 PARCEL NO.:         
 COUNTY OF:         
 BID LETTING OF:         
 
I,       , hereby declare that I am 
 (NAME) 

       of        
 (TITLE) (FIRM) 

of        
 (CITY AND STATE) 

and that I am the person responsible within my firm for the final decision as to the price(s) and amount of this Bid on this 

State Project. 

 
I further declare that: 
 
 1. The prices(s) and amount of this bid have been arrived at independently, without consultation, 
communication or agreement, for the purpose of restricting competition with any other contractor, bidder or potential 
bidder. 
 
 2. Neither the price(s) nor the amount of this bid have been disclosed to any other firm or person who is a 
bidder or potential bidder on this project, and will not be so disclosed prior to the bid opening. 
 
 3. No attempt has been made or will be made to solicit, cause or induce any other firm or person to refrain from 
bidding on this project, or to submit a bid higher than the bid of this firm, or any intentionally high or non-competitive bid or 
other form of complementary bid. 
 
 4. The bid of my firm is made in good faith and not pursuant to any agreement or discussion with, or 
inducement from, any firm or person to submit a complementary bid. 
 
 5. My firm has not offered or entered into a subcontract or agreement regarding the purchase of materials or 
services from any firm or person, or offered, promised or paid cash or anything of value to any firm or person, whether in 
connection with this or any other project, in consideration for an agreement or promise by any firm or person to refrain 
from bidding or to submit a complementary bid on this project. 
 
 6. My firm has not accepted or been promised any subcontract or agreement regarding the sale of materials or 
services to any firm or person, and has not been promised or paid cash or anything of value by any firm or person, 
whether in connection with this or any other project, in consideration for my firm's submitting a complementary bid, or 
agreeing to do so, on this project. 
 

7. I have made a diligent inquiry of all members, officers, employees, and agents of my firm with responsibilities 
relating to the preparation, approval or submission of my firm's bid on this project and have been advised by each of them 
that he or she has not participated in any communication, consultation, discussion, agreement, collusion, act or other 
conduct inconsistent with any of the statements and representations made in this Declaration. 

 
8. As required by Section 337.165, Florida Statutes, the firm has fully informed the Department of 

Transportation in writing of all convictions of the firm, its affiliates (as defined in Section 337.165(l)(a), Florida Statutes), 
and all directors, officers, and employees of the firm and its affiliates for violation of state or federal antitrust laws with 
respect to a public contract or for violation of any state or federal law involving fraud, bribery, collusion, conspiracy or 
material misrepresentation with respect to a public contract.  This includes disclosure of the names of current employees 
of the firm or affiliates who were convicted of contract crimes while in the employ of another company. 
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  575-060-13 
RIGHT OF WAY 

05/01 
Page 2 of 3 

 

9. I certify that, except as noted below, neither my firm nor any person associated therewith in the capacity of 
owner, partner, director, officer, principal, investigator, project director, manager, auditor, and/or position involving the 
administration of Federal funds: 

 
(a) is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded 
from covered transactions, as defined in 49 CFR §29.110(a), by any Federal department or agency; 
 
(b) has within a three-year period preceding this certification been convicted of or had a civil judgment 
rendered against him or her for:  commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a Federal, State or local government transaction or public contract; 
violation of Federal or State antitrust statutes; or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements or receiving stolen property; 
 
(c) is presently indicted for or otherwise criminally or civilly charged by a Federal, State or local 
governmental entity with commission of any of the offenses enumerated in paragraph 9(b) of this 
certification; and 
 
(d) has within a three-year period preceding this certification had one or more Federal, State or local 
government public transactions terminated for cause or default. 
 

 10. I(We), certify that I(We), shall not knowingly enter into any transaction with any subcontractor, material 
supplier, or vendor who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this 
contract by any Federal Agency unless authorized by the Department. 
 
 Where I am unable to declare or certify as to any of the statements contained in the above stated paragraphs 
numbered (1) through (10), I have provided an explanation in the "Exceptions" portion below or by attached separate 
sheet. 
 
EXCEPTIONS: 
      

 (Any exception listed above will not necessarily result in denial of award, but will be considered in determining 
bidder responsibility.  For any exception noted, indicate to whom it applies, initiating agency and dates of agency action.  
Providing false information may result in criminal prosecution and/or administrative sanctions.) 
 
 I declare under penalty of perjury that the foregoing is true and correct. 
 
 CONTRACTOR: (Seal) 
 
 BY:         WITNESS:    
   NAME AND TITLE PRINTED 
 
 BY:         WITNESS:    
   SIGNATURE 
 
 
Executed on this   day of  ,   
 

FAILURE TO FULLY COMPLETE AND EXECUTE THIS DOCUMENT 
MAY RESULT IN THE BID BEING DECLARED NONRESPONSIVE 

 
 

keithng
Text Box
221

keithng
Text Box
Overtown Greenway at NW 11th Terrace
Phase 2 - Project No.: B-30624                                                                            ITB No.: 17-18-029




  575-060-13 
RIGHT OF WAY 

05/01 
Page 3 of 3 

 

REQUIRED CONTRACT PROVISIONS 
 

This certification applies to subcontractors, material suppliers, vendors and other lower tier participants. 
 
- Appendix B of 49 CFR Part 29 – 
 
Appendix B—Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion—Lower Tier Covered 
Transactions 
 
Instructions for Certification 
 
 1. By signing and submitting this proposal, the prospective lower tier participant is providing the certification set 
out below. 
 
 2. The certification in this clause is a material representation of fact upon which reliance was placed when this 
transaction was entered.  If it is later determined that the prospective lower tier participant knowingly rendered an 
erroneous certification, in addition to other remedies available to the Federal Government, the department or agency with 
which this transaction originated may pursue available remedies, including suspension and/or debarment. 
 
 3. The prospective lower tier participant shall provide immediate written notice to the person to which this 
proposal is submitted if at any time the prospective lower tier participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed circumstances. 
 
 4. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction," 
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as used in this 
clause, have the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. 
You may contact the person to whom this proposal is submitted for assistance in obtaining a copy of those regulations. 
 
 5. The prospective lower tier participant agrees by submitting this proposal that it shall not knowingly enter into 
any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded 
from participation in this covered transaction, unless authorized by the department or agency with which this transaction 
originated. 
 
 6. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered 
Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier covered 
transactions. 
 
 7. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier 
covered transaction that it is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, 
unless it knows that the certification is erroneous.  A participant may decide the method and frequency by which it 
determines the eligibility of its principals.  Each participant may, but is not required to, check the Nonprocurement List. 
 
 8. Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render in good faith the certification required by this clause.  The knowledge and information of a participant is not 
required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings. 
 
 9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a covered 
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or 
voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction originated may pursue available remedies, including 
suspension and/or debarment. 
 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion—Lower Tier Covered Transactions 
 
 (1) The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals 
is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntary excluded from participation in 
this transaction by any Federal department or agency. 
 
 (2) Where the prospective lower tier participant is unable to certify to any of the statements in this certification, 
such prospective participant shall attach an explanation to this proposal. 
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